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 Abbreviations and Acronyms 
AFC  Application of Certification 

AQ  Air Quality 

AQCMM Air Quality Construction Mitigation Manager 

AQCMP Air Quality Construction Mitigation Plan 

BIO  Biological 

BLM  Bureau of Land Management  

BM  Biological Monitor 

BRMIMP Biological Resources Mitigation Implementation and Monitoring Plan 

BSPP   Blythe Solar Power Project 

CARB  California Air Resources 

Caltrans  California Department of Transportation 

CBO  Chief Building Official 

CDFG  California Department of Fish & Game 

CEC  California Energy Commission 

COM  Compliance 

CPM  Compliance Project Manager 

CRS  Cultural Resources Specialist 

CSS  Construction Safety Supervisor’s 

CUL  Cultural 
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FAA  Federal Aviation Administration  

HTF  Heat Transfer Fluid 

KPC  Kiewit Power Constructors 
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KPE  Kiewit Power Engineering 

LF  Liner Foot 

MEC/UXO Munitions and explosives of concern/Unexploded Ordinances 

MECH  Mechanical 

MCR  Monthly Compliance Report 

PAL  Paleontological  

PVSI  Palo Verde Solar I, LLC 

P&IDs  Piping and Instrumentation Diagram 

ROW  Right Of Way 

RCFD  Riverside County Fire Department  

S&W  Soil & Water 

SMLLC Solar Millennium LLC 

STRUC Structural  

TRANS Transmission 

TSE  Transmission System Engineering 

USFWS United States Fish and Wildlife Service
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Introduction 

On September 15, 2010, the California Energy Commission (CEC) issued a license to Palo 
Verde Solar I, LLC (PVSI) for the construction and operation of the Blythe Solar Power Project 
(BSPP). On December 22, 2010 the CEC Compliance Project Manager (CPM) issued a full 
Notice to Proceed (NTP) letter of BSPP allowing the start of all construction activities associated 
with Phase 1a of the site. 

This document constitutes PVSI’s fifth monthly compliance report (MCR) for the BSPP, as 
required by Condition of Certification COM-6 in the CEC Final Decision. The information 
contained in this report covers engineering, procurement, construction, and environmental 
compliance activities that were performed during March 2011. 

 
Overall Project Status  

SMLLC has contracted with Kiewit Power Engineering (KPE) & Kiewit Power Constructors 
(KPC) to provide the engineering, procurement, and construction services needed to build the 
BSPP. As of the end of March 2011, the Project was > 0.1% complete. The following table 
presents the percent complete numbers for the engineering, procurement, and construction 
activities as of March 2011: 

Activity % Complete 
♦ Engineering 14.2% 
♦ Procurement 2% 
♦ Construction >0.1% 

Engineering 

During March 2011, KPE submitted Phase 1a & b related drawings and specifications to the 
Chief Building Official (CBO) for review and plan check.   

Procurement 

The procurement focus for March 2011 was on various construction materials and site safety 
equipment required for Phase 1a work. 
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Construction  

During March, KPC conducted safety training for new staff and visitors and installed Desert 
Tortoise Fence & Silt Fence around part of the main access road and Phase 1a-Unit 1 boundary. 

Regular coordination calls and monthly meetings were held during the reporting period between 
PVSI, AECOM (PVSI’s environmental contractor), KPE, and KPC. A Project schedule is 
included in Exhibit 1. A key events list is included in Exhibit 2. The contract completion date for 
the BSPP Unit 1 currently is January 2014.  

 
EPC Activities Accomplished During Reporting Period    

This section of the MCR provides detailed information on the engineering, procurement, and 
construction activities that were accomplished during the reporting period.  

Engineering. The following civil, structural and mechanical engineering activities were completed 
during March 2011: 

• Issued plant metering and relaying one-line diagram for CBO’s review and approval. 

• Issued 230KV switchyard one-lines for CBO’s review and approval. 

• Issued 230KV switchyard metering and relaying diagrams for CBO’s review and 
approval. 

• Issued 230KV switchyard layout drawing for CBO’s review and approval. 

• Re-issued hazardous area drawing for CBO’s review and approval. 

• Issued water treatment chemical feed P&IDs for CBO’s review and approval. 

• Issued instrument air P&IDs for CBO’s review and approval. 

• Issued piping line list and piping codes for CBO’s review and approval. 

• Issued SWPPP for Phase 1a for CBO’s review and approval. 

• Issued Unit 1 Solar Field Grading Plan for CBO’s review and approval. 
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During March, the master CBO submittal log was updated by KPE and posted to the CBO’s 
website. To reduce the size of the exhibits attached to this MCR, PVSI refers the CEC CPM 
directly to this website to review the updated master CBO submittal log online.  

Engineering activities planned for April 2011 include: 

• Issue drilled pier drawings for CBO’s review and approval. 

• Issue Phase 1b clearing and grubbing drawings for CBO’s review and approval. 

• Issue diesel/UPS generator specification for CBO’s review and approval. 

• Issue DCS specification for CBO’s review and approval. 

• Issue DCS specification drawings for CBO’s review and approval. 

Procurement.  KPC conducted the following procurement related activities during March 2011:  

• Procured 16,000 LF of Tortoise Fence and Materials 

Procurement activities planned for April 2011 include: 

• Continue to purchase tortoise fencing material.  

• Continue to purchase sediment control BMPs (Silt Fence). 

Construction. The following section discusses the construction activities conducted during March 
2011 and those planned for April 2011. Representative photographs of the construction activities 
performed during the reporting period are included in Exhibit 3. Biological, cultural, and 
paleontological resource monitors participated in weekly look-ahead meetings to discuss planned 
activities and were onsite as required during the reporting period. Major construction activities 
performed during the reporting period included:  

• Installed 19,400 LF of Desert Tortoise Fence & 1,400 LF of Silt Fence. 

• Installed Western Burrowing Owl buffer.  

• Continued dust control activities. 

• Continued clear and grub activities. 

Construction activities planned for April 2011 include the following: 

• Complete installation of Desert Tortoise Fence in Phase 1a-Unit 1area. 
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• Continue installation of Desert Tortoise Fence & Silt Fence on Main Plant Road. 

• Continue dust control activities. 

• Continue clear and grub activities. 

• Application of Soil Cement in Phase 1a-Unit 1 area. 

• Complete Ironwood tree removal in Shared Services area. 

 
Compliance Activities 

This section of the MCR focuses on PVSI’s activities related to ensuring that compliance with all 
the Conditions of Certification as currently outlined in the BSPP Commission Decision is 
achieved in a timely and satisfactory manner. The following information is provided per the 
requirements set forth in Condition of Certification COM-6. 

Compliance Matrix. The compliance matrix was updated during the reporting period to reflect the 
dates that compliance submittals were provided to the CEC and the dates approvals were 
obtained from the CBO, CEC CPM, or delegate agency. A copy of the updated matrix is 
included in Exhibit 4. 

Completed Compliance Activities. During the reporting period, the following documents were 
submitted to the CEC CPM for review and approval.  

Date To Condition Subject 
3/15/11 

3/18/11 

3/25/11 

3/29/11 

3/30/11 

CEC  
CEC  
CEC  
CEC 
CEC 

S&W-05h 
COM-06 
BIO-24 

AQ-SC-01 
BIO-08,-16 

Baseline quarterly monitor report 
MCR #4 February Reporting Period  

Golden Eagle Survey  
AQCMM Delegates 
AECOM Letter – Nest surveys, monitoring 

Required Documents Submitted With This Report. The Commission Decision sets forth specific 
conditions, many of which include reporting requirements that must be addressed in the Project’s 
MCR. The following paragraphs describe the compliance activities that were completed during 
the reporting period: 

♦ AQ-SC01 (AQCMM): As required by the Condition of Certification, the Air Quality 
Construction Mitigation Manager (AQCMM) is responsible for directing and documenting 
compliance with the construction-related air quality Condition of Certification at the Project 
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site and linear facilities. Resumes of three additional Air Quality Delegates were submitted to 
the CEC for Approval. Additional monitors will be assigned as needed to cover times when 
there are multiple tasks occurring simultaneously that require oversight, extended hours of 
construction, or when the AQCMM is unavailable. A copy of the ACQMM’s monthly report 
is included in Exhibit 5, and the daily monitoring log is available on site for the CPM’s 
inspection. 

♦ AQ-SC02 (AQCMP): Construction mitigation measures as set forth in this condition and in 
the Project’s approved Air Quality Construction Mitigation Plan (AQCMP) were complied 
with during the reporting period. Specific information on the implementation of the plan’s 
measures is included in the AQCMM’s Monthly Report included in Exhibit 5. 

♦ AQ-SC03 (Construction Fugitive Dust Control): The onsite construction well continues to 
produce water for dust control. Trenching, fencing, clearing and grubbing operations 
continued with water trucks providing dust control as frequently as needed. To mitigate dust 
plumes speeds are being limited for all construction vehicles. 

♦ AQ-SC04 (Dust Plume Response Requirement): KPC is responding to all visible dust plumes 
by increasing the application of water where dust plumes are present. If watering does not 
adequately mitigate the dust plume, construction activities in that area are suspended until 
conditions improve. One such instance occurred during the month of March, as described in 
the AQCMM’s Monthly Report in Exhibit 5.  

♦ AQ-SC05 (Diesel-Fueled Engines Control): All construction equipment on site has been 
inspected by the AQCMM or his delegate and meets the requirements established in the 
condition of certification AQ-SC5. Copies of the diesel engine certifications, along with a list 
of heavy equipment present on site during the month are provided in Exhibit 5.  

♦ BIO-02&04: Copies of all written reports and summaries that document biological resources 
compliance activities, including those conducted by the Biological Monitors (BMs) are 
provided in the Designated Biologist’s (DB) monthly report included in Exhibit 6. 

♦ BIO-06: During March, the total number of personnel who received the Construction Worker 
Environmental Awareness Training was 11. The number of personnel who have received the 
training to date is 195. Copies of the Worker Environmental Awareness Program (WEAP) 
training sign-in sheets for the monthly reporting period are included in Exhibit 7. 

♦ BIO-07 (Implementation of Biological Resources Mitigation Implementation and Monitoring 
Plan [BRMIMP]): The DB’s monthly report is included in Exhibit 6. 
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♦ BIO-08: This condition requires that the DB/BM provide monthly documentation on how the 
impact avoidance and minimization measures have been implemented during the monthly 
reporting period. This information is included in the DB’s monthly report (see Exhibit 6). 

♦ BIO-09: This condition requires that the DB/BM provide documentation of Desert Tortoise 
clearance surveys and fencing installation during the monthly reporting period. This 
information is included in the DB’s monthly report (see Exhibit 6). 

♦ BIO-11: Desert Tortoise compliance verification activities conducted during the reporting 
period are described in the DB’s monthly report included in Exhibit 6. 

♦ BIO-16: This condition requires that the DB/BM provide documentation of pre-construction 
nest surveys conducted during the monthly reporting period. This information is included in 
the DB’s monthly report (see Exhibit 6).   

♦ BIO-17: This condition requires that the DB/BM provide documentation of implementation 
of Kit fox/Badger mitigation and avoidance measures during the monthly reporting period. 
This information is included in the DB’s monthly report (see Exhibit 6).   

♦ BIO-18: This condition requires that the DB/BM provide documentation of implementation 
of burrowing owl mitigation and avoidance measures during the monthly reporting period. 
This information is included in the DB’s monthly report (see Exhibit 6). A copy of the 
burrowing owl survey report was also provided to BLM, CDFG, and USFWS. 

♦ BIO-24: This condition requires that the DB/BM provide documentation that an annual Golden 
Eagle Survey Report is submitted every year during construction.  A Survey Report was submitted to 
the CEC on 03/23/11. A copy of the Golden Eagle Survey Report was also provided to the BLM, 
CDFG, and USFWS on 03/23/11.  

♦ COM-05: A copy of the updated compliance matrix is included in Exhibit 4. 

♦ CIVIL-01: Access Road and Shared Facilities work plan packages were submitted to the 
CBO for review and approval. Additional civil plans, specifications and calculations have 
been submitted for review and approval by the CBO. Transmittal letters and CBO approval 
letters are included in Exhibit 8. 

♦ CUL-15: During March, the total number of personnel who received the Construction 
Worker Environmental Awareness Training was 11. The number of personnel who have 
received the training to date is 195. Copies of the WEAP training sign-in sheets for the 
monthly reporting period are included in Exhibit 7. 
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♦ CUL-16: Daily monitoring reports were provided by the Cultural Resources Specialist (CRS) to 
the CEC electronically during March. The CRS’s monthly report for the reporting period is 
included in Exhibit 6. This report documents an incident in March wherein some clearing and 
grubbing activities occurred without the CRM and Native American monitor present.  This 
situation has been fully discussed with the construction staff to reinforce that a CRM and 
Native American must be present during all ground disturbing activities, including clearing 
and grubbing work.   

♦ GEN-02: In accordance with this condition, an updated master submittal log is available 
online via the CBO’s website for the BSPP.     

♦ GEN-03: PVSI’s payments to the CBO during March were in the amount of $70,653.33. 

♦ GEN-06: There were no activities requiring special inspection for March. 

♦ GEN-07: No discrepancy in design and/or construction has been discovered in any 
engineering work that has undergone CBO design review and approval. 

♦ GEN-08: To date, no work has been completed that has required CBO inspection and 
approval. 

♦ HAZ-01: The hazardous area classification review and overall plan (EA-001) were submitted 
to the CBO for review and approval. 

♦ MECH-01: Specifications for Large Bore Valves, Service Water Treatment P&ID's, 
Sampling Unit A No. 1 P&ID's, Raw Water P&ID, Cooling Tower Chemical Feed P&ID's, 
Steam Turbine Lube Oil P&ID's, Misc. Steam Turbine Piping P&ID's, Service Water 
P&ID's, Service Water P&ID's, Demineralized Water P&ID’s, Cycle Chemical Feed 
P&ID’s, Plant Drains P&ID’s and Instrument Air P&ID’s all received Conditional Approval 
from the CBO in March. Additional Mechanical plans, specifications and calculations are 
currently being prepared for review and approval by the CBO. Transmittal letters and CBO 
approval letters are attached in Exhibit 10. 

♦ PAL-04: During March, the total number of personnel who received the Construction 
Worker Environmental Awareness Training was 11. The number of personnel who have 
received the training to date is 195. Copies of the WEAP training sign-in sheets for the 
monthly reporting period are included in Exhibit 7. 

♦ PAL-05: The Paleontological Resource Specialist’s monthly report for the reporting period is 
included in Exhibit 6. 
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 PAL-06: Any signed contracts or agreements executed during the monthly period are 
referenced in the paleontological resource specialist’s monthly report (see Exhibit 6). 

 S&W-01: During the month of March there was no precipitation. All erosion and sediment 
control measures will remain as planned for the foreseeable future and the effectiveness of 
the DESCP will continue to be evaluated as circumstances warrant (see SWPPP Inspection 
checklists included in Exhibit 8). A Daily Water Usage Log is included in Exhibit 9. 

 STRUCT-01: The Structural Loading Document (SLD) for the MSS and Loading Diagrams 
for Piling received Final Approval from the CBO.  Additional structural plans, specifications 
and calculations are currently being prepared for review and approval by the CBO.  
Transmittal letters and CBO approval letters are included in Exhibit 10. 

 STRUC-03: No design changes have been filed with the CBO. 

 STRUC-04: Transmittal and CBO approval letters are included in Exhibit 10. 

 TRANS-03: No heavy haul permits were obtained from Caltrans or Riverside County during 
March. 

 TRANS-04: No encroachment permits were received from Caltrans or Riverside County 
during March. Kiewit is currently preparing a submittal for the encroachment permit for 
Black Rock Road. 

 TRANS-06: No hazardous materials transportation permits were received from Caltrans 
during March.   

 TSE-01: In accordance with this condition, an updated master submittal log is available 
online via the CBO’s website for the BSPP.  

 TSE-04: No applicable to this reporting period. 

 Waste-01: A Senior UXO Supervisor recovered 8 linked .50 caliber rounds and turned them 
into the Riverside County Sheriff’s office. On March 28, he performed an instrument assisted 
visual surface sweep 200 feet around the same area, nothing else was found as a result of this 
instrumented sweeps. The subject materials do not constitute MEC or UXO, and no further 
action is warranted. A copy of the report is included in Exhibit 11.  

 Worker Safety-03: A copy of site construction safety supervisor’s (CSS) safety report for 
March is included in Exhibit 12. 
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 Worker Safety-04b: A copy of the CBO safety monitor’s report for March is included in 
Exhibit 13. 

Submittal Deadlines Not Met.  None. 

Approved Changes to Conditions of Certification.  None.    

Filings or Permits Issued by Other Governmental Agencies. None. 

Projected Compliance Activities for April 2011/May 2011. In addition to continued reporting on the 
standard compliance items that require monthly updates, PVSI anticipates that the following 
compliance documents will be submitted in the April or May MCRs: 

 BIO-07b: Updated Biological Opinion 

 S&W-15: Channel Maintenance Plan  

 VIS-01: Surface Treatment Plan 

Listing of Additions to Onsite Compliance Files During Reporting Period. Copies of the documents 
included in the exhibits to this monthly compliance report have been added to the onsite 
compliance files.   

Requests to Dispose of Items Required to be in Compliance Files. For this reporting period, no 
requests are being made for the disposal of items listed in the Project owner’s compliance files. 
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Exhibit 1 
Project Summary Schedule 
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Blythe Solar Power 
Project

4/3/2011

W Th F S M T W Th F SS M T W Th F SS M T W Th F

Crew 30-Mar 31-Mar 1-Apr 3-Apr 4-Apr 5-Apr 6-Apr 7-Apr 8-Apr 11-Apr 12-Apr 13-Apr 14-Apr 15-Apr 18-Apr 19-Apr 20-Apr 21-Apr 22-Apr 25-Apr  - 29-Apr

Well Site
Survey

Tortoise Fence / Silt Fence
Misc.

Survey
KPC (1)

Tortoise Fence / Silt Fence
Main Plant Road KPC (7)

Tortoise Fence / Silt Fence
(Unit 1 - Solar Field) KPC (7)

Installed 
600LF of DT 
& SF on 
Southside

Installed 
1,100LF of 
DT & SF on 
Southside

Installed 
800LF of DT 
& SF on 
Southside

Installed 800LF 
of DT & SF on 
Southside

Installed 1,160LF 
of DT & SF on 
Southside

Civil KPC (1)
Misc.

Deliveries

Forklift
DT Fence 
Material

Trash Bins

Install TF & SF

As-Build Solar Field 1A

Subs/ Suppliers

Large Tree Removal in Shared Facilities Wash 
Large Tree Removal in Shared Facilities 

Wash 

Install TF & SF

                                                                                                                 3 Week Look-Ahead                                           Week 4

Main Plant Rd

Work

Install TF & SFInstall TF & SF
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Exhibit 2 
Key Events List 



 

 

KEY EVENTS LIST 
 

PROJECT:  Blythe Solar Power Project  
DOCKET #:  09-AFC-6C 
CEC COMPLIANCE PROJECT MANAGER:  Mary Dyas 
 

EVENT DESCRIPTION      DATE 
Date of Certification 9/15/10 
Obtain Site Control 11/04/10 
Online Date TBD 
POWER PLANT SITE ACTIVITIES  
Start Site Pre-Mobilization 11/22/10 
Start Ground Disturbance 11/29/10 
Start Grading 12/15/10 
Start Construction 12/15/10 
Begin Pouring Major Foundation Concrete TBD  
Begin Installation of Major Equipment (begin 
erection of ACC) TBD  

Completion of Installation of Major Equipment TBD  
First Combustion of Gas Turbine TBD  
Obtain Building Occupation Permit TBD 

Start Commercial Operation – UNIT 1 TBD  

Start Commercial Operation – UNIT 2 TBD  

Complete All Construction TBD 

TRANSMISSION LINE ACTIVITIES  
Start T/L Construction  TBD 
Synchronization with Grid and Interconnection TBD 
Complete T/L Construction  TBD 
HEAT TRANSFER FLUID (HTF) ACTIVITIES  
HTF Delivery TBD 
WATER TREATMENT FACILITY ACTIVITIES   
Turn Over in Commissioning Water Treatment  TBD 
Complete Turnover in Commissioning Water 
Treatment  TBD 

 



 

 

 
 

Blythe Solar Power Project 
(09-AFC-6C) 

 
Monthly Compliance Report #5 

 
 
 
 
 

Exhibit 3 
Construction Photographs  



 

Completion of Western Burrowing Owl buffer installation 

 

First day of Solar Field 1A Fence Install (3/7/2011) 



 

First day of trench excavation with the Blade instead of the Backhoe (3/15/2011) 

 

Better access for T‐post pounding activities in Solar Field 1A 



 

Dual access blade backfill on Main Plant Road 

 

Fence tensioning activities in Main Plant Road 
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Compliance Matrix 



ACR - Annual Compliance Report; BLM - Bureau of Land Management; 
CEC - California Energy Commission; CPM - Compliance Project Manager; MCR - Monthly Compliance Report Page 1 BSPP Compliance Matrix Master 04/15/2011

BLYTHE SOLAR POWER PROJECT COMPLIANCE MATRIX BASED ON CEC FINAL DECISION, BLM ROD & ROW GRANT, USFWS BO
Recurring Sort Code Legend:  Pre-Cons Construction Post 

Construction
Comm Ops Submitted to 

CEC/BLM
Needs Follow 
Up with CEC

Approved by 
CEC/BLM

S=Satisfied   AR=As required  O=Ongoing

DOE EW 1a 1b 2 Cond. # Sort Code Description of Project Owner's Responsibilities Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Lead Resp. 

Party
Support Entity

Internal Start 
Date

Date Due   to 
SM Compliance

Date sent to 
CEC, CBO or 

agency
Status/Notes

CUL-05a PC

Prior to the start of ground disturbance, the project owner shall submit to the CPM for review 
and approval the CRMMP, as prepared by or under the direction of the CRS, with the 
contributions of the PPA, and the PHA. The authors’ name(s) shall appear on the title page of 
the CRMMP. (See Condition Items 1-12 to be included in CRMMP.) Copies of the CRMMP shall 
reside with the CRS, alternate CRS, the PPA, and the PHA, each CRM, and the project owner’s 
on-site construction manager. No ground disturbance shall occur prior to CPM approval of the 
CRMMP, unless such activities are specifically approved by the CPM.  Prior to certification, the 
project owner may have the CRS, alternate CRS, the PPA, and the PHA complete and submit to 
CEC for review the CRMMP, except for the portions to be contributed by the PTNCL and the 
DTCCL programs.  Refer to condition for required elements of CRMMP, plus CUL-06.

Owner shall submit the CRMMP to the CPM for review and approval.  At least 90 (no less than 
30) days prior to the 

start of ground 
disturbance

10/13/10 AECOM Owner 8/14/10 9/28/10 9/17/2010   
2010-025    

12/15/10   2010-
162   01/05/11       

2011-169

Final version 
resubmitted via 
email on 1/5/11.  
Pending CEC 
approval.

CUL-06a PC

Owner shall ensure that the CRMMP includes a PQAD evaluation and data recovery plan, to 
identify buried additional potential contributors to the district by geophysical or mechanical 
survey, to investigate and establish the relationships among all potential contributors  by 
formulating research questions answerable with data from the contributors, conduct data 
recovery from a sample of the contributors, and write a report of investigations and possibly 
CRHR and NRHP nominations as well. The potential contributors include quarry sites CA-Riv-
2846 and CA-Riv-3419 and thermal cobble features SMB-P-434, SMB-P-436, SMB-P-437, SMB-P-
438, SMB-P-440, SMB-P-441. This site list may be revised only with the agreement of the CRS 
and the CPM. The CRMMP shall also include a detailed data recovery plan for three isolated 
potential thermal cobble features (not included in the PQAD) at multi-component sites SMB-H-
164, SMB-M-214, SMB-M-418).  The project owner shall ensure that the CRS and the PPA assess 
the NRHP and CRHR eligibility of the PQAD district. The evaluation and data recovery plan shall 
also specify in detail the location recordation equipment and methods to be used and describe 
any anticipated post-processing of the data  The project owner shall then ensure that the CRS  

Submit the CRMMP.  Owner shall ensure that the CRS and the PPA assess the 
NRHP and CRHR eligibility of the PQAD district.   Additionally, if the PQAD is 
found to be ineligible for both registers, the thermal cobble features’ 
eligibility as a separate archaeological district consisting of a thermal cobble 
feature cluster must also be considered.

Include as part of 
CRMIMP required 

under CUL-5

10/13/10 AECOM Owner to 
provide backhoe 

sub work 
required to 

excavate sites

8/14/10 9/28/10 9/17/2010   
2010-025    

12/15/10   2010-
162     01/05/11      

2011-169

Final version 
resubmitted via 
email on 1/5/11.  
Pending CEC 
approval.

PHS-01 BLM PC

To protect against UXO-related hazards, the potential presence of UXO should be investigated 
in geophysical surveys performed by a company with specific expertise in UXO identification, 
and remnants of munitions or bullets identified during development of the subject property 
should be removed and disposed of in accordance with applicable LORS (AECOM, 2009).

Submit the plan to the BLM for review prior to the start of construction No less than 30 days 
prior to the initiation of 
construction activities 

at the site

10/13/10 AECOM Owner 8/14/10 9/13/10 10/15/2010   
2010-099

Approved by BLM 
per Jim Miggliore's 
email of 3/21/11

X X
CUL-11a Phase 

1a
CONS

Ensure the CRMMP includes a data recovery plan for the resource type “historic-period refuse 
sites,” consisting of sites (SMB-H-164, SMB-H-166, SMB-H-181, SMB-H-287, SMB-H-288, and 
SMB-H-423) (SMB-H-164 also has a probable prehistoric thermal cobble feature for which 
assessment and data recovery would be accomplished under CUL-6.) The focus of the 
recordation upgrade is to determine if these sites can be attributed to the DTC/C-AMA use of 
the region and are therefore contributors to the DTCCL. This site list may be revised only with 
the agreement of the CRS and the CPM.  See items 1-8 in the Condition for a description of the 
specific tasks to be included in plan.

Notify the CPM that mapping and upgraded in-field artifact analysis has 
ensued on six historic-period refuse scatter sites.

At least 15 days prior to 
ground disturbance

10/25/10 AECOM Owner 8/26/10 10/10/10 10/21/10   2010-
114    12/13/10    

2010-157   SMB-
H-166 Letter

Pending CEC 
approval

X X BIO-14a(3) CONS

FINAL WMP: The WMP submitted by the Applicant shall provide the basis for the final plan, 
subject to review and revisions from the CPM.

Provide the CPM with the final version of a WMP that has been reviewed 
and approved by BLM, CEC, USFWS, and CDFG. Modifications to the 
approved WMP shall be made only after consultation with the CEC staff, 
BLM, USFWS, and CDFG.

No less than 10 days 
prior to start of any 

Project-related ground 
disturbance activities

11/2/10 AECOM AECOM 
Subcontractor 
will carry out 

weed treatment 
and 

preventative 
measures as 
described in 

WMP

8/4/10 10/3/10 4/12/2011          
2011-193

Agencies have 
requested revision; 
in progress 
Submitted to 
agencies by 
AECOM 
04/12/2011      
Pending CEC 
Approval

S X X X CUL-06b CONS

Notify the CPM that the field recordation of the impacted southwestern portion of the site has 
ensued.

Submit the required notification to CPM. At least 5 days prior to 
the start of BSPP 

construction-related 
ground disturbance in 

the linear facilities 
corridor impacting site 

CA-Riv-3419

11/7/10 AECOM Owner 10/20/10 10/20/10 12/15/10        
2010-161         
4/12/11        

2011-189

4/12/11 Sub 
pending CEC 
approval

S S CUL-07a CONS

Ensure the CRMMP includes a data recovery plan for the resource type “small prehistoric sites,” 
consisting of sites CA-Riv-1136, SMB-P-160, SMB-M-214, SMB-P-228, SMB-H-234, SMB-P-238, 
SMB-P-241, SMB-P-244, SMB-P-249, SMB-P-252, SMB-P-410,SMB-P-530, SMB-P-531, SMB-P-
532, SMB-H-CT-001, SMB-H-TC-101,SMB-H-TC-103, and SMB-H-WG-102,   This site list may be 
revised only with the agreement of the CRS and the CPM. The data recovery plan shall include 
use of the CARIDAP protocol on qualifying sites, how to proceed if features or other buried 
deposits are encountered, and the materials analyses and laboratory artifact analyses that will 
be used. See Items 1-17 in Condition for a description of specific tasks to be included in the 
plan.

Notify the CPM that data recovery for small sites has ensued. At least 5 days prior to 
ground disturbance

11/7/10 AECOM Owner 9/8/10 10/23/10 10/21/10   2010-
114    

12/15/2010      
2010-160 SMB-
M-CT-001 letter

Pending CEC 
approval
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X X
CUL-10b Phase 

1a
CONS

Ensure that the CRS, PHA, and/or archaeological team members implement the data recovery 
plan. 

Implement the plan, if allowed by BLM. Prior to start of ground 
disturbance within 30 

meters of the site 
boundaries of each site 

in Phase 1a

12/1/10 AECOM Owner 10/2/10 11/16/10 10/21/10   2010-
114

Pending CEC 
approval

1 X BIO-21a CONS

BIG HORN SHEEP: To compensate for Project contributions to loss of spring foraging habitat for 
Nelson’s bighorn sheep, the Project owner shall create a new water source for  he Southern 
Mojave metapopulation of bighorn sheep in the McCoy Mountains or in other mountain ranges 
in the vicinity of the Project north of I-10. The  proposed location of the water source shall be 
developed in consultation with the CPM, BLM, and CDFG. The Project owner shall monitor and 
manage the  artificial or restored water source for the benefit of bighorn sheep for the life of 
the Project, or shall provide sufficient funding to support such monitoring and management by 
an approved third party.  

Submit required documentation to CPM for review and approval.  Note:  we 
are going giving land.

No later than 6 months 
following publication of 
the Energy Commission 

Decision

3/14/11 Owner Wildlands 1/13/11 2/12/11 NT drafting letter 
to CEC

X X X X BIO-12a CONS

DT COMPENSATORY MITIGATION: To fully mitigate for habitat loss and potential take of desert 
tortoise, the project owner shall provide compensatory mitigation at a 1:1 ratio for impacts to 
6,958 acres, adjusted to reflect the final project footprint. If compensation lands are acquired, 
the Project owner shall submit a formal acquisition proposal to the CPM, CDFG, USFWS, and 
BLM describing the parcel(s) intended for purchase. This acquisition proposal shall discuss the 
suitability of the proposed parcel(s) as compensation lands for desert tortoise in relation to the 
criteria set forth in BIO-12 (1)(a)-(h).

Submit the acquisition proposal to CPM, CDFG, USFWS, and BLM describing 
the parcel(s) intended for purchase and obtain their approval for acquisition 
of all parcels comprising the compensation lands.

90 days prior to 
acquisition of the 

property

3/15/11 Owner Wildlands 12/15/10 2/13/11 M. Cressner has 
stated the package 
will go to CDFG 
first for review, by 
3/15/11.  Then to 
other agencies 
after CDFG 
comments have 
been incorporated.

BIO-24a(2) CONS

GOLDEN EAGLE ANNUAL SURVEY:  During each year of construction, conduct an inventory to 
determine if golden eagle territories occur one miles of the Project boundaries.  

Submit a report to the CPM, CDFG, and USFWS documenting the results of 
the 2011 inventory.

No fewer than 30 days 
from completion of the 
golden eagle inventory

3/15/11 AECOM Owner 1/14/11 2/13/11 Survey has been 
conducted; 
negotiating with 
CEC on whether 
followup service 
needs to be 
conducted.

1 S&W-05h(1) CONS

Collect water levels on a quarterly basis throughout the construction period and at the end of 
the construction period. Perform statistical trend analysis for water levels using the Mann-
Kendall test (or other CEC-approved statistical analysis method). Assess the significance of an 
apparent trend and estimate the magnitude of that trend.

During Project construction, the project owner shall submit to the CPM 
quarterly reports presenting all the data and information required in item B 
in the condition. The project owner shall also submit to the CPM all 
calculations and assumptions made in development of the report data and 
interpretations. 

30 days following the 
end of the quarter, 
during construction

3/30/11 AECOM Owner 1/29/11 2/28/11 3/15/11   2011-
181

included in final 
baseline on 
3/15/11

1 S&W-15a CONS

Coordinating with the CPM, develop a Channel Maintenance Program that provides long-term 
guidance to implement routine channel maintenance projects and comply with conditions of 
certification in a feasible and environmentally-sensitive manner. The Channel Maintenance 
Program will be a process and policy document prepared by the Project owner, reviewed by the 
CPM. The Channel Maintenance Program shall include the specific information set forth in 
items A-F in the condition. 

Submit two copies of the programmatic documentation, describing the 
proposed Channel Maintenance Program, to the CPM for review and 
approval.  The Project owner shall carry out the specific tasks set forth in the 
verification language of the condition.

At least 60 days prior to 
the start of any project-
related site disturbance 

activities (excluding 
linear construction)

4/8/11 EPC AECOM 4/8/2011             
2011-194

Pending Approval 
from the CEC

X X X X CUL-06d CONS

Submit, for the review and approval of the CPM, the precise geographic coordinates of the 
provisional boundary of the PQAD and a stratified random sample for a broader magnetometry 
survey of 10 percent of the PQAD within the project boundaries (maximum of 2 acres) or a 
stratified random sample for a mechanical subsurface survey of 2.5 percent of the PQAD 
located inside the project’s boundaries. 

Refer to condition 1. -  8. for requirements. At least 90 days prior to 
the start of BSPP 

construction-related 
ground

disturbance in Units 1 
east of Historic Road 

SMB-H-01

4/30/11 AECOM Owner 10/20/10 11/1/10

S S S S BIO-07b CONS

Provide the final BRMIMP to the CPM.  No construction-related ground disturbance, grading, 
boring or trenching may occur prior to approval of the final BRMIMP by the CPM.

Any changes to the approved BRMIMP must be approved by the CPM and in 
consultation with CDFG and USFWS.  [Need to provide an updated BRMIMP 
that reflects amended BO and updated Weed, Raven, and DT Plans.]

 at least 7 days prior to 
the start of any 

construction-related 
ground disturbance, 
grading, boring, or 

trenching

5/1/11 AECOM Owner BRMIMP needs to 
be updated to 
reflect amended 
BO

AR AR AR AR BIO-07c CONS
If any permits have not yet been received when the final BRMIMP is submitted, these permits 
shall be submitted to the CPM, and the BRMIMP shall be revised or supplemented to reflect the 
permit conditions.

Submit the permits to the CPM.  [Amended BO will need to be submitted 
under this condition.]

within 5 days of 
their receipt

5/1/11 AECOM Owner As required As required 4/4/11          
2011-192

Submitted the 
amended BO to 
CEC on 04/04/11

1 X BIO-21b(3) CONS

BIG HORN SHEEP: The Project owner shall submit a formal acquisition proposal to the CPM, 
CDFG, and BLM describing the parcel(s) intended for purchase. This acquisition proposal shall 
discuss the suitability of the proposed parcel(s) as compensation lands for the Southern Mojave 
metapopulation of bighorn in relation to the criteria listed above. Approval from the CPM, in 
consultation with BLM and CDFG, shall be required for acquisition of all parcels comprising the 
compensation lands.

The Project owner shall submit to the CPM for review and approval a 
description of the proposed location of the water source that will be created. 

No later than 6 months 
following start of 
ground disturbing 

activities

5/3/11 Owner Wildlands 3/4/11 4/3/11

1 VIS-04b CONS

To the extent possible, use proper design fundamentals to reduce the visual contrast to the 
characteristic landscape. These include proper siting and location; reduction of visibility; 
repetition of form, line, color (see VIS-1) and texture of the landscape; and reduction of 
unnecessary disturbance. Design strategies to address these fundamentals will be based on 
factors described in the condition.

Contact the CPM to review the incorporation of the above factors into the 
final facility and site design plans. If the CPM determine that the site and 
facility plans require revision, the project owner shall provide to the CPM a 
revised plan for review and approval by the CPM.

At least 90 days prior to 
final site and facility 

design

5/3/11 EPC AECOM 5/1/11 Quick turn around 
review time will be 
required by SMLCC
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X X BIO-19r(2) CONS

SPECIAL STATUS PLANTS: If habitat enhancement is proposed, owner shall obtain CPM approval 
of the final Habitat Enhancement/ Restoration Plan, prepared in accordance with Section D, and 
submit to the CPM or a third party approved by the CPM Security adequate for long-term 
implementation and monitoring of the Habitat Enhancement/Restoration Plan. 

Obtain CPM approval of the final Habitat Enhancement Restoration Plan and 
submit to CPM or 3rd party.

no later than 6 months 
following the start of 

ground-disturbing 
activities

5/11/11 Owner AECOM 3/12/11 4/11/11

1 S&W-04b(1) CONS
Prepare a semi-annual summary of amount of water used for construction purposes. The 
summary shall include the monthly range and monthly average of daily water usage in gallons 
per day.

Submit the required documentation to the CPM. Beginning six months 
after the start of 

construction

5/11/11 EPC Owner 3/12/11 4/11/11 Amandeep will get 
info from Eric E.

1 VIS-01a CONS

Treat the surfaces of all project structures and buildings visible to the public such that a) their 
colors minimize visual intrusion and contrast by blending with (matching) the existing 
characteristic landscape colors; b) their colors and finishes do not create excessive glare; and c) 
their colors and finishes are consistent with local policies and ordinances. The transmission line 
conductors shall be non-specular and non-reflective, and the insulators shall be non-reflective 
and non-refractive. The treatment plan shall be prepared following in-field consultation with 
the CEC/BLM Visual Resources specialist and will include the specific items A-E listed in the 
condition.

Prepare and submit a Surface Treatment Plan according to the condition 
requirements to the CPM for review and approval and simultaneously to 
Riverside County for review and comment. If the CPM determines that the 
plan requires revision, provide to the CPM a plan with the specified 
revision(s) for review and approval by the CPM before any treatment is 
applied. Any modifications to the treatment plan must be submitted to the 
CPM for review and approval.

At least 90 days prior to 
specifying to the 

vendor the colors and 
finishes of the first 

structures or buildings 
that are surface treated 

during manufacture

5/24/11 EPC Owner 3/25/11 5/1/11 Assembly Hall will 
be first item 
installed that 
requires surface 
treatment

1 VIS-01b CONS

The project owner shall not specify to the vendors the treatment of any buildings or structures 
treated during manufacture, or perform the final treatment on any buildings or structures 
treated in the field, until the project owner receives notification of approval of the treatment 
plan by the CPM. Subsequent modifications to the treatment plan are prohibited without CPM 
approval.

Submit the required Surface Treatment Plan to the CPM for review and 
approval.

At least 90 days prior to 
specifying to the 

vendor the colors and 
finishes of the first 

structures or buildings 
that are surface treated 

during manufacture

5/24/11 EPC Owner 3/25/11 5/1/11 Doug to talk to 
Steve Lorenz

REC-04 BLM CONS

The Applicant shall coordinate construction activities and the BSPP construction schedule with 
the authorized officer  for the recreation areas impacted. The Applicant shall schedule 
construction activities to avoid heavy recreational use periods in coordination with and at the 
discretion of the authorized officer. The Applicant shall locate construction equipment to avoid 
temporary preclusion of recreation areas in accordance with the recommendation of the 
authorized officer. The Applicant shall document its coordination efforts with the authorized 
officer and provide this documentation to the Lead Agencies and affected jurisdictions at least 
30 days prior to construction.

To clarify the method and means that the Applicant shall use to 
communicate with the public and affected jurisdictions about the Blythe 
Solar Power Project (see, e.g., BLM-REC-2, BLM REC 4 and OHV 1), the 
Applicant shall prepare a one-page fact sheet and submit it to the BLM’s 
Palm Springs South Coast Field Office for appropriate distribution.    
Concerning the “start of construction” as used in BLM-REC-4, -REC-5 and 
OHV-1, the BLM did not intend to extend the pre-construction schedule by 
imposing 60 days’ advance notice and, instead, is amenable to the correction 
to a 15-day requirement as proposed by the Applicant in its September 10, 
2010, comment letter on the PA/FEIS.

No less than 15 days 
prior to construction

5/31/11 Owner Fact sheet 
submitted to 

BLM on 
10/10/10 via 
email by Jim 

Migliore

Approved by BLM 
per Jim Miggliore's 
email of 3/21/11

1 X BIO-28b CONS

Prior to initiating Phase 1b of construction the project owner shall submit the actual 
construction schedule, a figure depicting the locations of proposed construction and amount of 
acres to be disturbed for that phase to CDFG, USFWS and BLM for review and to the CPM for 
review and approval. The description for each phase shall include the proposed construction 
schedule, a figure depicting the locations of proposed construction and amount of acres of each 
habitat type to be disturbed.

The tables in the Condition shall be refined prior to the start of Phase 1b 
with the disturbance area adjusted to reflect the final project footprint for 
the phase.  Prior to initiating Phase 1b construction the project owner shall 
submit the actual construction schedule, a figure depicting the locations of 
proposed construction and amount of acres to be disturbed for that phase to 
CDFG, USFWS and BLM for review and to the CPM for review and approval. 
The description for Phase 1b shall include the proposed construction 
schedule, a figure depicting the locations of proposed construction and 
amount of acres of each habitat type to be disturbed.

No less than 30 days 
prior to the start of 

desert tortoise 
clearance surveys for 

each phase

6/2/11 AECOM EPC 4/3/11 5/3/11

S X X X S&W-10  BLM CONS

Identify likely decommissioning scenarios and develop specific decommissioning plans for each 
scenario that will identify actions to be taken to avoid or mitigate long-term impacts related to 
water and wind erosion after decommissioning. Actions may include such measures as a 
decommissioning SWPPP, revegetation and restoration of disturbed areas, post-
decommissioning maintenance, collection and disposal of project materials and chemicals, and 
access restrictions.

Submit a decommissioning plans to the CPM for review and to BLM's 
Authorized Officer for review and approval . Amend these documents as 
necessary, with approval from the CPM, should the decommissioning 
scenario change in the future.

At least 30 days prior to 
site mobilization or 

alternate date agreed 
to with BLM

6/2/11 AECOM Owner 6/1/10 5/3/11 10/04/10   CEC 
2010-060        

BLM 2010-060

Per Jim's 3/21 
email, action has 
been completed 
for  EWA, but still 
have to
develop the 
plan/process for 
remaining
6,785 acres onsite.

S X X S&W-11 CONS

Provide a revised Drainage Report which includes the additional info set forth in items A-D in 
the condition. 

Submit a Revised Project Drainage Report for Phase 1B with the 30 percent 
Grading and Drainage Plans to the CPM for their review and comments sixty 
(60) days before project mobilization. The project owner shall address 
comments provided by the CPM until approval of the report is issued. All 
comments and concepts presented in the approved Revised Project 
Drainage Report with the 30 percent Grading and Drainage Plans shall be 
included in the final Grading and Drainage Plans. The Revised Project 
Drainage Report and 30 percent Grading and Drainage Plans shall be 
approved by the CPM.

60 days prior to site 
mobilization

6/2/11 EPC AECOM 5/31/11 9/15/2010    
2010-021

Approved by CEC 
for Phase 1a on 
2/28/11;           
4/5/11: NT to send 
Kiewit list of CEC's 
requests re: 
revisions to 
drawings.

S X X S&W-12 CONS

Provide a detailed hydraulic analysis utilizing FLO-2D which models pre- and post-development 
flood conditions for the 10-, 25- and 100-year storm events. The post-development model must 
include all proposed collector channels, end diffuser structures and berms. See Condition for 
info on how the methods and results of the analysis shall be fully documented in a Technical 
Memorandum or in the revised Project Drainage Report.  The results of this analysis will be 
used for design of the 30 percent project grading and drainage plans.

Submit a detailed FLO-2D analysis for Phase 1B  to the CPM for review and 
comments with the 30 percent plan Grading and Drainage Plans and revised 
Project Drainage Report required in Soil&Water-11. Project owner will 
address comments provided by the CPM until approval of the analysis is 
issued.

60 days prior to site 
mobilization

6/2/11 EPC AECOM 5/31/11 9/20/2010    
2010-029

Approved by CEC 
for Phase 1a on 
2/28/11;           
4/5/11: NT to send 
Kiewit list of CEC's 
requests re: 
revisions to 
drawings.
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S X X S&W-13a CONS

All collector and conveyance channels shall be constructed consistent with Riverside County 
Flood Control and Water Conservation District (RCFCWCD) guidelines where applicable. Grade 
control structures shall be utilized where needed to meet channel velocity and Froude number 
requirements. Channels shall be sized along discreet sections based on the results of the 
detailed FLO-2D analysis described in SOIL&WATER-12. 

Prepare preliminary, 30% channel design drawings for Phase 1B and submit 
two copies for CPM review and comment. The preliminary design drawings 
shall be submitted at the same time as the Revised Project Drainage Report, 
SOIL&WATER-11 and FLO 2D Analysis in SOIL&WATER- 12. Update and 
modify as necessary to obtain CPM approval.

60 days prior to site 
mobilization

6/2/11 EPC Owner 5/31/11 9/15/2010    
2010-021

Approved by CEC 
for Phase 1a on 
2/28/11;           
4/5/11: NT to send 
Kiewit list of CEC's 
requests re: 
revisions to 
drawings.

S X X S&W-13b CONS

All grade control and drop structures shall have adequate toe-down to  account for the design 
drop plus two additional feet to account for potential downcutting of the channel over time. 
Channel confluence design must be given special consideration, especially as the preliminary 
Grading and Drainage Plans show 90 degree angles of confluence at nearly all locations. The 
issues of confluence hydraulics and potential scour shall be specifically addressed in the revised 
Drainage Report. Offsite flows shall discharge directly into collector channels following the 
natural drainage patterns. The possible exception to this design approach is discussed in 
SOIL&WATER-14 (F).

Prepare preliminary, 30 percent channel design drawings for Phase 1B and 
submit two copies for CPM review and comment. The preliminary design 
drawings shall be submitted at the same time as the Revised Project 
Drainage Report, SOIL&WATER-11 and FLO 2D Analysis in SOIL&WATER- 12. 
Update and modify as necessary to obtain CPM approval.

60 days prior to site 
mobilization

6/2/11 EPC Owner 5/31/11 9/15/2010    
2010-021

Approved by CEC 
for Phase 1a on 
2/28/11;           
4/5/11: NT to send 
Kiewit list of CEC's 
requests re: 
revisions to 
drawings.

S X X S&W-13c CONS

The proposed collector channel design must be fully documented in the Grading and Drainage 
plans and must include the following information: A. Detailed and accurate cut/fill lines 
demonstrating in plan view how the channel would tie into existing grade and the solar facility. 
B. Channel cross-sections at 200-foot intervals (or less as required to show all structures/ 
configurations) showing the channel geometry, existing grade, proposed grade at the facility 
and how the channel would tie in at on both sides. C. Detailed channel profiles showing existing 
and finished grades at channel flow line and left and right banks. All drop structures as well as 
the toe-of soil cement profile must also be shown and fully annotated. The 100-year water 
surface elevation will be provided on all profiles. D. Typical sections and design details for all 
discreet channel sections, drop structures, channel confluences, flow dispersion structures and 
other relevant drainage features. E. Consistent nomenclature and stationing on all plans, 
sections, profiles and details.

Prepare preliminary, 30 percent channel design drawings for Phase 1B and 
submit two copies for CPM review and comment. The preliminary design 
drawings shall be submitted at the same time as the Revised Project 
Drainage Report, SOIL&WATER-11 and FLO 2D Analysis in SOIL&WATER- 12. 
Update and modify as necessary to obtain CPM approval.

60 days prior to site 
mobilization

6/2/11 EPC Owner 5/31/11 9/15/2010    
2010-021

Approved by CEC 
for Phase 1a on 
2/28/11;           
4/5/11: NT to send 
Kiewit list of CEC's 
requests re: 
revisions to 
drawings.

S X X S&W-14 CONS

Provide revised preliminary Grading and Drainage Plans which incorporate the terms and 
information as listed in Items A-K of the Condition for the channels designated as North, West, 
South, Southeast and Central on the existing plans.

The required information and criteria for Phase 1B shall be incorporated into 
the Grading and Drainage Plans and with all subsequent submittals as 
required in SOIL&WATER-11 and SOIL&WATER-12. Address all comments 
related to the channel erosion protection design through final plan approval.

60 days prior to site 
mobilization

6/2/11 EPC Owner 5/31/11 9/15/2010    
2010-021

Approved by CEC 
for Phase 1a on 
2/28/11;           
4/5/11: NT to send 
Kiewit list of CEC's 
requests re: 
revisions to 
drawings.

1 S&W-15b CONS

The project owner shall supervise the implementation of a Channel Maintenance Program in 
accordance with conditions of certification.

Provide written notification that they plan to adopt and implement the 
measures identified in the approved Channel Maintenance Program.

At least 60 days prior to 
the start of any project-
related site disturbance 

activities (excluding 
linear construction)

6/2/11 Owner EPC 4/3/11 5/3/11

S&W-15c(1) CONS

The project owner shall ensure the Project Construction Managers receive training on the 
Channel Maintenance Program

Provide written notification that they plan to adopt and implement the 
measures identified in the approved Channel Maintenance Program.

At least 60 days prior to 
the start of any project-
related site disturbance 

activities (excluding 
linear construction)

6/2/11 Owner EPC 4/3/11 5/3/11

1 X X BIO-10a CONS

DT RELOCATION/TRANSLOCATION PLAN: Develop and implement a final Desert Tortoise 
Relo/Translo Plan that is consistent with current USFWS approved guidelines, and meets the  
approval of the CPM. The Plan shall include guidance specific to each of the three phases of 
Project construction, as described in BIO-28 (Phasing), and shall include measures to minimize 
the potential for repeated translocations of individual desert tortoises. The goals of the Desert 
Tortoise Relocation/Translocation Plan shall be to relocate or translocate all desert tortoises 
from the Project site to nearby suitable habitat; minimize impacts on resident desert tortoises 
outside the Project site; minimize stress, disturbance, and injuries to relocated/translocated 
tortoises; and assess the success of the relocation/translocation effort through monitoring. The 
final Plan shall be based on the draft Desert Tortoise Relo/ Translo Plan prepared by the 
Applicant and shall include all revisions deemed necessary by BLM, USFWS, CDFG and CEC staff.

Provide the CPM  with the final version of a Desert Tortoise 
Relocation/Translocation Plan that has been reviewed and approved by the 
CPM  in consultation with BLM,USFWS and CDFG. All modifications to the 
approved Plan shall be made only after approval by the CPM  in consultation 
with the BLM, USFWS and CDFG.    CLARIFICATION PROVIDED BY USFWS IN 
BIOLOGICAL OPINION, PAGE 9:  The final Desert Tortoise 
Relocation/Translocation Plan will incorporate the Service’s desert tortoise 
translocation guidance (Service 2010b) and subsequent project-specific 
guidance, as appropriate for the BSPP project, and must be approved by the 
Service prior to the initiation of any ground-disturbing construction activities 
associated with Phases 1b or 2 or prior to translocation of any desert 
tortoises found in Phase 1a, whichever occurs first.

Prior to initiation of any 
ground disturbing 

activities for Phase 1b 
or 2

6/15/11 AECOM EPC  will erect 
temporary DT 

exclusion 
fencing as 

required within 
project site; TBD 
if EPC can assist 

with these 
efforts for areas 

outside the 
project site area

4/16/11 5/16/11 10/01/10    2010-
057     

10/22/2010  
submitted DB 

letter re: status 
of final plan        

04/12/11        
2011-190

Pending CEC and 
Agency approvals

1
WORKER 

SAFETY-09b
CONS

Owner shall participate in annual joint training exercises with the Riverside County Fire 
Department (RCFD). Owner shall coordinate this training with other Energy Commission-
licensed solar power plants within Riverside County such that this project shall host the annual 
training on a rotating yearly basis with the other solar power plants.

In each January Monthly Compliance Report during construction include the 
date, list of participants, training protocol, and location of the annual joint 
training.

Include in January MCR 
during construction

6/15/11 EPC Owner 4/16/11 5/16/11
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X X X X CUL-06e CONS

Ensure that the PPA completes the preliminary report on the formal inventory of the PQAD 
prepared by or under the direction of the CRS, and selection of separate samples for the data 
recovery excavation of 10 PQAD thermal cobble features, and four block exposures to reveal 
intact buried land surfaces there.  Results of the formal inventory, as set out in the preliminary 
report, shall be the basis for the refinement of the provisional district boundary.

Ensure that the preliminary report is a concise document that provides 
descriptions of the schedule and methods of the inventory field effort, a 
preliminary tally of the numbers and, where feasible, the types of 
archaeological deposits that were found, a discussion of the potential range 
of error in that tally, and a map of the locations of the found archaeological 
deposits that has topographic contours and the project site landform 
designations as overlays.

At least 30 days prior to 
the start of BSPP 

construction-related 
ground

disturbance in Units 1 
east of Historic Road 

SMB-H-01

6/30/11 AECOM Owner 10/20/10 12/28/10

X X X X CUL-06f CONS

Notify the CPM that the CRS has initiated the data recovery phases of the data recovery 
program and submits, for the review and approval of the CPM, a preliminary report of the 
results.

Submit the required notification to the CPM. At least 30 days prior to 
the start of BSPP 

construction-related 
ground

disturbance in Units 1 
east of Historic Road 

SMB-H-01

6/30/11 AECOM Owner TBD TBD Stacy will populate 
dates once she 
recieves approval 
from George

1 X CUL-08a CONS

Ensure the CRMMP includes a data recovery plan for the resource type “historic-period 
archaeological sites with features,” consisting of sites SMB-H-143, SMB-H-163, SMB-H-203, SMB-
H-205, SMB-H-207, SMB-H-210, SMB-H- 222, SMB-H-223, SMB-H-245, SMB-H-247, SMB-H-250, 
SMB-H-251, SMB-H- 409, SMB-H-411, SMB-H-416, and SMB-H-419. This site list may be revised 
only with the agreement of the CRS and the CPM. The data recovery plan shall include how to 
proceed if features or other buried deposits are encountered and the materials analyses and 
laboratory artifact analyses that will be used. See Items 1-10 in Condition for a description of 
specific tasks to be included in plan.

Notify the CPM that mapping and in-field artifact analysis has ensued on 
historic-period sites with features.

At least 5 days prior to 
ground disturbance for 

Phase 1b

6/30/11 AECOM Owner TBD TBD

X CUL-08b CONS

Ensure that the CRS, PHA, and/or archaeological team members implement the data recovery 
plan. 

Implement the plan, if allowed by BLM. Prior to start of ground 
disturbance within 30 

meters of the site 
boundaries of each site 

in Phase 1b

6/30/11 AECOM Owner TBD TBD

1 X CUL-09a CONS

Ensure the CRMMP includes a data recovery plan for the resource type “historic-period 
archaeological sites with structures,” consisting of sites (SMB-H-404, SMB-H-432, and SMB-H-
514) This site list may be revised only with the agreement of the CRS and the CPM. The data 
recovery plan shall include how to proceed if features or other buried deposits are encountered 
and the materials analyses and laboratory artifact analyses that will be used.  The plan shall also 
specify in detail the location recordation equipment and methods to be used and describe any 
anticipated post-processing of the data. 

Owner shall notify the CPM that mapping and in-field artifact analysis has 
ensued on historic-period sites with structures.

At least 5 days prior to 
ground disturbance

6/30/11 AECOM Owner TBD TBD

X CUL-09b CONS

Ensure that the CRS, the PHA, and/or archaeological team members implement the plan, which 
shall include, but is not limited to Condition requirements 1.-11.

Implement the plan, if allowed by BLM. Prior to the start of 
ground disturbance 

within 30 meters of the 
sites boundaries of 
each of these sites

6/30/11 AECOM Owner TBD TBD

1 X
CUL-10a Phase 

1b
CONS

Ensure the CRMMP includes a data recovery plan for the resource type “historic-period dump 
sites,” consisting of sites (SMB-H-171, SMB-H-224, SMB-H 403, and SMB-H-427 on the proposed 
plant site) impacts to the latter cannot be avoided by spanning. This site list may be revised only 
with the agreement of the CRS and the CPM. See Items 1-9 in Condition for a description of the 
specific tasks to be included in plan. 

Notify the CPM that mapping and in-field artifact analysis has ensued on 
historic-period dump sites.

At least 15 days prior to 
ground disturbance for 

Phase 1b

6/30/11 AECOM Owner TBD TBD

X
CUL-10b Phase 

1b
CONS

Ensure that the CRS, PHA, and/or archaeological team members implement the data recovery 
plan. 

Implement the plan, if allowed by BLM. Prior to start of ground 
disturbance within 30 

meters of the site 
boundaries of each site 

in Phase 1b

6/30/11 AECOM Owner TBD TBD

1 X
CUL-11a Phase 

1b
CONS

Ensure the CRMMP includes a data recovery plan for the resource type “historic-period refuse 
sites,” consisting of sites (SMB-H-164, SMB-H-181, SMB-H-287, SMB-H-288, and SMB-H-423) 
(SMB-H-164 also has a probable prehistoric thermal cobble feature for which assessment and 
data recovery would be accomplished under CUL-6.) The focus of the recordation upgrade is to 
determine if these sites can be attributed to the DTC/C-AMA use of the region and are 
therefore contributors to the DTCCL. This site list may be revised only with the agreement of 
the CRS and the CPM.  See items 1-8 in the Condition for a description of the specific tasks to be 
included in plan.

Notify the CPM that mapping and upgraded in-field artifact analysis has 
ensued on six historic-period refuse scatter sites.

At least 15 days prior to 
ground disturbance

6/30/11 AECOM Owner TBD TBD 10/21/10   2010-
114

X
CUL-11b Phase 

1b
CONS

Ensure that the CRS, PHA, and/or archaeological team members implement the data recovery 
plan. 

Implement the plan, if allowed by BLM. Prior to start of ground 
disturbance within 30 

meters of the site 
boundaries of each site

6/30/11 AECOM Owner TBD TBD 10/21/10   2010-
114

COM-Fee CONS

Payment of the first compliance fee is due after the Commission's decision. Compliance fee $25,000 subject to esclation rates) is due every year, both 
during construction and operations.

Following project 
approval

7/1/11 Owner 5/2/11 6/16/11 2010 fee was paid 
on 9/15/10; 2011 
fee due July 2011.
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S&W-07b CONS

The project owner shall pay the annual waste discharge permit fee associated with this facility 
to the Water Boards. In addition, the Water Boards may "prescribe" these requirements as 
waste discharge requirements pursuant to Water Code  Section 13263 solely for the purposes 
of enforcement, monitoring, inspection, and the assessment of annual fees, consistent with 
Public Resources Code Section 25531, subdivision (c).

Submit the renewal application and annual permit fee for the low threat 
discharge permit to the RWQCB and provide copy to CEC.

Annually 7/1/11 AECOM EPC 5/2/11 6/1/11

1 X X X X BIO-12d CONS

REAT IN-LIEU FEE:  In lieu of acquiring lands itself, the project owner may satisfy the 
requirements of this Condition by depositing funds into the  Renewable Energy Action Team 
(REAT) Account established with the National Fish and Wildlife Foundation (NFWF), as provided 
below in section 3.i. of this Condition. The Project owner may elect to fund the acquisition and 
initial improvement of compensation lands through NFWF by depositing funds for that purpose 
into NFWF’s REAT Account.  

Initial deposits for this purpose, which includes a NFWF administrative fee, 
must be made in the amounts of $2,465,611 for Phase 1a; $9,481,161 for 
Phase 1b; and $10,105,186 for Phase 2.

At least 30 days prior to 
the start of ground-

disturbing activities for 
each phase

7/2/11 Owner Wildlands 4/3/11 6/2/11 SMLCC is acquiring 
lands and will not 
likely use REAT 
option.

X X BIO-12f CONS

DT MITIGATION SECURITY PHASE 1B:   If the mitigation actions required under this condition 
are not completed prior to the start of ground-disturbing activities, the Project owner shall 
provide the CPM and CDFG, with copies to BLM, and USFWS with an approved form of Security 
no later than 30 days prior to beginning Project ground-disturbing activities. 

The Project Owner shall provide the CPM and CDFG with an approved form 
of Security for Phase 1B and 2.  Security shall be provided in the amount of 
$9,248,560 for Phase 1B and $9,859,984 for Phase 2.

At least 30 days prior to 
the start of ground-
disturbing activities

7/2/11 Owner AECOM 4/3/11 6/2/11

X X BIO-19k(1) CONS

SPECIAL STATUS PLANTS:  If compensatory mitigation is required, owner shall submit to the 
CPM the form of Security adequate to acquire compensatory mitigation lands and/or undertake 
habitat enhancement or restoration activities, as described in this condition.  Actual Security 
shall be provided 7 days prior to start of ground-disturbing activities. 

 Provide form security to CPM.  no less than 30 days 
prior to the start of 
ground-disturbing 

activities

7/2/11 Owner 5/3/11 6/2/11

X X BIO-19k(2)a CONS
SPECIAL STATUS PLANTS: Provide form of security for each phase. Provide required documentation. 30 days prior to the 

start of ground-
disturbing activities

7/2/11 Owner 5/3/11 6/2/11

BIO-20b(1) CONS
SAND DUNE/FRINGE-TOED LIZARD MITIGATION: Provide written verification of approved form 
of Security in accordance with this condition of certification. 

Provide required documentation. 30 days prior to the 
start of ground-

disturbing activities

7/2/11 Owner

X BIO-21b(2) CONS

As an alternative to providing a water source as described above, the Project owner may elect 
to secure compensatory mitigation lands that would offset the loss of spring foraging habitat 
(desert dry wash woodland, vegetated swales, and unvegetated washes) for Southern Mojave 
metapopuolation Nelson’s bighorn sheep. If the Project owner selects this compensatory 
mitigation option the Project owner shall acquire, in fee or in easement no less than 929 acres 
of lands that: a. Provide suitable spring foraginge habitat for bighorn sheep in the form of 
desert dry wash woodland and vegetated swales within intermixed Sonoran creosote bush 
scrub habitat, and b. ncludes within spring foraging habitat that would benefit the Southern 
Mojave metapopulation (i.e., north of I-10). Priority acquisition areas would be in eastern 
Riverside County roughly bounded by Interstate 10, Highway 62, and Highway 177.  The terms 
and conditions of this acquisition or easement shall be as described in BIO-12 (Desert Tortoise 
Compensatory Mitigation) and the timing associated with BIO-28 (phasing). 

If the 929 acres of bighorn sheep mitigation land is separate from the 
acreage required for desert tortoise compensation lands, the project owner 
or an approved third party shall complete acquisition of the proposed 
compensation lands within the time period specified for this acquisition.

No less than 30 days 
prior to beginning 
Project ground-

disturbing activities

7/2/11 Owner Wildlands 5/3/11 6/2/11

X BIO-21b(7) CONS

BIG HORN SHEEP:  Provide form of security for Phase 1b Form of security shall be providedto CPM and CDFG no later than 30 days 
prior to beginning 

Project ground-
disturbing activities

7/2/11 Owner 5/3/11 6/2/11

1 X BIO-22a CONS

MITIGATION FOR IMPACTS TO STATE WATERS: (Phase 1B) Implement the measures set forth in 
the Items 1-5 of the condition to avoid, minimize and mitigate for direct and indirect impacts to 
waters of the state and to satisfy requirements of California Fish and Game Code sections 1600 
and 1607, including acquire off-site State waters, security for implementation of mitigation, 
preparation of management plan, compliance with code of regulations, implementation of 
BMPS, etc.  Provide written verification (i.e., through incorporation into the BRMIMP) to the 
CPM that the BMPs will be implemented.

Provide written verification (i.e., through incorporation into the BRMIMP) to 
the CPM that the BMPs will be implemented.

No less than 30 days 
prior to the start of 

construction-related 
ground disturbance 
activities potentially 

affecting waters of the 
state

7/2/11 AECOM 6/2/11 6/22/11 Original letter 
covered Phase 1a; 
need another 
letter for Phase 1b

X X X X BIO-22d(1) CONS

STATE WATERS MITIGATION: Provide security form. Submit the required documentation to the CPM and CDFG.  CEC in 
consultation with BLM and USFWS.

No less than 30 days 
prior to beginning 
Project ground-

disturbing activities

7/2/11 Owner 9/28/2010     
2010-047

BIO-23a(2) CONS

Upon Project closure, implement a Decommissioning and Reclamation Plan for Phase 1b. The 
Decommissioning and Reclamation Plan shall include a cost estimate for implementing the 
proposed decommissioning and reclamation activities, and shall be consistent with the 
guidelines in BLM‘s 43 CFR 3809.550 et seq., 

Provide a draft Decommissioning and Reclamation Plan to the CPM (for 
review) and to BLM AO (for review and approval) 

No fewer than 30 days 
prior to the start of 

Project-related ground 
disturbing activities for 

Phase 1B

7/2/11 Owner

X X X X BIO-26d(1) CONS

COUCH'S SPADEFOOT TOAD: If mitigation land is purchased as an alternative to pond creation, 
the Project owner shall provide the CPM and CDFG with an approved form of Security and the 
calculation of such security in accordance with this condition of certification and BIO-12 

Form of security shall be providedto CPM and CDFG with copies to BLM and 
USFWS

no later than 30 days 
prior to beginning 

Project ground-
disturbing activities

7/2/11 Owner Wildlands 9/28/2010       
2010-048

Approved by the 
CEC on 10/29/10 
for Phase 1a

s X X BLM Bonds CONS Obtain letter of credit. Prior to ground 
disturbance

7/2/11 Owner

s X X BLM Bonds CONS Submit LOC to BLM Prior to ground 
disturbance

7/2/11 Owner
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1 s X X
BLM ROD 

Section 1.2
CONS

The ROD requires the Applicant to secure all necessary local, state and federal permits, 
authorizations and approvals before the BLM will issue an NTP for the next phase of the 
project. On receipt of the NTP, and by remaining consistent with it, the Applicant will be able to 
construct and operate the Blythe Solar Power Project on the proposed site.

Prior to the start of 
construction of each 

phase

7/2/11 Owner Both KPC and 
AECOM

BLM NTP for Phase 
1a was received on 
11/4/10

S S S S CUL-01 CONS

Owner shall contribute to a special fund set up by CEC and/or BLM to finance the completion of 
the PTNCL Documentation and Possible NRHP Nomination program.  Amount of the 
contribution shall be $35 per acre that the project encloses or otherwise disturbs.  Any 
additional contingency contribution is not to exceed an amount totaling 20% of the original 
contribution. The contribution to the special fund may be made in installments at the approval 
of the CPM, with the first installment to constitute 1/3 of the total original contribution amount. 

Submit a copy of the notice of the successful transfer of funds to CEC CPM.   
(Payments 1 and 2 have been paid - payment 3 due before Phase 1b NTP).

No later than 10 days 
after receiving notice of 

transfer of funds for 
any installment to CEC's 

and/or BLM's special 
PTNCL fund

7/2/11 Owner AECOM TBD TBD

S S S S CUL-02 CONS

Owner shall contribute to a special fund set up by the CEC and/or BLM to finance the 
completion of the Documentation and Possible NRHP Nomination program presented in the 
BSPP RSA. The amount of the contribution shall be $25 per acre that the project encloses or 
otherwise disturbs. Any additional contingency contribution is not to exceed an amount totaling 
20% of the original contribution. The contribution to the special fund may be made in 
installments at the approval of the CPM, with the first installment to constitute 1/3 of the total 
original contribution amount. 

Submit a copy of the notice of the successful transfer of funds to CEC CPM.   
(Payments 1 and 2 have been paid - payment 3 due before Phase 1b NTP).

No later than 10 days 
after receiving notice of 
the successful transfer 

of funds for any 
installment to

the CEC's and/or BLM's 
special DTCCL fund

7/2/11 Owner AECOM TBD TBD

X X CUL-07b CONS

CRS shall notify the CPM regarding the presence or absence of subsurface deposits and shall 
make a recommendation on the site’s CRHR eligibility.

Submit the required documentation to the CPM. After the completion of 
the excavation of the 

first 1-meter-by-1-
meter excavation
unit at each of the 

subject sites

7/2/11 AECOM Owner TBD TBD

NOISE-06 CONS

Heavy equipment operation and noisy construction work relating to any project features within 
1/4 mile of an existing residence shall be restricted to the following times, unless a special 
permit has been issued by the County of Riverside:  Mondays through Fridays, June through 
September: 6 a.m. to 7 p.m.   October through May: 6 a.m. to 6 p.m.   Saturdays: 9 a.m. to 5 
p.m.   Sundays and Federal holidays: No Construction Allowed

Haul trucks and other engine-powered equipment shall be equipped with 
adequate mufflers. Haul trucks shall be operated in accordance with posted 
speed limits. Truck engine exhaust brake use shall be limited to emergencies. 
Prior to ground disturbance, submit a statement acknowledging that the 
above restrictions will be observed throughout the construction of the 
project to the CPM.

Ongoing during 
construction

7/2/11 Owner 5/3/11 6/2/11 Andrea has asked 
Jennie to check 
files for letter

S X X S&W-01a CONS

Prepare a site-specific DESCP that ensures proper protection of water quality and soil 
resources, demonstrate no increase in off-site flooding potential, include provisions for 
sediment and stormwater retention from both the power block, solar fields and transmission 
right of way to meet Riverside County requirements, address exposed soil treatments in the 
solar fields for both road and non-road surfaces, and identify all monitoring and maintenance 
activities. The DESCP shall contain, at minimum, the elements presented in the condition (see 
Items A-N) that outline site management activities and erosion and sediment control BMPs to 
be implemented during site mobilization, excavation, construction, and post construction 
(operating) activities.

Submit a copy of the final DESCP to the CPM for review and approval and to 
the County of Riverside and the CRBRWQCB, for review and comment, if 
required. The DESCP shall be consistent with the grading and drainage plan 
as required by Condition of Certification CIVIL-1, and relevant portions of the 
DESCP shall clearly show approval by the chief building official. Provide in the 
MCR with a narrative on the effectiveness of the drainage, erosion, and 
sediment-control measures and the results of monitoring and maintenance 
activities. 

No later than 30 days 
prior to site 
mobilization

7/2/11 EPC AECOM 4/3/11 8/30/10 IFR 10/15/10   2010-
090

Approved by CEC 
for Phase 1a on 
2/28/11

S S&W-02a CONS

To mitigate the impact from Project pumping, the Project owner shall identify and implement 
offset measures to mitigate the increase in discharge from surface water to groundwater that 
affects recharge from the Palo Verde Valley Groundwater Basin (USGS) to the Palo Verde Mesa 
Groundwater Basin (USGS).   The project owner shall implement SOIL&WATER-16 to evaluate 
the change in recharge over the life of the project including any latency effects from Project 
pumping. The offset measures shall consider water conservation projects such as payment for 
irrigation improvements in Palo Verde Irrigation District, land fallowing, and/or BLM’s Tamarisk 
Removal Program or other proposed mitigation activities acceptable to the CPM.  Refer to 
condition A-G

Submit a Water Supply Plan to the CPM for review and approval.  The plan 
must contain, at a minimum, the items listed in Items A-G in the condition.   

30 days before the start 
of extraction of 

groundwater for
construction or 

operation

7/2/11 AECOM EPC 10/15/2010   
2010-091

CEC email of 
2/22/11: "BSPP is 
in substantial 
compliance for all 
Phase 1A work 
from a soil and 
water standpoint.  
But they need to 
keep working with 
us to make 
progress on 
implementation of 
the offset plan."

X CUL-03c CONS

Owner shall ensure that the CRS obtains the services of a specialist backhoe operator to 
conduct the activities specified in CUL-6, if needed. This backhoe operator shall have a resume 
that demonstrates previous experience using a backhoe in coordination with an archaeologist. 
In addition the operator shall use a machine with a ―stripping bucket‖ that is sensitive enough 
to remove even and consistent layers of sediment 5 centimeters thick.

Submit the resume of the proposed backhoe operator for CPM review and 
approval. 

At least 20 days prior to 
the beginning of 

ground disturbance of 
phase-1b

7/12/11 Owner Both KPC and 
AECOM

5/13/11 6/27/11

S S X X CUL-04b CONS

If there are changes to any project-related footprint, provide revised maps and drawings for the 
changes to the CRS, PPA, PHA, and CPM.

Submit documentation if necessary. At least 15 days prior to 
the start of Phase 1b 
ground disturbance

7/17/11 EPC Owner As required As required

S S X X CUL-04c CONS

If project proceeds in phases, provided any maps not previously provided to the CRS, PPA, PHA, 
and CPM.

Submit required maps and drawings. At least 15 days prior to 
the start of Phase 1b 
ground disturbance

7/17/11 EPC Owner As required As required
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OHV-1 BLM CONS

The Applicant shall coordinate with the authorized officer administering any NECO Plan-
designated open routes to establish temporary closure of the routes to avoid construction area 
hazards, if the route is deemed unsafe to use during construction. The Applicant shall post a 
public notice of the temporary route closure and penalties for any off route OHV activities. The 
Applicant shall document its coordination efforts with the authorized officer and submit this 
documentation to the BLM and other agencies affected at least 30 days prior to construction.

To clarify the method and means that the Applicant shall use to 
communicate with the public and affected jurisdictions about the Blythe 
Solar Power Project (see, e.g., BLM-REC-2, BLM REC 4 and OHV 1), the 
Applicant shall prepare a one-page fact sheet and submit it to the BLM's 
Palm Springs South Coast Field Office for appropriate distribution.     
Concerning the “start of construction” as used in BLM-REC-4, -REC-5 and 
OHV-1, the BLM did not intend to extend the pre-construction schedule by 
imposing 60 days’ advance notice and, instead, is amenable to the correction 
to a 15-day requirement as proposed by the Applicant in its September 10, 
2010, comment letter on the PA/FEIS.

No less than 15 days 
prior to construction 

7/17/11 Owner Fact sheet 
submitted to 

BLM on 
10/10/10 via 
email by Jim 

Migliore

Approved by BLM 
per Jim Miggliore's 
email of 3/21/11

X PAL-02b CONS
If there are changes to the footprint of the project, revised maps and drawings shall be 
provided to the PRS and CPM.   

Provide revised maps and drawings for Phase 1B to PRS & CPM at least 15 days prior to 
the start of ground 

disturbance

7/17/11 AECOM Owner 6/2/11 6/17/11

X BIO-13b(2) CONS

RAVEN MANAGEMENT PLAN FUNDING: The Project owner shall also provide funding for 
implementation of the USFWS Regional Raven Management Program, as described in the 
Condition.  The one time fee shall be as described in the cost allocation methodology (Exhibit 
213, Renewable Energy Development And Common Raven Predation on the Desert Tortoise – 
Summary, dated May 2010; Cost Allocation Methodology for Implementation of the Regional 
Raven Management Plan, dated July 9, 2010) or more current guidance as provided by USFWS 
or CDFG.

Provide documentation to the CPM, BLM, CDFG, and USFWS that the one-
time fee for the USFWS Regional Raven Management Program has been 
deposited to the REAT-NFWS subaccount for the Project. Current estimate 
for the fee for the USFWS Regional Raven Management Program is 
$105/acre. Phase 1b disturbance is estimated to be 2,995 acres. 

No less than 10 days 
prior to start of any 
Phase 1b Project-

related ground 
disturbance activities

7/22/11 Owner 5/23/11 6/22/11 Phase 1b payment

1 X X BIO-16b CONS

PRE-CONSTRUCTION NEST SURVEYS for Phase 1b and 2: Conduct surveys if construction 
activities would occur from February 1 through July 31. (See similar instructions as set forth in 
BIO-16a).

Provide the CPM a letter-report describing the findings of the pre-
construction nest surveys, including the time, date, and duration of the 
survey; identity and qualifications of the surveyor (s); and a list of species 
observed. If active nests are detected during the survey, the report shall 
include a map or aerial photo identifying the location of the nest and shall 
depict the boundaries of the no-disturbance buffer zone around the nest(s) 
that would be avoided during project construction. Include the survey 
information in the requested report.

At least 10 days prior to 
start of any Project-

related ground 
disturbance activities

7/22/11 AECOM Owner 5/23/11 6/22/11

1 MECH-03 CONS

Submit to the CBO for design review and approval the design plans, specifications, calculations, 
and quality control procedures for any heating, ventilating, air conditioning (HVAC) or 
refrigeration system. Packaged HVAC systems, where used, shall be identified with the 
appropriate manufacturer's data sheets. Design and install all HVAC and refrigeration systems 
within buildings and related structures in accordance with the CBC and other applicable codes. 
Upon completion of any increment of construction, the project owner shall request the CBO's 
inspection an approval of that construction. The final plans, specifications and calculations shall 
include approved criteria, assumptions, and methods used to develop the design. In addition, 
the responsible mechanical engineer shall sign and stamp all plans, drawings and calculations 
and submit a signed statement to the CBO that the proposed final design plans, specifications 
and calculations conform with the applicable LORS.

Submit to the CBO the required HVAC and refrigeration calculations, plans, 
and specifications, including a copy of the signed and stamped statement 
from the responsible mechanical engineer certifying compliance with the 
CBC and other applicable codes, with a copy of the transmittal letter to the 
CPM.

At least 30 days prior to 
start of construction of 

any HVAC or refrig 
system

7/23/11 EPC Owner 5/24/11 6/23/11

X X BIO-12g CONS
DT MITIGATION SECURITY PHASE 1B:  The project owner shall provide actual Security for Phase 
1B and 2.

 Actual Security shall be provided no later than 7 days prior to the beginning 
of Project ground-disturbing activities.

No more than 7 days 
prior to ground 

disturbing activities

7/25/11 Owner 4/26/11 6/25/11

X X BIO-18f CONS

BURROWLING OWL SECURITY:  Provide approved form of security. The Project Owner shall provide the CPM and CDFG with an approved form 
of Security for each phase.

No later than 7 days 
prior to beginning 
Project ground-

disturbing activities of 
each phase

7/25/11 Owner 4/26/11 6/25/11

X X BIO-18g CONS

BURROWLING OWL SECURITY:  Provide actual form of security. Provide the actual security to the CPM and CDFG. No later than 7 days 
prior to beginning 
Project ground-

disturbing activities

7/25/11 Owner 4/26/11 6/25/11

X X BIO-19k(2)b CONS

SPECIAL STATUS PLANTS: Provide Actual Security to CPM for each phase. Provide required documentation. 7 days prior to the start 
of ground-disturbing 
activities of Phase-1b

7/25/11 Owner 5/26/11 6/25/11 Phase-1b

X BIO-21b(8) CONS
BIG HORN SHEEP:  Actual Security shall be provided no later than 7 days prior to the beginning 
of Project ground-disturbing activities.

Provide actual security to CPM and CDFG 7 days prior to the start 
of ground-disturbing 

activities

7/25/11 Owner 5/26/11 6/25/11

X X X X BIO-26d(2) CONS
COUCH'S SPADEFOOT TOAD: Actual Security shall be provided no later than 7 days prior to the 
beginning of Project ground-disturbing activities.

Provide actual security to CPM and CDFG with copies to BLM and USFWS. 7 days prior to the start 
of ground-disturbing 

activities

7/25/11 Owner 5/26/11 6/25/11

X X X X BIO-22h CONS

STATE WATERS: Notify the CPM and CDFG in writing prior to initiation of Project activities in 
jurisdictional state waters and jurisdictional areas.

Submit the required documentation to the CPM and CDFG. At least 5 days prior to 
initiation of Project 

activities in 
jurisdictional state 

waters

7/27/11 AECOM Owner 12/07/2010    
2010-155

Approved by the 
CEC on 12/15/10 
for Phase 1a
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1 S&W-05h(2) CONS

Collect water levels on a quarterly basis throughout the construction period and at the end of 
the construction period. Perform statistical trend analysis for water levels using the Mann-
Kendall test (or other CEC-approved statistical analysis method). Assess the significance of an 
apparent trend and estimate the magnitude of that trend.

During Project construction, the project owner shall submit to the CPM 
quarterly reports presenting all the data and information required in item B 
in the condition. The project owner shall also submit to the CPM all 
calculations and assumptions made in development of the report data and 
interpretations. 

30 days following the 
end of the quarter, 
during construction

7/30/11 AECOM Owner 5/31/11 6/30/11

s X X BLM Bonds CONS
Submit acreage and cost estimate to BLM for bonds  to BLM. Still needs to be completed for Phase 1b. Prior to ground 

disturbance
8/1/11 Owner AECOM This task has been 

completed for 
Phase 1a

1 X X GEO-01b CONS
Provide upated Soils Engineering report to CBO for power block and solar field. Submit report to CBO for review and approval. At least 30 days prior to 

grading
8/7/11 EPC Owner 6/8/11 7/23/11 Need to prepare 

new report for 
Phase 1B and 2

- - - - AQ-59d COMM
See test requirements in a above. The District shall receive passing test reports . no later than 6 weeks 

prior to permit 
expiration date

8/16/11 EPC Owner 6/17/11 7/17/11 Permits will need 
to be updated 
annually

GEN-06a CONS

Assign to the project, qualified and certified special inspector(s) who shall be responsible for 
the special inspections required by the 2007 CBC. All transmission facilities (lines, switchyards, 
switching stations, and substations) are handled in conditions of certification in the 
Transmission System Engineering condition. A certified weld inspector, certified by the 
American Welding Society (AWS), and/or American Society of Mechanical Engineers (ASME) as 
applicable, shall inspect welding performed on-site requiring special inspection (including 
structural, piping, tanks and pressure vessels).

Submit to the CBO for review and approval, with a copy to the CPM, the 
name(s) and qualifications of the certified weld inspector(s), or other 
certified special inspector(s) assigned to the project to perform one or more 
of the duties listed in the Condition. 

At least 15 days prior to 
start of an activity 
requiring special 

inspection

8/16/11 EPC Owner

X X X X BIO-17 CONS

BADGER/KIT FOX IMPACT AVOIDANCE & MINIMIZATION MEASURES: To avoid direct impacts to 
American badgers and desert kit fox, preconstruction surveys shall be conducted for these 
species concurrent with the desert tortoise surveys. Surveys shall be conducted as described in 
the condition. 

Submit a report to the CPM and CDFG that describes the survey methods, 
results, impact avoidance and minimization measures implemented, and the 
results of those measures.

Within 30 days of 
completion of badger 

and kit fox surveys

9/15/11 AECOM Owner TBD TBD 01/04/11        
2011-168

CEC APPROVED EW 
ON 2/28/11

X X X X BIO-18a CONS

BURROWING OWL IMPACT AVOIDANCE, MINIMIZATION AND COMPENSATION MEASURES:  
Conduct pre-construction surveys for burrowing owls. Surveys shall be focused exclusively on 
detecting burrowing owls, and shall be conducted from two hours before sunset to one hour 
after or from one hour before to two hours after sunrise. The survey area shall include the 
Project Disturbance Area and surrounding 500 foot survey buffer for each phase of construction 
in accordance with BIO-28 (phasing).

Conduct pre-construction burrowing owl surveys. no more than 30 days 
prior to initiation of 

construction activities

9/15/11 AECOM Owner 7/17/11 8/16/11 01/04/11        
2011-168

CEC APPROVED EW 
ON 2/28/11

BIO-20b(2) CONS
SAND DUNE/FRINGE-TOED LIZARD MITIGATION: Actual Security shall be provided no later than 
7 days prior to the beginning of Project ground disturbance activities.

Provide required documentation. 7days prior to the start 
of ground-disturbing 

activities

8/30/11 Owner

AR
Fal

l
X X BIO-09b CONS

DT SURVEY REPORT Submit a report describing implementation of each of the mitigation 
measures listed in the condition. The report shall include the desert tortoise survey results, 
capture and release locations of any relocated desert tortoises, and any other information 
needed to demonstrate compliance with the measures described in the condition.

Provide the report to the CPM, BLM AO, USFWS and CDFG. Within 30 days after 
completion of desert 

tortoise clearance 
surveys 

8/31/11 AECOM Owner 6/1/10 8/1/11 2/2/11        2011-
176

MCR contains 
regular updates; 
we will send the 
MCR Bio Report to 
the agencies

X BIO-10b CONS

The DB shall provide a written report identifying which items of the Plan have been completed, 
and a summary of all modifications to measures made during implementation of the Plan.

Provide the report to the CPM for review and approval. Within 30 days after 
initiation of relocation 
and/or translocation 

activities

8/31/11 AECOM Owner 9/15/10 11/15/10 Will provide report 
to CEC at end of 
each phase and 
include regular 
update in MCR

X X CUL-07c CONS

Submit a letter report written by the PPA or CRS for review and approval of the CPM. When the 
CPM approves the letter report, ground disturbance may begin at this site location.

Submit the required documentation to the CPM. Within one week of the 
completion of data 
recovery at a site

8/31/11 AECOM Owner TBD TBD

1
S&W-03       
Well #1       
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11

1
S&W-03       
Well #2       
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11

1
S&W-03       
Well #3      
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11

1
S&W-03       
Well #4      
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11
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1
S&W-03       
Well #5      
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11

1
S&W-03       
Well #6      
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11

1
S&W-03       
Well #7      
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11

1
S&W-03       

Well #MW-1     
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11

1
S&W-03       

Well #MW-11      
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11

1
S&W-03       

Well #MW-12      
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11

1
S&W-03       

Well #MW-13      
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11

1
S&W-03       

Well #MW-2     
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11

1
S&W-03       

Well #MW-3     
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11

1
S&W-03       

Well #MW-4     
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11

1
S&W-03       

Well #MW-5      
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11

1
S&W-03       

Well #MW-6      
Step 6

CONS

Step 6:  Submit documentation to the CPM, and the CRBRWQCB that well drilling activities were 
conducted in compliance with Title 23, California Code of Regulations, Chapter 15, Discharges of 
Hazardous Wastes to Land, (23 CCR, sections 2510 et seq.) requirements and that any onsite 
drilling sumps used for Project drilling activities were removed in compliance with 23 CCR 
section 2511(c).

Submit the required documentation to the CEC, BLM, and RWQCB. No later than 60 days 
after installation of 

each well at the Project 
site

9/1/11 AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

7/3/11 8/2/11

S X X S&W-07a CONS

Comply with the requirements specified in Appendix B, C, and D. These requirements relate to 
discharges, or potential discharges, of waste that could affect the quality of waters of the state, 
and were developed in consultation with staff of the State Water Resources Control Board 
and/or the applicable California Regional Water Quality Control Board (hereafter "Water 
Boards"). It is the Commission's intent that these requirements be enforceable by both the 
Commission and the Water Boards. In furtherance of that objective, the Commission hereby 
delegates the enforcement of these requirements, and associated monitoring, inspection and 
annual fee collection authority, to the Water Boards. Accordingly, the Commission and the 
Water Board shall confer with each other and coordinate, as needed, in the enforcement of the 
requirements. 

Provide documentation to the CPM, with copies to the CRBRWQCB, 
demonstrating compliance with the WDRs established in Appendices B, C, 
and D.

No later than 60 days 
prior to any 

wastewater or storm 
water discharge or use 
of land treatment units

9/6/11 AECOM Owner 10/13/10   2010-
079

Approved by CEC 
for Phase 1a on 
2/28/11
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- - - - AQ-SC-08a CONS

Provide the CPM copies of all District issued Authority-to-Construct (ATC) and Permit-to-
Operate (PTO) documents for the facility. Submit to the CPM for review and approval any 
modification proposed by the project Owner to any project federal air permit. Submit to the 
CPM any modification to any permit proposed by the District or U.S. Environmental Protection 
Agency (U.S. EPA), and any revised permit issued by the District or U.S. EPA, for the project.

Submit any ATC, PTO, and proposed air permit modifications to the CPM 
either by 1) the project owner to an agency, or 2) receipt of proposed 
modifications from an agency.

Within 5 working days 
of its submittal

9/15/11 Owner AECOM As required As required Existing ATCs 
expire on 9/30/11; 
Amandeep to 
handle permit 
renewals by 
9/15/11

WORKER 
SAFETY-07a

CONS Make annual payment of $375,000 to RCFD. Provide evidence of payment in each January MCR and the Annual 
Compliance Report.

Annually 9/15/11 Owner 7/17/11 8/16/11

- - - - AQ-46 CONS
Each diesel fueled emergency engine unit is subject to the requirements of the Federal National 
Source Performance Standards (NSPS) for Stationary  Compression Ignition Internal Combustion 
Engines (40 CFR Part 60 Subpart IIII).

Submit the engine specifications for District and CEC review and approval 
demonstrating that the engines meet NSPS emission limit requirements at 
the time of engine purchase.

At least 30 days prior to 
purchasing the engines 

9/17/11 EPC Owner TBD TBD

- - - - AQ-54 CONS
The emergency IC engine units are subject to the requirements of the Federal National Source 
Performance Standards (NSPS) for Stationary Compression  Ignition Internal Combustion 
Engines (40 CFR Part 60 Subpart IIII).

Submit the engine specifications for review and approval demonstrating that 
the engines meet NSPS and ARB ATCM emission limit requirements at the 
time of engine purchase.

At least 30 days prior to 
purchasing the engines 

9/17/11 EPC Owner TBD TBD

s X X BLM Bonds CONS Provide security posting to BLM. Submit required security posting to BLM. Within 60 days of BLM 
NTP for Phase 1b

9/30/11 Owner 8/1/11 8/31/11

REC-02 BLM PC

The Applicant shall prepare and distribute interpretative materials including a construction 
schedule and safety information regarding trucks and other heavy  equipment on local roads, to 
users of the Midland, Mule Mountains and La Posa LTVA’s, Wiley Wells and Coon Hollow 
Campgrounds, and BLM kiosks stating the development of the solar facilities at the BSPP site 
and the temporary or permanent closure of approximately 6,000 acres of public land to 
recreational use. The BLM authorized officer shall approve the draft materials prior to 
distribution.

To clarify the method and means that the Applicant shall use to 
communicate with the public and affected jurisdictions about the Blythe 
Solar Power Project (see, e.g., BLM-REC-2, BLM REC 4 and OHV 1), the 
Applicant shall prepare a one-page fact sheet and submit it to the BLM’s 
Palm Springs South Coast Field Office for appropriate distribution.   

10/10/2011 Owner Owner Fact sheet 
submitted to 

BLM on 
10/10/10 via 
email by Jim 

Migliore

Approved by BLM 
per Jim Miggliore's 
email of 3/21/11

X X
CUL-10a Phase 

1a
CONS

Ensure the CRMMP includes a data recovery plan for the resource type “historic-period dump 
sites,” consisting of sites SMB-H-522/525 along the linear facilities corridor if impacts to the 
latter cannot be avoided by spanning. This site list may be revised only with the agreement of 
the CRS and the CPM. See Items 1-9 in Condition for a description of the specific tasks to be 
included in plan. 

Notify the CPM that mapping and in-field artifact analysis has ensued on 
historic-period dump sites.

At least 15 days prior to 
ground disturbance for 

Phase 1a

10/17/11 AECOM Owner 8/18/11 10/2/11 10/21/10   2010-
114      12/22/10        

2010-167

Pending CEC 
approval

s s CIVIL-01a CONS

Submit design of the proposed drainage structures and the grading plan (initially for access 
road).

Submit documents for Phase 1b to the CBO for review and approval and in 
the next MCR, submit a written statement certifying that the documents 
have been approved by the CBO.

At least 15 days prior to 
start of site grading or 

CBO approved time 
frame

10/18/11 EPC AECOM 10/22/2010   
2010-122

Approved by the 
CEC on 10/26/10 
for Phase 1a

s s CIVIL-01b CONS

Submit an erosion and sedimentation control plan. Submit documents for Phase 1b to the CBO for review and approval and in 
the next MCR, submit a written statement certifying that the documents 
have been approved by the CBO.

At least 15 days prior to 
start of site grading or 

CBO approved time 
frame

10/18/11 EPC AECOM 10/22/2010   
2010-122

Approved by the 
CEC on 10/26/10 
for Phase 1a

s s CIVIL-01c CONS

Submit related calculations and specifications, signed and stamped by the responsible civil 
engineer.

Submit documents for Phase 1b to the CBO for review and approval and in 
the next MCR, submit a written statement certifying that the documents 
have been approved by the CBO.

At least 15 days prior to 
start of site grading or 

CBO approved time 
frame

10/18/11 EPC AECOM 10/22/2010   
2010-122

Approved by the 
CEC on 10/26/10 
for Phase 1a

1 X X X CIVIL-01d CONS

Submit the soils, geotechnical, or foundation investigations reports required by the 2007 CBC. Submit documents for additional Phase 1a work and Phase 1B work to the 
CBO for review and approval and in the next MCR, submit a written 
statement certifying that the documents have been approved by the CBO.

At least 15 days prior to 
start of site grading or 

CBO approved time 
frame

10/18/11 EPC AECOM Kiewit has 
indicated that 
additional geotech 
work is still needed 
Phase 1a

X X
CUL-11b Phase 

1a
CONS

Ensure that the CRS, PHA, and/or archaeological team members implement the data recovery 
plan. 

Implement the plan, if allowed by BLM. Prior to start of ground 
disturbance within 30 

meters of the site 
boundaries of each site

10/20/11 AECOM Owner 10/20/10 10/20/10 10/21/10   2010-
114

Pending CEC 
approval

1
BLM ROD 

Section 1.4
CONS

Construction of the initial phase of development must commence within 12 months after 
issuance of BLM NTP but no later than 24 months after effective date of the issuance of the 
ROW Grant.

within 12 months after 
issuance of BLM NTP 
but no later than 24 

months after effective 
date of the issuance of 

the ROW Grant.

10/30/11 Owner

GEN-08a CONS

Obtain the CBO’s final approval of all completed work that has undergone CBO design review 
and approval. Request the CBO to inspect the completed structure and review the submitted 
documents. Notify the CPM after obtaining the CBO’s final approval. Retain one set of approved 
engineering plans, specifications, and calculations (including all approved changes) at the 
project site or at another accessible location during the operating life of the project. Electronic 
copies of the approved plans, specifications, calculations, and marked-up as-builts shall be 
provided to the CBO for retention by the CPM.

Submit to the CBO, with a copy to the CPM, in the next MCR, (a) a written 
notice that the completed work is ready for final inspection, and (b) a signed 
statement that the work conforms to the final approved plans.  After storing 
the final approved engineering plans, specifications, and calculations 
described above, submit to the CPM a letter stating both that the above 
documents have been stored and the storage location of those documents.

Include in MCR within 
15 days of completion 

of any work

10/30/11 EPC Owner 9/30/11 10/20/11

S&W-05h(3) CONS

Collect water levels on a quarterly basis throughout the construction period and at the end of 
the construction period. Perform statistical trend analysis for water levels using the Mann-
Kendall test (or other CEC-approved statistical analysis method). Assess the significance of an 
apparent trend and estimate the magnitude of that trend.

During Project construction, the project owner shall submit to the CPM 
quarterly reports presenting all the data and information required in item B 
in the condition. The project owner shall also submit to the CPM all 
calculations and assumptions made in development of the report data and 
interpretations. 

30 days following the 
end of the quarter, 
during construction

10/30/11 AECOM Owner 8/31/11 9/30/11
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1 S&W-04b(2) CONS
Prepare a semi-annual summary of amount of water used for construction purposes. The 
summary shall include the monthly range and monthly average of daily water usage in gallons 
per day.

Submit the required documentation to the CPM. Beginning six months 
after the start of 

construction

4/27/12 EPC Owner 2/27/12 3/28/12

FWS BO     
Item a) Page 

36
CONS

The applicant shall prepare and provide to the Service and BLM an annual report by December 
31 of each year of the project. Please see page 36 of the Biological Opinion for details on 
specific items that must be included in annual report.

Provide the annual report to FWS and BLM. Annually 12/31/11 AECOM Owner 11/1/11 12/16/11 Awaiting issuance 
of amendment to 
BO for FWS

VIS-03b CONS

Prepare and submit a lighting mitigation plan. No exterior lighting shall be ordered until CPM 
approval of the lighting mitigation plan has been obtained.  If the CPM determine that the plan 
requires revision, the project owner shall provide to the CPM a revised plan for review and 
approval by the CPM. 

Submit the plan to the CPM for review and approval and simultaneously to 
the County of Riverside for review and comment.

At least 60 days prior to 
ordering any 

permanent exterior 
lighting

1/7/12 EPC Owner

1 X X BIO-19r(3) CONS

SPECIAL STATUS PLANTS: If a Distribution Study is implemented as contingency mitigation, the 
study shall be initiated no later than 6 months from the start of construction. The 
implementation phase of the study shall be completed within two years of the start of 
construction.

Confirm implementation completed within 2 years of the start of 
construction.

initiated no later than 6 
months from the start 

of construction.

1/28/12 Owner 11/29/11 12/29/11

S&W-05h(4) CONS

Collect water levels on a quarterly basis throughout the construction period and at the end of 
the construction period. Perform statistical trend analysis for water levels using the Mann-
Kendall test (or other CEC-approved statistical analysis method). Assess the significance of an 
apparent trend and estimate the magnitude of that trend.

During Project construction, the project owner shall submit to the CPM 
quarterly reports presenting all the data and information required in item B 
in the condition. The project owner shall also submit to the CPM all 
calculations and assumptions made in development of the report data and 
interpretations. 

30 days following the 
end of the quarter, 
during construction

1/30/12 AECOM Owner 12/1/11 12/31/11

1 MECH-01a CONS

MAJOR PIPING & PLUMBING SYSTEMS: Submit, for CBO design review and approval, the 
proposed final design, specifications and calculations for each plant major piping and plumbing 
system listed in Facility Design Table 1, condition of certification GEN-2, above. Physical layout 
drawings and drawings not related to code compliance and life safety need not be submitted. 
The submittal shall also include the applicable QA/QC procedures. The responsible mechanical 
engineer shall stamp and sign all plans, drawings, and calculations for the major piping and 
plumbing systems, subject to CBO design review and approval, and submit a signed statement 
to the CBO when the proposed piping and plumbing systems have been designed, fabricated, 
and installed in accordance with all of the applicable laws, ordinances, regulations and industry 
standards. 

Submit to the CBO for design review and approval the final plans, 
specifications, and calculations, including a copy of the signed and stamped 
statement from the responsible mechanical engineer certifying compliance 
with applicable LORS.

At least 30 days prior to 
the start of any piping 

or plumbing 
construction

2/19/12 EPC Owner 12/21/11 1/20/12 Talk to Doug re: 
due date; new 
milestones show 
fab/ship of piping 
starting 3/22/11

1 STRUC-04a CONS

Tanks and vessels containing quantities of toxic or hazardous materials exceeding amounts 
specified in the 2007 CBC shall, at a minimum, be designed to comply with the requirements of 
that chapter.

Submit to the CBO for design review and approval the final plans, specs, and 
calcs, including a copy of the signed and stamped engineer's certification.

At least 30 days or CBO 
approved time frame 
prior to the start of 

installation of the tanks 
or vessels

2/19/12 EPC Owner 12/21/11 1/20/12

1 X X BIO-18d CONS

BURROWING OWL MITIGATION LAND: The project owner shall acquire, in fee or in easement 
39 acres of land suitable to support a resident population of burrowing owls and shall provide 
funding for the enhancement and long-term management of these compensation lands.  The 
Criteria for Burrowing Owl Mitigation Lands set forth in the condtiion shall be followed.  If the 
39 acres of burrowing owl mitigation land is separate from the acreage required for desert 
tortoise compensation lands, complete acquisition of proposed compensation lands within the 
time period specified for this acquisition.  Alternatively, financial assurance can be provided by 
the project owner to the CPM and CDFG, according to the measures outlined in BIO-12.

Submit a formal acquisition proposal to the CPM, BLM, CDFG, and USFWS 
describing the parcels intended for purchase. At the same time the project 
owner shall submit a PAR or PAR-like analysis for the parcels for review and 
approval by the CPM, BLM, CDFG and USFWS.

No less than 90 days 
prior to acquisition of 

the burrowing owl 
compensation lands

2/29/12 AECOM Owner TBD TBD

1 X X BIO-19l CONS

SPECIAL STATUS PLANTS: Owner shall submit a formal acquisition proposal and draft 
Management Plan for the proposed lands to the CPM, with copies to CDFG, USFWS, and BLM, 
describing the parcels intended for purchase and shall obtain approval from the CPM prior to 
the acquisition.  REFER TO CONDITION FOR ALL THE REQUIRED ELEMENTS FOR compensation 
land documentation. 

Submit proposal and mgmt plan to CPM, CDFG, USFWS, BLM.  Obtain 
approval prior to acquisition.

No fewer than 90 days 
prior to acquisition of 

compensatory 
mitigation lands

2/29/12 Owner Wildlands 12/31/11 1/30/12

X X BIO-19m(1) CONS

SPECIAL STATUS PLANTS: Owner shall submit to the CPM and obtain CPM approval of any 
agreements to delegate land acquisition to an approved third party, or to manage 
compensation lands.  

Submit documentation to CPM and obtain approval.  No fewer than 90 days 
prior to acquisition of 

compensatory 
mitigation lands

2/29/12 AECOM Owner 12/31/11 1/30/12

1 X BIO-20a CONS

SAND DUNE/FRINGE-TOED LIZARD MITIGATION: To mitigate for habitat loss and direct impacts 
to Mojave fringe-toed lizards, provide compensatory mitigation at a 3:1 ratio which may include 
compensation lands purchased in fee or in easement in whole or in part, for impacts to 
stabilized or partially stabilized desert dune habitat (58 acres or the acreage of sand 
dune/partially stabilized sand dune habitat impacted by the final project footprint). 

Submit a formal acquisition proposal to the CPM, BLM, CDFG and USFWS 
describing the parcels intended for purchase.

No less than 90 days 
prior to acquisition of 

the property

2/29/12 Owner Wildlands 11/1/11 1/30/12

1 X BIO-21d CONS

BIG HORN SHEEP: If the Project owner elects to mitigate for loss of bighorn sheep spring 
foraging habitat with acquisition of compensatory mitigation lands owner shall submit a formal 
acquisition proposal to the CPM, BLM, and CDFG describing the 929 acres of lands intended for 
purchase. At the same time the Project owner shall submit a PAR or PAR-like analysis for the 
parcels for review and approval by the CPM, in consultation with BLM and CDFG.  Refer to 
condition for land acquisition requirements.

Submit formal acquisition proposal and PAR analysis to CPM, BLM, CDFG, 
USFWS.  

no less than 90 days 
prior to acquisition of 

the bighorn sheep 
compensation lands

2/29/12 Owner Wildlands 12/31/11 1/30/12

BIO-26f CONS
COUCH'S SPADEFOOT TOAD: Owner shall submit a formal acquisition proposal to the CPM, 
CDFG and USFWS describing the parcels intended for purchase.

Submit acquisition proposal to CPM, CDFG, USFWS. No less than 90 days 
prior to acquisition of 

the property

2/29/12 Owner Wildlands 12/31/11 1/30/12



ACR - Annual Compliance Report; BLM - Bureau of Land Management; 
CEC - California Energy Commission; CPM - Compliance Project Manager; MCR - Monthly Compliance Report Page 13 BSPP Compliance Matrix Master 04/15/2011

DOE EW 1a 1b 2 Cond. # Sort Code Description of Project Owner's Responsibilities Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Lead Resp. 

Party
Support Entity

Internal Start 
Date

Date Due   to 
SM Compliance

Date sent to 
CEC, CBO or 

agency
Status/Notes

X BIO-20e CONS
SAND DUNE/FRINGE-TOED LIZARD MITIGATION: Provide written verification to the CPM, BLM, 
USFWS, and CDFG that the compensation lands or conservation easements have been acquired 
and recorded in favor of the approved recipient 

Submit the required documentation to the CPM, BLM, USFWS, and CDFG. No later than 18 
months from a CEC 

Final Decision

3/8/12 Owner Wildlands 1/8/12 2/7/12

1 BIO-21b(1) CONS

BIG HORN SHEEP: The Project owner may elect to fund the creation of a new water source by 
depositing funds into a Renewable Energy Action Team (REAT) subaccount established with the 
NFWF. Actual costs shall be developed in consultation with the CPM, BLM, and CDFG. The 
Project owner shall be responsible for providing adequate funding for installation of the water 
source and all costs associated with that installation, as well as costs of the operation, 
monitoring and management of the water source for the life of the Project. The Project owner 
shall also provide sufficient funding for any administrative fees that NFWF may require to 
implement the measures described in this condition. The initial estimate of funding required to 
fulfill the measures described above is $100,000. The total costs shall not exceed $120,000. If 
less than $100,000 is required to fulfill the terms of this condition, the excess shall be refunded 
to the Project owner. Based on the letter from Jim Abbott, Acting State Director of BLM to Alice 
Harron ated August 26, 2010, deposit of the funds by the Project owner into the NFWF Account 
will discharge the Project Owner's obligations under this Condition of Certification.   --OR--

If the Project owner elects to fund the creation of a new water source by 
depositing funds into the REAT-NFWF subaccount, the Project owner shall 
provide written verification to the CPM, BLM and CDFG that $100,000 has 
been deposited to that subaccount. Based on the letter from Jim Abbott, 
Acting State Director of BLM to Alice Harron,  Solar  Millennium dated August 
26, 2010, deposit of the funds by the Project Owner into the NFWF Account 
will discharge the Project Onwer’s obligations under this Condition of 
Certification. The Project owner shall provide the CPM with a form of 
Security for installation, management and monitoring of the water source as 
described in this condition of certification no later than 30 days prior to 
beginning Project grounddisturbing activities for approval. Actual Security 
shall be provided no later than 7 days prior to the beginning of Project 
ground-disturbing activities. Security shall be $100,000.

No later than 18 
months from a CEC 

Final Decision

3/8/12 AECOM 1/8/12 2/7/12 SMLCC is acquiring 
lands and will not 
likely use REAT 
option.

X X X BIO-22g CONS

STATE WATERS MITIGATION: Provide written verification to the CPM, BLM, USFWS and CDFG 
that the compensation lands or conservation easements have been acquired and recorded in 
favor of the approved recipient.

Submit the required documentation to the BLM, CPM and CDFG. No later than 18 
months from adoption 

of the CEC Final 
Decision

3/8/12 Owner Wildlands 1/8/12 2/7/12

BIO-24a(3) CONS

GOLDEN EAGLE ANNUAL SURVEY:  During each year of construction, conduct an inventory to 
determine if golden eagle territories occur one miles of the Project boundaries.  

Submit a report to the CPM, CDFG, and USFWS documenting the results of 
the 2012 inventory.

No fewer than 30 days 
from completion of the 
golden eagle inventory

3/15/12 AECOM Owner 1/15/12 2/14/12 1st survey will 
need to be 
conducted; check 
with CEC to see if 
second survey will 
be waived.

BIO-24b CONS

GOLDEN EAGLE MONITORING: If an occupied nest is detected within one mile of the Project 
boundary during inventory, owner shall contact staff at the USFWS Carlsbad Office and CDFG 
within one working day of detection of the nest for interim guidance on monitoring and nest 
protection.  Owner shall prepare and implement a Golden Eagle Monitoring and Management 
Plan for the duration of  construction to ensure that Project construction activities do not result 
in injury or disturbance to golden eagles. The Monitoring and Management Plan shall be 
prepared in consultation with the USFWS. Triggers for adaptive management shall include any 
evidence of Project-related disturbance to nesting golden eagles, including but not limited to: 
agitation behavior displacement, avoidance, and defense); increased vigilance behavior at nest 
sites; changes in foraging and feeding behavior, or nest site abandonment. The Monitoring and 
Management Plan shall include a description of adaptive management actions, which shall 
include, but not be limited to, cessation of construction activities that are deemed by the DB to 
be the source of golden eagle disturbance.

Only if an occupied nest is found THEN provide the CPM, CDFG, and USFWS 
with the final version of the Golden Eagle Monitoring and Management Plan.  
This final Plan shall have been reviewed and approved by the CPM in 
consultation with USFWS and CDFG.

within one working day 
of detection of the nest 

3/15/12 AECOM Owner 1/15/12 2/14/12 03/25/11           
2011-185

Letter sent to 
agencies and CEC 
on 03/25/11

AR AR AR AR BIO-24c CONS

GOLDEN EAGLE MONITORING PLAN: The project owner shall provide the CPM, CDFG, and 
USFWS with the final version of the Golden Eagle Monitoring and Management Plan.  This final 
Plan shall have been reviewed and approved by the CPM in consultation with USFWS & CDFG.

Submit the final plan to CPM.  within 30 days after 
detection of the nest

3/15/12 AECOM Owner 1/15/12 2/14/12

X X X X BIO-12h CONS

If Security is provided, the Project owner, or an approved third party, shall complete and 
provide written verification of the compensation lands acquisition and transfer.

Provide the required written verification to the CPM, CDFG, BLM and 
USFWS.

 within 18 months of 
the start of Project 
ground-disturbing 

activities

5/5/12 Owner 2/5/12 4/5/12

X X BIO-19x CONS

SPECIAL STATUS PLANTS: Owner shall transfer to the CPM or an approved third party the 
difference between the Security paid and the actual costs of (1) acquiring compensatory 
mitigation lands, completing initial protection and habitat improvement , and funding the long-
term maintenance and management of compensatory mitigation lands; and/or (2) 
implementing and providing for the long-term protection and monitoring of habitat 
enhancement or restoration activities. 

Transfer the funds per condition requirement. Within 18 months of 
ground-disturbing 

activities

5/5/12 Owner Wildlands 3/6/12 4/5/12

HAZ-02a CONS

Provide a Hazardous Materials Business Plan (HMBP), a Spill Prevention, Control, and Counter-
measure Plan (SPCC), and a Process Safety Management Plan (PSMP) to the Riverside County 
Environmental Health Department (RCEHD), the Riverside County Fire Department (RCFD), and 
the CPM for review. 

Concurrently provide a copy of the Hazardous Materials Business Plan, a Spill 
Prevention, Control, and Countermeasure Plan, and a Process Safety 
Management Plan to the RCEHD, RCFD, and CPM for review.

At least 60 days prior to 
receiving any 

hazardous material on 
site for commissioning 

or operations

5/25/12 AECOM Owner 3/26/12 4/25/12

HAZ-03 CONS

Develop and implement a Safety Management Plan for the delivery and handling of liquid 
hazardous materials. The plan shall include procedures, protective equipment requirements, 
training and a checklist. It shall also include a section describing all measures to be 
implemented to prevent mixing of incompatible hazardous materials. This plan shall be 
applicable during construction, commissioning, and operation of the power plant.

Provide a Safety Management Plan as described in the condition to the CPM 
for review and approval.

At least 60 days prior to 
the delivery of any 
liquid hazardous 

material

5/25/12 EPC Owner 3/26/12 4/25/12

X BIO-18i CONS

BURROWING OWL COMPENSATION LANDS: Provide written verification to the CPM, BLM, and 
CDFG that the compensation lands or conservation easements have been acquired and 
recorded in favor of the approved recipient.

Submit the required documentation to the CEC, BLM and CDFG. No later than 18 
months from initiation 

of construction

5/29/12 Owner 2/29/12 4/29/12
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X X BIO-19n CONS

SPECIAL STATUS PLANTS: Owner or an approved third party shall complete the acquisition and 
all required transfers of the compensation lands, and provide written verification to the CPM.   
If security is provided, the Project owner shall provide written verification that the Project 
owner‘s compensatory mitigation obligations have been fulfilled within 18 months of the start 
of Project ground-disturbing activities. 

Submit the required documentation to the CPM. No later than 18 
months after the start 

of project ground-
disturbing activities

5/29/12 Owner Wildlands 3/30/12 4/29/12

X X BIO-19o CONS

SPECIAL STATUS PLANTS: If NFWF or another approved third party is being used for the 
acquisition, the Project owner shall ensure that funds needed to accomplish the acquisition are 
transferred in timely manner to facilitate the planned acquisition and to ensure the land can be 
acquired and transferred.  If the Project owner elects to acquire the compensation lands, the 
Project owner shall provide written verification to the CPM that the compensation lands or 
conservation easements have been acquired and recorded in favor of the approved recipient no 
later than 18 months from the start of project ground-disturbing activities.

 Make sure funds transferred in a timely manner. Prior to the 18-month 
deadline. 

5/29/12 Owner 3/30/12 4/29/12 SMLCC is acquiring 
lands and will not 
likely use REAT 
option.

X X BIO-19p CONS
SPECIAL STATUS PLANTS: Agreements to delegate land acquisition to an approved third party, 
or to manage compensation lands, or to implement an enhancement option shall be executed 
and implemented. 

Execute and implement required agreements. within 18 months of 
ground disturbance

5/29/12 Owner Wildlands TBD TBD

BIO-26e CONS

COUCH'S SPADEFOOT TOAD: If Security is provided, the Project owner, or an approved third 
party, shall complete and provide written verification of the proposed compensation lands 
acquisition

Provide written verification. within 18 months of the 
start of Project ground-

disturbing activities.

5/29/12 Owner 3/30/12 4/29/12

BIO-26h CONS

COUCH'S SPADEFOOT TOAD: Provide written verification to the CPM, and CDFG that the 
compensation lands or conservation easements have been acquired and recorded in favor of 
the approved recipient

Submit verification of acquisition and recording to CPM & CDFG. no later than 18 
months from the start 
of ground-disturbing 

activities

5/29/12 Owner Wildlands 3/30/12 4/29/12

HAZ-06a CONS

Prepare a site-specific security plan for the commissioning and operation phases construction 
phase which addresses the Items 1-10 specified in the condition.

Notify the CPM that a site-specific construction security plan is available for 
review and approval.

At least 30 days prior to 
the initial receipt of 

hazardous materials on 
site

6/24/12 EPC Owner 4/25/12 5/25/12

X X BIO-19m(2) CONS

SPECIAL STATUS PLANTS: Owner shall deposit the funds required by Section I e (refer to 
condition) (long term management and maintenance fee) and provide proof of the deposit to 
the CPM.

Provide proof of payment to CPM. No fewer than 30 days 
after acquisition of the 

property

6/29/12 Owner 4/30/12 5/30/12

COM-09c CONS
Owner must send a letter to property owners living within one mile of the Project transmission 
line route notifying them of telephone number to contact with questions, comments or 
concerns.  

Acquire Project phone number, for Project signs and provide to CEC for 
posting on CEC webpage.Send letter with acquired phone number to 1 mile 
radius of t-line.

Prior to the start of 
construction of t-line

7/4/12 Owner 5/5/12 6/19/12

TLSN-01 CONS

Construct the proposed transmission line according to the requirements of CPUC's GO-95, GO-
52, GO-131-D, Title 8, and Group 2. High Voltage Electrical Safety Orders, sections C171 2700 
through 2974 of the California Code of Regulations, and Southern California Edison's EMF 
reduction guidelines.  The Project will follow Southern California Edison's EMF design guidelines 
for the design and construction of the 230kV interconnection line except where it conflicts with 
FAA and/or RCALUC rules and regulations.

Submit to the CPM a letter signed by a California registered electrical 
engineer affirming that the lines will be constructed according to the 
requirements stated in the condition.

At least 30 days before 
starting construction of 

the t-line or related 
structures and facilities

7/4/12 Owner T/L Sub 5/5/12 6/4/12

TRANS-11a CONS

Submit a plan identifying measures to be taken to mark and light the lines and poles beneath 
runway approaches, typical pattern entry corridors, and typical departure routes pursuant to 
criteria included in FAAC 70/7460-1K. The plan shall identify the number and location of poles 
that are subject to the criteria and the exact measures to be taken to properly mark and light 
the poles in conformance with FAAC 70/7460.

Provide a construction plan for review and approval. At least 30 days prior to 
the start of 

transmission line 
mobilization

7/4/12 EPC Owner 5/5/12 6/4/12

TSE-01a CONS

The project owner shall provide the Compliance Project Manager (CPM) and the Chief Building 
Official (CBO) with a schedule of transmission facility design submittals, a master drawing list, a 
master specifications list, and a major equipment and structure list. The schedule shall contain 
both a description and a list of proposed submittal packages for design, calculations, and 
specifications for major structures and equipment. To facilitate audits by CEC staff, the project 
owner shall provide designated packages to the CPM when requested.

Submit the schedule, a master drawing list, and a master specifications list to 
both the CBO and the CPM. The schedule shall contain a description and list 
of  proposed submittal packages for design, calculations, and specifications 
for major structures and equipment (see a list of major equipment in Table 
1: Major Equipment List below).

Prior to the start of the 
construction of the 

transmission facilities

7/4/12 Owner T/L Sub 5/5/12 6/4/12

1 TSE-02 CONS

Assign an electrical engineer and at least one civil engineer, geotechnical engineer or civil 
engineer; a design engineer who is either a structural engineer or civil engineer fully competent 
and proficient in the design of power plant structures and equipment supports; or a mechanical 
engineer.

Submit names, resumes, quals, and registration numbers of all responsible 
engineers assigned to the project to the CBO for review and approval. (If any 
are replaced, new resumes must be submitted.)  Notify the CPM of the CBO's 
approvals within 5 days of the approval.

Prior to the start of 
rough grading of the 
transmission facilities

7/4/12 Owner T/L Sub 5/5/12 6/4/12

1 TSE-04a CONS

For the power plant switchyard, outlet line and termination, construction shall not begin until 
plans for that increment of construction have been approved by the CBO.  These plans, 
together with design changes and design change notices, shall remain on the site for one year 
after completion of construction.

Submit to the CBO for review and approval the final design plans, 
specifications and calculations.  

Prior to start of each 
increment of 
construction

7/4/12 Owner T/L Sub 5/5/12 6/4/12

TSE-05a CONS

Ensure that the design, construction, and operation of the proposed transmission facilities will 
conform to all applicable LORS, and the requirements set forth in the Condition, Items a-f.

Submit the design drawings, specs and calcs for poles/towers, foundations, 
anchor bolts, conductors, grounding systems, and major switchyard 
equipment and design criteria info, discussion of calculation methods, 
including a sample calculation based on worst case conditions, and a 
statement from RE that the transmission element(s) will conform to 
applicable LORS and code requirements set forth in the Condition.

Prior to the start of the 
construction of the 

transmission facilities

7/4/12 Owner T/L Sub



ACR - Annual Compliance Report; BLM - Bureau of Land Management; 
CEC - California Energy Commission; CPM - Compliance Project Manager; MCR - Monthly Compliance Report Page 15 BSPP Compliance Matrix Master 04/15/2011

DOE EW 1a 1b 2 Cond. # Sort Code Description of Project Owner's Responsibilities Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Lead Resp. 

Party
Support Entity

Internal Start 
Date

Date Due   to 
SM Compliance

Date sent to 
CEC, CBO or 

agency
Status/Notes

TSE-05b CONS

Submit an electrical one-line diagrams signed and sealed by the registered professional 
electrical engineer in charge, a route map, and an engineering description of the equipment 
and configurations covered by requirements TSE-5 a) through f).

Submit the required information to the CBO for approval. Prior to the start of the 
construction of the 

transmission facilities

7/4/12 Owner T/L Sub 5/5/12 6/4/12

TSE-05c CONS

Submit the Special Protection System (SPS) sequencing and timing. Submit the required information to the CBO for approval and concurrently to 
the CPM.

Prior to the start of the 
construction of the 

transmission facilities

7/4/12 Owner T/L Sub 5/5/12 6/4/12

TSE-05d CONS

Submit a letter stating that the mitigation measures or projects selected by the transmission 
owners for each reliability criteria violation, for which the project is responsible, are acceptable.

Submit the required information to the CBO for approval. Prior to the start of the 
construction of the 

transmission facilities

7/4/12 Owner T/L Sub 5/5/12 6/4/12

TSE-05e CONS

Submit the final Phase II Interconnection Study, including a description of facility upgrades, 
operational mitigation measures, and/or special protection system sequencing and timing if 
applicable

Submit the required information to the CBO for approval. Prior to the start of the 
construction of the 

transmission facilities

7/4/12 Owner T/L Sub 5/5/12 6/4/12

TSE-05f CONS

Submit a copy of the executed LGIA signed by the California ISO and the project owner. Submit the required information to the CBO for approval. Prior to the start of the 
construction of the 

transmission facilities

7/4/12 Owner T/L Sub 5/5/12 6/4/12

- - - - AQ-41 CONS
A non-resettable hour meter with a minimum display capability of 9,999 hours shall be installed 
and maintained on the emergency IC engines to indicate elapsed engine operating time. (Title 
17 CCR §93115.10(e)(1)).

Provide the District and the CPM the specification of the hour timer. At least 30 days prior to 
the installation of the 

engine

7/16/12 EPC Owner 5/17/12 6/16/12

- - - - AQ-49 CONS
A non-resettable hour meter with a minimum display capability of 9,999 hours shall be installed 
and maintained on each Tier III diesel fueled emergency generator engine to indicate elapsed 
engine operating time. (Title 17 CCR §93115.10(e)(1)).

Provide the District and the CPM the specification of the hour timer. At least 30 days prior to 
the installation of the 

engine

7/16/12 EPC Owner 5/17/12 6/16/12

X NOISE-01c CONS

Notify all residents within one mile of the transmission line, by mail or other effective means, of 
the commencement of project construction.  Establish a telephone number for use by the 
public to report any undesirable noise conditions associated with the construction and 
operation of the project and include that telephone number in the above notice. 

Transmit to the CPM a statement, signed by the project owner’s project 
manager, stating that the above notification has been performed and 
describing the method of that notification, verifying that the telephone 
number has been established and posted at the site, and giving that 
telephone number.

At least 15 days prior to 
the start of ground 

disturbance associated 
with the t-line

7/19/12 Owner 5/20/12 6/19/12

X X BIO-19r(1) CONS
SPECIAL STATUS PLANTS: Enhancement restoration activities shall be initiated no later than 12 
months from the start of construction. 

If enhancement restoration option is selected implement within time frame 
specified.

No later than 12 
months from the start 

of construction

7/31/12 Owner AECOM 6/1/12 7/1/12

AQ-18b COMM
Thirty (30) days prior to the compliance/certification tests the project owner shall provide a 
written test plan for District review and approval and CPM review.

Submit a test plan to the District for approval and CPM for review at least 30 days prior to 
the compliance tests

8/26/12 EPC Owner 6/27/12 7/27/12

AQ-18c COMM

Written notice of the compliance/certification test shall be provided to the District ten (10) days 
prior to the tests required for AQ-19 & AQ-20 so that an observer may be present.

Notify the District and the CPM and request observer. within 10 working days 
before the execution of 

the compliance tests

9/15/12 EPC Owner 7/17/12 8/16/12

BLM ROD 
Section 1.4

CONS

Construction shall be completed within the time frames approved in the Plan of Development 
but no later than 24 months after start of construction or as otherwise approved by the BLM for 
phase construction.

no later than 24 
months after start of 

construction or as 
otherwise approved by 

the BLM for phase 
construction.

11/1/12 Owner

X BIO-21e CONS

BIG HORN SHEEP: Owner shall provide written verification to the BLM, CPM, and CDFG that no 
fewer than 929 acres of compensation lands or conservation easements that meet the criteria 
described in the condition have been acquired and recorded in favor of the approved recipient.  
Security shall be refunded to Project owner once land has been acquired and recorded in favor 
of the approved recipient.

Submit documentation of acquisition and recording to CPM, BLM, and  CDFG No later than 18 
months from initiation 

of construction

11/21/12 Owner Wildlands 9/22/12 10/22/12

X X BIO-19q CONS

SPECIAL STATUS PLANTS: Provide the CPM with a management plan for the compensation lands 
and associated funds . The CPM shall review and approve the management plan in consultation 
with CDFG and (if applicable) the USFWS.

Submit the required documentation to the CPM. within 180 days of the 
land or easement 

purchase, as 
determined by the date 

on the title

11/29/12 Owner Wildlands 9/30/12 10/30/12

X BIO-20c CONS

SAND DUNE/FRINGE-TOED LIZARD MITIGATION: The Project owner, or an approved third party, 
shall provide CPM, BLM, CDFG and USFWS with a management plan for the compensation lands 
and associated funds, as determined by the date on the title. the CPM shall review and approve 
the management plan, in consultation with CDFG and the USFWS.

Submit the required documentation to the CPM, BLM, USFWS and CDFG. Within 180 days of the 
land or easement 

purchase

11/29/12 Owner 9/30/12 10/30/12

X X X BIO-22e CONS

STATE WATERS MITIGATION: The Project owner, or an approved third party, shall provide the 
CPM, BLM, CDFG and USFWS with a management plan for the compensation lands and 
associated funds.

 The CPM and BLM shall review and approve the management plan, in 
consultation with CDFG.

Within 180 days of the 
land or easement 

purchase, as 
determined by the date 

on the title

11/29/12 Owner Wildlands 9/30/12 10/30/12

BIO-26g CONS

COUCH'S SPADEFOOT TOAD: The Project owner, or an approved third party, shall provide the 
CPM, CDFG and USFWS with a management plan for the compensation lands and associated 
funds.  The CPM shall review and approve the management plan, in consultation with CDFG. 

Submit management plan for compensation lands to CPM, CDFG, and 
USFWS

within 180 days of the 
land or easement 

purchase, as 
determined by the date 

on the title

11/29/12 Owner Wildlands 9/30/12 10/30/12
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BIO-27 CONS

COUCH'S SPADEFOOT TOAD: The Project owner may choose to satisfy its mitigation obligations 
by paying an in lieu fee instead of acquiring compensation lands, pursuant to Fish and Game 
code sections 2069 and 2099 or any other applicable in-lieu fee provision, to the extent the in-
lieu fee provision is found by the Commission to mitigate the impacts identified herein.  

If electing to use this provision, the Project owner shall notify the 
Commission that it would like a determination that the Project‘s in-lieu fee 
proposal mitigate for the impacts identified herein.  

TBD 11/29/12 Owner 9/30/12 10/30/12 SMLCC is acquiring 
lands and will not 
likely use REAT 
option.

- - - - AQ-35a CONS
The cooling tower drift rate shall not exceed 0.0005% with a maximum  circulation rate of 6,034 
gallons per minute. The maximum hourly PM10 emission rate shall not exceed 0.061 pounds 
per hour, as calculated per the written District-approved protocol.

The manufacturer guarantee data for the drift eliminator, showing 
compliance with this condition, shall be provided to the CPM and the 
District.

30 days prior to cooling 
tower operation

1/2/13 EPC Owner 11/3/12 12/3/12

AQ-37 COMM
The operator shall conduct all required cooling tower water tests in accordance with a District-
approved test and emissions calculation protocol.

Provide an emissions calculation and water sample testing protocol to the 
District for approval and CPM for review .

At least 30 days prior to 
the first cooling tower 

water test

1/2/13 EPC Owner 11/3/12 12/3/12

BIO-25a CONS

EVAP POND NETTING:  Cover the evaporation ponds prior to any discharge with 1.5-inch mesh 
netting designed to exclude birds and other wildlife from drinking or landing on the water of 
the ponds. Netting with mesh sizes other than 1.5-inches may be installed if approved by the 
CPM in consultation with CDFG and USFWS. The netted ponds shall be monitored regularly to 
verify that the netting remains intact, is fulfilling its function in excluding birds and other wildlife 
from the ponds, and does not pose an entanglement threat to birds and other wildlife. The 
ponds shall include a visual deterrent in addition to the netting, and the pond shall be designed 
such that the netting shall never contact the water.

Provide to the CPM as-built drawings and photographs of the ponds 
indicating that the bird exclusion netting has been installed.

No less than 30 days 
prior to operation of 

the evaporation ponds

1/2/13 AECOM EPC to procure 
and install 

netting

11/3/12 12/3/12

TLSN-03a CONS
Use a qualified individual to measure the strengths of the electric and magnetic fields from the 
line at the points of maximum intensity along the route for which the applicant provided 
specific estimates. 

Take measurements before energization according to the American National 
Standard Institute/Institute of Electrical and Electronic Engineers (ANSI/IEEE) 
standard procedures.

Before energization 2/9/13 Owner T/L Sub 12/11/12 1/10/13

TRANS-11b CONS
Once the plan has been approved and implemented, the project owner shall provide 
documentation showing completion of the transmission line, including the required marking 
and lighting measures.

Submit required documentation. Upon completion of 
transmission line

2/9/13 EPC Owner 12/11/12 1/10/13

- - - - AQ-24 CONS

The carbon adsorption systems shall provide 98% control efficiency of VOC emissions vented 
from the HTF ullage expansion tank under District permit [T010934, T010935, T010936, 
T010937]. 

Provide the District and CPM carbon adsorption manufacturer guarantee 
data showing compliance with this condition.

At least 30 days prior to 
installation of the 
carbon adsorption 

systems

3/2/13 EPC Owner 1/1/13 1/31/13

AQ-03 COMM

The auxiliary boilers are subject to the federal NSPS codified at 40 CFR Part 60,Subparts A 
(General Provisions) and Dc (Standards of Performance for Small Industrial-Commercial-
Institutional Steam Generating Units).

Complete and submit to the CPM a compliance plan that provides a list of 
the 40 CFR 60 Subpart A and Dc plans, tests, and recordkeeping 
requirements and their compliance schedule dates as applicable for the 
boilers, or earlier as necessary.

at least 30 days prior to 
first fire of the boiler 

3/23/13 EPC Owner 1/22/13 2/21/13

WORKER 
SAFETY-02a

COMM

Submit a copy of the Project Operations and Maintenance Safety and Health Program 
containing the operation related plans:  IIPP, Heat Stress Protection Plan that implements and 
expands on the existing CalOSHA regulations, a BMP for the storage and application of 
herbicides, an Emergency Action Plan, a Hazardous Materials Management Program, a FPP, and 
a PPE program. 

The Operation Injury and Illness Prevention Plan, Emergency Action Plan, 
Heat Stress Protection Plan, BMP for Herbicides, and Personal Protective 
Equipment, and Personal Protective Equipment Program shall be submitted 
to the CPM for review and comment concerning compliance of the programs 
with all applicable safety orders.

At least 30 days prior to 
first fire or 

commissioning

3/23/13 Owner EPC 1/22/13 2/21/13

WORKER 
SAFETY-02b

COMM

The Fire Prevention Plan and the Emergency Action Plan shall also be submitted to the 
Riverside County Fire Department for review and comment.

Provide a copy of a letter to the CPM from the Riverside County Fire 
Department stating the fire department’s comments on the Operations Fire 
Prevention Plan and Emergency Action Plan.

At least 30 days prior to 
the start of first fire or 

commissioning

3/23/13 EPC Owner 1/22/13 2/21/13

1 HAZ-04 CONS

Place an adequate number of isolation valves in the Heat Transfer Fluid (HTF) pipe loops so as 
to be able to isolate a solar panel loop in the event of a leak of fluid such that the volume of a 
total loss of HTF from that isolated loop will not exceed 1,250 gallons. These valves shall be 
actuated manually, remotely, or automatically. The engineering design drawings showing the 
number, location, and type of isolation valves.

Provide the design drawings as described in the condition to the CPM for 
review and approval.

At least 30 days prior to 
the commencement of 

solar array piping 
construction

4/1/13 EPC Owner 1/31/13 3/2/13 Talk to Doug re: 
due date; new 
milestones show 
fab/ship of solar 
field piping starting 
3/22/11

TLSN-03b CONS
Submit the pre-energization measurements. Submit the required information to the CPM. Within 60 days after 

completion of 
measurements

5/31/13 Owner T/L Sub 4/1/13 5/1/13

1 HAZ-02b CONS

After receiving comments from the RCEHD, the RCFD, and the CPM, revise the plan to reflect all 
recommendations in the final documents. Copies of the final HMBP shall then be provided to 
the RCEHD for information and to the CPM for approval.

Provide a final copy of each plan to the CPM for approval. At least 60 days prior to 
receiving any 

hazardous material on 
site for commissioning 

or operations

4/20/13 AECOM Owner 6/19/11 7/19/11

TSE-07 CONS

The project Owner shall be responsible for the inspection of the transmission facilities during 
and after project construction, and any subsequent CPM and CBO approved changes thereto, to 
ensure conformance with CPUC GO-95 or NESC, Title 8, CCR, Articles 35, 36 and 37 of the, “High 
Voltage Electric Safety Orders”, applicable interconnection standards, NEC and related industry 
standards. In case of non-conformance, the project Owner shall inform the CPM and CBO in 
writing, within 10 days of discovering such nonconformance and describe the corrective actions 
to be taken.

Transmit the following to the CPM and CBO:  1) as-built engineering 
descriptions and one-line drawings, signed and sealed by the registered 
electrical engineer; as-builts of the engineering description of the 
mechanical, structure, and civil portion of the transmission facilities, signed 
and sealed by the registered engineer in responsible charge or acceptable 
alternative verification; 2) “As built” drawings of the electrical, mechanical, 
structural, and civil portion of the transmission facilities shall be maintained 
at the power plant and made available, if requested, for CPM audit as set 
forth in the “Compliance Monitoring Plan”; and 3) a summary of inspections 
of the completed transmission facilities, and identification of any 
nonconforming work and corrective actions taken, signed and sealed by the 
registered engineer in charge.

Within 60 days after 
first synchronization of 

the project

5/10/13 Owner T/L Sub 3/11/13 4/10/13
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- - - - AQ-17a CONS

Establish an inspection and maintenance program to determine, repair, and log leaks in HTF 
piping network and expansion tanks.  Refer to Items a-j in the condition for requirements of 
inspection and maintenance program including among others, recording for 5 years the amount 
of HTF replaced on a monthly basis. [Note:  this Condition was modified by Air District in its 
Authority to Construct issued on 10-19-10 to define a potential leak.   The corresponding 
condition in the air district’s ATC for each HTF Expansion Tank now reads:  HTF Expansion 
Tank, Condition 5, (e):  “If a leak greater than 100 ppm above background is found, the leaking 
component shall be repaired, replaced or removed within 7 calendar days of detection.”]

Submit the inspection and maintenance plan to the CPM for review and 
approval.  Inspection and maintenance program and documentation shall be 
available to District staff upon request.

at least 30 days before 
taking delivery of the 

HTF

5/20/13 EPC Owner 3/21/13 4/20/13 1/24/11: Mary 
checking with 
mgmt to see if 
amendment is 
needed for ATC 
changes.

NOISE-07 CONS

If a traditional, high-pressure steam blow process is used, equip the steam blow piping with a 
temporary silencer that quiets the noise of steam blows to no greater than 89 dBA measured at 
a distance of 100 feet. The steam blows shall be conducted between 8:00 a.m. and 5:00 p.m. 
unless arranged with the CPM such that offsite impacts would not cause annoyance to 
receptors. If a low-pressure, continuous steam blow process is used, the project owner shall 
submit to the CPM a description of the process, with expected noise levels and planned hours 
of steam blow operation.

Notify all residents or business owners within one mile of the project site 
boundary. The notification may be in the form of letters, phone calls, fliers, 
or other effective means as approved by the CPM. The notification shall 
include a description of the purpose and nature of the steam blow(s), the 
planned schedule, expected sound levels, and explanation that it is a one-
time activity and not part of normal plant operation.

At least 15 days prior to 
the first steam blow

6/30/13 EPC Owner 5/1/13 5/31/13

AQ-18a COMM Submit to the District a compliance test protocol and conduct all required 
compliance/certification tests in accordance with a District-approved test plan. 

Provide a compliance test protocol to the District for approval and CPM for 
review

no later than 60 days 
after start-up

7/27/13 EPC Owner 11/24/13 6/27/13

PH-01 CONS

Develop and implement a Cooling Water Management Plan to ensure that the potential for 
bacterial growth in all four wet cooling towers is kept to a minimum. The Plan shall be 
consistent with either staff‘s ―Cooling Water Management Program Guidelines‖ or with the 
Cooling Technology Institute‘s ―Best Practices for Control of Legionella‖ guidelines but in either 
case, the Plan must include sampling and testing for the presence of Legionella bacteria at least 
every six months. After two years of power plant operations, the Project owner may ask the 
CPM to re-evaluate and revise the Legionella bacteria testing requirement.

Submit the Cooling Water Management Plan to the CPM for review and 
approval.

At least 60 days prior to 
the commence-ment of 

cooling tower 
operations

7/27/13 AECOM Owner 5/28/13 6/27/13

1 X BIO-21b(4) CONS

BIG HORN SHEEP: The Project owner shall provide written verification to the CPM that 
construction of the  water source has been completed. At the same time, the Project owner 
shall: (1) provide a monitoring and management plan for bighorn use of the water source; and 
(2) provide evidence of an agreement (Memorandum of Understanding) and a funding 
mechanism to provide ongoing maintenance of the water source by BLM or some other party 
approved by the CPM in consultation with BLM and CDFG.

Provide written verification to the CPM. No later than 24 
months following 

project ground 
disturbing actitivies

7/31/13 Owner 6/1/13 7/1/13 SMLCC does not 
plan on 
constructing water 
source

AQ-18d COMM
A written report with the results of such compliance/certification tests shall be submitted to the 
District.

Test results shall be submitted to the District and to the CPM. within 45 days after the 
tests are conducted

8/22/13 EPC Owner 6/23/13 7/23/13

TLSN-05 CONS
Ensure that all permanent metallic objects within the right-of-way of the project-related lines 
are grounded according to industry standards regardless of ownership.

Transmit to the CPM a letter confirming compliance with this condition. At least 30 days before 
lines are energized

8/26/13 Owner T/L Sub 6/27/13 7/27/13

BIO-15b OPS

AVIAN QUARTERLY MONITORING REPORTS: The DB shall submit quarterly reports to the CPM, 
CDFG, and USFWS describing the dates, durations, and results of monitoring. The quarterly 
reports shall provide a detailed description of any Project-related bird or wildlife deaths or 
injuries detected during the monitoring study or at any other time and describe adaptive 
management measures implemented to avoid or minimize deaths or injuries. 

Quarterly reporting shall continue until the CPM, in consultation with CDFG 
and USFWS determine whether more years of monitoring are needed, and 
whether mitigation and adaptive management measures are necessary. 

Quarterly for one year 
following the beginning 

of power plant 
operation 

9/1/13 Owner Plant Operator Quarterly Quarterly

AQ-11a OPS

Perform annual compliance tests on the natural gas fired auxiliary boiler equipment in 
accordance with the MDAQMD Compliance Test Procedural Manual. The following compliance 
tests are required:  a. NOx as NO2 in ppmvd at 3% oxygen and lb/hr (measured per USEPA 
Reference Methods 19 and 20).  b. CO in ppmvd at 3% oxygen and lb/hr (measured per  USEPA 
Reference Method 10). c. Flue gas flow rate in dscf per minute. d. Opacity (measured per USEPA 
reference Method 9).

Notify the District and the CPM  before the execution of the initial 
compliance test. 

Within 15 working days 
before the execution of  

the compliance test

9/10/13 Owner Plant Operator 7/12/13 8/11/13

AQ-59b COMM

See test requirements in a above. Notify the District prior to performing the test. minimum of 10 days 
prior to performing the

required tests

9/15/13 EPC Owner 7/17/13 8/16/13

TSE-06a CONS

Provide the California ISO a letter stating the proposed date of synchronization. Provide copies of the California ISO letter to the CPM when it is sent to the 
California ISO one week prior to initial synchronization with the grid. 

At least one week prior 
to synchronizing the 

facility with the grid for 
testing

9/18/13 Owner T/L Sub 7/20/13 8/19/13

TSE-06b CONS

Provide telephone notification to the California ISO Outage Coordination Department. Contact the California ISO Outage Coordination Department, Monday 
through Friday, between the hours of 0700 and 1530 at (916) 351-2300.at 
least one business day prior to synchronizing the facility with the grid for 
testing. A report of conversation with the California ISO shall be provided 
electronically to the CPM one day before synchronizing the facility with the 
California transmission system for the first time.

At least one business 
day prior to 

synchronizing the 
facility with the grid for 

testing

9/24/13 Owner T/L Sub 7/26/13 8/25/13

TSE-06c CONS

Contact the CAL ISO and send a report of conversation documenting the conversation; send an 
electronic copy of the record of conversation to the CPM.

Provide the requested information to the CAL ISO and CPM. One day before 
synchronizing the 
facility with the CA 

transmission system for 
the first time

9/24/13 Owner T/L Sub 7/26/13 8/25/13
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X BIO-26b CONS

COUCH'S SPADEFOOT TOAD:  The Protection and Mitigation Plan shall include, at a minimum: 
habitat survey results; impacts assessment from habitat disturbance from construction, noise 
from construction, operations, and potential ORV traffic; increased access for vehicles from 
road construction or improvements; changes in breeding habitat due to changes in flow levels 
and flow patterns to breeding ponds; increased traffic from construction and operations; risk of 
exposure to elevated selenium and salinity levels in evaporative ponds; and increased risk of 
predation; avoidance and minimization measures; and mitigation if complete avoidance of the 
ponds or other breeding sites identified during surveys is not possible (the Protection and 
Mitigation Plan shall include plans to create additional breeding habitats (ephemeral pond) at 
least equal in area to the acreage of ponds being impacted).  Alternatively, the Project owner 
may purchase mitigation land that has the potential for ponding that is equal to or greater than 
the ponds identified as potential Toad breeding ponds within the Project disturbance area.   If 
ponds are to be created, thecreated ponds shall be capable of holding water for at least nine 
days during the spadefoot toad breeding season  The created ponds shall be monitored and 

If the Protection and Mitigation Plan includes creation of ponds, the number 
and acreage of created ponds shall be described in the plan. The Project 
owner shall provide to the CPM as-built drawings and photographs of the 
created ponds and maps showing the size and location of the ponds in 
relation to project features.

No less than 90 days 
prior to operation of 

project 

10/2/13 AECOM EPC to install 
and repair any 
necessary ESA 
fencing inside 

disturbance area 
as identified by 
AECOM; outside 

disturbance 
area, buffer 

fencing TBD if 
EPC

6/4/13 9/2/13

TRANS-09 CONS

To reduce glint and glare from the Project, the Project Owner shall implement the following 
measures during operation of any Unit: • Ensure the mirrors are (1) brought out of stowage 
before sunrise and are aligned to catch the first rays of the morning sun; and (2) returned to 
stow position after sunset.     • Mirror function shall be continuously monitored both by 
operators and by system controls. The field control system shall be designed such that in all 
cases of a malfunctioning mirror the field control system will automatically turn a 
malfunctioning mirror east in a manner so that there is no reflection from the sun as the sun 
continues west. The Project owner shall establish and implement procedures to consistently 
move mirrors to the east vertical plus 1 degree if looking west and to east stow if looking east. 
The movement to a non glare position shall take no more than 10 minutes.  • To the extent 
feasible the mirrors in the southern portion of Units 3 and 4 shall not be rotated off axis during 
daylight hours when the azimuth angle of the sun is east or north of east.  

Prepare and submit to the CPM for review and approval a plan describing 
the measures to be taken to reduce glint and glare.  Upon approval, the 
Project owner shall implement the plan.  

No less than 90 days 
prior to the start of 

operation of any Unit of 
the Project 

10/2/13 EPC Owner 8/3/13 9/2/13

WORKER 
SAFETY-09a

CONS

Owner shall participate in annual joint training exercises with the Riverside County Fire 
Department (RCFD). Owner shall coordinate this training with other Energy Commission-
licensed solar power plants within Riverside County such that this project shall host the annual 
training on a rotating yearly basis with the other solar power plants.

Owner shall submit to the CPM proof that a joint training program with the 
RCFD is established.

At least 10 days prior to 
the start of 

commissioning

10/19/13 EPC Owner 8/20/13 9/19/13

COM-11 CONS

In order to ensure that public health and safety and the environment are  protected in the 
event of an unplanned temporary facility closure, it is essential to have an on-site contingency 
plan in place. The on-site contingency plan will help  to ensure that all necessary steps to 
mitigate public health and safety impacts and environmental impacts are taken in a timely 
manner. Refer to condition for greater details.

Submit an on-site contingency plan for CPM review and approval.  The 
approved plan must be in place during commercial operation of the facility 
and shall be kept at the site at all times.  In the event of an unplanned 
temporary closure, the project owner shall notify the CPM, as well as other 
responsible agencies, by telephone, fax, or e-mail, within 24 hours and shall 
take all necessary steps to implement the on-site contingency plan.

no less than 60 days (or 
other time agreed to by 
the CPM) prior to COD

11/1/13 Owner 9/2/13 10/17/13

S&W-05i OPS

If mitigation includes monetary compensation, provide documentation showing compensation 
payments have been made of each year of project operation. The project owner shall notify any 
owners of the impacted wells within one month of the CPM approval of the compensation 
analysis for increased energy costs.

Submit the required documentation to the CPM for review and approval. No later than March 31 
of each year of 

construction or 60 days 
prior to Project 

operation

11/1/13 AECOM Plant Operator 9/2/13 10/2/13

S&W-15c(2) OPS

The project owner shall ensure the Project Operation Managers receive training on the Channel 
Maintenance Program

Provide written notification that they plan to adopt and implement the 
measures identified in the approved Channel Maintenance Program.

At least 60 days prior to 
the start of commercial 

operation

11/1/13 Owner Plant Operator 9/2/13 10/2/13

S&W-18 BLM CONS

The proposed evaporation ponds shall be sized so as to maintain no less than one foot of 
freeboard  during storm conditions. Specifically, the ponds shall be sized to accommodate 
operational discharges plus a 25-year storm event, with no less than one foot of freeboard.

Submit design critiera as required. at least 60 days prior to 
commencement of 

operations at the site

11/1/13 EPC AECOM drafting 9/2/13 10/2/13 CEC’s stricter 
requirement has 
already been 
met.
No further 
action is 
necessary.

Approved by BLM 
per Jim Miggliore's 
email of 3/21/11

S&W-18a CONS

The Project is subject to the requirement of Title 22, Article 3, Sections 64400.80 through 64445 
for a non-transient, non-community water system (serving 25 people or more for more than six 
months). In addition, the system shall require periodic monitoring for various bacteriological, 
inorganic and organic constituents.

Submit the equivalent County of Riverside requirements to operate a non-
transient, non-community water system . The requirements will be in 
accordance with the County of Riverside requirements for a non-transient,  
noncommunity water system. In addition, the Project Owner shall submit to 
the CPM a monitoring and reporting plan for production wells operated as 
part of the domestic water supply system prior to plant operations. The plan 
shall include reporting requirements including monthly, quarterly and 
annual submissions.

at least 60 days prior to 
commencement of 

operations at the site

11/1/13 EPC AECOM drafting 9/2/13 10/2/13

TRANS-08a CONS
Prepare an Avigation Easement in accordance with Appendix D of the California Airport Land 
Use Planning Handbook and have it signed by the BLM.

Owner shall submit a BLM-signed avigation easement to the CPM for review 
and approval.

At least 60 days prior to 
the operation of any 

phase of project

11/1/13 Owner 9/2/13 10/2/13

TRANS-08b CONS
Once approved by the CPM, send the Avigation Easement to the Riverside County Land Use 
Commission staff for review and recording purposes.

Submit easement to County for review and recording. Upon approval of BLM 
avigation easement 

from CPM

11/1/13 Owner TBD TBD

TRANS-08c CONS Once recorded with County, send a copy of the recorded document to the CPM. Submit documentation to CPM. Upon recording with 
County

11/1/13 Owner TBD TBD
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WORKER 
SAFETY-05b

OPS During operations, all power plant employees shall be trained in its use. The training program 
shall be submitted to the CPM for review and approval.

Submit the training program to the CPM for review and approval. 60 days before the start 
of operations

11/1/13 Owner Plant Operator 9/2/13 10/2/13

AQ-10c COMM Prepare a report containing the test results.  The test  report shall be submitted to the District and the CPM. Within six weeks of 
performance of test

11/6/13 EPC Owner 9/7/13 10/7/13

TLSN-03c CONS
Use a qualified individual to measure the strengths of the electric and magnetic fields from the 
line at the points of maximum intensity along the route for which the applicant provided 
specific estimates. 

Take measurements after energization according to the American National 
Standard Institute/Institute of Electrical and Electronic Engineers (ANSI/IEEE) 
standard procedures.

After energization 11/24/13 Owner T/L Sub 9/25/13 10/25/13

- - - - AQ-25 CONS
Prepare a monitoring and change-out plan for the carbon adsorptions system which ensures 
that the system is operating at optimal control efficiency at all times for District approval prior 
to start up.

Submit a monitoring and change-out plan for the carbon adsorptions system 
for District approval and CPM review.

Prior to facility start-up 12/1/13 EPC Owner 10/2/13 11/1/13

AQ-SC06a COMM

When obtaining dedicated on-road or off-road vehicles for mirror washing activities and other 
facility maintenance activities, only obtain vehicles that meet California on-road vehicle 
emission standards or appropriate USEPA/CA off-road engine emission standards for the latest 
model year when obtained.

Submit to the CPM a copy of the plan that identifies the size and type of the 
on-site vehicle and equipment fleet and the vehicle and equipment purchase 
orders and contracts and/or purchase schedule. 

At least 30 days prior to 
the start of commercial 

operation

12/1/13 Owner EPC 10/2/13 11/1/13

- - - - AQ-SC07a OPS

Provide a site Operations Dust Control Plan, including all applicable fugitive dust control 
measures identified in the verification of AQSC3 that would be applicable to minimizing fugitive 
dust emission creation from operation and maintenance activities and preventing all fugitive 
dust plumes that would not comply with the performance standards identified in AQ-SC4 from 
leaving the project site. See items A and B in the condition as well as specific information 
regarding stabilizers.

Submit to the CPM for review and approval a copy of the site Operations 
Dust Control Plan that identifies the dust and erosion control procedures, 
including effectiveness and environmental data for the proposed soil 
stabilizer, that will be used during operation of the project and that identifies 
all locations of the speed limit signs.

At least 30 days prior to 
the start of commercial 

operation

12/1/13 Owner Plant Operator 10/2/13 11/1/13

2

BIO-15a OPS

AVIAN PROTECTION PLAN: Prepare and implement an Avian Protection Plan to monitor the 
death and injury of birds from collisions with facility features such as reflective mirror-like 
surfaces and from heat, and bright light from concentrating sunlight. The monitoring data shall 
be used to inform an adaptive management program that would avoid and minimize Project-
related avian impacts. The study design shall be approved by the CPM in consultation with 
CDFG and USFWS, and shall be incorporated into the project‘s BRMIMP and implemented. The 
Avian Protection Plan shall include detailed specifications on data and carcass collection 
protocol and a rationale justifying the proposed schedule of carcass searches. The study shall 
also include seasonal trials to assess bias from carcass removal by scavengers as well as 
searcher bias.

Submit to the CPM, USFWS and CDFG a final Avian Protection Plan. 
Modifications to the Avian Protection Plan shall be made only after approval 
from the CPM.

No fewer than 30 days 
prior to commercial 

operation of any of the
power plant units

12/1/13 AECOM EPC 10/2/13 11/1/13

X X X BIO-23b CONS
Submit a final Decommissioning and Reclamation Plan. Submit the final plan to the CPM for review and the BLM for approval. Prior to the start of 

commercial operation
12/1/13 AECOM 8/3/13 11/1/13

S&W-08 COMM

Comply with the requirements of the County of Riverside Ordinance Code Title 8, Chapter 8.124 
and the California Plumbing Code (California Code of Regulations Title 24, Part 5) regarding 
sanitary waste disposal facilities such as septic systems and leach fields. The septic system and 
leach fields shall be designed, operated, and maintained in a manner that ensures no 
deleterious impact to groundwater or surface water. Compliance shall include an engineering 
report on the septic system and leach field design, operation, maintenance, and loading impact 
to groundwater. If it is determined based on the engineering report that groundwater may be 
impacted, the project owner shall include a groundwater quality monitoring program. This 
program can utilize monitoring wells (if appropriate) used as part of groundwater monitoring in 
Condition of Certification SOIL&WATER-7. The engineering report will specify the proposed 
groundwater monitoring program (if required), constituents of concern, monitoring frequency 
and other elements as needed as part of any groundwater monitoring program.

Submit all necessary information and the appropriate fee to the County of 
Riverside and the CRBRWQCB to ensure that the project has complied with 
county and state sanitary waste disposal facilities requirements. Written 
assessments prepared by the County of Riverside and the CRBRWQCB 
regarding the project‘s compliance with these requirements must be 
submitted to the CPM for review and approval.

30 days prior to the 
start of power plant 

operation

12/1/13 EPC Owner 10/2/13 11/1/13

TRANS-07 CONS

Prior to the start of operation, seek and obtain FAA approval to insert comments or notations in 
the appropriate Aeronautical Charts, Airport/Facilities Directories, and  Notice to Airmen 
(NOTAM) publication, to ensure that pilots are properly notified of the location of BSPP and the 
possible existence of thermal plumes and glint or glare from the solar arrays. 

Owner shall provide documentation that the AFD,  NOTAM publication has 
been modified accordingly. 

At least 30 days prior to 
the start of operation 
of any phase of the 

project

12/1/13 Owner AECOM TBD TBD

VIS-01c COMM

Prior to the start of commercial operation, notify the CPM that surface treatment of all listed 
structures and buildings has been completed and they are ready for inspection and shall submit 
to each one set of electronic color photographs from project KOPs.

Provide a status report regarding surface treatment maintenance in the ACR. 
The report shall specify a): the condition of the surfaces of all structures and 
buildings at the end of the reporting year; b) maintenance activities that 
occurred during the reporting year; and c) the schedule of maintenance 
activities for the next year.

Prior to the start of 
commercial operation

12/1/13 EPC Owner 10/2/13 11/1/13

VIS-03c COMM

Notify the CPM that the lighting has been completed and is ready for inspection. If after inspection, the CPM notify the project owner that modifications to 
the lighting are needed, within 30 days of receiving that notification the 
project owner shall implement the modifications and notify and the CPM 
that the modifications have been completed and are ready for inspection.

Prior to the start of 
commercial operation

12/1/13 EPC Owner 10/2/13 11/1/13
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WASTE-07a CONS

Prepare an Operation Waste Management Plan that contains, at a minimum, the following 
items:  a detailed description of all operation and maintenance waste streams, including 
projections of amounts to be generated, frequency of generation, and waste hazard 
classifications; management methods to be used for each waste stream, including temporary 
on-site storage, housekeeping and best management practices to be employed, treatment 
methods and companies providing treatment services, waste testing methods to ensure correct 
classification, methods of transportation, disposal requirements and sites, and recycling and 
waste minimization/source reduction plans; information and summary records of conversations 
with the local Certified Unified Program Agency and the Department of Toxic Substances 
Control regarding any waste management requirements necessary for project activities;  a 
detailed description of how facility wastes will be managed and any contingency plans to be 
employed, in the event of an unplanned closure or planned temporary facility closure; and a 
detailed description of how facility wastes will be managed and disposed upon closure of the 
facility

Submit the Operation Waste Management Plan to the CPM for approval.  
Copies of all required waste management permits, notices, and/or 
authorizations shall be included in the plan.

No fewer than 30 days 
prior to the start of 
project operation

12/1/13 EPC Owner 10/2/13 11/1/13

AQ-59c COMM
See test requirements in a above. Submit the final results to the District. within 30 days of 

completion of the tests
12/26/13 EPC Owner 10/27/13 11/26/13

AQ-07 OPS

Maintain an onsite current operations log for the auxiliary boiler equipment that includes at a 
minimum the following information:  a. Total operation time (hours per day, hours per year); b. 
Fuel use (daily, monthly and cumulative hours/rolling twelve months); c. Maximum hourly, 
maximum daily, total quarterly, and total calendar year emissions of NOx, CO, PM10, VOC and 
SOx (including calculation protocol); and, d. Any permanent changes made to the equipment 
that would affect air pollutant emissions, and indicate when changes were made.  

Prepare a current operations log that includes the requested information.  
The log shall be maintained for 5 years and provided to the District upon 
request. Make the site available for inspection of records by representatives 
of the District, ARB, and CEC.

Ongoing during first 
five years of operation

12/31/13 Owner Plant Operator 11/1/13 12/1/13

X X BIO-22i CONS

STATE WATERS: Notify the CPM and CDFG in writing prior to completion of Project activities in 
jurisdictional areas.

Submit the required documentation to the CPM and CDFG. At least 5 days prior to 
completion of Project 

activities in 
jurisdictional state 

waters

12/31/13 AECOM Owner 11/1/13 12/1/13

AQ-11b OPS Submit the test results to the District and the CPM. Submit the required info to the District and CPM. Within 6 weeks of the 
dates of the tests

1/7/14 Owner Plant Operator 11/8/13 12/8/13

TLSN-03d CONS
Submit the post-energization measurements. Submit the required information to the CPM. Within 60 days after 

completion of 
measurements

3/8/14 Owner T/L Sub 1/7/14 2/6/14

BIO-07g POST CONS

A written construction termination report identifying which items of the BRMIMP have been 
completed, a summary of all modifications to mitigation measures made during the Project's 
reconstruction site mobilization and construction-related ground disturbance, grading, boring, 
and trenching, and which mitigation and monitoring items are still outstanding.

Provide the report to the CPM. Within 30 days after 
completion of Project 

construction

1/30/14 AECOM Owner 12/1/13 12/31/13

2
BIO-07i POST CONS

Provide a final accounting in whole acres of the areas of vegetation communities/cover types 
present after construction. Construction acreages shall be rounded to the nearest acre.

Submit the required information to the CPM. Within 30 days after 
completion of Project 

construction

1/30/14 AECOM Owner 11/1/13 12/31/13

BIO-08a(2) POST CONS
Provide to the CPM a written construction termination report identifying how the measures 
described in Items 1-7 have been completed.

Provide the report to the CPM for review and approval. Within 30 days after 
completion of project 

construction

1/30/14 AECOM Owner 11/1/13 12/31/13

BIO-08c POST CONS

Provide a written report identifying which items of the Revegetation Plan have been completed, 
a summary of all modifications to mitigation measures made during the project‘s construction 
phase, and which items are still outstanding.

Provide the report to the CPM for review and approval. Within 30 days after 
completion of project 

construction

1/30/14 AECOM EPC will provide 
SWPPP 

hydroseeding 
support

12/1/13 12/31/13

BIO-13c POST CONS

RAVEN MGMT PLAN COMPLETION REPORT: Provide a written report identifying which items of 
the Raven Plan have been completed, a summary of all modifications to mitigation measures 
made during the project’s construction phase, and which items are still outstanding. 

Provide the report to the CPM for review and approval. Within 30 days after 
completion of Project 

construction

1/30/14 AECOM Owner 12/1/13 12/31/13

BIO-14b POST CONS
WMP COMPLETION REPORT: A written report identifying which items of the WMP have been 
completed, a summary of all modifications to mitigation measures made during the Project‘s 
construction phase, and which items are still outstanding.

Provide the report to the CPM for review and approval. Within 30 days after 
completion of Project 

construction

1/30/14 AECOM Owner 12/1/13 12/31/13

BIO-18h POST CONS
BURROWING OWL POST CONSTRUCTION REPORT: Provide a report identifying how mitigation 
measures described in the plan have been completed.

Submit the required documentation to the CPM and CDFG for review and 
approval.

Within 30 days after 
completion of 
construction

1/30/14 AECOM Owner 11/1/13 12/31/13

BIO-19t POST CONS
SPECIAL STATUS PLANTS: Provide a written construction termination report identifying how 
measures in the Special-Status Plant Species Avoidance and Mitigation Plan have been 
completed.

Provide the report to the CPM for review and approval, in consultation with 
BLM State Botanist.

Within 30 days after 
completion of Project 

construction

1/30/14 AECOM Owner 12/1/13 12/31/13

X BIO-28c CONS

Prior to initiating Phase 2 of construction the project owner shall submit the actual construction 
schedule, a figure depicting the locations of proposed construction and amount of acres to be 
disturbed for that phase to CDFG, USFWS and BLM for review and to the CPM for review and 
approval. The description for each phase shall include the proposed construction schedule, a 
figure depicting the locations of proposed construction and amount of acres of each habitat 
type to be disturbed.

The tables in the Condition shall be refined prior to the start of Phase 2 with 
the disturbance area adjusted to reflect the final project footprint for the 
phase.  Prior to initiating Phase 2 construction the project owner shall 
submit the actual construction schedule, a figure depicting the locations of 
proposed construction and amount of acres to be disturbed for that phase to 
CDFG, USFWS and BLM for review and to the CPM for review and approval. 
The description for Phase 2 shall include the proposed construction 
schedule, a figure depicting the locations of proposed construction and 
amount of acres of each habitat type to be disturbed.

No less than 30 days 
prior to the start of 

desert tortoise 
clearance surveys for 

each phase

1/30/14 AECOM EPC 12/1/13 12/31/13
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CIVIL-04 CONS

After completion of finished grading and erosion and sedimentation control and drainage work, 
the project owner shall obtain the CBO’s approval of the final grading plans (including final  
changes) for the erosion and sedimentation control work. The civil engineer shall state that the 
work within his/her area of responsibility was done in accordance with the final approved 
plans.

Submit to the CBO, for review and approval, the final grading plans (including 
final changes) and the responsible civil engineer’s signed statement that the 
installation of the facilities and all erosion control measures were completed 
in accordance with the final approved combined grading plans, and that the 
facilities are adequate for their intended purposes, along with a copy of the 
transmittal letter to the CPM. Submit a copy of the CBO's approval to the 
CPM in the next MCR.

Within 30 days of 
completion of work or 

CBO approved time 
frame

1/30/14 EPC Owner 12/1/13 12/31/13

X CUL-06h CONS

Notify the CPM that the CRS has initiated the pedestrian surface survey of the northwestern 
edge of site CA-Riv-3419, with the permission of the BLM.

Submit the required notification to the CPM. At least 30 days prior to 
the start of ground 

disturbance within 30 
meters of the 

northeastern portion of 
site CA-Riv-3419 that 

the project will impact

1/30/14 AECOM Owner TBD TBD 12/15/2010       
2010-161

Pending CEC 
Approval

CUL-06k POST CONS

Prepare and present materials that interpret the PQAD for the public.   Project owner shall 
propose at least one outreach project, examples may include one-time preparation of an 
instructional module or one-time preparation of a public interpretation brochure. 

Ensure, as appropriate, the product’s installation, implementation, or 
display.

Upon the
CPM’s approval of the 

public outreach  
product

1/30/14 AECOM Owner 12/1/13 1/15/14

NOISE-04a CONS

The project design and implementation shall include appropriate noise mitigation measures 
adequate to ensure that the operation of the project will not cause the noise levels due to plant 
operation alone, during the daytime hours of 7 a.m. to 10 p.m. to exceed an average of 49 dBA 
Leq measured at or near monitoring location LT.

Conduct a 25-hour community noise survey at monitoring location LT, or at a 
closer location acceptable to the CPM. This survey shall also include 
measurement of one-third octave band sound pressure levels to ensure that 
no new pure-tone noise components have been caused by the project.

within 30 days of the 
project first achieving a 

sustained output of 
85% or greater of rated 

capacity

1/30/14 EPC Owner 12/31/13 1/15/14

2

NOISE-05 OPS

Following the project’s attainment of a sustained output of 85% or greater of its rated capacity, 
conduct an occupational noise survey to identify any noise hazardous areas in the facility. The 
survey shall be conducted by a qualified person in accordance with the provisions of Title 8, 
California Code of Regulations, sections 5095-5099 (Article 105) and Title 29, Code of Federal 
Regulations, section 1910.95. The survey results shall be used to determine the magnitude of 
employee noise exposure. Prepare a report of the survey results and, if necessary, identify 
proposed mitigation measures to be employed in order to comply with the applicable California 
and federal regulations.

Submit the noise survey report to the CPM and make the report available to 
OSHA and Cal-OSHA upon request.

Within 30 days after 
completing the survey

1/30/14 Owner Plant Operator 12/1/13 12/31/13

VIS-02 CONS

Revegetate disturbed soil areas to the greatest practical extent, as described in Condition of 
Certification BIO-8. In order to address specifically visual concerns, the required Closure, 
Revegetation and Rehabilitation Plan shall include reclamation of the area of disturbed soils 
used for laydown, project construction, and siting of the other ancillary operation and support 
structures.

Refer to Condition of Certification BIO-8 Within 30 days after 
completion of Project 

construction

1/30/14 AECOM AECOM is to 
provide further 
clarification on 
steps necessary 

for Owner to 
implement 

Reveg Plan for 
salvage of soil & 
plant material 

(EPC will be 
done and out of 
site at time this 
work as to be 

done)

12/1/13 12/31/13 EPC implementing 
plan prepared by 
AECOM

BIO-26c OPS

COUCH'S SPADEFOOT TOAD: The Project owner shall submit reports to the CPM documenting 
the capacity of the created ponds to hold water for at least 9 days during the spadefoot toad 
breeding season. If ponds fail to hold water as described above the Project owner shall 
implement remedial actions. The annual reporting may be terminated upon satisfactory 
demonstration of this performance standard, and with approval of the CPM.

Submit required annual reports to the CPM. On January 31st of 
every year following 

initiation of operation

1/31/14 Owner Plant Operator 10/3/13 1/1/14

BIO-11c OPS

The DB shall provide the CPM a Final Listed Species Mitigation Report that includes, at a 
minimum: 1) a copy of the table in the BRMIMP with notes showing when each of the 
mitigation measures was implemented; 2) all available information about Project-related 
incidental take of listed species; 3) information about other Project impacts on the listed 
species; 4) construction dates; 5) an assessment of the effectiveness of conditions of 
certification in minimizing and compensating for Project impacts; 6) recommendations on how 
mitigation measures might be changed to more effectively minimize and mitigate the impacts 
of future Projects on the listed species; and 7) any other pertinent information, including the 
level of take of the listed species associated with the Project. Beginning with the first month 
after cleaning, grubbing, and grading are completed and continuing every month until 
construction is complete, submit a report describing the results of the Monthly Compliance 
Inspections to the CPM, BLM, USFWS, and CDFG.

Provide the report to the CPM for review and approval. No later than 45 days 
after initiation of 
Project operation

2/14/14 AECOM Plant Operator 12/16/13 1/15/14



ACR - Annual Compliance Report; BLM - Bureau of Land Management; 
CEC - California Energy Commission; CPM - Compliance Project Manager; MCR - Monthly Compliance Report Page 22 BSPP Compliance Matrix Master 04/15/2011

DOE EW 1a 1b 2 Cond. # Sort Code Description of Project Owner's Responsibilities Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Lead Resp. 

Party
Support Entity

Internal Start 
Date

Date Due   to 
SM Compliance

Date sent to 
CEC, CBO or 

agency
Status/Notes

x BIO-13b(3) CONS

RAVEN MANAGEMENT PLAN FUNDING: The Project owner shall also provide funding for 
implementation of the USFWS Regional Raven Management Program, as described in the 
Condition.  The one time fee shall be as described in the cost allocation methodology (Exhibit 
213, Renewable Energy Development And Common Raven Predation on the Desert Tortoise – 
Summary, dated May 2010; Cost Allocation Methodology for Implementation of the Regional 
Raven Management Plan, dated July 9, 2010) or more current guidance as provided by USFWS 
or CDFG.

Provide documentation to the CPM, BLM, CDFG, and USFWS that the one-
time fee for the USFWS Regional Raven Management Program has been 
deposited to the REAT-NFWS subaccount for the Project. Current estimate 
for the fee for the USFWS Regional Raven Management Program is 
$105/acre. Phase 2 disturbance is estimated to be 3,193 acres.

No less than 10 days 
prior to start of any 

Project-related ground 
disturbance activities

2/19/14 Owner 12/21/13 1/20/14 Phase 2 payment

AQ-59a COMM

Perform the following tests: a. Determination of Static Pressure Performance of Vapor Recovery 
Systems at Gasoline Dispensing Facilities with Aboveground Storage Tanks shall be conducted 
per EO VR-401-B Exhibit 4;and b. Phase I Adapters, Emergency Vents, Spill Container Drain 
Valve, Dedicated gauging port with drop tube and tank components, all connections, and fitting 
shall NOT have any detectable leaks; test methods shall be per EO VR-401-B Table 2-1, and c. 
Liquid Removal Test (if applicable) per TP-201.6, and Summary of Test Data shall be 
documented on a Form similar to EO VR-401-B Form 1.  [Note: ATC issued on 10-19-10 
references updated order applicable to gasoline tanks--new order # EO VR-401-B is shown in 
this matrix.]

Owner shall perform the tests.  Make the site available for inspection of 
equipment and the results for the tests by representatives of the District, 
ARB, and the CEC. 

within 60 days of 
construction 

completion and 
annually thereafter 

3/1/14 EPC Owner 12/31/13 1/30/14 1/24/11: Mary 
checking with 
mgmt to see if 
amendment is 
needed for ATC 
changes.

- - - - AQ-SC07b OPS

Provide a report identifying the locations of all speed limit signs, and a copy of the project 
employee and contractor training manual that clearly identifies that project employees and 
contractors are required to comply with the dust and erosion control procedures and on-site 
speed limits.

Provide the report to the CPM. Within 60 days after 
commercial operation

3/1/14 Owner Plant Operator 12/31/13 1/30/14

2 BLM ROD 
Section 1.4.1 

POST CONS
At the conclusion of project construction or as project phases are completed, as-built drawings 
must be provided to the BLM for the purpose of conforming the ROW to the as-built locations.

At the conclusion of 
construction

3/1/14 EPC Owner

GEN-01a CONS

Design, construct, and inspect the project in accordance with the 2007 California Building 
Standards Code (CBSC), also known as Title 24, California Code of Regulations, which 
encompasses the California Building Code (CBC), California Building Standards Administrative 
Code, California Electrical Code, California Mechanical Code, California Plumbing Code, 
California Energy Code, California Fire Code, California Code for Building Conservation, 
California Reference Standards Code, and all other applicable engineering LORS in effect at the 
time initial design plans are submitted to the CBO for review and approval (the CBSC in effect is 
the edition that has been adopted by the California Building Standards Commission and 
published at least 180 days previously). 

Submit to the CEC CPM a statement of verification signed by responsible 
design engineer attesting that all design, construction, installation and 
inspection requirements of the applicable LORS and CEC Final Decision has 
been met in the area of facility design.

Within 30 days 
following receipt of 

Certificate of 
Occupancy

3/1/14 EPC Owner 12/31/13 2/14/14 KPE SENT SPECS. 
FOR GEO TO CBO 
ON 8/30/10

NOISE-04b CONS

If the results from the noise survey indicate that the power plant noise at the affected receptor 
site exceeds the above value during the above time period, mitigation measures shall be 
implemented to reduce noise to a level of compliance with this limit.

Submit a summary report of the new survey to the CEC CPM, performed as 
described above and showing compliance with this condition. Included in the 
survey report will be a description of any additional mitigation measures 
necessary to achieve compliance with the above listed noise  limit, and a 
schedule, subject to CPM approval, for implementing these measures.

Within 15 days of 
completion of the 

survey

3/1/14 EPC Owner 1/30/14 2/14/14

2

S&W-05j(1) OPS

On a quarterly basis for the first year of operation and semi-annually thereafter for the 
following four years, collect water level measurements from any wells identified in the 
groundwater monitoring program to evaluate operational influence from the Project. Quarterly 
operational parameters (i.e., pumping rate) of the water supply wells shall be monitored as 
access allows for those wells within the monitoring network. Wells outside the network and 
their influence on pumping within the network shall be evaluated on a quarterly basis to 
understand well interference from sources of pumping outside the Project area.

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

30 days following the 
end of the quarter

3/1/14 Owner Plant Operator 12/31/13 1/30/14

2

S&W-05k OPS

On an annual basis, perform statistical trend analysis for water levels data and comparison to 
predicted water level declines due to project pumping. Analysis of the significance of an 
apparent trend shall be determined and the magnitude of that trend estimated. Pressure 
transducer data from groundwater level measuring devices will be used to assess seasonality 
and diurnal trends in the water level data. Based on the results of the statistical trend analyses 
and comparison to predicted water level declines due to Project pumping, the project owner 
shall determine the area where the Project pumping has induced a drawdown in the water 
supply at a level of 5 feet or more below the baseline trend.

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

30 days following the 
end of the quarter

3/1/14 Owner Plant Operator 12/31/13 1/30/14

2

S&W-05l OPS

If water levels have been lowered more than 5 feet below pre-site operational trends, and 
monitoring data provided by the project owner show these water level changes are different 
from background trends or other groundwater pumping and are caused by Project pumping, 
then the project owner shall provide mitigation to the impacted well owner(s). Mitigation shall 
be provided to the impacted well owners that experience 5 feet or more of Project-induced 
drawdown if the CPM’s inspection of the well monitoring data confirms changes to water levels 
and water level trends relative to measured pre-project water levels, and the well (private 
owners well in question) yield or performance has been significantly affected by Project 
pumping. The type and extent of mitigation shall be determined by the amount of water level 
decline induced by the Project, the type of impact, and site specific well construction and water 
use characteristics. If an impact is determined to be caused by drawdown from more than one 
source, the level of mitigation provided shall be proportional to the amount of drawdown 
induced by the Project relative to other sources. In order to be eligible, a well owner must 
provide documentation of the well location and construction  including pump intake depth  and 

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

30 days following the 
end of the quarter

3/1/14 Owner Plant Operator 12/31/13 1/30/14
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2

S&W-05n OPS

b. If groundwater monitoring data indicate Project pumping has lowered water levels below the 
top of the well screen, and the well yield is shown to have decreased by 10 percent or more of 
the pre-Project average seasonal yield, compensation shall be provided for the diagnosis and 
maintenance to treat and remove encrustation from the well screen. Reimbursement shall be 
provided at an amount equal to the customary local cost of performing the necessary diagnosis 
and maintenance for well screen encrustation. Should the well yield reductions be recurring, 
the project owner shall provide payment or reimbursement for periodic maintenance 
throughout the life of the Project. If with treatment the well yield is incapable of meeting 110 
percent of the well owner’s historic operational maximum daily demand, dry season demand, 
or annual demand, or the wells sustainable maximum yield demonstrated through well testing, 
the well owner should be compensated by reimbursement or well replacement as described 
under 3.c. below.

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

30 days following the 
end of the quarter

3/1/14 Owner Plant Operator 12/31/13 1/30/14

2

S&W-05o OPS

c. If Project pumping has lowered water levels to significantly impact well yield so that it can no 
longer meet its intended purpose, causes the well to go dry, or cause casing collapse, payment 
or reimbursement of an amount equal to the cost of deepening or replacing the well shall be 
provided to accommodate these effects. Payment or reimbursement shall be at an amount 
equal to the customary local cost of deepening the existing well or constructing a new well of 
comparable design and yield (only deeper). The demand for water, which determines the 
required well yield, shall be determined on a per well basis using well owner interviews, historic 
well operational records and well testing data, field verification of property conditions and 
water requirements that are compiled as part of the pre-project well reconnaissance. Well yield 
shall be considered significantly impacted if it is incapable of meeting 110 percent of the well 
owner’s historical operational maximum daily demand, dry-season demand, or annual demand 
as documented by the pre-Project historical operational records or 100% of the maximum 
sustainable well yield as provided in historic well testing data. If historic well testing data 
indicates the capacity of the well is higher than the operational data suggests  the well shall be 

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

30 days following the 
end of the quarter

3/1/14 Owner Plant Operator 12/31/13 1/30/14

TRANS-05c COMM

Meet with the CPM, the County of Riverside and Caltrans District 8 to identify sections of public 
right-of-way to be repaired.

Establish a schedule to complete the repairs and to receive approval for the 
action(s). Following completion of any public right-of-way repairs, the 
project owner shall provide a letter signed by the County of Riverside and 
Caltrans District 8 stating their satisfaction with the repairs to the CPM.

Within 60 days after 
completion of 
construction

3/1/14 EPC Owner 12/31/13 1/30/14

AQ-10b COMM

The initial compliance test shall be for all items listed in condition AQ-4 above, in addition to: a. 
NOx as NO2 in ppmvd at 3% oxygen and lb/hr (measured per USEPA Reference Methods 19 and 
20). b. CO in ppmvd at 3% oxygen and lb/hr (measured per USEPA Reference Method 10). c. 
PM10 in mg/m3 at 3% oxygen and lb/hr (measured per USEPA Reference Methods 5 and 202 or 
CARB Method 5). d. Opacity (measured per USEPA reference Method 9). e. Flue gas flow rate in 
dscf per minute. f. VOC as CH4 in ppmvd at 3% oxygen and lb/hr (measured per USEPA 
Reference Methods 25A and 18). g. SOx as SO2 in ppmvd at 3% oxygen calculated based on fuel 
supplier provided information.

Notify the District and the CPM. Within 15 days before 
executing initial 
compliance test

3/9/14 EPC Owner 1/8/14 2/7/14

AQ-10a COMM Perform an initial compliance test on the natural gas fired auxiliary boiler equipment in 
accordance with the MDAQMD Compliance Test Procedural Manual.

Conduct an intial compliance test. Within 180 days of 
initial start up

3/24/14 EPC Owner 1/23/14 2/22/14

AQ-19 COMM

Perform the following initial compliance tests on this equipment in accordance with the 
MDAQMD Compliance Test Procedural Manual:  a. VOC as CH4 in ppmvd and lb/hr (measured 
per USEPA Reference Methods 25A and 18 or equivalent).  b. Benzene in ppmvd and lb/hr 
(measured per CARB method 410 or equivalent).

Submit the test results to the District and to the CPM within 180 days after 
initial start up

3/24/14 Owner EPC 1/23/14 2/22/14

AQ-29a OPS
Monitor VOC measured at outlet from the carbon beds. Sampling is to be performed on a 
weekly basis.  Samples shall be analyzed pursuant to USEPA Test Method 25 – Gaseous Non-
methane Organic Emissions.  

Submit the initial test to the District. within 180 days after 
startup

3/24/14 Owner Plant Operator 1/23/14 2/22/14

2
BIO-07f POST CONS

The second set of aerial photographs shall be taken subsequent to completion of construction. Submit the required photographs to the CPM, BLM, USFWS, and CDFG. No later than 90 days 
after completion of 

construction

3/31/14 OWNER AECOM 1/30/14 3/1/14

BIO-12i POST CONS

The Project owner shall provide to the CPM, CDFG, BLM and USFWS an analysis, based on aerial 
photography, with the final accounting of the amount of habitat disturbed during Project 
construction. This shall be the basis for the final number of acres required to be acquired.

Submit the required documentation to the CPM, CDFG, BLM, and USFWS for 
review and approval.

Within 90 days after 
completion of all 

project related ground 
disturbance

3/31/14 Owner AECOM 12/31/13 3/1/14

BIO-20d COMM
SAND DUNE/FRINGE-TOED LIZARD MITIGATION: Provide to the CPM and BLM an analysis with 
the final accounting of the amount of sand dune/stabilized sand dune habitat disturbed during 
project construction. 

Submit the required documentation to the CPM. Within 90 days after 
completion of Project 

construction

3/31/14 Owner EPC 1/30/14 3/1/14

BIO-22f POST CONS
STATE WATERS MITIGATION: Provide to the CPM and CDFG an analysis with the final 
accounting of the amount of jurisdictional state waters disturbed during Project construction.

Submit the required documentation to the CPM and CDFG. Within 90 days after 
completion of Project 

construction

3/31/14 AECOM Owner 1/30/14 3/1/14
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2

BIO-25b OPS

EVAP POND MONITORING: The DB or BM shall regularly survey the ponds at least once per 
month starting with the first month of operation of the evaporation ponds. The purpose of the  
surveys shall be to determine if the netted ponds are effective in excluding birds, if the nets 
pose an entrapment hazard to birds and wildlife, and to assess the structural integrity of the 
nets. The monthly surveys shall be conducted in one day for a minimum of two hours following 
sunrise (i.e., dawn), a minimum of one hour mid-day (i.e., 1100 to 1300), and a minimum of two 
hours preceding sunset (i.e., dusk) in order to provide an accurate assessment of bird and 
wildlife use of the ponds during all seasons. Surveyors shall be experienced with bird 
identification and survey techniques.

The DB shall submit quarterly reports to the CPM, CDFG, and USFWS 
describing the dates, durations and results of site visits conducted at the 
evaporation ponds. The quarterly report shall fully describe any bird or 
wildlife death or entanglements detected during the site visits or at any 
other time, and shall describe actions taken to remedy these problems.

Quarterly, for the first 
year of operation

3/31/14 Owner Plant Operator 1/30/14 3/1/14

CUL-06i POST CONS

Ensure that the CRS completes the preparation of the National Register of Historic Places and 
the California Register of Historical Resources nominations for the PQAD, as described in Item 
#8.

Submit the nominations to the State Historic Resources Commission for 
formal consideration.

No longer than 90 days 
after the end of all 

construction-related 
ground

disturbance

3/31/14 AECOM Owner TBD TBD

CUL-06j POST CONS

Ensure that the CRS and/or PPA prepare a research paper and present it at a professional 
conference, or prepare and publish a peer-reviewed journal article to inform the professional 
archaeological community about the PQAD and to interpret its implications for our 
understanding of the prehistory and early history of Native American life in the region.

Ensure that the CRS completes the professional paper and provides the CPM 
with three copies of the final product of that effort, and prepares, and 
submits for the approval of the CPM, a public outreach product.

No longer than 90  days 
after the end of all 

construction-related 
ground

disturbance

3/31/14 AECOM Owner TBD TBD

CUL-06l POST CONS

Ensure that the CRS completes the requisite material analyses for the final cultural resources 
report for the Blythe cultural resources data recovery and monitoring activities.  The final report 
shall provide descriptions of the schedule and methods of the data recovery effort, technical 
descriptions of excavated archaeological features and buried land surfaces that present the 
highest resolution of technical data that can be derived from the data recovery field notes, plan 
and, as appropriate, profile drawings and photographs of excavated archaeological features and 
buried land surfaces, and technical descriptions and appropriate graphics of the stratigraphic 
contexts of excavated archaeological features and buried land surfaces.

Prepare and submit final cultural resources report to CPM for approval. No longer than 90 days 
after the end of all 

construction-related 
ground

disturbance

3/31/14 AECOM Owner 1/30/14 3/16/14

GEN-08b CONS

Owner shall provide to CBO three (3) sets of electronic copies of the documents listed in 
condition at owner's expense.  These are to be provided in the form of "read-only" (Adobe.pdf 
6.0) files, with restricted (password-protected) printing priveleges, on archive quality compact 
discs.

Provide 3 CD's per condition requirements to CBO. Within 90 days of 
completion of 
construction

3/31/14 EPC Owner TBD TBD

PAL-07 CONS

Ensure preparation of a Paleontologic Resources Report (PRR) by the designated PRS. The PRR 
shall be prepared following completion of the ground-disturbing activities. The PRR shall 
include an analysis of the collected fossil materials and related information.  The report shall 
include, but is not limited to, a description and inventory of recovered fossil materials; a map 
showing the location of paleontologic resources encountered; determinations of sensitivity and 
significance; and a statement by the PRS that project impacts to paleontologic resources have 
been mitigated below the level of significance.

Submit the PRR under confidential cover to the CPM. Within 90 days after 
completion of ground-

disturbing activities, 
including landscaping

3/31/14 AECOM Owner 1/30/14 3/1/14

S&W-05m OPS

a. If Project pumping has lowered water levels by 5 (five) feet or more and increased pumping 
lifts, increased energy costs shall be calculated. Payment or reimbursement for the increased 
costs shall be provided on an annual basis. In the absence of specific electrical use data supplied 
by the well owner, the project owner shall use SOIL&WATER-6 to calculate increased energy 
costs.

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

30 days following the 
end of the quarter

3/31/14 Owner AECOM 1/30/14 3/1/14

S&W-05t OPS

5. If mitigation includes monetary compensation, the project owner shall provide 
documentation to the CPM that compensation payments have been made by March 31 of each 
year of Project operation. Within thirty (30) days after compensation is paid, the project owner 
shall submit to the CPM a compliance report describing compensation for increased energy 
costs necessary to comply with the provisions of this condition.

Submit required documentation to the CPM. By March 31 of each 
year of project 

operation OR by March 
31 following the 1st 
year of operation if 
lump sum is paid.

3/31/14 Owner Plant Operator 1/30/14 3/1/14

GEN-01b CONS

Ensure that all the provisions of the above applicable codes are enforced during the 
construction, addition, alteration, moving, demolition, repair, or maintenance of the completed 
facility. All transmission facilities (lines, switchyards, switching stations and substations) are 
covered in the conditions of certification in the Transmission System Engineering section of this 
document.  Ensure that all contracts with contractors, subcontractors, and suppliers clearly 
specify that all work performed and materials supplied comply with the codes listed above.

In the event that the initial engineering designs are submitted to the CBO 
when the successor to the 2007 CBSC is in effect, the 2007 CBSC provisions 
shall be replaced with the applicable successor provisions. Where, in any 
specific case, different sections of the code specify different materials, 
methods of construction or other requirements, the most restrictive shall 
govern. Where there is a conflict between a general requirement and a 
specific requirement, the specific requirement shall govern.

Within 30 days 
following receipt of 

Certificate of 
Occupancy

4/30/14 EPC Owner

GEN-01c CONS Final Certificate of Occupancy Provide the CPM a copy of the Final Certificate of Occupancy from the CBO. Within 30 days after 
receipt from the CBO

4/30/14 EPC Owner

GEN-01d CONS

Once the certificate of occupancy has been issued, inform the CPM of any construction, 
addition, alterations, moving, demolition, repair, or maintenance to be performed on any 
portions of the completed facility for the purpose of complying with the above stated codes. 
The CPM will then determine if the CBO needs to approve the work.

Submit required info to the CPM. At least 30 days prior to 
such work

4/30/14 EPC Owner
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CUL-06 BLM POST CONS

A professional technical report will be prepared documenting assessment and data recovery 
investigations. The report will describe the methods and materials  collected and will provide 
conclusions regarding the results of the investigations. The report will be submitted to the 
curatorial facility housing the collected  rchaeological materials, as well as the appropriate 
California Historical Resources Information System center and BLM Palm Springs-South Coast 
Field Office.

Submit the final CRR to the CPM for review and approval and to the BLM 
Palm Springs Field Office archaeologist for review and approval. If any 
reports have previously been sent to the CHRIS, then receipt letters from the 
CHRIS or other verification of receipt shall be included in an appendix.

Within 180 days after 
completion of ground 
disturbance (including 

landscaping)

6/29/14 AECOM Owner 4/30/14 6/14/14

CUL-18b POST CONS

Prepare a final Cultural Resources Report (CRR). The final CRR shall be written by or under the 
direction of the CRS. The final CRR shall report on all field activities including dates, times and 
locations, results, samplings, and analyses. All survey reports, revised and final Department of 
Parks and Recreation (DPR) 523 forms, data recovery reports, and any additional research 
reports not previously submitted to the California Historical Resource Information System 
(CHRIS) and the State Historic Preservation Officer (SHPO) shall be included as appendices to 
the final CRR.

Submit the final CRR to the CPM for review and approval and to the BLM 
Palm Springs Field Office archaeologist for review and approval. If any 
reports have previously been sent to the CHRIS, then receipt letters from the 
CHRIS or other verification of receipt shall be included in an appendix.

Within 180 days after 
completion of ground 
disturbance (including 

landscaping)

6/29/14 AECOM Owner 4/30/14 6/14/14

2

S&W-05j(2) OPS

On a quarterly basis for the first year of operation and semi-annually thereafter for the 
following four years, collect water level measurements from any wells identified in the 
groundwater monitoring program to evaluate operational influence from the Project. Quarterly 
operational parameters (i.e., pumping rate) of the water supply wells shall be monitored as 
access allows for those wells within the monitoring network. Wells outside the network and 
their influence on pumping within the network shall be evaluated on a quarterly basis to 
understand well interference from sources of pumping outside the Project area.

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

Semi-annual 6/29/14 Owner Plant Operator 4/30/14 5/30/14

AQ-32b OPS Submit to the District a summary report of all benzene and VOC emissions (as hexane). Provide a summary of the HTF vent system benzene and VOC emissions to 
the District.

Prior to January 31 
each year

1/16/15 Owner Plant Operator 11/17/14 12/17/14

2 AQ-04 OPS Emissions from the auxiliary boilers shall not exceed the  hourly emission limits set forth in the 
condition at any firing rate, verified by fuel use and compliance tests.

As part of the Annual Compliance Report, include information demonstrating 
compliance with boiler operating emission rates.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

AQ-05 OPS

The auxiliary boilers shall be operated only on PUC pipeline quality natural gas and shall be 
equipped with a non-resettable fuel meter. Fuel used shall not exceed:  a.57,499,425 cubic feet 
of natural gas per rolling twelve months; and b. 441,662 cubic feet of natural gas per calendar 
day.

Submit to the CPM the boiler fuel use data demonstrating compliance with 
this  condition as part of the Annual Operation Report.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

2

AQ-06 OPS

Operation of this equipment shall not exceed 17 total hours per day with no more than: a. 15 
hours per calendar day and 4500 hours per rolling twelve months at 25% load; and b. 12 hours 
per calendar day and 600 hours per rolling twelve months at 100% load.

Submit to the CPM the boiler fuel use data demonstrating compliance with 
this  condition as part of the Annual Operation Report.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

2 AQ-17b OPS Provide the quantity of used HTF fluid removed from the system and the amount of new HTF 
fluid added to the system each year.

Submit as part of the Annual Compliance Report. Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

AQ-20a OPS

Perform the following annual compliance tests on this equipment in accordance with the 
MDAQMD Compliance Test Procedural Manual:  a. VOC as CH4 in ppmvd and lb/hr (measured 
per USEPA Reference Methods 25A and 18 or equivalent). b. Benzene in ppmvd and lb/hr 
(measured per CARB method 410 or equivalent).

 The test report shall be submitted to the District. Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

AQ-20b OPS
Records of all compliance tests shall be maintained on site for a period of five (5) years and 
presented to District personnel upon request.

Submit the test results to the District and make the site available for 
inspection of records by representatives of the District, ARB, and the Energy 
Commission.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

2
AQ-21a OPS

Emissions from this equipment may not exceed the following emission limits, based on a 
calendar day summary:  a. VOC as CH4 – 1.5 lb/day, verified by compliance test.  b. Benzene – 
0.75 lb/day, verified by compliance test. 

Submit the test results to the District and make the site available for 
inspection of records by representatives of the District, ARB, and CEC.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

AQ-26 OPS The carbon adsportion equipment shall be properly maintained and kept in good operating 
condition at all times.

Submit maintenance reports for the carbon adsorption system to the CPM as 
part of the ACR.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

2
AQ-28 OPS

Total emissions of VOC to the atmosphere from the carbon adsorption systems shall not exceed 
1.5 lbs/day and 300 lbs/year calculated based on the most recent monitoring results.

Include in the ACR information on operating emission rates to demonstrate 
compliance with this condition.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

AQ-29b OPS
Monitor VOC measured at an outlet from the carbon beds. Sampling is to be performed on a 
weekly basis. Samples shall be analyzed pursuant to USEPA Test Method 25 – Gaseous Non-
methane Organic Emissions.

Provide a summary of the carbon bed monitoring data as part of the ACR. Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

AQ-32a OPS Submit to the CPM a summary report of all VOC emissions (as hexane). Provide a summary of the HTF vent system benzene and VOC emissions to 
the CPM.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

AQ-35b OPS Include information on the cooling tower operating emission rates to demonstrate compliance 
with this condition.

Provide requested information as part of ACR. Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

AQ-44 OPS

Maintain a operations log for emergency IC engine, current and onsite, either at the engine 
location or at a on-site location, for a minimum of five (5) years, and for another year where it 
can be made available to the District staff within 5 working days from the District's request, and 
this log shall be provided to District, State and Federal personnel upon request. The log shall 
include, at a minimum, the information specified below: a. Date of each use and duration of 
each use (in hours);  b. Reason for use (testing & maintenance, emergency, required emission 
testing); c. Calendar year operation in terms of fuel consumption (in gallons) and total hours; 
and, d. Fuel sulfur concentration (the o/o may use the supplier's certification of  sulfur content 
if it is maintained as part of this log).

Submit records required by this condition demonstrating compliance with 
the sulfur content and engine use limitations of conditions AQ-40, AQ-42 and 
AQ-43 in the ACR and include a photograph showing the annual reading of 
engine hours.  Also make the site available for inspection of records by 
representatives of the District, ARB, and CEC.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15
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AQ-52 OPS

Maintain an operations log for this unit current and onsite, either at the engine location or at a 
on-site location, for a minimum of five (5) years, and for another year where it can be made 
available to the District staff within 5 working days from the District's request, and this log shall 
be provided to District, State and Federal personnel upon request. The log shall include, at a 
minimum, the information specified below:  a. Date of each use and duration of each use (in 
hours); b. Reason for use (testing & maintenance, emergency, required emission testing);  c. 
Calendar year operation in terms of fuel consumption (in gallons) and total hours; and, d. Fuel 
sulfur concentration (the project owner may use the supplier's certification of sulfur content if 
it is maintained as part of this log).

Submit records required by this condition that demonstrating compliance 
with the sulfur content and engine use limitations of conditions AQ-48 , AQ-
50, and AQ-51 in the ACR and include a photograph showing the annual 
reading of engine hours.   Also make the site available for inspection of 
records by representatives of the District, ARB, and CEC.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

- - - - AQ-63 CONS

The annual throughput of gasoline shall not exceed 600,000 gallons per year. Throughput 
Records shall be kept on site and available to District personnel upon request. Before this 
annual throughput can be increased the facility may be required to submit to the District a site 
specific Health Risk Assessment in accordance with a District approved plan. In addition, public 
notice and/or comment period may be required.

Provide gasoline throughput records to demonstrate compliance with this 
condition in the ACR.

Include in ACR 1/31/15 EPC Owner 12/2/14 1/1/15

AQ-SC06b OPS The vehicle and fleet plan shall be updated every other year. Include the updated plan in the ACR every other year. Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/16/15

BIO-02b OPS If actions may affect biological resources during operation a DB shall be available for monitoring 
and reporting.

Record and submit the required summaries in the Annual Compliance Report 
unless his or her duties cease, as approved by the CPM.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

BIO-04b OPS During Project operation, the DB shall submit record summaries in the ACR unless their duties 
cease, as approved by the CPM.

Record and submit the required summaries in the Annual Compliance Report 
unless his or her duties cease, as approved by the CPM.

Include in ACR 1/31/15 Owner Plant Operator 1/1/15 1/21/15

BIO-06d OPS

Throughout the life of the project, the WEAP shall be repeated annually for permanent 
employees, and shall be routinely administered within one week of arrival to any new 
construction personnel, foremen, contractors, subcontractors, and other personnel potentially 
working within the Project area. Upon completion of the orientation, employees shall sign a 
form stating that they attended the program and understand all protection measures. These 
forms shall be maintained by the Project owner and shall be made available to the CPM, BLM, 
USFWS, and CDFG upon request. Workers shall receive and be required to visibly display a 
hardhat sticker or certificate that they have completed the training.

During project operation, signed statements for operational personnel shall 
be kept on file for 6 months following the termination of an individual's 
employment.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/16/15

BIO-08d OPS

As part of the Annual Compliance Report each year following construction, the Designated 
Biologist shall provide a report to the CPM that describes compliance with avoidance and 
minimization measures to be implemented during construction, operation, and maintenance 
(for example a summary of the incidence of roadkilled animals during the year, implementation 
of measures to avoid toxic spills, erosion and sedimentation, efforts to enforce worker 
guidelines, etc.).

Submit the required documentation as part of the ACR. Include in ACR until 
completion of reveg 

monitoring

1/31/15 AECOM Plant Operator 12/2/14 1/16/15

BIO-13d OPS

RAVEN MGMT PLAN OPS REPORT: Provide a report that includes a summary of the results of 
raven management and control activities for the year; a discussion of whether raven control 
and management goals for the year were met; and recommendations for raven management 
activities for the upcoming year.

Provide the report to the CPM for review and approval as part of the ACR. Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/16/15

BIO-14c OPS

WMP OPS REPORT: Provide a report to the CPM that includes: a summary of the results of 
noxious weeds surveys and management activities for the year; a discussion of whether weed 
management goals for the year were met; and recommendations for weed management 
activities for the upcoming year.

Provide the report to the CPM for review and approval. Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/16/15

BIO-15c OPS

AVIAN ANNUAL MONITORING REPORT: Following the completion of the fourth quarter of 
monitoring the DB shall prepare an Annual Report that summarizes the year‘s data, analyzes 
any Project-related bird fatalities or injuries detected, and provides recommendations for 
future monitoring and any adaptive management actions needed.

The Annual Report shall be provided to the CPM, CDFG, and USFWS. Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/16/15

BIO-18k OPS

BURROWING OWL ANNUAL REPORT: DB shall provide a report to the CPM, BLM AO, USFWS 
and CDFG that describes the results of monitoring and management of the burrowing owl 
relocation area.

Submit the required report to the CPM, BLM, USFWS, and CDFG as part of 
the ACR.

Include in ACR each 
year following 

construction for five 
years

1/31/15 Owner Plant Operator 12/2/14 1/16/15

BIO-19b(2) OPS
SPECIAL STATUS PLANTS:  During operation of the Project, the Designated Biologist shall be 
responsible for protecting special-status plant occurrences within 100 feet of the Project 
boundaries. 

Include documention as part of ACR Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

BIO-19u OPS
SPECIAL STATUS PLANTS: The Project owner shall also conduct annual monitoring of the 
avoided occurrences on-site, and off-site occurrences that are adjacent to the Project, for the 
life of the Project

Conduct annual monitoring Annually 1/31/15 AECOM Plant Operator TBD TBD

BIO-19v OPS

SPECIAL STATUS PLANTS: Owner shall submit  a monitoring report every year for the life of the 
project to monitor effectiveness of protection measures for all avoided special-status plants.   
Monitoring report shall include : dates of worker awareness training sessions and attendees, 
completed CNDDB field forms for each avoided occurrence on-site and within 100 feet of the 
Project boundary off-site, and description of the remedial action, if warranted and planned for 
the upcoming year. The completed forms shall include an inventory of the special-status plant 
occurrences and description of the habitat conditions, an indication of population and habitat 
quality trends.

Provide yearly documentation to the CPM and State Botanist. On Jan 31st of each 
year following 
construction

1/31/15 AECOM Plant Operator 12/2/14 1/1/15
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BIO-19w OPS

SPECIAL STATUS PLANTS: The implementation phase of the enhancement project shall be 
completed within five years of initiation.

Until completion of the five-year implementation portion of the 
enhancement action, a report shall be prepared and submitted in the ACR. 
This report shall provide, at a minimum: a summary of activities for the 
preceding year and a summary of activities for the following year; 
quantitative measurements of the projects progress in meeting the 
enhancement project success criteria; detailed description of remedial 
actions taken or proposed; and contact information for the responsible 
parties.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

BIO-21c OPS

BIG HORN SHEEP: Each year following completion of construction/restoration of the water 
source, the Project owner shall provide a report to the CPM, BLM, and CDFG that includes: a 
description of bighorn sheep detections at the water source and a summary of management 
activities for the year and a discussion of whether management goals for the year were met. 
The Project owner shall monitor and manage the artificial or restored water source for the 
benefit of bighorn sheep for the life of the Project, or shall provide sufficient funding to support 
such monitoring and management by an approved third party.

Submit report with ACR. Include in ACR 1/31/15 Owner Plant Operator

BIO-22c OPS STATE WATERS MITIGATION: Provide a discussion of work in waters of the state in the ACR for 
the duration of the Project.

Submit the required documentation as part of the ACR. Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

BIO-22k OPS STATE WATERS: A copy of the notifying change of conditions report shall be included in the 
annual reports or until it is deemed unnecessary by the CPM and CDFG.

Submit the required documentation as part of the ACR. Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/16/15

BIO-23c OPS
Review the Decommissioning and Reclamation Plan every five years thereafter.  Modifications 
to the approved Decommissioning and Reclamation Plan shall be made only after approval from 
BLM.  

Submit the updated plan to the BLM  for approval. Owner shall provide a 
copy of the approved Decommissioning and Reclamation Plan and any BLM 
approved revisions to the CPM.

Every 5 years 1/31/15 Owner Plant Operator 12/2/14 1/1/15

BIO-25g OPS
EVAP POND MONITORING: If after 12 consecutive monthly site visits no bird or wildlife deaths 
or entanglements are detected at the evaporation ponds by or reported to the DB, monitoring 
can be reduced to quarterly visits.

The DB shall submit annual monitoring reports with this information. Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

BIO-25h OPS

EVAP POND MONITORING: If after 12 consecutive quarterly site visits no bird or wildlife deaths 
or entanglements are detected by or reported to the DB and with approval from the CPM, 
USFWS and CDFG, future surveys may be reduced to two surveys per year, during the spring 
nesting season and during fall migration. If approved by the CPM, USFWS and CDFG, monitoring 
outside the nesting season may be conducted by the Environmental Compliance Manager.

The DB shall submit annual monitoring reports with this information. Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

COM-05b OPS Submit a construction matrix that provides the current status of all conditions in a spreadsheet 
format. (Refer to condition for required content.)

Submit a compliance matrix with each ACR. Include in ACR 1/31/15 Owner Plant Operator 1/1/15 1/16/15

COM-07 OPS Annual Compliance Report.  (Refer to condition for content required.) Annual compliance reports shall be submitted over the life of the project 
unless otherwise specified by the CPM.  

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/16/15

2
HAZ-01 OPS

Do not use any hazardous materials not listed in Appendix A in the Final Decision or in greater 
quantities or strengths than those identified by chemical name in Appendix A unless approved 
in advance by the CPM.

Provide to the CPM, in the ACR a list of hazardous materials contained at the 
facility. 

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/16/15

HAZ-06b OPS

Include a statement that all current project employee and appropriate contractor background 
investigations have been performed, and that updated certification statements have been 
appended to the operations security plan. Include a statement that the operations security plan 
includes all current hazardous materials transport vendor certifications for security plans and 
employee background investigations.

Include statements in the ACR. Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

S&W-01c OPS
Once operational, update and maintain the DESCP for the life of the Project and shall provide 
information on the results of monitoring and maintenance activities.

Submit the required documentation as part of the ACR. Include in ACR 1/31/15 Owner Plant Operator Ongoing during 
construction

Ongoing during 
construction

S&W-04c OPS

The metering devices shall be operational for the life of the Project. Prepare an annual 
summary, which shall include daily usage, monthly range and monthly average of daily water 
usage in gallons per day, and total water used on a monthly and annual basis in acre-feet. For 
years subsequent to the initial year of operation, the annual summary shall also include the 
yearly range and yearly average water use by source. For calculating the total water use, the 
term "yearly" will correspond to the date established for the annual compliance report 
submittal.

Submit the required documentation to the CPM. Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

S&W-05j(3) OPS

On a quarterly basis for the first year of operation and semi-annually thereafter for the 
following four years, collect water level measurements from any wells identified in the 
groundwater monitoring program to evaluate operational influence from the Project. Quarterly 
operational parameters (i.e., pumping rate) of the water supply wells shall be monitored as 
access allows for those wells within the monitoring network. Wells outside the network and 
their influence on pumping within the network shall be evaluated on a quarterly basis to 
understand well interference from sources of pumping outside the Project area.

Submit to the CPM, applicable quarterly, semi-annual and annual reports 
presenting all the data and information required in item C in the condition. 
(The fourth quarter report shall serve as the annual report and will be 
provided on January 31 in the following year.)

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

S&W-09 OPS
The Project is subject to the requirement of Water Code Sections 4999 et. seq. for reporting of 
groundwater production in excess of 25 afy.

File an annual "Notice of Extraction and Diversion of Water" with the SWRCB 
in accordance with Water Code Sections 4999 et. seq. Include a copy of the 
filing in the ACR.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/16/15

2
S&W-15d OPS

Submit a Channel Maintenance Program Annual Report specifying which maintenance  activities 
were completed during the year including type of work, location, and measure of the activity 
(e.g. cubic yards of sediment removed). Refer to condition

Submit the required report as part of the Project Annual Compliance Report 
to the CPM

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

TLSN-02 OPS
Owner shall ensure that every reasonable effort will be made to identify and correct, on a case-
specific basis, any complaints of interference with radio or television signals from operation of 
the project-related line and associated switchyards.

All reports of line-related complaints shall be summarized for the project-
related lines and included during the first five years of plant operation in the 
ACR.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15
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TLSN-04 OPS
Ensure that the rights-of-way of the proposed transmission line are kept free of combustible 
material, as required under the provisions of section 4292 of the Public Resources Code and 
section 1250 of Title 14 of the California Code of Regulations.

During first 5 years of operation, provide a summary of inspection results 
and any fire prevention activities carried out along the right-of-way and 
provide such summaries in the ACR.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/16/15

WASTE-07c OPS

Document the actual volume of wastes generated and the waste management methods used 
during the year, provide a comparison of the actual waste generation and management 
methods used to those proposed in the original Operation Waste Management Plan, and 
update the Operation Waste Management Plan as necessary to address current waste 
generation and management practices.

Submit the required documentation to the CPM as part of the ACR. Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

WASTE-10 OPS
Owner shall ensure that all non-hazardous, non-recyclable, and non-reusable construction and 
operation waste is not diverted to Desert Center Landfill or Oasis Sanitary Landfill.

Document all project-related solid waste disposal actions to the Compliance 
Project Manager annually.

Include in ACR 1/31/15 EPC Owner As required As required

WORKER 
SAFETY-09c

OPS

Owner shall participate in annual joint training exercises with the Riverside County Fire 
Department (RCFD). Owner shall coordinate this training with other Energy Commission-
licensed solar power plants within Riverside County such that this project shall host the annual 
training on a rotating yearly basis with the other solar power plants.

In ACR  during operation, the project Owner shall include the date, list of 
participants, training protocol, and location of the annual joint training.

Include in ACR 1/31/15 Owner Plant Operator 12/2/14 1/1/15

X CUL-08c CONS

Submit to the CPM for a letter report written by the CRS, evidencing that the field portion of 
data recovery at each site has been completed. When the CPM approves the letter report, 
ground disturbance may begin at the site location(s) that are the subject of the letter report.

Submit the letter report to the CPM for review and approval. Within one week of 
completing data 
recovery at a site

7/31/2011 and 
ongoing as required

AECOM Owner TBD TBD

X CUL-09c CONS

Submit to the CPM for a letter report written by the CRS, evidencing that the field portion of 
data recovery at each site has been completed. When the CPM approves the letter report, 
ground disturbance may begin at the site location(s) that are the subject of the letter report.

Submit the letter report to the CPM for review and approval. Within one week of 
completing data 
recovery at a site

7/31/2011 and 
ongoing as required

AECOM Owner TBD TBD

X
CUL-10c Phase 

1b
CONS

Submit to the CPM for review and approval a letter report written by the CRS, evidencing that 
the field portion of data recovery at each site has been completed. When the CPM approves the 
letter report, ground disturbance may begin at the site location(s) that are the subject of the 
letter report.

Submit the letter report to the CPM for review and approval. Within one week of 
completing data 

recovery at a site in 
Phase 1b

7/31/2011 and 
ongoing as required

AECOM Owner TBD TBD

X
CUL-11c Phase 

1b
CONS

Submit to the CPM for review and approval a letter report written by the CRS, evidencing that 
the field portion of data recovery at each site has been completed. When the CPM approves the 
letter report, ground disturbance may begin at the site location(s) that are the subject of the 
letter report.

Submit the letter report to the CPM for review and approval. Within one week of 
completing data 
recovery at a site

7/31/2011 and 
ongoing as required

AECOM Owner TBD TBD

AQ-01 COMM
Operation of the four 35 MMBtu/hr natural gas boilers shall be conducted in compliance with 
all data and specifications submitted with the application under which this permit is issued 
unless otherwise noted.

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required EPC Owner As required As required

AQ-02 COMM
Operation of the auxiliary boilers shall be exclusively fueled with natural gas and shall be 
operated and maintained in strict accord with the recommendations of its manufacturer or 
supplier and/or sound engineering principles.

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required EPC Owner As required As required

- - - - AQ-08 CONS
Records of fuel supplier certifications of fuel sulfur content shall be maintained to demonstrate 
compliance with the sulfur dioxide and particulate matter emissions limits.

Make the site available for inspection of records and equipment by 
representatives of the District, ARB, and the CEC.

As required As required Owner EPC As required As required

- - - - AQ-09 CONS Continuously monitor fuel flow rate and flue gas oxygen level. Make the site available for inspection of records and equipment by 
representatives of the District, ARB, and the CEC.

As required As required Owner EPC As required As required

AQ-12 OPS

The auxiliary boiler units shall be tuned annually in accordance with the tuning procedure 
referenced in District Rule 1157 Section (I) or a modification of the tuning procedure described 
in Section (I) as approved by the District, or the permit unit manufacturer's specified tune-up 
procedure, by a technician that is qualified, to the satisfaction of the District, to perform a tune-
up.

Make the site available for inspection of records and equipment by 
representatives of the District, ARB, and the CEC.

Annually As required Owner Plant Operator As required As required

- - - - AQ-13 CONS

Operation of the ullage expansion tanks, Application Number: 0010750, 0010757, 0010764 and 
0010771 shall be conducted in compliance with all data and specifications submitted with the 
application under which this permit is issued unless otherwise noted.

Make the site available for inspection of records by representatives of the 
District, ARB, and the CEC.

As required As required EPC EPC As required As required

- - - - AQ-14 CONS
The ullage expansion tanks shall store only HTF, specifically the condensable fraction of the 
vapors vented from the ullage system.

Make the site available for inspection of HTF piping Inspection and 
Maintenance Program records (AQ-17) and HTF system equipment by 
representatives of the District, ARB, and the CEC.

As required As required EPC EPC As required As required

AQ-15 COMM

The ullage system shall be operated at all times with the carbon adsorption system under 
District permit [C010918, C010919, C010920, C010921].

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required Owner Owner As required As required EPC during 
commissioning; 
Owner during 
operations

AQ-16 COMM

Vent release shall be monitored in accordance with a District approved Inspection, Monitoring 
and Maintenance plan.

Owner shall make the site available for inspection of records by 
representatives of the District, ARB, and CEC.

As required As required Owner Owner As required As required EPC during 
commissioning; 
Owner during 
operations

- - - - AQ-17c CONS Owner shall make the site available for inspection of HTF piping Inspection and maintenance 
program records and equipment.

Make the site available for inspection by representatives of the District, ARB, 
and CEC.

As required As required Owner EPC As required As required

- - - - AQ-22 CONS
If current non-criteria substances become regulated as toxic or hazardous substances and are 
used in this equipment, prepare a plan for the District demonstrating how compliance will be 
achieved and maintained with such regulations.

Submit a copy of the plan prepared to comply with this condition, if and 
when necessary, to the CPM for review.

within 30 days of 
submittal to the District

As required Owner EPC As required As required

AQ-23 OPS
Operation of the four carbon adsorption systems shall be conducted in compliance with all data 
and specifications submitted with the application under which this permit is issued unless 
otherwise noted.

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required Owner Plant Operator As required As required
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- - - - AQ-27 CONS The carbon adsportion equipment must be in use and operating properly at all times the HTF 
ullage expansion tank is venting.

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required EPC Owner As required As required

AQ-30 COMM

FID shall be considered invalid if not calibrated on the day of required use. Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required EPC Owner As required As required EPC during 
commissioning; 
Owner during 
operations

AQ-31 COMM

Maintain current and on-site for the duration of the project a log of the weekly test results, 
which shall be provided to District personnel upon request, with date and time the monitoring 
was conducted.

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required EPC Owner As required As required EPC during 
commissioning; 
Owner during 
operations

AQ-33 COMM

Operation of 4 cooling towers shall be conducted in compliance with all data and specifications 
submitted with the application under which this permit is issued unless otherwise noted.

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required EPC Owner As required As required EPC during 
commissioning; 
Owner during 
operations

AQ-34 COMM

The cooling towers shall be operated and maintained in strict accord with the 
recommendations of its manufacturer or supplier and/or sound engineering principles.

Make the site available for inspection of records by representatives of the 
District, ARB, and CEC.

As required As required EPC Owner As required As required EPC during 
commissioning; 
Owner during 
operations

2

AQ-36 OPS

Perform weekly tests of the cooling tower blow-down water TDS. The TDS shall not exceed 
2000 ppmv based on an arithmetic average of all TDS measurements conducted each month. 
The operator shall maintain a log which contains the date and result of each blow-down water 
test in TDS ppm, and the resulting mass emission rate.

The log shall be maintained on site for a minimum of five years and the 
cooling tower recirculation water TDS content test results shall be provided 
to District personnel, CEC, and ARB upon request.

As required As required Owner Plant Operator As required As required

AQ-38 COMM
A maintenance procedure shall be established that states how often and what procedures will 
be used to ensure the integrity of the drift eliminators. This procedure is to be kept onsite and 
available to District personnel on request.

Make available at request the written drift eliminator maintenance 
procedures for inspection by representatives of the District, ARB, and CEC.

As required As required Owner KPC As required As required

- - - - AQ-39 CONS

The four 2,922 hp emergency IC engines, each driving a generator, shall be installed, operated 
and maintained in strict accord with those recommendations of the manufacturer/supplier 
and/or sound engineering principles which produce the minimum emissions of contaminants. 
Unless otherwise noted, this equipment shall also be operated in  accordance with all data and 
specifications submitted with the application for this permit.

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and CEC.

As required As required EPC Owner As required As required

AQ-40 COMM
The emergency IC engines shall only be fired on ultra-low sulfur diesel fuel, whose sulfur 
concentration is less than or equal to 0.0015% (15 ppm) on a weight per weight basis per CARB 
Diesel or equivalent requirements.

Make the site available for inspection of equipment and fuel purchase 
records by representatives of the District, ARB, and CEC.

As required As required EPC Owner As required As required

AQ-42a COMM The emergency IC engines shall be limited to use for emergency power, defined as in response 
to a fire or when commercially available power has been interrupted. 

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and CEC.

As required As required EPC Owner As required As required

AQ-42b COMM

Each IC engine unit shall be operated no more than one hour in any twenty four hour period 
and 20 hours per year for testing and maintenance, excluding compliance source testing. Time 
required for source testing will not be counted toward the one hour daily or 20 hour per year 
limit.

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and CEC.

As required As required Owner EPC As required As required

AQ-43 COMM
This facility shall not perform testing of more than one internal combustion engine at any one 
time and no more than two internal combustion engines in any twenty-four hour period.

Make the site available for inspection of records and equipment by 
representatives of the District, ARB, and the CEC.

As required As required EPC Owner As required As required

- - - - AQ-47 CONS

The four 300 hp emergency IC engines, each driving a fire suppression water pump, shall be 
installed, operated and maintained in strict accord with those recommendations of the 
manufacturer/supplier and/or sound engineering principles which produce the minimum 
emissions of contaminants. Unless otherwise noted, this equipment shall also be operated in 
accordance with all data and specifications submitted with the application for this permit.

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and CEC.

As required As required EPC Owner As required As required

- - - - AQ-48 CONS
The four emergency IC engines units shall only be fired on ultra-low sulfur diesel fuel, whose 
sulfur concentration is less than or equal to 0.0015% (15 ppm) on a weight per weight basis per 
CARB Diesel or equivalent requirements.

Make the site available for inspection of equipment and fuel purchase 
records by representatives of the District, ARB, and CEC.

As required As required EPC Owner As required As required

- - - - AQ-50 CONS

Each unit shall be limited to use for emergency power, defined as in response to a fire or due to 
low fire water pressure. In addition, this unit shall be operated no more than one hour in any 
twenty four hour period and 50 hours per year for testing and maintenance, excluding 
compliance source testing. Time required for source testing will not be counted toward the one 
hour daily limit or 50 hour per year limit. The one hour daily and 50 hour limit can be exceeded 
when the emergency fire pump assembly is driven directly by a stationary diesel fueled CI 
engine operated per and in accord with the National Fire Protection Association (NFPA) 25 - 
"Standard for the Inspection, Testing, and Maintenance of Water-Based Fire Protection 
Systems," 1998 edition. This requirement includes usage during emergencies. {Title 17 CCR 
93115.3(n)}

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and CEC.

As required As required EPC Owner As required As required

- - - - AQ-51 CONS
This facility shall not perform testing of more than one internal combustion engine at any one 
time and no more than two internal combustion engines in any twenty four hour period.

Make the site available for inspection of records and equipment by 
representatives of the District, ARB, and the Energy Commission.

As required As required EPC Owner As required As required

- - - - AQ-55 CONS
One above ground gasoline storage tank:  The toll-free telephone number that must be posted 
for the above-ground storage tank an fuel receiving and dispensing equipment is 1-800-635-
4617.

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and the CEC.

As required As required EPC Owner As required As required
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- - - - AQ-56 CONS

Maintain a log of all inspections, repairs, and maintenance on above ground gasoline storage 
tank and fuel receiving and dispensing equipment subject to Rule 461. Such logs or records shall 
be maintained at the facility for at least two (2) years and available to the District upon request. 
Records of Maintenance, Tests, Inspections, and Test Failures shall be maintained and available 
to District personnel upon request; record form shall be similar to the Maintenance Record 
form indicated in EO VR-401-B, Figure 2N. [Note: ATC issued on 10-19-10 references updated 
order applicable to gasoline tanks--new order # EO VR-401-B is shown in this matrix.]

Make the site available for inspection of equipment and fuel purchase 
records by representatives of the District, ARB, and the CEC.

As required As required EPC Owner As required As required 1/24/11: Mary 
checking with 
mgmt to see if 
amendment is 
needed for ATC 
changes.

- - - - AQ-57 CONS
Any modifications or changes to the piping or control fitting of the vapor recovery system for 
the above ground gasoline storage tank and fuel receiving and dispensing equipment  require 
prior approval from the District.

Make the site available for inspection of equipment and fuel purchase 
records by representatives of the District, ARB, and the CEC.

As required As required EPC Owner As required As required

- - - - AQ-58 CONS

Pursuant to EO VR-401-B, vapor vent pipes are to be equipped with Husky 5885 pressure relief 
valves or as otherwise allowed by EO.   [Note: ATC issued on 10-19-10 references updated 
order applicable to gasoline tanks--new order # EO VR-401-B is shown in this matrix.]

Make the site available for inspection of equipment and fuel purchase 
records by representatives of the District, ARB, and the CEC.

As required As required EPC Owner As required As required 1/24/11: Mary 
checking with 
mgmt to see if 
amendment is 
needed for ATC 
changes.

- - - - AQ-60a CONS

Pursuant to California Health and Safety Code sections 39600, 39601 and 41954, this 
aboveground tank shall be installed and maintained in accordance with Executive Order (EO) VR-
401-A for EVR Phase I, and Standing Loss requirements. http://www.arb.ca.gov/vapor/eos/eo-
vr401/eo-vr401a/eo-401a.pdf   [Note: ATC issued on 10-19-10 references updated order 
applicable to gasoline tanks--new order # EO VR-401-B is shown in this matrix.]

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and the CEC.

As required As required EPC Owner As required As required 1/24/11: Mary 
checking with 
mgmt to see if 
amendment is 
needed for ATC 
changes.

- - - - AQ-60b CONS
Phase II Vapor Recovery System shall be installed and maintained per G-70-116-F with the 
exception that hanging hardware shall be EVR Balance Phase II type hanging hardware (VST or 
other CARB Approved EVR Phase II Hardware).

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and the CEC.

As required As required EPC Owner As required As required

AQ-61 COMM

Pursuant to EO VR-401-B; Maintenance and repair of system components, including removal 
and installation of such components in the course of any required tests, shall be performed by 
OPW Certified Technicians.   [Note: ATC issued on 10-19-10 references updated order 
applicable to gasoline tanks--new order # EO VR-401-B is shown in this matrix.]

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and the CEC.

As required As required EPC Owner As required As required 1/24/11: Mary 
checking with 
mgmt to see if 
amendment is 
needed for ATC 
changes.

AQ-62 COMM

Pursuant to EO VR-401-B, Maintenance Intervals for OPW; Tank Gauge Components; Dust Caps 
Emergency Vents; Phase I Product and Vapor Adapters, and Spill Container Drain Valve, shall be 
conducted by an OPW trained technician annually.   [Note: ATC issued on 10-19-10 references 
updated order applicable to gasoline tanks--new order # EO VR-401-B is shown in this matrix.]

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and the CEC.

As required As required EPC Owner As required As required 1/24/11: Mary 
checking with 
mgmt to see if 
amendment is 
needed for ATC 
changes.

- - - - AQ-64 CONS

Install, maintain, and operate EVR Phase I in compliance with CARB Executive Order VR-401-A, 
and Phase II vapor recovery in accordance with G-70-116-F. In the event of conflict between 
these permit conditions and/or the referenced EO’s the more stringent requirements shall 
govern.   [Note: ATC issued on 10-19-10 references updated order applicable to gasoline tanks-
-new order # EO VR-401-B is shown in this matrix.]

Make the site available for inspection of equipment and records by 
representatives of the District, ARB, and the CEC.

As required As required EPC Owner As required As required 1/24/11: Mary 
checking with 
mgmt to see if 
amendment is 
needed for ATC 
changes.

- - - - AQ-SC01b CONS The AQCMM shall not be terminated without written consent of the CPM. Inform the CEC CPM prior to termination or replacement of the AQCMM. As required As required EPC Owner

- - - - AQ-SC-08b CONS Owner shall submit all modified ATC/PTO documents and all federal air permits to the CPM. Submit required documentation to the CPM. within 15 days of 
receipt

As required Owner AECOM As required As required

AR AR AR AR BIO-01b CONS

If a DB needs to be replaced, the specified information of the proposed replacement must be 
submitted to the CPM. In an emergency, the Project owner shall immediately notify the CPM to 
discuss the qualifications and approval of a short-term replacement while a permanent DB is 
proposed to the CPM and for consideration.

Submit the required information to the CPM. At least 10 working 
days prior to the 

termination or release 
of the preceding DB

As required AECOM Owner As required As required

AR AR AR AR BIO-03b CONS

 If additional BMs are needed during construction the specified information shall be submitted 
to CPM. 

Submit the information to the CPM for review and approval. At least 10 days prior to 
their first day of 

monitoring activities

As required AECOM Owner As required As required CEC APPROVED 
ADDITIONAL 
MONITORS ON 
3/2/11
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O O O O BIO-05 CONS

DB AND BM AUTHORITY: The construction/operation manager shall act on the advice of the DB 
and BM(s) to ensure conformance with the biological resources conditions of certification. The 
Project owner shall provide Energy Commission staff with reasonable access to the Project site 
under the control of the Project owner and shall otherwise fully cooperate with the Energy 
Commission's efforts to verify the Project owner's compliance with, or the effectiveness of, 
mitigation measures set forth in the conditions of certification.The DB shall have the authority 
to immediately stop any activity that is not in compliance with these conditions and/or order 
any reasonable measure to avoid take of an individual of a listed species. If required by the DB 
and BM(s) the Project owner's construction/operation manager shall halt all site mobilization, 
ground disturbance, grading, boring, trenching and operation activities in areas specified by the 
DB. The DB's shall:  1. Require a halt to all activities in any area when determined that there 
would be an unauthorized adverse impact to biological resources if the activities continued; 2. 
Inform the Project owner and the construction/operation manager when to resume activities; 
and 3. Notify the CPM and if there is a halt of any activities and advise them of any corrective 
actions that have been taken or would be instituted as a result of the work stoppage. If the 
work stoppage relates to desert tortoise or any other federal or state-listed species  the 

Ensure that the Designated Biologist or Biological Monitor notifies the CPM 
immediately (and no later than the morning following the incident, or 
Monday morning in the case of a weekend) of any non-compliance or a halt 
of any site mobilization, ground disturbance, grading, construction, and 
operation activities. If the non-compliance or halt to construction or 
operation relates to desert tortoise or any other federal or state-listed 
species, the Project owner shall notify the Carlsbad Office of USFWS and 
Ontario Office of CDFG at the same time. The Project owner shall notify the 
CPM of the circumstances and actions being taken to resolve the problem. 
Whenever corrective action is taken by the Project owner, a determination 
of success or failure would be made by the CPM, in consultation with USFWS 
and CDFG, within five working days after receipt of notice that corrective 
action is completed, or the Project owner would be notified by the CPM that 
coordination with other agencies would require additional time before a 
determination can be made.

As required As required AECOM Owner and EPC As required As required

AR AR AR AR BIO-08e CONS

If loud construction activities are proposed between February 15 to April 15 which would result 
in noise levels over 65 dBA in nesting habitat, the Project owner  shall submit nest survey 
results (as described in Item 8a within the Condtiion) to the CPM.

Submit the next survey results to the CPM no more than 7 days 
before initiating such 

construction

As required AECOM EPC will not 
conduct noise 
measurements 
but will assist 
with clearing 

area and 
installing fence

As required As required

AR AR AR AR BIO-08f CONS
If an active nest is detected within this survey area the Project owner shall submit a Nesting 
Bird Monitoring and Management Plan to the CPM.

Submit the plan to the CEC CPM for reivew and approval. no more than 7 days 
before initiating noisy 

construction

As required AECOM Owner As required As required

AR AR AR AR BIO-11a(1) CONS

DT COMPLIANCE VERIFICATION: Provide CEC, CDFG, USFWS, and BLM staff with reasonable 
access to the Project site and compensation lands under the control of the Project owner and 
shall otherwise fully cooperate with the CEC and BLM‘s efforts to verify the Project owner‘s 
compliance with, or the effectiveness of, mitigation measures set forth in the condition. 

Provide access as requested. As required As required Owner AECOM As required As required

AR AR AR AR BIO-11a(3) CONS

Notify the CPM in writing if the Project owner is not in compliance with any conditions of 
certification, including but not limited to any actual or anticipated failure to implement 
mitigation measures within the time periods specified in the conditions of certification.

The DB shall perform this activity. Immediately as 
required

As required AECOM Owner As required As required

AR AR AR AR BIO-11a(4) CONS

Remain onsite daily while vegetation salvage, grubbing, grading and other ground-disturbance 
construction activities are taking place to avoid or minimize take of listed species and verify 
personally or use Biological Monitors to check for compliance with all impact avoidance and 
minimization measures, including checking all exclusion zones to ensure that signs, stakes, and 
fencing are intact and that human activities are restricted in these protective zones.

The DB shall perform this activity. Daily during noted 
activities

As required AECOM AECOM 
Subcontractor

As required As required

AR AR AR AR BIO-11a(6) CONS

If an injured or dead listed species is detected within or near the Project Disturbance area, the 
CPM, the Ontario Office of CDFG, and Carlsbad Office of USFWS shall be notified immediately 
by phone. Notification shall occur no later than noon on the business day following the event if 
it occurs outside normal business hours so that the agencies can determine if further actions 
are required to protect listed species. Written follow-up notification via FAX or electronic 
communication shall be submitted to these agencies within two calendar days of the incident 
and include the information set forth in Items (a) and (b) regarding injured or dead DT, as 
relevant.

The DB shall perform this activity. Immediately as 
required

As required AECOM Owner As required As required

O O O O BIO-11a(7) CONS

The CPM may issue the Project owner a written stop work order to suspend any activity related 
to the construction or operation of the Project to prevent or remedy a violation of one or more 
conditions of certification (including but not limited to failure to comply with reporting, 
monitoring, or habitat acquisition obligations) or to prevent the illegal take of an endangered, 
threatened, or candidate species. The Project owner shall comply with the stop work order 
immediately upon receipt thereof.

The DB shall perform this activity. As required As required AECOM Owner As required As required

O O O O BIO-11b CONS

Deliver via FAX or electronic communication the written report from the DB describing all 
reported incidents of injury, kill, or relocation of a listed species, identifying who was notified, 
and explaining when the incidents occurred. In the case of a sighting in an active construction 
area, at the same time, submit a map (e.g., using GIS) depicting both the limits of construction 
and sighting location to the CPM, CDFG and USFWS.

Provide the required documentation to the CEC, CDFG and USFWS. No later than 2 days 
following the required 

notification of a 
sighting, kill, or 

relocation of a listed 
species

As required AECOM Owner As required As required

X X X X BIO-18c CONS

ACTIVE BURROWING OWL NESTS: If an active burrow is detected within 500 feet from the 
project disturbance area, the requirements for a non-disturbance buffer and monitoring as set 
forth in Item 3(a-b) of the Condition will be implemented.  

The DB shall provide to the CPM documentation indicating that non-
disturbance buffer fencing has been installed at least 10 days prior to the 
start of any Project-related site disturbance activities.

At least 10 days prior to 
start of any Project-

related ground 
disturbance activities

As required AECOM Possibly EPC 
(will ask Kiewit if 

they are 
interested in 

provided 
assistance 

outside project 
fence/ boundary
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BIO-19d CONS

SPECIAL STATUS PLANTS: The Designated Botanist shall conduct weekly monitoring of the ESA's 
that protect special-status spring blooming plant occurrences during construction, and 
decommissioning activities.  

Include information in MCR. Weekly during 
construction

As required Has AECOM 
budgeted for 
weekly botanist 
during spring for 
ESA monitoring?

Owner As required As required

AR AR AR AR BIO-19j CONS

SPECIAL STATUS PLANTS: Owner shall immediately provide written notification to the CPM, 
CDFG, USFWS, and BLM if it detects a State- or Federal-Listed Species, or BLM Sensitive Species 
at any time during its late summer/fall botanical surveys or at any time thereafter through the 
life of the Project, including conclusion of Project decommissioning.  

Submit the required documentation to the CPM, CDFG, BLM, and USFWS Immediately as 
required

As required AECOM Owner TBD TBD

S S X X BIO-22j CONS

STATE WATERS: Notify the CPM and CDFG of any change of conditions to the Project, impacts 
to state waters, or the mitigation efforts. A change of condition refers to the process, 
procedures, and methods of operation of a Project; the biological and physical characteristics of 
a Project area; or the laws or regulations pertinent to the Project as DEFINED IN THE 
CONDITION.

Provide the notifying report to the CPM and CDFG. No later than 7 days 
after the change of 

conditions is identified

As required AECOM Owner As required As required

BIO-23d OPS Upon Project closure, implement a Decommissioning and Reclamation Plan. Implement the approved plan. As required As required Owner Plant Operator

AR AR AR AR BIO-25c CONS
EVAP POND MONITORING: Construction operations staff at the Project site shall also report 
finding any dead birds or other wildlife at the evaporation ponds to the DB within one day of 
the detection of the carcass.

The DB shall report any bird or other wildlife deaths or entanglements  to 
the CPM, CDFG, and USFWS.

within two days of the 
discovery

As required AECOM Owner As required As required

AR AR AR AR BIO-25d CONS

EVAP POND MONITORING: If dead or entangled birds are detected during construction, the DB 
shall take immediate action to correct the source of mortality or entanglement.

 The DB shall make immediate efforts to contact and consult the CPM, CDFG, 
and USFWS by phone and electronic communications prior to taking 
remedial action upon detection of the problem, but the inability to reach 
these parties shall not delay taking action that would, in the judgment of the 
DB, prevent further mortality of birds or other wildlife at the evaporation 
ponds.

Immediately As required AECOM Owner As required As required

BIO-25e OPS
EVAP POND MONITORING: Operations staff at the Project site shall also report finding any dead 
birds or other wildlife at the evaporation ponds to the DB within one day of the detection of the 
carcass.

The DB shall report any bird or other wildlife deaths or entanglements  to 
the CPM, CDFG, and USFWS.

Immediately As required Owner Plant Operator As required As required

BIO-25f OPS

EVAP POND MONITORING: If dead or entangled birds are detected during commercial 
operation, the DB shall take immediate action to correct the source of mortality or 
entanglement. The DB shall make immediate efforts to contact and consult the CPM, CDFG, and 
USFWS by phone and electronic communications prior to taking remedial action upon detection 
of the problem, but the inability to reach these parties shall not delay taking action that would, 
in the judgment of the DB, prevent further mortality of birds or other wildlife at the evaporation 
ponds.

Immediately As required Owner Plant Operator As required As required

BIO-25i OPS

EVAP POND MONITORING: Without respect to the above requirements the Project owner, 
CDFG or USFWS may submit to the CPM a request for modifications to the evaporation pond 
monitoring program based on information acquired during monitoring, and may also suggest 
adaptive management measures to remedy any problems that are detected during monitoring 
or modifications if bird impacts are not observed. Modifications to the evaporation pond 
monitoring described above and implementation of adaptive management measures shall be 
made only after approval from the CPM, in consultation with USFWS and CDFG.

Submit the requested modification to the CPM. As required As required Owner Plant Operator As required As required SMLCC is acquiring 
lands and will not 
likely use REAT 
option.

X X X X
BLM ROD 

Section 1.2
CONS

Since the publication of the PA/FEIS, it is the BLM‟s decision not to make a determination as to 
whether the groundwater for the Blythe Solar Power Project is Colorado River water. The 
California Energy Commission suggests in its Final Decision for the Blythe Solar Power Project 
that implementation of the Conditions for Certification and updated modeling may show that 
groundwater pumping will not draw down from the Colorado River. As a term and condition of 
the BLM authorized ROW for the project, the Applicant must comply with all CEC Conditions of 
Certification, which include water mitigation, modeling, and monitoring measures.

As a term and condition of the BLM authorized ROW for the project, the 
Applicant must comply with all CEC Conditions of Certification, which include 
water mitigation, modeling, and monitoring measures.

As required As required Owner AECOM

X X X X
BLM ROD 

Section 1.2
CONS

The Bureau of Reclamation has not finalized its rule on the accounting surface methodology for 
the Colorado River. This ROD recognizes that, should a rulemaking ever be finalized on the 
currently proposed accounting surface, the BLM will work with the Applicant to ensure that 
appropriate processes are followed to obtain such an allocation.

As required As required Owner
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X X X X
BLM ROD 

Section 1.5  
Page 17

CONS

In addition to the mitigation provided for in this ROD, the Applicant through the protest 
negotiation process has agreed to continue to work with the BLM on providing additional 
funding for the following enhanced desert wildlife management opportunities:
o The Applicant, in coordination with the BLM, will work to identify specific fencing strategies 
along the I-10 Corridor or other heavily used access/recreation areas within the Chuckwalla 
DWMA to maximize protection of Desert tortoise by reduce direct or indirect mortality 
associated with recreational vehicle use;
o The Applicant, in coordination with the BLM, will work to ensure enhanced funding is 
available to maintain certain existing infrastructure that is currently used to enhance protection 
of Desert tortoise, including, but not limited to: road underpasses, fencing, gates, and barrier 
crossings;
o The Applicant in, coordination with the BLM, will work to identify specific habitat 
enhancements within the DWMA that could be used to increase habitat values for Desert 
tortoise and other sensitive species;
o The Applicant, in coordination with the BLM, will provide enhanced funding that may facilitate 
the BLM‟s restoration of illegal routes or closed routes  Illegal routes are those that have been 

As required As required Owner

CIVIL-02 CONS

The RE shall if appropriate, stop all earthwork and construction in the affected areas when the 
responsible soils engineer, geotechnical engineer, or the civil engineer experienced and  
knowledgeable in the practice of soils engineering identifies unforeseen adverse soil or geologic 
conditions. Submit modified plans, specifications, and calculations to the CBO based on these 
new conditions. The project owner shall obtain approval from the CBO before resuming 
earthwork and construction in the affected area.

Notify the CPM within 24 hours when earthwork and construction are 
stopped as a result of unforeseen adverse geological conditions.  Within 24 
hours of the CBO's approval to resume earthwork and construction in the 
affected areas, provide to the CPM a copy of the CBO's approval.

Within 24 hours of 
construction halt due to 

geologic conditions

As required EPC Owner As required As required

CIVIL-03 CONS

Perform inspections in accordance with the 2007 CBC. All plant site-grading operations, for 
which a grading permit is required, shall be subject to inspection by the CBO. If, in the course of 
inspection, it is discovered that the work is not being performed in accordance with the 
approved plans, the discrepancies shall be reported immediately to the resident engineer, the 
CBO, and the CPM. Prepare a written report, with copies to the CBO and the CPM, detailing all 
discrepancies, non-compliance items, and the proposed corrective action.

RE shall transmit to the CBO and CPM a NCR and the proposed corrective 
action for review and approval.  Within five days of resolution of the NCR, 
the project owner shall submit the details of the corrective action to the CBO 
and the CPM. A list of NCRs, for the reporting month, shall also be included 
in the following MCR.

Within 5 days of 
discovery of any 

discrepancies

As required EPC Owner As required As required

COM-01 CONS

The CPM, CEC staff, and delegated agencies or consultants shall be guaranteed and granted 
unrestricted access to the power plant site, related facilities, project-related staff, and the 
records maintained on-site, for the purpose of conducting audits, surveys, inspections, or 
general site visits. 

Although the CPM will normally schedule site visits on dates and times 
agreeable to the project owner, the CPM reserves the right to make 
unannounced visits at any time.

As required As required Owner Both KPC and 
AECOM

As required As required

COM-08 CONS
Any information that the project owner deems confidential shall be submitted to  the CEC 
Executive Director with an application for confidentiality pursuant to Title 20, California Code of 
Regulations, section 2505(a). 

Any information that is determined to be confidential shall be kept 
confidential as provided for in Title  20, California Code of Regulations, 
section 2501, et. seq.

As required As required Owner As required As required

COM-09a CONS
Reporting of Complaints, Notices and Citations.  Use form provided for all other than noise. Provide copies of all notices, complaints, and citations to CEC CPM within 10 

days of receipt.  Respond to phone complaints within 24 hours or reciept.
As required As required Owner Both KPC and 

AECOM
As required As required

COM-10 CONS

In order to ensure that a planned facility closure does not create adverse impacts, a closure 
process that provides for careful consideration of available options and applicable laws, 
ordinances, regulations, standards, and local/regional plans in existence at the time of closure 
will be undertaken. To ensure adequate review of   planned project closure, the project owner 
shall submit a proposed facility closure  plan addresses the specific requirements set forth in 
Items 1-4 in the  Condition.  Prior to submittal of the proposed facility closure plan, a  meeting 
shall be held between the project owner and the CPM for the purpose of discussing the specific 
contents of the plan. In the event that there are significant issues associated with the proposed 
facility closure plan’s approval, or if the desires of local officials or interested parties are 
inconsistent with the plan, the CPM shall hold one or more workshops and/or the CEC may hold 
public hearings as part of its approval procedure.  As necessary, prior to or during the closure 
plan process, the project owner shall take appropriate steps to eliminate any immediate threats 
to public health and safety and the environment  but shall not commence any other closure 

Submit a proposed facility closure plan to the CEC for review and approval.  
The project owner shall file 120 copies (or other number of copies agreed 
upon by the CPM) with the CEC.  

at least 12 months (or 
other period of time 

agreed to by the CPM) 
prior to the  

commencement of 
closure activities

As required Owner As required As required

COM-12a CONS

The on-site contingency plan required for unplanned temporary closure shall also cover 
unplanned permanent facility closure. All of the requirements specified for unplanned 
temporary closure shall also apply to unplanned permanent closure. In addition, the on-site 
contingency plan shall address how the project owner will ensure that all required closure steps 
will be successfully undertaken in the event of abandonment.

In the event of an unplanned permanent closure, the project owner shall 
notify the CPM, as well as other responsible agencies, by telephone, fax, or e-
mail, within 24 hours and shall take all necessary steps to implement the On-
Site Contingency Plan. The project owner shall keep the CPM informed of the 
status of all closure activities.

within 24 hours As required Owner As required As required

COM-12b CONS

A closure plan, consistent with the requirements for a planned closure, shall be  developed. Submit the required plan to the CPM. within 90 days of the 
permanent closure or 
another period of time 
agreed to by the CPM

As required Owner

COM-13 CONS

Post-Certification Changes to the BLM ROW Grant or CEC Final Decision.  Owner must petition 
the CEC to transfer ownership or operational control of the facility.   It is the responsibility of 
the project owner to contact the CPM to determine if a proposed project change should be 
considered a project modification pursuant to section 1769. (See condition for more 
information on the amendment process.)

As required. As required As required Owner Both KPC and 
AECOM

As required As required
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X X X X CUL-03d CONS

Prior to the termination or release of a CRS, submit resume of proposed new CRS. Provide the 
proposed new CRS the AFC and all cultural resources documents, field notes, photographs, and 
other cultural resources materials generated by the project. If no alternate CRS is available to 
assume the duties of the CRS, a monitor may serve in place of a CRS so that ground disturbance 
may continue up to a maximum of 3 days without a CRS. If cultural resources are discovered 
then ground disturbance will remain halted until there is a CRS or alternate CRS to make a 
recommendation regarding significance.

Submit the resume of the proposed new CRS to the CPM for review and 
approval.

At least 10 days prior to 
a termination or 

release of the CRS, or 
within 10 days

after the resignation of 
a CRS

As required AECOM Owner As required As required

AR AR AR AR CUL-03g CONS

Prior to adding new CRMs, provide a letter to the CPM identifying the new CRMs and attesting 
to their qualifications.

CRS shall provide letters for submittal to the CPM. At least 5 days prior to 
additional CRMs 
beginning on-site 

duties

As required AECOM Owner As required As required

X X X X CUL-04e CONS

Owner shall provide written notice of the scheduling changes to the CRS and CPM. Submit required documentation. Within 5 days of 
changing the 

scheduling of phases of 
a phased project

As required EPC Owner As required As required

X CUL-06g CONS

Notify the CPM that the CRS has initiated data recovery on the three isolated thermal cobble 
features.

Submit the required notification to the CPM. At least 30 days prior to 
the start of ground 

disturbance within 30 
meters of the site 

boundaries of the three 
isolated thermal cobble 

features

As required AECOM Owner As required As required Dependent upon 
construction 
schedule - these 
features are in 
Phase 2

AR AR AR AR CUL-16c CONS

In the event that the CRS believes that the current level of monitoring is not appropriate in 
certain locations, a letter or e-mail detailing the justification for changing the level of 
monitoring shall be provided to the CPM for review and approval prior to any change in the 
level of monitoring. The CRS, at his or her discretion, or at the request of the CPM, may 
informally discuss cultural resources monitoring and mitigation activities with Energy 
Commission technical staff.

Submit to the CPM, for review and approval, a letter or e-mail (or some 
other form of communication acceptable to the CPM) detailing the CRS’s 
justification for changing the monitoring level.

At least 24 hours prior 
to implementing a 

proposed change in 
monitoring level

As required AECOM Owner As required As required Level of monitoring 
was reduced by 
CEC

AR AR AR AR CUL-16e CONS

Provide the CPM with copies of the soil and sediment descriptions and auger-backdirt screening 
logs kept by the CRS, alternate CRS, or CRMs, as detailed in the CRMMP.

Provide required documentation. Weekly, during jack-
and-bore tunneling for 

the underground 
construction power line

As required AECOM Owner As required As required

O O O O CUL-16f CONS

The CRS or alternate CRS shall report daily to the CPM on the status of the project’s cultural 
resources-related activities, unless reducing or ending daily reporting is requested by the CRS 
and approved by the CPM.

Submit to the CPM, for review and approval, a letter or e-mail (or some 
other form of communication acceptable to the CPM) detailing the CRS’s 
justification for reducing or ending daily reporting.

At least 24 hours prior 
to reducing or ending 

daily reporting

As required AECOM Owner As required As required

S S S S CUL-16g CONS

A Native American monitor shall be obtained to monitor ground disturbance in areas where 
Native American artifacts may be discovered. Contact lists of interested Native Americans and 
guidelines for monitoring shall be obtained from the Native American Heritage Commission. 
Preference in selecting a monitor shall be given to Native Americans with traditional ties to the 
area that shall be monitored. 

Submit to the CPM copies of the information transmittal letters sent to the 
Chairpersons of the Native American tribes or groups who requested the 
information. Additionally, the project owner shall submit to the CPM copies 
of letters of transmittal for all subsequent responses to Native American 
requests for notification, consultation, and reports and records.

No later than 30 days 
following the discovery 
of any Native American 

cultural
materials

As required AECOM Owner As required As required 10/21/10      
2010-111

AR AR AR AR CUL-16h CONS

If efforts to obtain the services of a qualified Native American monitor are unsuccessful, the 
project owner shall immediately inform the CPM. The CPM will either identify potential 
monitors or will allow ground disturbance to proceed without a Native American monitor.

Submit to the CPM copies of any comments or information provided by 
Native Americans in response to the project owner’s transmittals of 
information.

Within 15 days of 
receiving comments

As required AECOM Owner As required As required

AR AR AR AR CUL-16i CONS

The CRS shall also recommend corrective action to resolve the problem or achieve compliance 
with the Conditions.

Owner shall notify the CPM by telephone or e-mail within 24 hours Upon becoming aware 
of any incidents of non-

compliance 

As required AECOM Owner As required As required

AR AR AR AR CUL-17b CONS

In the event that a cultural resource over 50 years of age is found (or if younger, determined 
exceptionally significant by the CPM), or impacts to such a resource can be anticipated, ground 
disturbance shall be halted or redirected in the immediate vicinity of the discovery sufficient to 
ensure that the resource is protected from further impacts. Monitoring and daily reporting, as 
provided in other conditions, shall continue during the project’s ground-disturbing activities 
elsewhere. The halting or redirection of ground disturbance shall remain in effect until the CRS 
has visited the discovery, and all of the following have occurred.  Refer to Condition Items 1-4.

The CRS shall notify the CPM , or by Monday morning if the cultural 
resources discovery occurs between 8:00 AM on Friday and 8:00 AM on 
Sunday morning.

Within 24 hours of a 
discovery

As required AECOM Owner As required As required

AR AR AR AR CUL-17c CONS

Owner shall ensure that the CRS notifies all Native American groups that
expressed a desire to be notified in the event of such a discovery.

CRS submit appropriate notice to CPM, SMLLC, & Native Americans. Within 48 hours of the 
discovery of a resource 

of interest to Native 
Americans

As required AECOM Owner As required As required
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AR AR AR AR CUL-17d CONS

Unless the discovery can be treated prescriptively, as specified in the CRMMP,
completed DPR 523 forms for resources newly discovered during ground disturbance shall be 
submitted to the CPM for review and approval  Timing depends on whichever the CRS decides 
is more appropriate for the subject
cultural resource.

Submit completed DPR 523 forms. no later than 24 hours 
following the 

notification of the CPM, 
or 48 hours following 

the completion of data 
recordation/ recovery

As required AECOM Owner As required As required

AR AR AR AR CUL-18a CONS

If the project owner requests a suspension of ground disturbance and/or construction activities, 
then a draft CRR that covers all cultural resources activities associated with the project shall be 
prepared by the CRS on the same day as the suspension/extension request. The draft CRR shall 
be retained at the project site in a secure facility until ground disturbance and/or construction 
resumes or the project is withdrawn. If the project is withdrawn, then a final CRR shall be 
submitted to the CPM for review and approval at the same time as the withdrawal request.

Submit a draft CRR to the CPM and BLM Palm Springs archaeologist for 
review and comment / approval.

Within 30 days after 
requesting a 

suspension of 
construction activities

As required AECOM Owner As required As required

AR AR AR AR CUL-19 CONS

If provisions in the BLM Blythe Solar Power Plant Programmatic Agreement and associated 
implementation and monitoring programs conflict with or duplicate these Conditions of 
Certification, the BLM provisions shall take precedence. 

Provisions in these conditions that are additional to or exceed BLM 
provisions and represent requirements under the Energy Commission’s 
CEQA responsibilities shall continue to apply to the project’s activities, 
contingent on BLM’s approval. 

As required As required Owner As required As required

ELEC-01 CONS

Prior to the start of any increment of electrical construction for all electrical equipment and 
systems 480 Volts or higher (see a representative list, below), with the exception of 
underground duct work and any physical layout drawings and drawings not related to code 
compliance and life safety, submit, for CBO design review and approval, the proposed final 
design, specifications, and calculations. Upon approval, the above listed plans, together with 
design changes and design change notices, shall remain on the site or at another accessible 
location for the operating life of the project. Request that the CBO inspect the installation to 
ensure compliance with the requirements of applicable LORS. All transmission facilities (lines, 
switchyards, switching stations, and substations) are handled in conditions of certification in the 
Transmission System Engineering section of this document.  (See specific info in condition)

Submit to the CBO for design review and approval the above listed 
documents. The project owner shall include in this submittal a copy of the 
signed and stamped statement from the responsible electrical engineer 
attesting compliance with the applicable LORS, and shall send the CPM a 
copy of the transmittal letter in the next MCR.

At least 30 days prior to 
start of construction of 

each increment of 
electrical construction

As required EPC Owner KPE SENT SPECS. 
FOR GENERATOR 
SET-UP, AND MAIN 
AUX TO CBO ON 
8/31/10

FWS BO     
Page 37

CONS

The CFWO is to be notified immediately at (760) 431-9440 if any desert tortoises are found sick, 
injured, or dead in the action area. Immediate notification means verbal (if possible) and 
written notice within 1 workday, and must include the date, time, and location of the carcass, 
and any other pertinent information. Care must be taken in handling sick or injured individuals 
to ensure effective treatment and care and in handling dead specimens to preserve biological 
material in the best possible state.

The CFWO should also be notified immediately at (760) 431-9440 if any 
endangered or threatened species not addressed in this biological opinion is 
found dead or injured in the project footprint during the life of the project. 
The same reporting requirements also shall pertain to any healthy 
individual(s) of any threatened or endangered species found in the action 
area and handled to remove the animal to a more secure location.

As required As required AECOM Owner

GEN-05c CONS

If any one of the designated responsible engineers is subsequently reassigned or replaced, the 
project owner shall submit the name, qualifications and registration number of the newly 
assigned responsible engineer to the CBO for review and approval. The project owner shall 
notify the CPM of the CBO’s approval of the new engineer.

Submit the resume and registration number of the newly assigned engineer 
to the CBO for review and approval.

Within 5 days of 
reassignment or 

replacement

As required EPC

GEN-05d CONS The project owner shall notify the CPM of the CBO’s approval of the new engineer. Submit the required documentation to the CPM. Within 5 days of the 
approval

As required EPC Owner

GEN-06c CONS
If the special inspector is subsequently reassigned or replaced, submit the name and 
qualifications of the newly assigned special inspector to the CBO for approval. 

Submit the required information for the new special inspector to the CBO for 
approval.

Within 5 days of 
reassignment or 

replacement

As required EPC Owner

GEN-06d CONS The project owner shall notify the CPM of the CBO’s approval of the newly assigned inspector 
within five days of the approval. 

Submit the required documentation to the CPM. Within 5 days of the 
approval

As required EPC Owner

2

HAZ-06c OPS

Owner shall fully implement the security plans and obtain CPM approval of any substantive 
modifications to those security plans. The CPM may authorize modifications to these measures, 
or may require additional measures such as protective barriers for critical power plant 
components depending upon circumstances unique to the facility or in response to industry-
related standards, security concerns, cyber security, or additional guidance provided by US 
Dept. of Homeland Security, DOE, or NAERC after consultation with both the appropriate law 
enforcement agencies and the Applicant.

Obtain approval from CPM if necessary. As required As required Owner Plant Operator As required As required
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MECH-02 CONS

PRESSURE VESSELS: For all pressure vessels installed in the plant, submit to the CBO and 
California Occupational Safety and Health Administration (Cal-OSHA), prior to operation, the 
code certification papers and other documents required by applicable LORS. Upon completion 
of the installation of any pressure vessel, the project owner shall request the appropriate CBO 
and/or Cal-OSHA inspection of that installation. The project owner shall: 1. Ensure that all 
boilers and fired and unfired pressure vessels are designed, fabricated, and installed in 
accordance with the appropriate section of the American Society of Mechanical Engineers 
(ASME) Boiler and Pressure Vessel Code, or other applicable code. Vendor certification, with 
identification of applicable code, shall be submitted for prefabricated vessels and tanks; and 2. 
Have the responsible design engineer submit a statement to the CBO that the proposed final 
design plans, specifications, and calculations conform to all of the requirements set forth in the 
appropriate ASME Boiler and Pressure Vessel Code or other applicable codes.

Submit to the CBO for design review and approval, the above listed 
documents, including a copy of the signed and stamped engineer’s 
certification, with a copy of the transmittal letter to the CPM. Also transmit 
to the CPM, in the MCR following completion of any inspection, a copy of the 
transmittal letter conveying the CBO’s and/or Cal-OSHA inspection 
approvals.

At least 30 days (or 
project owner- and 

CBO-approved 
alternative time frame) 
prior to start of onsite 

fabrication or 
installation of any 

pressure vessel

As required EPC Owner As required As required

X X X X NOISE-02a CONS

Throughout the construction of the project, document, investigate, evaluate, and attempt to 
resolve all project-related noise complaints. If a complaint is made, use the Noise Complaint 
Resolution Form, or a functionally equivalent procedure acceptable to the CPM, to document 
and respond to each noise complaint; attempt to contact the person(s) making the noise 
complaint within 24 hours; conduct an investigation to determine the source of noise in the 
complaint; if the noise is project related, take all feasible measures to reduce the source of the 
noise; and submit a report documenting the complaint and actions taken. The report shall 
include: a complaint summary, including the final results of noise reduction efforts and, if 
obtainable, a signed statement by the complainant stating that the noise problem has been 
resolved to the complainant's satisfaction. 

File a Noise Complaint Resolution Form with the City and the CPM 
documenting resolution of the compliant. If mitigation is required to resolve 
the complaint, and the complaint is not resolved  within a three-day period, 
the project owner shall submit an updated Noise Complaint Resolution Form 
when the mitigation is performed and complete.

Within 5 days of 
receiving a noise 

complaint

As required EPC Owner As required As required

2

NOISE-02b OPS

Throughout the operation of the project, document, investigate, evaluate, and attempt to 
resolve all project-related noise complaints. Noise Complaint Resolution process will be used. If 
a complaint is made, use the Noise Complaint Resolution Form, or a functionally equivalent 
procedure acceptable to the CPM, to document and respond to each noise complaint; attempt 
to contact the person(s) making the noise complaint within 24 hours; conduct an investigation 
to determine the source of noise in the complaint; if the noise is project related, take all 
feasible measures to reduce the source of the noise; and submit a report documenting the 
complaint and actions taken. The report shall include: a complaint summary, including the final 
results of noise reduction efforts and, if obtainable, a signed statement by the complainant 
stating that the noise problem has been resolved to the complainant's satisfaction. 

File a Noise Complaint Resolution Form with the City and the CPM 
documenting resolution of the compliant.

Within 5 days of 
receiving a noise 

complaint

As required Owner Plant Operator As required As required

NOISE-04d CONS
If the results from the noise survey indicate that pure tones are present, mitigation measures 
shall be implemented to eliminate the pure tones.

Repeat the survey and submit a summary report of the new noise survey. Within 15 days of 
completion of the new 

survey

As required EPC Owner As required As required

OHV-2 BLM CONS

The BLM may require the Applicant, in consultation with the BLM, to reestablish north/south 
OHV connectivity to the west side of the Big Maria Wilderness Area and to the northeast side of 
the Palen/McCoy Wilderness Area.

BLM will monitor BSPP construction’s effect of connectivity in the area.  If 
during construction connectivity becomes an issue, the Field Office will work 
with PVSI to establish a new route.

As required As required Owner 3/21/11: BLM will 
monitor BSPP  
construction’s 
effect of 
connectivity in the 
area. If during 
construction 
connectivity
becomes an issue, 
the Field Office will 
work with PVSI to 
establish a new 
route.

PAL-01c CONS

If additional monitors are obtained during the project, the PRS shall provide additional letters 
and resumes to the CPM. The letter shall be provided to the CPM.  Prior to the termination or 
release of a PRS, Owner shall submit the resume of the proposed new PRS to the CPM for 
review and approval.

As necessary no later than one week 
prior to the monitor’s 

beginning onsite duties

As required AECOM Owner As required As required

PAL-02c CONS
If construction of the project proceeds in phases, maps and drawings may be submitted prior to 
the start of each phase. 

A letter identifying the proposed schedule of each project phase shall be 
provided to the PRS and CPM.

within 5 days of 
identifying the changes

As required AECOM Owner As required As required

PAL-02d CONS

 Before work commences on affected phases, the project Owner shall notify the PRS and CPM 
of any construction phase scheduling changes.  At a minimum, the project Owner shall ensure 
that the PRS or PRM consults weekly with the project superintendent or construction field 
manager to confirm area(s) to be worked the following week and until ground disturbance is 
completed.

If there are changes to the scheduling of the construction phases,  Owner 
shall submit a letter to the CPM.  

within 5 days of 
identifying the changes

As required AECOM Owner As required As required

PAL-04b CONS
If the Owner requests an alternate paleontologic trainer, the resume and qualifications of the 
trainer shall be  submitted to CPM.  Alternate trainers shall not conduct training prior to CPM 
authorization.

Submit resume and quals to the CPM for review and approval prior to 
installation of an alternate trainer.

As required As required AECOM Owner As required As required

PAL-05b CONS

When feasible, the CPM shall be notified 10 days in advance of any proposed changes in 
monitoring different from the plan identified in the PRMMP. If there is any unforeseen change 
in monitoring, the notice shall be given as soon as possible prior to implementation of the 
change.

Notify CPM of modification as soon as possible. 10 days in advance of 
proposed monitoring 

changes

As required AECOM Owner As required As required
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PAL-05c CONS
For any significant paleontologic resources encountered, either the project Owner or the PRS 
shall notify the CPM within 24 hours, or Monday morning in the case of a weekend event, 
where construction has been halted because of a paleontologic find.

PRS to notify CPM, and SMLLC Compliance. Within 24 hours of 
paleo find

As required AECOM Owner As required As required

PAL-06b CONS The project owner shall be responsible for paying any curation fees charged by the museum for 
fossils collected and curated as a result of paleontologic mitigation. 

A copy of the letter of transmittal submitting the fossils to the curating 
institution shall be provided to the CPM.

As required As required AECOM Owner As required As required

PHS-02 BLM PC

AML openings should be identified, flagged and avoided if they pose a physical safety hazard. 
The Applicant should coordinate with the BLM to identify any hazards with the openings on 
public land so that BLM may develop mitigation measures to avoid the sites or mitigate related 
hazards. Such mitigation measures shall be consistent with the BLM’s Abandoned Mine Land 
Program Policy Handbook (H-3720-1) (BLM, 2007), as it may be amended from time to time, or 
with a comparable resource. The Applicant also shall coordinate with the owner of the site that 
appears to be on private land to mitigate any hazards associated with that opening.

This only requires action if there is a potential safety hazard. BLM agrees that 
is not the case, so therefore we do nothing.

As required As required Owner Owner As required As required Approved by BLM 
per Jim Miggliore's 
email of 3/21/11

REC-01 BLM PC

The Applicant shall engage residents of Blythe, recreation user groups, interested public, 
organizations, and agencies to identify specific recreation management prescriptions to provide 
alternative recreational opportunities and experiences on the lands outside the BSPP site 
boundary. This effort shall delineate what the BLM and its partners would do to provide any 
additional management, marketing, monitoring, and administrative actions to meet 
recreational benefit demands for this area.

As required As required Owner Owner Approved by BLM 
per Jim Miggliore's 
email of 3/21/11

X S&W-02b CONS

The Project owner shall implement the activities reviewed and approved in the Water Supply 
Plan in accordance with the agreed upon schedule in the Water Supply Plan. 

If agreement with the CPM on identification or implementation of offset 
activities cannot be achieved the Project owner shall immediately halt 
construction or operation until the agreed upon activities can be identified 
and implemented. 

As required As required AECOM Owner As required As required Resubmitted 
info on 1/19/11  

2011-173

Approved by CEC 
for Phase 1a on 
2/24/11 but wants 
to keep working 
with BSPP on 
implementation of 
plan.

1
S&W-03       
Well #1       
Step 7

CONS
Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM Owner As required As required

1
S&W-03       
Well #2       
Step 7

CONS
Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM Owner As required As required

1
S&W-03       
Well #3       
Step 7

CONS
Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM Owner As required As required

1
S&W-03       
Well #4      
Step 7

CONS
Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM Owner As required As required

1
S&W-03       
Well #5      
Step 7

CONS
Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM Owner As required As required

1
S&W-03       
Well #6      
Step 7

CONS
Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM Owner As required As required

1
S&W-03       
Well #7      
Step 7

CONS
Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM Owner As required As required

1
S&W-03       

Well #MW-1     
Step 7

CONS

Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM EPC to provide 
compliance info 

to Owner & 
AECOM

As required As required

1
S&W-03       

Well #MW-11     
Step 7

CONS
Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM Owner As required As required

1
S&W-03       

Well #MW-12     
Step 7

CONS
Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM Owner As required As required

1
S&W-03       

Well #MW-13     
Step 7

CONS
Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM Owner As required As required

1
S&W-03       

Well #MW-2     
Step 7

CONS
Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM Owner As required As required

1
S&W-03       

Well #MW-3     
Step 7

CONS
Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM Owner As required As required

1
S&W-03       

Well #MW-4     
Step 7

CONS
Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM Owner As required As required
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1
S&W-03       

Well #MW-5     
Step 7

CONS
Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM Owner As required As required

1
S&W-03       

Well #MW-6     
Step 7

CONS
Step 7:  During well construction and for the operational life of the well, submit two copies to 
the CPM of any proposed well construction or operation permit changes within 10 days of 
submittal to or receipt from the County of Riverside.

Submit the required documentation to the CEC. Ongoing during 
construction

As required AECOM Owner As required As required

S&W-07c CONS

 Any changes to the design, construction, or operation of the evaporation basins,, treatment 
units, or storm water system shall be requested in writing to the CPM, with copies to the 
CRBRWQCB, and approved by the CPM, in consultation with the CRBRWQCB, prior to initiation 
of any changes. 

The project owner shall provide to the CPM, with copies to the CRBRWQCB, 
all monitoring reports required by the WDRs, and fully explain any violations, 
exceedances, enforcement actions, or corrective actions related to 
construction or operation of the evaporation basins, treatment units, or 
storm water system.

No later than 60 days 
prior to any 

wastewater or storm 
water discharge or use 
of land treatment units

As required

TRANS-10a CONS

Throughout the construction and operation of the project, the project owner shall document, 
investigate, evaluate, and attempt to resolve all project-related glare complaints. The project 
owner or authorized agent shall: • Provide copies of the Glare Complaint Resolution Form 
(below) to the Blythe Airport  operator, along with the toll-free number required pursuant to 
Condition of Certification COMPLIANCE-9. • Use the Complaint Resolution Form, or  functionally 
equivalent procedure acceptable to the CPM, to document and respond to each complaint. • 
Attempt to contact the person or persons making the complaint within 24 hours. If not 
contacted within 24 hours, attempt to contact the person or persons for a reasonable time 
period, to be determined by the CPM. • Conduct an investigation to determine the source of 
glare related to the complaint. • If the glare is project related, take all feasible measures to 
reduce the glare at its source. • As soon as the complaint has been resolved to the 
complainant’s satisfaction, submit to the CPM a report in which the complaint as well as the 
actions taken to resolve the complaint are documented. The report shall include (1) a complaint 
summary  including the name and address of the complainant; (2) final results of glare 

Provide copies of the resolution form to the Blythe Airport Operator, along 
with the toll-free number required by Condition COM-9.

30 days prior to the 
start of mirror 

installation

As required EPC Owner As required As required

TRANS-10b CONS

File with the City of Blythe Development Services Department, the Riverside County Planning 
Department, the Federal Aviation Administration, the Riverside County Airport Land Use 
Commission, and the CPM a copy of the Glare Complaint Resolution Form, documenting the 
resolution of the complaint.

Submit required documentation to multiple required agencies. Within five business 
days of receiving a 

glare complaint

As required Owner EPC As required As required

TRANS-10c CONS
If mitigation is required to resolve a complaint and the complaint is not resolved within three 
business days, submit an updated Glare Complaint Resolution Form when the mitigation is 
implemented.

Submit required documentation. As required As required Owner EPC As required As required

2

TRANS-10d OPS

Document, investigate, evaluate, and attempt to resolve all project-related glare complaints. 
The project owner or authorized agent shall:   • Use the Complaint Resolution Form, or 
functionally equivalent procedure acceptable to the CPM, to document and respond to each 
complaint.  • Attempt to contact the person or persons making the complaint within 24 hours. 
If not contacted within 24 hours, attempt to contact the person or persons for a reasonable 
time period, to be determined by the CPM.  • Conduct an investigation to determine the source 
of glare related to the complaint.  • If the glare is project related, take all feasible measures to 
reduce the glare at its source.  • As soon as the complaint has been resolved to the 
complainant’s satisfaction, submit to the CPM a report in which the complaint as well as the 
actions taken to resolve the complaint are documented. The report shall include (1) a complaint 
summary, including the name and address of the complainant; (2) final results of glare 
reduction efforts; and (3) a signed statement by the complainant, if obtainable, in which 
complainant states that the glare problem is resolved to his or her satisfaction.

Implement the compliant resolution process during operations. As required As required Owner Plant Operator As required As required

TSE-03 CONS

If any discrepancy in design and/or construction is discovered in any engineering work that has 
undergone CBO design review and approval, document the discrepancy and recommend 
corrective action (2001 California Building Code, Chapter 1, section 108.4, approval required; 
Chapter 17, section 1701.3, Duties and Responsibilities of the Special Inspector; Appendix 
Chapter 33, section 3317.7, Notification of Noncompliance). The discrepancy documentation 
shall become a controlled document and shall be submitted to the CBO for review and approval 
and refer to this condition of certification.

Submit a copy of the CBO’s approval or disapproval of any corrective action 
taken to resolve a discrepancy to the CPM.  If disapproved, advise the CPM 
within 5 days the reason for disapproval along with the revised corrective 
action required to obtain the CBO's approval.

Within 15 days of 
receipt

As required Owner T/L Sub As required As required

VIS-01 BLM CONS

The project owner shall paint power blocks structures and other vertical
construction shadow gray as shown on the BLM Color Chart. The BLM did not intend BLM-VIS-1 
to be imposed where views of the backs of solar troughs could not be visible outside the facility 
due to fences and other intervening structures or obstructions .

No further action with respect to the color treatment of the backs of mirrors 
is necessary.  As required by CEC’s Condition of Certification VIS-1, PVSI will 
develop a Surface Treatment Plan in consultation with BLM and CEC to 
specify appropriate color treatment of buildings or structures visible to the 
public.

As required As required EPC Owner As required As required Approved by BLM 
per Jim Miggliore's 
email of 3/21/11

VIS-03d CONS

Respond to lighting complaints during construction and operations. Within 48 hours of receiving a lighting complaint, the project owner shall 
provide the CPM with a complaint resolution form report as specified in the 
Compliance General Conditions including a proposal to resolve the 
complaint, and a schedule for implementation. The project owner shall 
notify the CPM within 48 hours after completing implementation of the 
proposal. A copy of the complaint resolution form report shall be submitted 
to the CPM within 30 days.

As required As required EPC Owner As required As required

WASTE-07b CONS

Submit any required revisions upon notification from the CPM that revisions are necessary. Submit the required documentation to the CPM. Within 20 days of 
notification from the 

CPM that revisions are 
necessary

As required EPC Owner As required As required
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WASTE-08a CONS

Provide an assessment of whether the HTF contaminated soil is considered hazardous or non-
hazardous under state regulations. HTF-contaminated soil that exceeds the hazardous waste 
levels must be disposed of in accordance with California Health and Safety Code (HSC) Section 
25203. HTF contaminated soil that does not exceed the hazardous waste levels may be 
discharged into the land treatment unit (LTU). For discharges into the LTU, the project Owner 
shall comply with the Waste Discharge Requirements contained in the Soil & Water Resources 
section.

Submit the required documentation to DTSC and the CPM for review and 
approval. 

Ongoing during 
construction

As required EPC Owner As required As required

WASTE-09 CONS

Ensure that all accidental spills or unauthorized releases of hazardous substances, hazardous 
materials, and hazardous waste are documented and remediated, and that wastes generated 
from accidental spills and unauthorized releases are properly managed and disposed of in 
accordance with all applicable federal, state, and local requirements.   For the purposes of this 
condition, "release" shall have the definition in Title 40 of the Code of Federal Regulations, Part 
302.3. The documentation shall include, at a minimum, the following information: location of 
release; date and time of release; reason for release; volume released; how release was 
managed and material cleaned up; amount of contaminated soil and/or cleanup wastes 
generated; if the release was reported; to whom the release was reported; release corrective 
action and cleanup requirements placed by regulating agencies; level of cleanup achieved and 
actions taken to prevent a similar release or spill; and disposition of any hazardous wastes 
and/or contaminated soils and materials that may have been generated by the release.

Owner shall document management of all accidental spills and unauthorized 
releases of hazardous substances, hazardous materials, and hazardous 
wastes that occur on the project property or related linear facilities.  A copy 
of the accidental spill or unauthorized release documentation shall be 
provided to the CPM

within 30 days of the 
date the release was 

discovered

As required EPC Owner As required As required

S S S S AQ-SC01a PC

Designate and retain an on-site Air Quality Construction Mitigation Manager (AQCMM) who 
shall be responsible for directing and documenting compliance with AQ-SC3, AQ-SC4, and AQ-
SC5 for the entire project site and linear facility construction. The on-site AQCMM may delegate 
responsibilities to one or more AQCMM Delegates. The AQCMM and AQCMM Delegates shall 
have full access to all areas of construction on the project site and linear facilities, and shall 
have the authority to stop any or all construction activities as warranted by applicable 
construction mitigation conditions. The AQCMM and AQCMM Delegates may have other 
responsibilities in addition to those described in this condition. 

Submit to the CPM for approval the name, resume, qualifications, and 
contact information for the on-site AQCMM and all AQCMM delegates. 

At least 30 days prior to 
ground disturbance

Complete EPC Owner 09/17/2010   
2010-026

Approved by the 
CEC on 10/07/2010

S S S S AQ-SC02 PC

Provide an Air Quality Construction Mitigation Plan which details the steps that will be taken 
and the reporting requirements necessary to ensure compliance with conditions AQ-SC3, AQ-
SC4, and AQ-SC5.

Submit the AQCMP to the CPM for approval. The AQCMP shall include 
effectiveness and environmental data for the proposed soil stabilizer. The 
CPM will notify the project owner of any necessary modifications to the plan 
within 15 days from the date of receipt.

At least 30 days prior to 
ground disturbance

Complete EPC Owner Will be 
resubmitted 

along with   WS-
8

09/21/2010   
2010-031

Approved by the 
CEC on 10/07/2010

S S S S BIO-01a PC

DESIGNATED BIOLOGIST SELECTION AND QUALS:Assign at least one Designated Biologist (DB) 
to the Project. The resume of the proposed DB(s) shall include at least three references and 
contact information.  The DB must meet the minimum qualifications specified in the condition.

Submit the DB's name along with a USFWS Desert Tortoise Authorized 
Biologist Request Form  to the USFWS and CPM for review and final 
approval.  No construction related ground disturbance, grading, boring, or 
trenching shall commence until an approved DB is available to be on site 
simultaneously.

No fewer than 45 days 
prior to the start of site 

mobilization or 
constructed-related 
ground disturbance

Complete AECOM Owner 9/14/2010    
2010-016    

Resubmitted on 
10/15/10 2010-

102

Approved by the 
CEC on 11/03/2010      
Pending Final 
Approval from 
USFWS

S S S S BIO-03a PC

BIOLOGICAL MONITOR SELECTION & QUALIFICATIONS:  DB shall submit the resume, at least 
three references, and contact information of the proposed Biological Monitor(s) (BM) to the 
CPM. The resume shall demonstrate, to the satisfaction of the CPM, the appropriate education 
and experience to accomplish the assigned biological resource tasks. The BM is the equivalent 
of the USFWS designated Desert Tortoise Monitor.  BM training by the DB shall include 
familiarity with the conditions of certification, BRMIMP, WEAP, and USFWS guidelines on desert 
tortoise surveys and handling procedures.

Submit the specified information to the CPM for approval. The DB shall 
submit a written statement to the CPM confirming that individual BM(s) has 
been trained including the date when training was completed.

At least 30 days prior to 
the start of site 
mobilization or 

construction-related 
ground disturbance, 

grading, boring or 
trenching

Complete AECOM Owner 9/24/2010  
resubmittal of 
WBO monitors 

10/20/10     
2010-109

Approved by the 
CEC on 10/05/2010

S S S S BIO-03c PC

BM training by the DB shall include familiarity with the conditions of certification, BRMIMP, 
WEAP, and USFWS guidelines on desert tortoise surveys and handling procedures.

Submit the specified information to the CPM for approval. The DB shall 
submit a written statement to the CPM confirming that individual BM(s) has 
been trained including the date when training was completed.

Atleast 7 days prior to 
ground disturbance

Complete AECOM Owner  10/25/10      
2010-129

Approved by the 
CEC on 11/03/2010

S S S S BIO-06a PC

WEAP: Develop and implement a project-specific Worker Environmental Awareness Program 
(WEAP) and secure approval for the WEAP from the CPM. The Project owner shall also provide 
the BLM, USFWS, and CDFG a copy of all portions of the WEAP relating to desert tortoise and 
any other federal or state-listed species for review and comment. The WEAP shall be 
administered to all onsite personnel including surveyors, construction engineers, employees, 
contractors, contractor‘s employees, supervisors, inspectors, subcontractors, and delivery 
personnel. The WEAP shall be implemented during site preconstruction, construction, 
operation, and closure. The WEAP shall also include training related to BIO-19.

Provide to the CPM for review and approval and to BLM, USFWS, and CDFG a 
copy of the WEAP and all supporting written materials and electronic media 
prepared or reviewed by the DB and a resume of the person(s) administering 
the program.

At least 30 days prior to 
construction-related 
ground disturbance

Complete AECOM Owner 6/1/10 9/21/2010   
2010-031

CEC APPROVED 11-
1-10

S S S S BIO-06b PC

Submit two copies of the final WEAP. Submit the required info to the CPM. At least 10 days prior to 
construction related 
ground disturbance 

activities

Complete AECOM Owner 10/25/10      
2010-131

CEC APPROVED 11-
1-10
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BIO-07 BLM PC

To address potential impact to Climate Change, the BLM would require, as discussed in Section 
4.17 Vegetation, in concert with BIO-7, that the Applicant shall ensure that monitoring 
accomplished under BIO-7 and other mitigating measures use available climatalogical data 
when analyzing project effects or resource trends.

Submit the final BRMIMP to the CPM for review and approval.  The BRMIMP 
shall be prepared in consultation with the DB and include up-to-date maps 
depicting the location of sensitive biological resources. The BRMIMP shall 
also contain all of the required measures included in all biological Conditions 
of  Certification. No construction-related ground disturbance, grading, boring 
or trenching may occur prior to approval of the final BRMIMP by the CPM.

At least 30 days prior to 
start of any 

preconstruction site 
mobilization and 

construction-related 
ground disturbance, 
grading, boring, and 

trenching

Complete AECOM Owner 7/4/10 9/2/2010    
Submitted to 
BLM 10/1/10

BLM has received 
BRMIMP

S S S S BIO-07a PC

BRMIMP: Develop a Biological Resources Mitigation Implementation and Monitoring Plan 
(BRMIMP) that includes complete and detailed descriptions of the information requested in the 
condition (items 1-12). Implement the measures identified in the approved BRMIMP. The 
BRMIMP shall incorporate avoidance and minimization measures described in final versions of 
the Desert Tortoise Relocation Translocation Plan, the Raven Management Plan, the Closure, 
Conceptual Restoration Plan, the Burrowing Owl Mitigation and Monitoring Plan, and the Weed 
Management Plan, and all other biological mitigation and/or monitoring plans associated with 
the project. Provide to BLM, CDFG, an USFWS a copy of all portions of the BRMIMP relating to 
desert tortoise and any other federal or state-listed species for review and comment.

Provide two copies of the draft BRMIMP to the CEC for review and approval.  
At the same time, provide to BLM, CDFG, and USFWS a copy of all portions of 
the draft BRMIMP relating to desert tortoise and any other federal or state-
listed species. The BRMIMP shall be prepared in consultation with the DB 
and include up-to-date maps depicting the location of sensitive biological 
resources. The BRMIMP shall also contain all of the required measures 
included in all biological Conditions of  Certification. No construction-related 
ground disturbance, grading, boring or trenching may occur prior to approval 
of the final BRMIMP by the CPM. 

At least 30 days prior to 
start of any 

preconstruction site 
mobilization and 

construction-related 
ground disturbance, 
grading, boring, and 

trenching

Complete AECOM Owner 10/26/10   201-
0130

Approved by the 
CEC on 12/3/10

S S S S BIO-07e PC

To verify that the extent of construction disturbance does not exceed that described in these 
conditions, submit aerial photographs, at an approved scale, taken before and after 
construction to the CPM, BLM, USFWS, and CDFG. The first set of aerial photographs shall 
reflect site conditions prior to any preconstruction site mobilization and construction-related 
ground disturbance, grading, boring, and trenching.

Submit the required photographs to the CPM, BLM, USFWS, and CDFG. prior to initiation of 
such activities

Complete OWNER AECOM 8/31/2010    
2010-005    

RESUB TO CEC 
10/20/10        
2010-107

Sub to agencies 
11/19/08                 
2010-146.        
Approved by the 
CEC on 12/15/10.

S S S S BIO-07h PC

Provide a final accounting in whole acres of the areas of vegetation communities/cover types 
present before construction. Construction acreages shall be rounded to the nearest acre.

Include the required information in the BRMIMP. At least 30 days prior to 
start of any 

preconstruction site 
mobilization and 

construction-related 
ground disturbance, 
grading, boring, and 

trenching

Complete AECOM Owner TBD TBD 10/05/10    2010-
063

APPROVED BY CEC 
10/14/10

S S S S BIO-08b PC
Submit a final agency-approved Revegetation Plan that has been reviewed and approved by the 
CPM.  All modifications to the Reveg Plan shall be made only after approval from the CPM.

Provide the report to the CPM for review and approval. No less than 30 days 
prior to start of 

construction

Complete AECOM EPC 10/8/10      2010-
070

APPROVED BY CEC 
11/3/10

S S S S BIO-11a(2) CONS

Notify the CPM before initiating construction-related ground disturbance activities. The DB shall perform this activity. At least 14 calendar 
days before initiating 
construction-related 
ground disturbance 

activities

Complete AECOM Owner 10/15/10   2010-
094

CEC approved for 
Phase 1a on 
11/1/10

X X BIO-12e(1) PC

DT MITIGATION SECURITY PHASE 1A:   If the mitigation actions required under this condition 
are not completed prior to the start of ground-disturbing activities, the Project owner shall 
provide the CPM and CDFG, with copies to BLM, and USFWS with an approved form of Security 
no later than 30 days prior to beginning Project ground-disturbing activities.  

The Project Owner shall provide the CPM and CDFG with an approved form 
of Security for Phase 1A.  Security shall be provided in the amounts of 
$2,374,672 for Phase 1a.

At least 30 days prior to 
the start of ground-
disturbing activities

Complete Owner 9/28/2010      
2010-045

Approved by the 
CEC on 10/29/10

X X BIO-12e(2) PC
DT MITIGATION SECURITY PHASE 1A:  The project owner shall provide actual Security for Phase 
1A.

 Actual Security shall be provided no later than 7 days prior to the beginning 
of Project ground-disturbing activities.

No more than 7 days 
prior to ground 

disturbing activities

Complete Owner 10/22/2010      
2010-103

Approved by the 
CEC on 10/29/10

X X X X BIO-13a CONS

RAVEN MANAGEMENT PLAN: Implement a RMP that is consistent with the most current USFWS-
approved raven management guidelines, and which meets the approval of the CPM , in 
consultation with the BLM, USFWS and CDFG. The draft Raven Plan submitted by the Applicant 
shall provide the basis for the final Raven Plan, subject to  review, revisions and approval from 
the CPM, BLM AO, CDFG and USFWS.  The Raven Plan shall include but not be limited to a 
program to monitor raven presence in the project vicinity, determine if raven numbers are 
increasing, and to implement raven control measures as needed based on that monitoring. The 
purpose of the plan is to avoid any project-related increases in raven numbers during 
construction, operation, and decommissioning. In addition to monitoring at the Project site, the 
Plan shall address raven monitoring and control at the new water source proposed in the 
McCoy Mountains in staff‘s proposed Condition of Certification BIO-21. 

Provide the CPM, USFWS, and CDFG with the final version of a Raven  Plan. 
The CPM  would determine the plan‘s acceptability within 15 days of receipt 
of the final plan. All modifications to the approved Raven Plan shall be made 
only with approval of the CPM in consultation with USFWS, and CDFG.

No less than 10 days 
prior to start of any 

Project-related ground 
disturbance activities

Complete AECOM Owner 6/1/10 10/01/10    2010-
050          

04/12/11          
2011-191

APPROVED BY CEC 
10/14/10 but 
agencies requested 
revision. Revision 
sent on 04/12/11

X BIO-13b(1) PC

RAVEN MANAGEMENT PLAN FUNDING:The Project owner shall also provide funding for 
implementation of the USFWS Regional Raven Management Program, as described in the 
Condition.  The one time fee shall be as described in the cost allocation methodology (Exhibit 
213, Renewable Energy Development And Common Raven Predation on the Desert Tortoise – 
Summary, dated May 2010; Cost Allocation Methodology for Implementation of the Regional 
Raven Management Plan, dated July 9, 2010) or more current guidance as provided by USFWS 
or CDFG.

Provide documentation to the CPM, BLM, CDFG, and USFWS that the one-
time fee for the USFWS Regional Raven Management Program has been 
deposited to the REAT-NFWS subaccount for the Project. Current estimate 
for the fee for the USFWS Regional Raven Management Program is 
$105/acre. Phase 1a disturbance is estimated to be 769 acres.  

No less than 10 days 
prior to start of any 

Project-related ground 
disturbance activities

Complete Owner 10/11/10    2010-
72 to CEC & 
2010-73 to 

CDFG, USFWS, 
BLM; 

resubmitted on 
10/14/2010  

2010-086

Phase-1a Payment  
Approved by the 
CEC on 10/25/10
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S S S S BIO-14a(1) PC

Implement a Weed Management Plan (WMP) that meets the approval of the CPM. The WMP 
shall include at a minimum the following information: specific weed management  objectives 
and measures for each target non-native weed species; baseline conditions; a map of the Weed 
Management Areas; weed risk assessment and measures to prevent the introduction and 
spread of weeds; monitoring and surveying methods; and reporting requirements. 

Submit a draft version of the WMP to the BLM, CEC, USFWS, and CDFG for 
review and approval.

40 days prior to ground 
disturbance

Complete AECOM Owner CEC 9/20/2010  
2010-028     

BLM, USFWS, 
CDFG            

2010-087

S S S S BIO-14a(2) PC Submit a final WMP to the CPM that responds to Staff comments. Submit a final draft of the WMP to the CPM. 7 days prior to ground 
disturbance

Complete AECOM Owner 10/22/10    2010-
095

CEC APPROVED ON 
11/01/10

X X X X BIO-18b CONS

BURROWING OWL SURVEYS:  If pre-construction surveys detect burrowing owls within the 
Project Disturbance Area and relocation of the owls is required, prepare a Burrowing Owl 
Mitigation Plan that addresses items 2a-d as set forth in the condition.

Submit the Burrowing Owl Mitigation Plan to the CPM, BLM AO, CDFG, and 
USFWS.

Within 30 days of 
completion of 

burrowing owl pre-
construction surveys

Complete AECOM Owner 10/11/10         
2010-076 CEC  &    

2010-077 to 
agencies

CEC APPROVED 11-
3-10

BIO-19a CONS

SPECIAL STATUS PLANTS:  The Project owner shall implement the measures set forth in BIO-19 
to avoid, minimize, and mitigate accidental impacts to special-status plants occuring outside of 
the Project Disturbance Area and iwthin 100 feet of the Project Disturbance Area during 
construction, operation, and closure.

Submit to the CPM for review and approval a draft Special-Status Plant 
Mitigation Plan

No less than 30 days 
prior to beginning 
Project ground-

disturbing activities

Complete AECOM Submitted a letter 
indicating no 

Mitigation Plan 
needed because no 
SSPs found during 

survey

S S S S BIO-19b(1) PC

SPECIAL STATUS PLANTS:  Bring on an experienced botanist who meets the  qualifications 
described in B-2 below shall oversee compliance with all special-status plant avoidance, 
minimization, and compensation measures described in this condition throughout construction, 
and closure. 

The Designated Botanist shall oversee and train all other Biological Monitors 
tasked with conducting botanical survey and monitoring work.  

No less than 30 days 
prior to beginning 
Project ground-

disturbing activities

Complete AECOM Owner 09/17/2010   
2010-024

APPROVED BY CEC 
9/27/10

BIO-19e CONS
SPECIAL STATUS PLANTS: Conduct pre-construction collection of seed (or other propagules) of 
the affected special-status plants within the Project Disturbance Area 

Conduct the collection according to the seed collection and storage 
guidelines contained in (Wall 2009a; Bainbridge 2007) as set forth in the 
condition.

in the summer-fall 
season prior to the 

start of construction

Complete AECOM 7/30/10 6/30/10 No plant seeds 
found, so none 
submitted

BIO-19f(1) PC

SPECIAL STATUS PLANTS: Conduct late-summer/fall botanical surveys as described in the 
condition.

Progress Reports shall be submitted during surveys and shall include the info 
specified in the condition.  

No less than 30 days 
prior to the start of 
ground-disturbing 

activities

Complete AECOM 10/01/10     
2010-056

APPROVED BY CEC 
11/4/10 for Phase 

1a

BIO-19f(2) CONS

SPECIAL STATUS PLANTS: Owner shall submit grading plans and construction drawings to the 
CPM which depict the location of Environmentally Sensitive Areas and the Avoidance and 
Minimization Measures contained in Section A of this Condition.

Submit grading plans and construction drawings to CPM. No less than 30 days 
prior to the start of 
ground-disturbing 

activities

Complete EPC AECOM 10/01/10     
2010-056

APPROVED BY CEC 
11/4/10 for Phase 

1A

BIO-19g(1) CONS SPECIAL STATUS PLANTS: Progress Reports shall be submitted during surveys and shall include 
the info specified in the condition.  

Submit the required reports to the CPM and BLM. Dates specified in 
condition

Complete AECOM Owner 7/30/10 6/30/10 10/01/10     
2010-056

APPROVED BY CEC 
11/4/10

BIO-19g(2) CONS

SPECIAL STATUS PLANTS: Raw GPS data, metadata, and CNDDB field forms shall be submitted 
to the CPM.  A preliminary summary of results for the late summer/fall botanical surveys shall 
also be submitted to the CPM and BLM’s State Botanist.  If surveys are split into two or more 
periods (e.g., a late summer survey and a fall survey), then a summary letter shall be submitted 
following each survey period. 

Submit required documentation and summary of results to CPM and BLM 
State Botanist.

within two weeks of 
the completion of each 

survey.

Complete AECOM Owner 10/01/10     
2010-056

APPROVED BY CEC 
11/4/10

BIO-19h CONS

SPECIAL STATUS PLANTS: Prepare a Final Summer-Fall Botanical Survey Report that includes the 
information specified in the condition, along with GIS shape files and metadata.  The Final 
Report shall include a detailed accounting, of the acreage of Project impacts to special-status 
plant occurrences. 

Submit the required final survey reports and other documentation to the 
CPM and BLM State Botanist.

No less than 30 days 
prior to the start of 
ground-disturbing 

activities

Complete AECOM Owner 10/01/10    2010-
053

APPROVED BY CEC 
11/4/10

S BIO-21b(5) PC

BIG HORN SHEEP: Owner shall provide the CPM with a form of Security for installation, 
management and monitoring of the water source activities for approval.

Form of security shall be provided to CPM with copies to CDFG and BLM. no later than 30 days 
prior to beginning 

Project ground-
disturbing activities.

Complete Owner 9/28/2010      
2010-046

Approved by the 
CEC on 10/29/10

S BIO-21b(6) PC
BIG HORN SHEEP: Actual Security shall be provided no later than 7 days prior to the beginning 
of Project ground-disturbing activities.

Provide actual security to CPM with copies to CDFG and BLM. 7 days prior to the start 
of ground-disturbing 

activities

Complete Owner 10/22/2010   
2010-104

Approved by the 
CEC on 10/29/10

X X X X BIO-22d(2) CONS
STATE WATERS MITIGATION: Provide Actual Security to CPM. Provide required documentationto CPM and CDFG. 7 days prior to the start 

of ground-disturbing 
activities

Complete Owner 10/22/10   2010-
105

Approved by the 
CEC on 10/29/10 
for Phase 1a

BIO-22l PC

STATE WATERS: The Project owner shall provide a copy of this condition to all contractors, 
subcontractors, and the Applicant's Project supervisors. Copies shall be readily available at  
work sites at all times during periods of active work and must be presented to any CDFG 
personnel upon demand. The CPM reserves the right to issue a stop work order or allow CDFG 
to issue a stop work order after giving notice to the Project owner, the CPM, if the CPM in 
consultation with CDFG, determines that the Project owner has breached any of the terms or 
conditions or for other reasons, including but not limited to the following: a. The information 
provided by the Applicant regarding streambed alteration is incomplete or inaccurate; b. New 
information becomes available that was not known to it in preparing the terms and conditions; 
or c. The Project or Project activities as described in the Staff Assessment have changed.

The Project owner shall provide a copy of this condition (Condition of 
Certification BIO-22) from the Energy Commission Decision to all contractors, 
subcontractors, and the Applicant's Project supervisors.

15 days prior to ground 
disturbance

Complete Owner Both KPC and 
AECOM

9/22/10 10/1/10 10/15/2010 
2010-096

Approved by the 
CEC on 11/03/10

X BIO-23a(1) PC

Upon Project closure, implement a Decommissioning and Reclamation Plan for Phase 1a. The 
Decommissioning and Reclamation Plan shall include a cost estimate for implementing the 
proposed decommissioning and reclamation activities, and shall be consistent with the 
guidelines in BLM‘s 43 CFR 3809.550 et seq., 

Provide to the CPM (for review) and to BLM AO (for review and approval) a 
draft Decommissioning and Reclamation Plan.

No fewer than 30 days 
prior to the start of 

Project-related ground 
disturbing activities

Complete AECOM Owner  10/04/10  CEC 
2010-058         

BLM 2010-060  
for Phase 1A 

only

CEC APPROVAL ON 
10/18/10 PENDING 
BLM APPROVAL
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BIO-24a(1) CONS

GOLDEN EAGLE INVENTORY & MONITORING: During each year of construction, conduct an 
inventory to determine if golden eagle territories occur one miles of the Project boundaries.  
Data collected during the inventory shall include at least the following: territory status 
(unknown, vacant, occupied, breeding successful, breeding unsuccessful); nest location, nest 
elevation; age class of golden eagles observed; nesting chronology; number of young at each 
visit; digital photographs; and substrate upon which nest is placed. (See condition for criteria on 
how to determine unoccupied territory status.)

Submit a report to the CPM, CDFG, and USFWS documenting the results of 
the 2010 inventory.

No fewer than 30 days 
from completion of the 
golden eagle inventory

Complete AECOM Owner 10/20/2010       
2010-108

2010 SURVEY 
Approved by the 
CEC on 11/03/10

BIO-26a PC

COUCH'S SPADEFOOT TOAD IMPACT AVOIDANCE & MINIMIZATION MEASURES: Prepare and 
implement a Couch‘s Spadefoot Toad Protection and Mitigation Plan (Protection and Mitigation 
Plan) to avoid, minimize or mitigate impacts to Couch‘s spadefoot toads and their breeding 
habitat during construction and operation of the Project. The Protection and Mitigation Plan 
shall address on-site protection and mitigation measures to be implemented during 
construction.  The Protection and Mitigation Plan shall be approved by the CPM in consultation 
with CDFG, and shall be incorporated into the Project‘s BRMIMP and implemented. 

Submit to the CPM and CDFG, a final Protection and Mitigation Plan. 
Modifications to the Protection and Mitigation Plan shall be made only after 
approval from the CPM, in consultation with CDFG.  

No less than 30 days 
prior to any Project-

related ground 
disturbance

Complete AECOM EPC 10/01/10    2010-
052

CEC APPROVED ON 
11/01/10

X X BIO-28a PC

PHASING: The project Owner shall provide compensatory mitigation for the total Project 
Disturbance Area and may provide such mitigation in three phases, Phase 1a, Phase 1b, and 
Phase 2.  “Project Disturbance Area” encompasses all areas to be temporarily and permanently 
disturbed by the project. Project construction will occur in three phases that generally follow 
development of the solar units, with the exception of the first phase of the project, Phase 1a, 
which will consist of two types of construction areas: (1) linear facilities, including the access 
road and communication lines and (2) non-linear facilities to include a staging/laydown area 
and a portion of the Unit 1 solar block area. Phase 1b shall consist of the  remainder of Unit 1 
and Unit 2, and Phase 2 shall consist of the remainder of the project (Units 3 and 4).  These 
phases will generally include installation of fencing, clearing, grubbing and grading, and 
development of common facilities first, followed by the remaining power block units. All 
construction activities for the non-linear features during these subsequent phases will occur 
within desert tortoise exclusionary fenced areas that have been cleared in accordance with 
USFWS protocols   The disturbance area for each project Phase and resource type is provided in 

The tables in the Condition shall be refined prior to the start of each 
construction phase with the disturbance area adjusted to reflect the final 
project footprint for each phase.  Prior to initiating Phase 1a construction the 
project owner shall submit the actual construction schedule, a figure 
depicting the locations of proposed construction and amount of acres to be 
disturbed for that phase to CDFG, USFWS and BLM for review and to the 
CPM for review and approval. The description for each phase shall include 
the proposed construction schedule, a figure depicting the locations of 
proposed construction and amount of acres of each habitat type to be 
disturbed.

No less than 30 days 
prior to the start of 

desert tortoise 
clearance surveys for 

each phase

Complete AECOM EPC 10/05/10   CEC 
2010-061         

BLM, CDFG, 
USFWS     2010-

062

APPROVED BY THE 
CEC ON 10/22/10

COM-03 PC

A cover letter from the project owner or authorized agent is required for all compliance 
submittals and correspondence pertaining to compliance matters.  The cover letter subject line 
shall identify the project by AFC number, the appropriate condition(s) of certification by 
condition number(s), and a brief description of the subject of the submittal.

All hardcopy submittals shall be addressed to the CEC CPM.  Submittals shall 
be accompanied by a searchable electronic copy, on a CD or by e-mail, as 
agreed upon by the CPM.

Ongoing Complete Owner TBD TBD APPROVED BY THE 
CEC ON 10/22/10

COM-04 PC Submit a pre-construction matrix addressing only those conditions that must be fulfilled before 
the start of construction can commence.

Submit pre-construction matrix showing all completed PC conditions. Prior to start of 
construction

Complete Owner APPROVED BY THE 
CEC ON 10/22/10

COM-09b PC

Owner must send a letter to property owners living within one mile of the Project notifying 
them of telephone number to contact with questions, comments or concerns.  Telephone 
number either must be staffed 24 hours a day or shall include automatic answering with a date 
and time stamp recording.  All recoreded complaints shall be responded to within 24 hours.

Acquire Project phone number, for Project signs and provide to CEC for 
posting on CEC webpage. Send letter with acquired phone number to 1 mile 
radius.

Prior to the start of 
construction

Complete Owner 10/20/10 10/15/10   2010-
094

APPROVED BY THE 
CEC ON 10/22/10

CUL-03a PC

Obtain the services of a CRS to manage all cultural resources mitigation, monitoring, curation, 
and reporting activities in accordance with the conditions of certification. Owner shall ensure 
that the CRS implements the cultural resources conditions, providing for data recovery from 
known historical resources, and shall ensure that the CRS makes recommendations regarding 
the eligibility for listing in the CRHR of any cultural resources that are newly discovered or that 
may be impacted in an unanticipated manner. The CRS may obtain the services of field crew 
members and cultural resources monitors (CRMs), if needed, to assist in mitigation, monitoring, 
and curation activities.  Two technical specialists, a PPA, and a PHA must also be assigned to the 
project.

Submit the resumes for the CRS, the alternate CRS(s) if desired, the PPA, and 
the PHA to the CPM for review and approval.  No ground disturbance shall 
occur prior to CPM approval of the CRS and alternates, unless such activities 
are specifically approved by the CPM.

Preferably at least 120 
days, but no less than 
75  prior to the start of 

ground disturbance

Complete AECOM Owner

CUL-03b PC

Confirm in writing to the CPM that the approved CRS, the PPA, and the PHA will be available for 
on-site work and are prepared to implement the cultural resources Conditions CUL-6 through 
CUL-11.

Send written confirmation letter to CPM. Preferably at least 120 
days, but no less than 
75  prior to the start of 

ground disturbance

Complete Owner AECOM 8/17/2010   
2010-001

APPROVED BY CEC 
ON 11/2/10

CUL-03e PC

Provide a letter naming anticipated field crew members for the project and attesting that the 
identified field crew members meet the minimum qualifications required by this Condition.

Submit the required letter to the CPM. At least 20 days prior to 
data recovery on 

known archaeological 
sites

Complete AECOM Owner 10/08/2010    
2010-065

APPROVED BY CEC 
10/13/10

CUL-03f PC
The CRS shall prepare a letter naming anticipated CRMs for the project and attesting that the 
identified CRMs meet the minimum qualifications for cultural resources monitoring required by 
this Condition.

CRS shall provide a letter for submittal to the CPM. At least 20 days prior to 
ground disturbance

Complete AECOM Owner 9/27/2010   
2010-040

APPROVED BY CEC 
10/13/10
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S S S S CUL-04a PC

Staff, in consultation with the CRS (Cultural Specialist) , PPA (Project Prehistoric Archaeologist) , 
and PHA (Project Historical Archaeologist), will review and approve maps and drawings suitable 
for cultural resources monitoring and data recovery activities.  Maps and drawings showing the 
footprints of the power plant, all linear facility routes, all access roads, and all laydown areas. 
Maps shall include the appropriate USGS quadrangles and maps at an appropriate scale (e.g., 
1:2400 or 1‖ = 200’) for plotting cultural features or materials. If the CRS requests enlargements 
or strip maps owner shall provide copies to the CRS and CPM.   No ground disturbance shall 
occur prior to CPM approval of maps and drawings, unless such activities are specifically 
approved by the CPM.  Release of cultural resources information will be pending BLM approval.

Provide the AFC, data responses, confidential cultural resources documents, 
the Revised Staff Assessment (RSA), and RSA Supplement/Errata to the CRS, 
if needed, and to the PPA, and PHA. Also provide the subject maps and 
drawings to the CRS, PPA, PHA, and CPM.  

At least 115 days, but 
no less than 60 days 
prior to the start of 
ground disturbance

Complete Owner AECOM 8/31/2010   
2010-004

APPROVED BY CEC 
10/13/10

S S S S CUL-05b PC
In a letter to the CPM, the project owner shall agree to pay curation fees for any materials 
generated or collected as a result of the archaeological investigations (survey, testing, data 
recovery).

Provide required documentation. At least 20 days prior to 
the start of ground 

disturbance

Complete Owner AECOM 10/08/10     
2010-069

APPROVED BY CEC 
10/13/10

S S S S CUL-05c PC

Facility must meet the standards stated in the California State Historical Resources 
Commission’s Guidelines for the Curation of Archaeological Collections.  Letter must state the 
facility’s willingness and ability to receive the materials generated by BSPP cultural resources 
activities and requiring
curation.

Owner shall provide to the CPM a copy of a letter from a curation facility. At least 30 days prior to 
the initiation of ground 

disturbance

Complete AECOM Owner 9/17/2010   
2010-025

APPROVED BY CEC 
10/13/10

S S S S CUL-05d PC
An agreement for potential future curation must be negotiated and entered into. Any agreements concerning curation will be retained and be available. available for audit for 

the life of the project
Complete Owner AECOM 10/21/2010   

2010-110
APPROVED BY CEC 
11/02/10

S X X X CUL-06c(1) PC

Ensure that the PPA completes the geophysical test and that the CRS and PPA consult with the 
CPM, via telephone, to arrive at an agreement on the reliability of the use of magnetometry to 
locate buried PQAD thermal cobble features and how to proceed with the subsurface survey.  
The approved survey shall be conducted.

Refer to condition 1. -  8. for requirements. Refer to 4b for thermal cobble 
features and geophysical survey for Thermal Cobble features.

At least 90 days prior to 
the start of BSPP 

construction-related 
ground

disturbance in Unit 1 
east of Historic Road 

SMB-H-01

Complete AECOM Owner 9/27/10 10/8/10 10/11/10    2010-
074      04/12/11      

2011-188

4/12/11 Sub 
pending CEC 
approval

X X
CUL-10c Phase 

1a
CONS

Submit to the CPM for review and approval a letter report written by the CRS, evidencing that 
the field portion of data recovery at each site has been completed. When the CPM approves the 
letter report, ground disturbance may begin at the site location(s) that are the subject of the 
letter report.

Submit the letter report to the CPM for review and approval. Within one week of 
completing data 

recovery at a site in 
Phase 1a

Complete AECOM Owner No Phase 1a sites 
affected

X X
CUL-11c Phase 

1a
CONS

Submit to the CPM for review and approval a letter report written by the CRS, evidencing that 
the field portion of data recovery at each site has been completed. When the CPM approves the 
letter report, ground disturbance may begin at the site location(s) that are the subject of the 
letter report.

Submit the letter report to the CPM for review and approval. Within one week of 
completing data 
recovery at a site

Complete AECOM Owner

S S S S CUL-12a PC

Ensure that a qualified architectural historian (must meet the U.S. Secretary of the Interior’s 
Professional Qualifications Standards for historian, as published in Title 36, Code of Federal 
Regulations, part 61) conducts research and writes a report on the age and use of two 
historicperiod, unimproved roads (SMB-H-600, SMB-H-601), with particular attention paid to 
their role during the use of the area by the U. S. Army in World War II training maneuvers 
(DTC/C-AMA).  Owner may undertake this task prior to Energy Commission certification of the 
project. 

Submit to the CPM the historian’s report documenting the age and historical 
use of the two roads.

At least 15 days prior to 
ground disturbance

Complete AECOM Owner 10/11/10     
2010-075

APPROVED BY CEC 
ON 11/02/10

S S S S CUL-12b CONS

Provide the historian’s report to the DTCCL PIHistorian for use in the possible DTCCL NRHP 
nomination.

Provide the report to the DTCCL PI-Historian. Within 15 days after 
the CPM approves the 

report

Complete AECOM Owner Within 15 days 
after the CPM 
approves the 

report

Within 15 days 
after the CPM 
approves the 

report

APPROVED BY CEC 
ON 12/2/10

S S S S CUL-13a CONS

Ensure that a qualified architectural historian (must meet the U.S. Secretary of the Interior’s 
Professional Qualifications Standards for historian, as published in Title 36, Code of Federal 
Regulations, part 61) conducts research to establish the current existence and locations of the 
water supply pipelines that connect the Blythe Army Air Base Reservoir pipelines to the former 
Blythe Army Air Base. The project owner may undertake this task prior to CEC certification of 
the project. 

Submit to the CPM the historian’s report verifying the current presence or 
absence of the pipelines and, if they are present, a plan indicating how they 
will be avoided.

At least 15 days prior to 
excavating any 

trenches crossing the 
old Blythe Army

Air Base Reservoir 
water pipelines

Complete AECOM Owner 8/18/10 10/12/10 10/21/10   2010-
116

APPROVED BY CEC 
ON 11/02/10             
followed up via 
letter on 11/12/10     
2010-140

S S CUL-13c CONS

The project owner shall provide the historian’s report to the DTCCL PIHistorian for use in the 
possible DTCCL NRHP nomination.

Forward report to the DTCCL PI-Historian. Within 15 days after 
the CPM approves the 

report

Complete AECOM Owner Within 15 days 
after the CPM 
approves the 

report

Within 15 days 
after the CPM 
approves the 

report

S S S S CUL-14a PC

Ensure that a qualified architectural historian (must meet the U.S. Secretary of the Interior’s 
Professional Qualifications Standards for historian, as published in Title 36, Code of Federal 
Regulations, part 61) conducts research to evaluate the CRHR eligibility of the radio 
communications facility, considering all pertinent register criteria, as well as integrity. If the 
facility is recommended as CRHR-eligible, the project owner shall propose ways to avoid or 
mitigate, to a less than significant level, the project’s impacts to the facility’s integrity of setting 
and integrity of feeling.

Submit to the CPM the historian’s recommendation, with supporting 
evidence, on the eligibility of the radio communications facility and, if it is 
eligible, a plan indicating how the project’s impacts to the facility’s integrity 
of setting and integrity of feeling will be avoided or mitigated to a less than 
significant level.

At least 45 days prior to 
construction

Complete AECOM Owner 9/27/2010        
2010-041

APPROVED BY CEC 
10/13/10
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O O O O CUL-15a PC

Prior to and for the duration of ground disturbance, provide Worker Environmental Awareness 
Program (WEAP) training to all new workers within their first week of employment at the 
project site, along the linear facilities routes, and at laydown areas, roads, and other ancillary 
areas. The training shall be prepared by the CRS, may be conducted by any member of the 
archaeological team, and may be presented in the form of a video. The CRS shall be available 
(by telephone or in person) to answer questions posed by employees. The training may be 
discontinued when ground disturbance is completed or suspended, but must be resumed when 
ground disturbance, such as landscaping, resumes.  Refer to condition 1-10 for  training 
content.

Provide the training program draft text and graphics and the informational 
brochure to the CPM for review and approval.

At least 30 days prior to 
the beginning of 

ground disturbance

Complete AECOM Owner 9/21/2010   
2010-033       

Final Submittal  
10/25/10      
2010-131

O O O O CUL-15b PC

CPM will provide to the project owner a WEAP Training Acknowledgement form for each WEAP-
trained worker to sign.

Produce and have WEAP Training Acknowledgement form on-site and 
maintain in on-site records.

At least 15 days prior to 
the beginning of 

ground disturbance

Complete Owner AECOM 9/21/2010   
2010-033

Approved by CPM 
on 10/21/10 during 
weekly CPM call

S S S S CUL-17a PC

Owner shall provide the CPM and CRS with a letter confirming that the CRS, alternate CRS, PPA, 
PHA, and CRMs have the authority to halt ground disturbance in the vicinity of a cultural 
resources discovery.  Redirection of ground disturbance shall be accomplished under the 
direction of the construction supervisor in consultation with the CRS.

Provide required documentation. At least 30 days prior to 
the start of ground 

disturbance

Complete Owner AECOM 9/24/2010   
2010-035

APPROVED BY CEC 
10/13/10

GEN-02 PC

Before submitting the initial engineering designs for CBO review, furnish the CPM and the CBO 
with a schedule of facility design submittals, and master drawing and master specifications lists. 
The schedule shall contain a list of proposed submittal packages of designs, calculations, and 
specifications for major structures and equipment. To facilitate audits by CEC staff, provide 
specific packages to the CPM upon request.

Submit required info to the CPM for review and approval. These documents 
shall be the pertinent design documents for the major structures and 
equipment listed in Facility Design Table 1. Major structures and equipment 
shall be added to or deleted from the table only with CPM approval. Provide 
schedule updates in the MCR.

At least 60 days prior to 
rough grading

Complete EPC Owner 10/01/10    2010-
055

APPROVED BY THE 
CEC ON 10/22/10

GEN-04a PC

Assign a California registered architect, or a structural or civil engineer as the resident engineer 
(RE) in charge of the project (see RE responsibilities listed in Condition). The RE may delegate 
responsibility for portions of the project to other registered engineers. Registered mechanical 
and electrical engineers may be delegated responsibility for mechanical and electrical portions 
of the project, clearly deigned as a distinct unit. Separate assignments of general responsibility 
may be made for each designated part. 

Submit to the CBO for review and approval, the resume and registration 
number of the RE and any other delegated engineers assigned to the project.  
Notify the CPM of the CBO's approval within 5 days.

At least 30 days prior to 
start of rough grading

Complete EPC Owner 10/13/10   2010-
082

Approved by the 
CEC on 10/25/10

GEN-04b PC

Notify the CPM of the CBO's approvals of the RE and other delegated engineer(s). If the RE or the delegated engineer(s) is subsequently reassigned or 
replaced, the project owner has five days to submit the resume and 
registration number of the newly assigned engineer to the CBO for review 
and approval. The project owner shall notify the CPM of the CBO’s approval 
of the new engineer within five days of the approval. 

within five days of the 
approval

Complete EPC Owner 10/13/10   2010-
082

Approved by the 
CEC on 10/25/10

GEN-05a PC

Assign at least one of each of the following California registered engineers to the project: a civil 
engineer; a soils, geotechnical, or civil engineer experienced and knowledgeable in the practice 
of soils engineering; and an engineering geologist. The tasks performed by the civil, mechanical, 
electrical, or design engineers may be divided between two or more engineers, as long as each 
engineer is responsible for a particular segment of the project (for example, proposed 
earthwork, civil structures, power plant structures, equipment support). No segment of the 
project shall have more than one responsible engineer. The transmission line may be the 
responsibility of a separate California registered electrical engineer.

Submit to the CBO for review and approval, resumes and registration 
numbers of the responsible engineers.  Notify the CPM of the CBO's 
approvals of the responsible engineers within five days of the approval.

At least 30 days prior to 
start of rough grading

Complete EPC Owner 10/13/10   2010-
083

Approved by the 
CEC on 10/25/10

GEN-05b PC

Assign at least one of each of the following California registered engineers to the project: a 
design engineer who is either a structural engineer or a civil engineer fully competent and 
proficient in the design of power plant structures and equipment supports; a mechanical 
engineer; and an electrical engineer. 

Submit to the CBO for review and approval, the names, qualifications, and 
registration numbers of all responsible engineers assigned to the project.  
Notify the CPM of the CBO's approvals of the responsible engineers within 
five days of the approval.

At least 30 days prior to 
start of construction

Complete EPC Owner 10/13/10   2010-
083

Approved by the 
CEC on 10/25/10

X X GEO-01a CONS

The Soils Engineering Report required by Section 1802A of the 2007 CBC should specifically 
include laboratory test data, associated geotechnical engineering analyses, and a thorough 
discussion of corrosive soils, hydro compaction or dynamic compaction; and the presence of 
expansive clay soils. The report should also include recommendations for ground improvement 
and/or foundation systems necessary to mitigate these potential geologic hazards, if present.

Include in the application for a grading permit a copy of the Soils Engineering 
Report which addresses the potential for liquefaction; settlement due to 
compressible soils, ground water  withdrawal, hydro compaction, or dynamic 
compaction; and the possible presence of expansive clay soils, and a 
summary of how the results of the analyses were incorporated into the 
project foundation and grading plan design for review and comment by the 
Chief Building Official (CBO). A copy of the Soils Engineering Report, 
application for grading permit and any comments by the CBO are to be 
provided to the CPM.

At least 30 days prior to 
grading

Complete EPC Owner Approved by CBO 
for access road and 
shared facilities

HAZ-05 PC
Prepare a site-specific construction security plan for the construction phase which addresses 
Items 1-6 in the Condition.

Notify the CPM that a site-specific construction security plan is available for 
review and approval.

At least 30 days prior to 
start of construction

Complete EPC Owner 9/3/2010      
2010-012

APPROVED BY THE 
CEC 0N 09/20/10

NOISE-01a PC

Notify all residents within one mile of the site, by mail or other effective means, of the 
commencement of project construction.  Establish a telephone number for use by the public to 
report any undesirable noise conditions associated with the construction and operation of the 
project and include that telephone number in the above notice. 

Transmit to the CPM a statement, signed by the project owner’s project 
manager, stating that the above notification has been performed and 
describing the method of that notification, verifying that the telephone 
number has been established and posted at the site, and giving that 
telephone number.

At least 15 days prior to 
the start of ground 

disturbance

Complete Owner Owner 10/14/10    2010-
084

Approved by the 
CEC on 10/26/10

NOISE-01b CONS
The telephone number shall be posted at the project site during construction in a manner 
visible to passersby and maintained until project has been operational for one year.

Install the sign at the project site entrance road. Upon receipt of CEC 
and BLM NTP letters

Complete EPC Owner APPROVED BY CEC 
ON 12/3/10

NOISE-03 PC
Prepare a noise control program that will be used to reduce employee exposure to high (above 
permissible) noise levels during construction in accordance to the applicable OSHA and Cal-
OSHA standards.

Submit a noise control program and project manager's verification letter to 
the CPM and make the program available to Cal-OSHA upon request.

At least 30 days prior to 
ground disturbance

Complete EPC Owner 9/1/2010       
2010-007

APPROVED BY THE 
CEC 0N 09/15/10



ACR - Annual Compliance Report; BLM - Bureau of Land Management; 
CEC - California Energy Commission; CPM - Compliance Project Manager; MCR - Monthly Compliance Report Page 45 BSPP Compliance Matrix Master 04/15/2011

DOE EW 1a 1b 2 Cond. # Sort Code Description of Project Owner's Responsibilities Verification/Action/Submittal Required by Project Owner Timeframe
Date Due to CEC 

CPM
Lead Resp. 

Party
Support Entity

Internal Start 
Date

Date Due   to 
SM Compliance

Date sent to 
CEC, CBO or 

agency
Status/Notes

PAL-01a PC
Provide the CPM with the resume and qualifications of the Paleontological Resource Specialist 
(PRS) for review and approval.

Submit the resume, names and phone numbers of references, and 
statement of availability to the CPM for review and approval.

At least 60 days prior to 
ground disturbance

Complete AECOM Owner 8/25/2010    
2010-003

APPROVED BY CEC 
ON 09/08/10

PAL-01b PC
Provide a letter with resumes naming anticipated monitors stating they meet minimum quals 
for monitoring. CRS to provide letter.

Submit the requested info to the CPM . At least 20 days prior to 
ground disturbance

Complete AECOM Owner 8/25/2010    
2010-003

APPROVED BY CEC 
ON 09/16/10

PAL-02a PC
Provide to the PRS and the CPM, for approval, maps and drawings showing the footprint of the 
power plant, construction laydown areas and all related  facilities. Maps shall identify all areas 
of the project where ground disturbance is anticipated.

Provide maps and drawings to the PRS and CPM. At least 30 days prior to 
ground disturbance

Complete Owner AECOM 9/22/10 2010-
034

CEC Approved 10-
11-10

PAL-03 PC

The PRS shall prepare a paleontological resources monitoring and mitigation plan (PRMMP) to 
identify general and specific measures to minimize potential impacts to significant 
paleontological resources. The PRMMP shall include but not be limited to items 1-10 listed in 
the Condition.  The PRMMP shall function as the formal guide for monitoring, collecting, and 
sampling activities and may be modified with CPM approval. This document shall be used as the 
basis of discussion when on-site decisions or changes are proposed. Copies of the PRMMP shall 
reside with the PRS, each monitor, the project owner‘s on-site manager, and the CPM.

Provide a copy of the PRMMP to the CEC CPM, along with an affidavit of 
authorship by the PRS and acceptance of the PRMMP by the project owner 
evidenced by a signature.  Approval of the PRMMP by the CPM shall occur 
prior to any ground disturbance. 

At least 30 days prior to 
ground disturbance

Complete AECOM Owner 9/28/2010  2010-
043

CEC Approved 10-
11-10

PAL-04a PC

The PRS shall prepare and conduct weekly CPM-approved training for all project managers, 
construction supervisors, foremen, and general workers who are involved with or operate 
ground disturbing equipment or tools.  Worker training shall consist of an initial in-person PRS 
training or may utilize a CPM-approved video or other presentation format during the project 
kick off Following initial training, a CPM-approved video or other approved training 
presentation/materials, or in-person training may be used for new employees. The training 
program may be combined with other training programs CUL, BIO, HAZ, or other. Workers shall 
not excavate in sensitive units prior to receiving WEAP training, and no ground disturbance shall 
occur prior to CPM approval of the WEAP, unless specifically approved by CPM.

Submit the training program presentation/materials to the CPM for approval 
if  Owner is planning to use a presentation format other than an in-person 
trainer for training.

At least 30 days prior to 
ground disturbance

Complete AECOM Owner 9/21/2010   
2010-032

Approved by CEC 
on 09/30/10

REC-03 BLM PC

The Applicant shall encourage project workers to utilize local housing or private RV parks in 
Blythe and/or nearby communities.

PVSI will communicate this to our contractors. As required Complete EPC Owner #VALUE! 8/30/10 IFR Approved by BLM 
per Jim Miggliore's 
email of 3/21/11

REC-05 BLM CONS

The Applicant shall coordinate with the authorized officer for the applicable federal, State, or 
local parks and recreational facilities at least 15 days before  construction in order to identify 
alternative recreation facilities that may be used by the public during construction. The 
Applicant shall post a public notice at recreation facilities that are to be closed or where access 
would be limited during project construction. The Applicant shall document its coordination 
efforts with the parks and recreation departments and provide this documentation to the Lead 
Agencies and all affected jurisdictions 15 days prior to construction.

Concerning the “start of construction” as used in BLM-REC-4, -REC-5 and 
OHV-1, the BLM did not intend to extend the pre-construction schedule by 
imposing 60 days’ advance notice and, instead, is amenable to the correction 
to a 15-day requirement as proposed by the Applicant in its September 10, 
2010, comment letter on the PA/FEIS.

No less than 15 days 
prior to construction

Complete EPC Owner Fact sheet 
submitted to 

BLM on 
10/10/10 via 
email by Jim 

Migliore

Approved by BLM 
per Jim Miggliore's 
email of 3/21/11

1
S&W-04   Well 

#1
PC

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af during 
the 69 months of construction and an annual average of 600 afy during operation. Water 
quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. 

At least 10 days prior to 
the start of 

groundwater pumping 
for construction of the 

project

Complete EPC Owner 9/13/2010   
2010-015

Approved by the 
CEC on 9/30/10 
photo submitted 
CEC approval on 
12/10/10

S&W-05a PC

Send notices by registered mail to all property owners for wells identified under condition A.2. Send notices by registered mail to all property owners for wells identified 
under condition A.2.

At least 60 days in 
advance of using onsite 

wells to supply 
groundwater for 

Project construction

Complete AECOM Owner 9/22/2010   
2010-022

Approved by CEC 
9/20/10

S&W-05b PC

Prepare a Groundwater Level Monitoring, Mitigation, and Reporting Plan for CPM review and 
approval in advance of using onsite wells to supply groundwater for construction activities. The 
Groundwater Level Monitoring, Mitigation, and Reporting Plan shall provide detailed 
methodology for monitoring background and site groundwater levels. Monitoring shall include 
pre-construction, construction, and operational water use. The plan shall establish pre-
construction groundwater level trends from available data that can be quantitatively used as a 
baseline to establish pre-Project water level trends and to subsequently compare to operational 
Project pumping water level data.

Submit the plan to the CPM for review and approval before completion of 
Condition of Certification SOIL&WATER-3 (Well Installation). The 
Groundwater Monitoring and Reporting Plan shall provide the methodology 
for monitoring background and site groundwater levels.

At least 30 days in 
advance of using onsite 

wells to supply 
groundwater for 

Project construction

Complete AECOM Owner 10/13/10   2010-
079

Approved by CEC 
on 1/21/11

S&W-05c PC

A well reconnaissance shall be conducted to investigate and document the condition of existing 
water supply wells as established by the groundwater model and condition A.2 below, provided 
that access is granted by the well owners. 

Submit to the CPM, a comprehensive report presenting all the data and 
information required in item A of the condition. The CPM will provide 
comments to the plan following submittal. CPM approval of the plan is 
required prior to operation of the site groundwater supply wells. The project 
owner shall also submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations. 

At least 15 days in 
advance of using onsite 

wells to supply 
groundwater for 

Project construction 
activities

Complete AECOM Owner 10/21/10   2010-
113

CEC Approved on 
10/29/10          
Update letter 
provided
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S&W-05d PC

The monitoring network for offsite wells shall be defined by the groundwater model developed 
for the AFC, using the lower transmissivity value derived from aquifer testing on the site, so as 
to provide a conservative estimate of the potential impact, and to identify the area predicted to 
show a water level change of 1 feet or more at the end of construction and at the end of 
operation.

Submit to the CPM, a comprehensive report presenting all the data and 
information required in item A of the condition. The CPM will provide 
comments to the plan following submittal. CPM approval of the plan is 
required prior to operation of the site groundwater supply wells. The project 
owner shall also submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations. 

At least 15 days in 
advance of using onsite 

wells to supply 
groundwater for 

Project construction 
activities

Complete AECOM Owner 10/5/10 10/21/10   2010-
113

CEC Approved on 
10/29/10          
Update letter 
provided

S&W-05e PC

Monitor to establish preconstruction conditions. The network of monitoring wells shall make 
use of existing wells in the basin that are accessible and would satisfy the requirements for the 
monitoring program. The monitoring network shall also include any monitoring wells that are 
installed to comply with Waste Discharge Requirements (see SOIL&WATER-7). Provided access 
is granted, additional wells located outside of the area defined by the model and Condition A.2 
above will be located to serve as background monitoring wells. Abandoned wells, or wells no 
longer in use, that are accessible and provide reliable water level data within the potentially 
impacted area may also be included as part of the monitoring network. A site reconnaissance 
will be performed to identify wells that could be accessible for monitoring. As access to these 
wells is available, historic water level, water quality, well construction and well performance 
information shall be obtained for both pumping and non-pumping conditions.

Submit to the CPM, a comprehensive report presenting all the data and 
information required in item A of the condition. The CPM will provide 
comments to the plan following submittal. CPM approval of the plan is 
required prior to operation of the site groundwater supply wells. The project 
owner shall also submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations. 

At least 15 days in 
advance of using onsite 

wells to supply 
groundwater for 

Project construction 
activities

Complete AECOM Owner 10/21/10   2010-
113

CEC Approved on 
10/29/10          
Update letter 
provided

S&W-05f PC

As access allows, in advance of using onsite wells to supply groundwater for construction 
activities, groundwater levels will be measured from the off-site and on-site wells within the 
network and background wells to provide initial groundwater levels for pre-project trend 
analysis. The installation and monitoring of water levels using pressure transducers shall be 
done in selected wells to provide an assessment of seasonal trends.

Submit to the CPM, a comprehensive report presenting all the data and 
information required in item A of the condition. The CPM will provide 
comments to the plan following submittal. CPM approval of the plan is 
required prior to operation of the site groundwater supply wells. The project 
owner shall also submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations. 

At least 15 days in 
advance of using onsite 

wells to supply 
groundwater for 

Project construction 
activities

Complete AECOM Owner 10/21/10   2010-
113

CEC Approved on 
10/29/10          
Update letter 
provided

S&W-05g PC

Construct water level maps within the PVMGB within the area encompassed by all monitoring 
wells in A.1, 2, 3 and 4 above prior to construction. As data is available, the Project owner shall 
prepare trend plots, perform statistical analyses using the Mann-Kendall test (or other CEC-
approved statistical analysis method) for trend to assess pre-project water level trends.

Submit to the CPM, a comprehensive report presenting all the data and 
information required in item A of the condition. The CPM will provide 
comments to the plan following submittal. CPM approval of the plan is 
required prior to operation of the site groundwater supply wells. The project 
owner shall also submit to the CPM all calculations and assumptions made in 
development of the report data and interpretations. 

At least 15 days in 
advance of using onsite 

wells to supply 
groundwater for 

Project construction 
activities

Complete AECOM Owner 10/21/10   2010-
113

CEC Approved on 
10/29/10          
Update letter 
provided

S S&W-10 PC

Identify likely decommissioning scenarios and develop specific decommissioning plans for each 
scenario that will identify actions to be taken to avoid or mitigate long-term impacts related to 
water and wind erosion after decommissioning. Actions may include such measures as a 
decommissioning SWPPP, revegetation and restoration of disturbed areas, post-
decommissioning maintenance, collection and disposal of project materials and chemicals, and 
access restrictions.

Submit a decommissioning plans to the CPM for review and to BLM's 
Authorized Officer for review and approval . Amend these documents as 
necessary, with approval from the CPM, should the decommissioning 
scenario change in the future.

At least 30 days prior to 
site mobilization or 

alternate date agreed 
to with BLM

Complete AECOM Owner 6/1/10 10/04/10   CEC 
2010-060        

BLM 2010-060

Approved by CEC 
on 1/21/11

S&W-16 PC

To further assess the impacts from Project pumping, the project owner shall estimate the 
increase in discharge from surface water to groundwater that affects recharge from the Palo 
Verde Valley Groundwater Basin (USGS) to the Palo Verde Mesa Groundwater Basin (USGS). 
This estimate may be used for determining the appropriate offset volume in accordance with 
SOIL&WATER-2.  The Project owner shall do the specific tasks set forth Items 1-3 in the 
condition to provide an estimate for review and approval to the CPM.

Submit to the CPM for their review and approval a report detailing the 
results of the modeling effort. The report shall include the estimated amount 
of subsurface water flowing from the surface water due to project pumping. 
This estimate shall be used for determining the appropriate volume of water 
for mitigation in accordance with SOIL&WATER-2.  

Within 30 days 
following certification 

of the proposed Project

Complete AECOM Owner #VALUE! #VALUE! 10/15/2010  
2010-092       
12/22/10     

2010-166   Info 
resubmitted on 
1/19/11 2011-

171

Approved by CEC 
on 2/8/11

TRANS-01 PC

Develop and implement a parking and staging plan for all phases of project construction to 
ensure that all project related parking occurs on-site or in designated off-site parking areas.

Submit the plan to the County of Riverside, City of Blythe, and BLM 
Operations Manager for review and comment, and to the CPM for review 
and approval.  The requirements outlined in this Condition of Certification 
shall be coordinated with requirements outlined in TRANS-3.

At least 60 days prior to 
site mobilization

Complete EPC Owner First draft 
submitted on 

6/11/10

8/26/10 9/3/2010  2010-
008 to County, 
City and BLM 
and 9/3/2010  
2010-009 to 

CPM

CEC Approved on 
10-7-10

TRANS-02a PC

Prepare and implement a Traffic Control Plan (TCP) for the Blythe Solar Power Project 
construction and operation traffic. The TCP shall address the movement of workers, vehicles, 
and materials, including arrival and departure schedules, and designated workforce and 
delivery routes. The TCP should address the requirements in the condition. Consult with the 
County of Riverside and the Caltrans District 8 office in the preparation and implementation of 
the TCP.

Submit in sufficient time for review and comment the proposed TCP to 
Riverside County and Caltrans District 8, as well as to the CPM for review 
and approval. Provide the CPM with a copy of the transmittal letter to the 
County of Riverside and the Caltrans District 8 office requesting review and 
comment.

At least 60 calendar 
days prior to the start 

of construction

Complete EPC Owner 9/3/2010  2010-
010 to County, 
City and BLM 
and 9/3/2010  
2010-011 to 

CPM

APPROVED BY CEC 
10/25/10

TRANS-02b PC

Provide to the CPM a copy of any written comments from the County of Riverside and the 
Caltrans District 8 office as well as any changes to the traffic control plan.

Provide copies of any comment letters received from either the County of 
Riverside and the Caltrans District 8 office, along with any changes to the 
proposed traffic control plan to the CPM for review and approval.

At least 30 calendar 
days prior to the start 

of construction

Complete Owner EPC sent County's 
comments along 

with 2010-117

APPROVED BY CEC 
ON 10/25/10

S X X X TRANS-03a CONS
Comply with limitations imposed by Caltrans District 8 office and other relevant jurisdictions 
including County of Riverside and City of Blythe on vehicle sizes and weights.  Obtain necessary 
transportation permits from Caltrans for use of roadways.

Provide copies of permits obtained from either the County of Riverside and 
Caltrans District 8 Office to the CPM

At least 30 calendar 
days prior to the start 

of construction

Complete EPC Owner 10/01/10   2010-
051

APPROVED BY CEC 
ON 10/13/10 for 
Phase 1a
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TRANS-05a PC

Restore all public roads, easements, and rights-of-way that have been damaged due to project-
related construction activities to original or near-original condition in a timely manner, as 
directed by the CPM. Repairs and restoration of access roads may be required at any time 
during the construction phase of the project to assure safe ingress and egress.

Photograph or videotape all affected public roads, easements, and right-of-
way segments and/or intersections and provide the CPM, the affected local 
jurisdictions and Caltrans (if applicable) with a copy of these images. The 
project owner shall rebuild, repair and maintain all public roads, easements, 
rights-of way in a usable condition throughout the construction phase of the 
project.

At least 30 days prior to 
the start of site 

mobilization

Complete EPC Owner 9/27/2010   
2010-039

APPROVED BY CEC 
10/13/10

TRANS-05b PC

Consult with the County of Riverside and Caltrans District 8 and notify them of the proposed 
schedule for project construction. The purpose of this notification is to request that the County 
of Riverside and Caltrans consider postponement of public right-of-way repair or improvement 
activities in areas affected by project construction until construction is completed and to 
coordinate with the project owner regarding any concurrent construction-related activities that 
are planned or in progress and cannot be postponed.

Meet with Riverside County and Caltrans to request that the County of 
Riverside and Caltrans consider post-ponement of public right-of-way repair 
or improvement activities in areas affected by project construction until 
construction is completed and to coordinate with the project owner 
regarding any concurrent construction-related activities that are planned or 
in progress and cannot be postponed.

Prior to the start of site 
mobilization

Complete EPC Owner 9/27/2010   
2010-039

APPROVED BY CEC 
10/13/10

VIS-03a PC

To the extent feasible, consistent with safety and security considerations, design  and install all 
permanent exterior lighting and all temporary construction lighting such that a) lamps and 
reflectors are not visible from beyond the project site, including any off-site security buffer 
areas; b) lighting does not cause excessive reflected glare; c) direct lighting does not illuminate 
the nighttime sky, except for required FAA aircraft safety lighting (which should be an on-
demand, audio-visual warning system that is triggered by radar technology); d) illumination of 
the project and its immediate vicinity is minimized, and e) the plan complies with local policies 
and ordinances. The lighting mitigation plan must include items A-F set forth in the condition.

Contact the CPM to discuss the documentation required in the lighting 
mitigation plan. If the CPM determine that the plan requires revision, 
provide to the CPM a revised plan for review and approval.

At least 90 days prior to 
ordering any 

permanent exterior 
lighting or temporary 
construction lighting

Complete EPC Owner 7/1/10

VIS-04a PC

To the extent possible, use proper design fundamentals to reduce the visual contrast to the 
characteristic landscape. These include proper siting and location; reduction of visibility; 
repetition of form, line, color (see VIS-1) and texture of the landscape; and reduction of 
unnecessary disturbance. Design strategies to address these fundamentals will be based on 
factors described in the condition.

Contact the CPM to review the incorporation of the above factors into the 
final facility and site design plans. If the CPM determine that the site and 
facility plans require revision, the project owner shall provide to the CPM a 
revised plan for review and approval by the CPM.

At least 90 days prior to 
final site and facility 

design

Complete EPC AECOM 09/15/2010   
2010-020

Approved by the 
CEC on 9/30/10

WASTE-01a PC

Prepare a UXO Identification, Training and Reporting Plan to properly train all site workers in 
the recognition, avoidance and reporting of military waste debris and ordnance. The plan shall 
contain, at a minimum, the following items:  1) a description of the training program outline and 
materials, and the qualifications of the trainers; 2) identification of available trained experts 
that will respond to notification of discovery of any ordnance (unexploded or not); and 3) a 
work plan to recover and remove discovered ordnance, and complete additional field 
screening.

Submit the plan to the CPM for review and approval prior to the start of 
construction.

No less than 30 days 
prior to the initiation of 
construction activities 

at the site

Complete AECOM Owner 10/15/10   2010-
078

APPROVED BY THE 
CEC 10/19/10

WASTE-01b CONS
The UXO work plan will possibly include geophysical surveys to investigate adjacent areas for 
surface, near surface or buried ordnance in all proposed land disturbance areas.

Submit the results of the geophysical surveys to the CPM for review and 
approval.

Within 30 days after 
completing the survey

Complete AECOM Owner 12/13/2010   
2010-158

Approved by the 
CEC on 1/7/11

WASTE-02 PC

Provide the résumé of an experienced and qualified Professional Engineer or Professional 
Geologist which shows experience in remedial investigation and feasibility studies. This 
Professional Engineer or Professional Geologist shall be available during site characterization (if 
needed), excavation, grading, and  demolition activities. The Professional Engineer or 
Professional Geologist shall be given authority by the project Owner to oversee any earth-
moving activities that have the potential to disturb contaminated soil and impact public health, 
safety, and the environment. 

Submit resume to CPM for review and approval. At least 30 days prior to 
the start of site 

mobilization

Complete EPC Owner 10/14/10   2010-
085

APPROVED BY THE 
CEC 10/19/10

WASTE-04 PC

Prepare a Construction Waste Management Plan for all wastes generated during construction 
of the facility.  The plan shall contain at a minimum a description of all construction waste 
streams, including projections of frequency, amounts generated and hazard classifications; a 
survey of structures to be demolished  that identifies the types of waste to be managed; and 
management methods to be used for each waste stream, including temporary on-site storage,  
house-keeping and best management practices to be employed, treatment methods, and 
companies providing treatment services, waste testing methods to assure correct classification, 
methods of transportation, disposal requirements and sites, and recycling and waste 
minimization/reduction plans.

Submit the plan to the CPM  for approval. No less than 30 days 
prior to initiation of 

construction activities 
at the site

Complete EPC Owner resubmitted 
10/08/10     

2010-071   1st 
submittal       
9/14/2010   
2010-017

APPROVED BY CEC 
on 10/13/10

WASTE-05a PC

Obtain a hazardous waste generator identification number from the United States 
Environmental Protection Agency (USEPA) prior to generating any hazardous waste during 
project construction and operations. Keep a copy of the identification number on file at the 
project site and provide documentation of the hazardous waste generation and notification and 
receipt of the number to the CPM and AO  in the next scheduled MCR after receipt of the 
number. 

Submittal of the notification and issued number documentation to the CPM 
is only needed once unless there is a change in Ownership, operation, waste 
generation, or waste characteristics that requires a new notification to 
USEPA. Documentation of any new or revised hazardous waste generation 
notifications or changes in identification number shall be provided to the 
CPM in the next scheduled MCR.

Prior to generating any 
haz waste

Complete EPC Owner 10/15/10   2010-
100

APPROVED BY THE 
CEC 10/19/10

WASTE-05b PC

Obtain a hazardous waste generator identification number from the United States 
Environmental Protection Agency (USEPA) prior to generating any hazardous waste during 
project construction and operations. Keep a copy of the identification number on file at the 
project site and provide documentation of the hazardous waste generation and notification and 
receipt of the number to the CPM and AO  in the next scheduled MCR after receipt of the 
number. 

Owner must obtain USEPA id number for use if Haz waste is found (not 
generated)

Prior to generating any 
haz waste

Complete Owner EPC 9/27/10 Approved by CEC 
on 9/30/10

WORKER 
SAFETY-01a

PC

Submit a copy of the Project Construction Safety and Health Program containing the following 
construction plans:  PPE Program, Exposure Monitoring, IIPP,EAP, FPP, and Heat Stress 
Protection Plan.  

Submit all plans to the CEC CPM for review and approval. At least 30 calendar 
days prior to the start 

of construction

Complete EPC Owner re-submitted 
10/08/10  2010-
068   1st submit 
9/28/2010  2010-

044

CEC Approved 10-
11-10
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WORKER 
SAFETY-01b(1)

PC
Send the Construction Emergency Plan and FPP to the Riverside County Fire Department for 
review and comment prior to submittal to the CPM for approval.

Submit the Construction Emergency Action Plan and FPP to Riverside County 
Fire Department

At least 60 days prior to 
the start of 

construction

Complete EPC Owner 9/8/10    2010-
014 to RCFD

Sent to RCFD 
9/8/10

WORKER 
SAFETY-01b(2)

PC

Send the Construction Emergency Plan and FPP (with Riverside County Fire Dept. Comments) to 
the CPM.

Provide a copy of a letter to the CPM from the Riverside County Fire 
Department stating the fire department’s comments on the Construction 
Fire Prevention Plan and Emergency Action Plan.  (Include with package 
submitted under WS-01a to CEC)

At least 60 days prior to 
the start of 

construction

Complete Owner EPC Sent to CEC with 
Submittal on 
9/28/10 2010-044

WORKER 
SAFETY-03a

PC

Provide a site Construction Safety Supervisor (CSS) who, by way of training and/or experience, is 
knowledgeable of power plant construction activities and relevant laws, ordinances, 
regulations, and standards; is capable of identifying workplace hazards relating to the 
construction activities; and has authority to take appropriate action to assure compliance and 
mitigate hazards. The CSS shall perform the specific duties listed in the condition.

Submit to CPM the name and contact info for the construction safety 
supervisor.  The contact information of any replacement CSS shall be 
submitted to the CPM within one business day.

At least 60 days prior to 
site mobilization

Complete EPC Owner 8/17/2010   
2010-002

Approved by CEC 
on 9/20/10

WORKER 
SAFETY-04a(1)

PC

Make payments to the Chief Building Official (CBO) for the services of a Safety Monitor based 
upon a reasonable fee schedule to be negotiated between the project Owner and the CBO. 
Those services shall be in addition to other work performed by the CBO. 

Provide proof of agreement to fund the safety monitor services to the CPM 
for review and approval.

At least 60 days prior to 
the start of 

construction

Complete Owner 10/13/10   2010-
081

Sent letter 
explaining final 
contract will 
address WS-04      
APPROVED BY THE 
CEC ON 10/18/10

WORKER 
SAFETY-05a

CONS

Ensure that a portable automatic external defibrillator (AED) is located on site during 
construction and operations and shall implement a program to ensure that workers are 
properly trained in its use and that the equipment is properly maintained and functioning at all 
times. During construction and commissioning, the following persons shall be trained in its use 
and shall be on site whenever the workers that they supervise are on site: the Construction 
Project Manager or delegate, the Construction Safety Supervisor or delegate, and all shift 
foremen.

Submit to the CPM proof that a portable automatic external defibrillator 
(AED) exists on site and a copy of the training and maintenance program for 
review and approval.

At least 60 days prior to 
site mobilization

Complete EPC Owner 9/1/2010       
2010-006    

11/30/10  2010-
150

Pending CEC 
Approval

9/1/2010       
2010-006    

11/30/10  2010-
150

Approved by CEC 
on 12/10/10

1
WORKER 

SAFETY-06
CONS

Identify and provide a second access gate for emergency personnel to enter the site. This 
secondary access gate shall be at least one-quarter mile from the main gate. Provide a second 
access road that comes to the site. This road shall be at a minimum an all-weather gravel road 
and at least 20 feet wide. Maintain the main access road and the second road and provide a 
plan for implementation. Plans for the secondary access gate, the method of gate operation, 
gravel road, and road maintenance shall be submitted to the Riverside County Fire Department 
for review and comment and to the CPM for review and approval. 

Submit the final plans plus the road maintenance plan to the CPM, including 
a letter containing comments form the Riverside County Fire Department or 
a statement that no comments were received.

At least 30 days prior to 
the start of site 

mobilization

Complete EPC Owner 10/22/2010   
2010-118 to CEC 
and         2010-
119 to RCFD

Pending CEC 
Approval

10/22/2010   
2010-118 to CEC 
and         2010-
119 to RCFD

APPROVED BY CEC 
ON 2/22/11

WORKER 
SAFETY-07a

PC

The project Owner shall either (1) reach an agreement, either individually or in conjunction with 
a power generation industry association or group that negotiates on behalf of its members, 
with the Riverside County Fire Department regarding funding of its project-related share of 
capital costs to build and operate fire protection/response infrastructure and provide 
appropriate equipment as mitigation of project-related impacts on fire protection services 
within the jurisdiction, or, (2) shall fund its share of the capital costs in the amount of $850,000 
and provide an annual payment of $375,000 to the RCFD for the support of new fire 
department staff and operations and maintenance commencing with the start of construction 
and continuing annually thereafter on the anniversary until the final date of power plant 
decommissioning.

Provide to the CPM (1) a copy of the individual agreement with the RCFD or, 
if the Owner joins a power generation industry association, a copy of the 
bylaws and group's agreement/contract with the RCFD; or (2) 
documentation in a letter of credit int the amount of $850,000 has been paid 
to the RCFD, documentation that the first annual payment of $375,000 has 
been made, and shall also provide evidence in each January MCR during 
construction and the Annual Compliance Report during operation that 
subsequent annual payments have been made.

At least 30 days prior to 
site mobilization

Complete Owner 10/15/10   2010-
087

Approved by CEC 
on 10/29/10

WORKER 
SAFETY-08

PC

Develop and implement an enhanced Dust Control Plan that includes the requirements 
described in AQ-SC3 and additionally requires:  i. Site worker use of dust masks (NIOSH N-95 or 
better) whenever visible dust is present; ii. Implementation of methods equivalent to Rule 402 
of the Kern County Air Pollution Control District (as amended Nov. 3, 2004); and iii. 
Implementation of enhanced dust control methods (increased frequency of watering, use of 
dust suppression chemicals, etc. consistent with AQSC4) immediately whenever visible dust 
comes from or onto the site persists in the breathing zone of the workers or when PM10 
measurements obtained when implementing ii (above) indicate an increase in PM10 
concentrations due to Project activities of exceed 50 μg/m or more.

Provide the enhanced Dust control Plan to the CPM for review and approval. At least 60 days prior to 
site mobilization

Complete EPC AECOM 9/14/2010     
2010-018

Approved by CEC 
on 9/20/10

BIO-19c CONS

SPECIAL STATUS PLANTS:  Designate spoil areas; equipment, vehicle, and materials storage 
areas; parking; equipment and vehicle maintenance areas, and; wash areas at least 100 feet 
from any preserved occurrence or washes upstream of an occurrence. Prior to the start of any 
ground- or vegetation-disturbing activities, the Designated Botanist shall establish ESAs to 
protect avoided spring-blooming special-status plants that occur outside of the Project 
Disturbance Areas and within 100 feet of Project Disturbance Areas.

DB shall establish ESA's First day of ground 
disturbance for Phase 

1B

First day of ground 
disturbance for 

Phase 1B

AECOM EPC to install 
buffer fencing 
around botany 

ESAs and do 
repairs as 

identified by 
AECOM inside 
boundary; EPC 

possibly on 
buffer fencing 

outside 
disturbance area

8/3/10 9/2/10

2

S&W-18b OPS

The project owner shall designate a California Certified Water Treatment Plant Operator as well 
as the technical, managerial and financial requirements as  prescribed by State law. 

The project owner shall supply updates on an annual basis of monitoring 
requirements, any required submittals equivalent to the County of Riverside 
requirements including annual renewal requirements.

Annually Include in ACR EPC
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Blythe 
Settlement 
Agreement

CONS
CONSERVATION ENHANCEMENTS:  Payment of the first half of the conservation enhancement 
deposit is due upon Financial Close for Units 1 and 2.

Deposit the funds upon financial close of Units 1 and 2. 6/15/2011 N/A Owner

Blythe 
Settlement 
Agreement

CONS
PLAN OF DEVELOPMENT:  The conditions set forth in the BSA will be incorporated into a revised 
POD.

Submit the revised POD to BLM for inclusion in its ROD. Checking with Elizabeth N/A Owner

AQ-45 OPS

Each emergency IC engine unit is subject to the requirements of the Airborne Toxic Control 
Measure (ATCM) for Stationary Compression Ignition engines (Title 17 CCR 93115). In the event 
of conflict between these conditions and the ATCM, the more stringent shall govern.

No verification necessary. None None Owner Plant Operator None None

AQ-53 OPS

The Emergency IC engine units are subject to the requirements of the Airborne Toxic Control 
Measure (ATCM) for Stationary Compression Ignition Engines (Title 17 CCR 93115). In the event 
of conflict between these conditions and the ATCM, the more stringent shall govern.

No verification necessary. None None Owner Plant Operator None None

COM-02 CONS

Maintain project files on-site or at an alternative site approved by the CPM for the life of the 
project, unless a lesser period of time is specified by the conditions of certification.  The files 
shall contain copies of all “as-built” drawings, documents submitted as verification for 
conditions, and other project-related documents.

CEC staff and delegate agencies shall, upon request to the project owner, be 
given unrestricted access to the files maintained pursuant to this condition. 

Ongoing Ongoing Owner Ongoing Ongoing

O O O O AQ-SC03 CONS

Construction Fugitive Dust Control: The AQCMM shall submit documentation in each MCR that 
demonstrates compliance with the AQCMP mitigation measures for the purposes of minimizing 
fugitive dust emission creation from construction activities and preventing all fugitive dust 
plumes that would not comply with the performance standards identified in AQ-SC4 from 
leaving the project site. Fugitive dust mitigation measures shall be included in the AQCMP 
required by AQ-SC2, and any deviation from the AQCMP mitigation measures shall require prior 
CPM notification and approval.  

 The AQCMM shall provide the CPM a Monthly Compliance Report to 
include: A. A summary of all actions taken to maintain compliance with this 
condition; B. Copies of any complaints filed with the District in relation to 
project construction. C. Any other documentation deemed necessary by the 
CPM or AQCMM to verify compliance with this condition. Such information 
may be provided via electronic format or disk at the project owner’s 
discretion.

Include in MCR Ongoing during 
construction

EPC Owner

O O O O AQ-SC04 CONS

Dust Plume Response Requirement: The AQCMM or an AQCMM Delegate shall monitor all 
construction activities for visible dust plumes. Observations of visible dust plumes that have the 
potential to be transported (A) off the project site and within 400 feet upwind of any regularly 
occupied structures not owned by the project owner or (B) 200 feet beyond the centerline of 
the construction of linear facilities indicate that existing mitigation measures are not resulting in 
effective mitigation. The AQCMP shall include a section detailing how the additional mitigation 
measures will be accomplished within the time limits specified. The AQCMM or Delegate shall 
implement the following procedures for additional mitigation measures in the event that such 
visible dust plumes are observed.  The AQCMM shall implement Steps 1-3 in the Condition in 
the event such visible dust plumes are observed.

 The AQCMM shall provide the CPM a Monthly Compliance Report to 
include: A. A summary of all actions taken to maintain compliance with this 
condition; B. Copies of any complaints filed with the District in relation to 
project construction.  C. Any other documentation deemed necessary by the 
CPM or AQCMM to verify compliance with this condition. Such information 
may be provided via electronic format or disk at the project owner’s 
discretion.

Include in MCR Ongoing during 
construction

EPC Owner

O O O O AQ-SC05 CONS

Diesel-Fueled Engine Control: The AQCMM shall submit to the CPM, in the MCR, a construction 
mitigation report that demonstrates compliance with the AQCMP mitigation measures for 
purposes of controlling diesel construction-related emissions, including specific info related to 
items a-f in the condition and shall be included in the Air Quality Construction Mitigation Plan 
(AQCMP) required by AQ-SC2. Any deviation from the AQCMP mitigation measures shall require 
prior and CPM notification and approval. 

 The AQCMM shall provide the CPM a Monthly Compliance Report to 
demonstrate control of diesel construction related emissions: A. A summary 
of all actions taken to control diesel construction related emissions; B. A list 
of all heavy equipment used on site during that month, including the owner 
of that equipment and a letter from each owner indicating that equipment 
has been properly maintained; and C. Any other documentation deemed 
necessary by the CPM or AQCMM to verify compliance with this condition. 
Such information may be provided via electronic format or disk at the project 
owner’s discretion.

Include in MCR Ongoing during 
construction

Owner EPC

O O O O BIO-02a CONS

DESIGNATED BIOLOGIST DUTIES: Ensure that the DB performs the specific duties set forth in 
the condition (see items 1-10) during any site mobilization activities, construction related 
ground disturbance, grading, boring or trenching activities. The DB may be assisted by the 
approved BM's but remains the contact for the project owner and the CPM.

DB shall provide copies of all written reports and summaries that document 
biological resources compliance activities in the MCRs submitted to the CPM. 

Include in MCR Ongoing during 
construction

AECOM Owner

O O O O BIO-04a CONS

BIOLOGICAL MONITOR DUTIES:  The BMs shall assist the DB in conducting surveys and in 
monitoring of site mobilization activities, construction-related ground disturbance, grading, 
boring or trenching. The DB shall remain the contact for the Project owner and CPM.

The DB shall submit in the MCR to the CPM and copies of all written reports 
and summaries that document biological resources compliance activities, 
including those conducted by BMs. If actions may affect biological resources 
during operation a BM, under the supervision of the DB, shall be available 
for monitoring and reporting. 

Include in MCR Ongoing during 
construction

AECOM Owner

O O O O BIO-06c CONS
Provide the number of persons who have completed the training in the prior month and a 
running total of all persons who have completed the training to date. 

Include the information in the MCR.  Training acknowledgement forms 
signed during construction shall be kept on file for at least 6 months after 
the start of commercial operation.

Include in MCR Ongoing during 
construction

AECOM Owner

O O O O BIO-07d CONS Implementation of the BRMIMP measures shall be reported in the MCR. Include the required information in the MCR. Include in MCR Ongoing during 
construction

AECOM Owner
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O O O O BIO-08a(1) CONS

IMPACT AVOIDANCE & MINIMIZATION MEASURES: Undertake the following mitigation 
measures (see Items 1-17 of the condition) to manage the Project site and related facilities in a 
manner to avoid or minimize impacts to biological resources:  1. Limit Disturbance Areas; 2) 
Minimize Road Impacts; 3) Minimize Traffic Impacts; 4) Monitor During Construction; 5) 
Minimize Impacts of T-Line/Pipeline Alignments, Roads, Staging Areas; 6) Avoid Use of Toxic 
Substances; 7) Minimize Lighting Impacts;  8) Minimize Noise Impacts; 9) Avoid Vehicle Impacts 
to Desert Tortoise; 10) Avoid Wildlife Pitfalls; 11) Minimize Standing Water; 12) Disposeof Road-
killed Animals; 13) Minimize Spills of HazMat; 14) Worker Guidelines; 15) Implement Erosion 
Control Measures; 16) Monitor Ground Disturbing Activities Prior to Pre-Construction Site 
Mobilization; and 17) Revegetation of Temporarily Disturbed Areas.  [SEE FINAL DECISION FOR 
MODIFIED LANGUAGE RELATED TO #9, 10, 12]

Implementation of the mitigation measures shall be reported in the MCR by 
the DB.   CLARIFICATION PROVIDED BY USFWS IN BIOLOGICAL OPINION, 
PAGE 9: These measures will also be implemented during all ground-
disturbing construction and O&M activities.

Include in MCR Ongoing during 
construction

AECOM EPC will not 
conduct noise 
measurements 
but will assist 
with clearing 

area and 
installing fence

BO was amended 
on 3/28/11 to 
adjust take limits 
to 1 DT per year 
during 
construction and 1 
DT per year during 
O&M

AR AR AR AR BIO-09a CONS

DT CLEARANCE SURVEYS AND FENCING: Undertake appropriate measures to manage the 
Project site and related facilities in a manner to avoid or minimize impacts to desert tortoise. 
Methods for clearance surveys, fence specification and installation, tortoise handling, artificial 
burrow construction, egg handling and other procedures shall be consistent with those 
described in the USFWS‘ Desert Tortoise Field Manual (USFWS 2009) or more current guidance 
provided by CDFG and USFWS. Measures 1-4 (Exclusion Fencing Installation, Clearance Surveys, 
Monitoring, and Reporting) need to be implemented.  [CAUTION:  READER SHOULD REFER 
DIRECTLY TO CEC FINAL DECISION FOR DETAILS OF ALL REQUIREMENTS RELATED TO DT 
CLEARANCE SURVEYS AND FENCING.  THEY ARE TOO NUMEROUS AND DETAILED TO PROVIDE 
ANYTHING OTHER THAN A SUMMARY HERE IN THIS MATRIX.]

All mitigation measures and their implementation methods shall be included 
in the BRMIMP and implemented. Implementation of the measures shall be 
reported in the MCR by the DB.    CLARIFICATION PROVIDED BY USFWS IN 
BIOLOGICAL OPINION, PAGE 9: These procedures for conducting tortoise 
clearance surveys, handling and moving tortoises out of the disturbance 
area, and ensuring tortoises do not re-enter the disturbance area will also be 
implemented during ground-disturbing O&M activities along the access 
road/utility corridor, gen-tie transmission line ROW, and rerouted drainage 
channels outside of the plant site, and along the outer side of the perimeter 
security fence.

Include in MCR Ongoing during 
construction

AECOM EPC will procure 
and install 
exclusion 

fencing and 
repair areas as 
identified by 

AECOM.  
AECOM to 

provide EPC 
with fencing 
spec and give 

guidance so EPC 
has a baseline.

CEC APPROVED 
FENCING DT 
FENCING DETAILS 
ON 03/03/11

AR AR AR AR BIO-11a(5) CONS
Conduct compliance inspections at a minimum of once per month after clearing, grubbing, and 
grading are completed and submit a monthly compliance report to the BLM, CPM, USFWS and 
CDFG during construction.

The DB shall perform this activity. Include in MCR Ongoing during 
construction

AECOM Owner

X X X X BIO-16a CONS

PRE-CONSTRUCTION NEST SURVEYS: Conduct if construction activities would occur from 
February 1 through July 31. The DB or Biological Monitor conducting the surveys shall be 
experienced bird surveyors familiar with standard nest-locating techniques such as those 
described in Martin and Guepel (1993).  The goal of the nesting surveys shall be to identify the 
general location of the nest sites, sufficient to establish a protective buffer zone around the 
potential nest site, and need not include identification of the precise nest locations. Surveyors 
performing nest surveys shall not concurrently be conducting desert tortoise surveys. Surveys 
shall cover all potential nesting habitat areas that could be disturbed by each phase of 
construction, as described in BIO-28 (Phasing).  Surveys shall also include areas within 500 feet 
of the boundaries of the active construction areas (including linear facilities).  Surveys shall be 
conducted as described in the condition. 

Provide the CPM a letter-report describing the findings of the pre-
construction nest surveys, including the time, date, and duration of the 
survey; identity and qualifications of the surveyor (s); and a list of species 
observed. If active nests are detected during the survey, the report shall 
include a map or aerial photo identifying the location of the nest and shall 
depict the boundaries of the no-disturbance buffer zone around the nest(s) 
that would be avoided during project construction. Include the survey 
information in the requested report.  [NOTE FROM CEC ON 3/2/11:  
INCLUDE IN MCR A DESCRIPTION OF HOW WOK PROGRESSED AND ADD A 
MAP OF SURVEYED AREAS AND DATA AS WELL.]

At least 10 days prior to 
start of any Project-

related ground 
disturbance activities

Ongoing during 
construction

AECOM Possibly EPC 
(will ask Kiewit if 

they are 
interested in 

provided 
assistance 

outside project 
fence/ boundary

10/15/10   2010-
095            

02/16/11    2011-
179               

03/30/11         
2011-187

Approved by the 
CEC on 11/03/10            
2011-179 approved 
on 03/02/11        
2011-187 Pending 
CEC Approval

O O O O BIO-18j CONS

BURROWING OWL MONTHLY REPORTING: Owner shall report monthly to BLM, the CPM, CDFG 
and USFWS for the duration of construction on the implementation of burrowing owl avoidance 
and minimization measures.

Provide documentation to BLM, CPM, CDFG, USFWS Include in MCR Ongoing during 
construction

AECOM Owner and 
AECOM on 
creation of 

artificial 
burrows

X X BIO-19s CONS
SPECIAL STATUS PLANTS: Implementation of the special-status plant impact avoidance and 
minimization measures shall be reported in the Monthly Compliance Reports prepared by the 
Designated Botanist.

Submit the required reports to the CPM as part of the MCR. Include in MCR Ongoing during 
construction

AECOM Owner

X BIO-22b CONS STATE WATERS MITIGATION: Provide a discussion of work in waters of the state during the 
construction of the Project.

Submit the required documentation as part of the MCR. Include in MCR Ongoing during 
construction

AECOM

COM-05a CONS Submit a construction matrix that provides the current status of all conditions in a spreadsheet 
format. (Refer to condition for required content.)

Submit a compliance matrix with each MCR. Include in MCR Ongoing during 
construction

Owner

COM-06 CONS Monthly Compliance Report + key events list.  (Refer to condition for list.) Submit to CPM on a monthly basis. Include in MCR Ongoing during 
construction

Owner Both KPC and 
AECOM

X X X X CUL-04d CONS
Project construction manager shall provide to the CRS and CPM a schedule of project activities 
for the following week, including the identification of area(s) where ground disturbance will 
occur during that week.

Provide the weekly schedule to the CRS and CPM by letter, e-mail, or fax. Weekly, during ground 
disturbance

Ongoing during 
construction

EPC Owner Ongoing during 
construction

Ongoing during 
construction

Ongoing; copies 
included as part of 
MCR

O O O O CUL-15c CONS
Provide in the Monthly Compliance Report (MCR) the WEAP Training Acknowledgement forms 
of workers who have completed the training in the prior month and a running total of all 
persons who have completed training to date.

Include within MCR. Include in MCR Ongoing during 
construction

Owner
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O O O O CUL-16a CONS

Full-time archaeological monitoring shall be conducted for the condition, including earth-
removing activities as specified in the areas recommended by the geoarchaeological study to 
the depth recommended; for the trenches for underground communication lines and the 
natural gas pipeline; for the holes for the transmission line support structures in the parts of 
sites CA-Riv-2846 and CA-Riv-3419 that the project will grade away, in the area inside project 
boundaries within 1,000 feet of the margins of archaeological sites CA-Riv-2846 and CA-Riv-
3419 and within 300 feet of all known and discovered examples of thermal cobble features; and 
for the jack-and-bore tunneling for underground conductor or cable lines or pipelines, that they 
monitor the excavation of the jack-and-bore entry and exit pits and examine, log, and screen 
auger backdirt samples, as detailed in the CRMMP, for as long as the activities are ongoing. 
Where excavation equipment is actively removing dirt and hauling the excavated material 
farther than fifty feet from the location of active excavation, full-time archaeological monitoring 
shall require at least two monitors per excavation area. In this circumstance, one monitor shall 
observe the location of active excavation and a second monitor shall inspect the dumped 

On forms provided by the CPM, CRMs shall keep a daily log of any 
monitoring and other cultural resources activities and any instances of 
noncompliance with the Conditions and/or applicable LORS. Copies of the 
daily monitoring logs shall be provided by the CRS to the CPM, if requested 
by the CPM. 

Daily, during 
construction in the 

specified areas

Ongoing during 
construction

AECOM Owner

O O O O CUL-16b CONS

From the daily logs, the CRS shall compile a monthly monitoring summary report to be included 
in the MCR. If there are no monitoring activities, the summary report shall specify why 
monitoring has been suspended.  

Include in each MCR a copy of the monthly summary report of cultural 
resources-related monitoring prepared by the CRS and shall attach any new 
DPR 523A forms completed for finds treated prescriptively, as specified in 
the CRMMP.

Include in MCR Ongoing during 
construction

AECOM Owner

O O O O CUL-16d CONS
Ensure that the CRS, alternate CRS, or CRMs, to prevent construction impacts to undiscovered 
resources and to ensure that known resources are not impacted in an unanticipated manner, 
monitor full time all ground disturbance.

CRS shall provide a statement that no cultural resources over 50 years of age 
were discovered‖ to the CPM as an e-mail or in some other form of 
communication acceptable to the CPM.

Daily, as long as no 
cultural resources are 

found

Ongoing during 
construction

AECOM Owner

AR AR AR AR CUL-16j CONS When the issue is resolved, the CRS shall write a report describing the issue, the resolution of 
the issue, and the effectiveness of the resolution measures.

This report shall be provided in the next MCR for the review of the CPM. Include in MCR Ongoing during 
construction

AECOM Owner

GEN-03 CONS

Make payments to the CBO for design review, plan check and construction inspections based 
upon a reasonable fee schedule to be negotiated between the project owner and the CBO. 
These fees may be consistent with the fees listed in the 2007 CBC, adjusted for inflation and 
other appropriate adjustments; may be based on the value of the facilities reviewed; may be 
based on hourly rates; or may be otherwise agreed upon by the project owner and the CBO.

Send copy of CBO's receipt of payment to CPM in next MCR indicating 
applicable fees have been paid.

Include in MCR Ongoing during 
construction

Owner

GEN-06b CONS Submit to the CPM a copy of the CBO's approval of the qualifications of all special inspectors in 
the next MCR.

Include the required documentation as part of the MCR. Include in MCR Ongoing during 
construction

EPC Owner

GEN-07 CONS

If any discrepancy in design and/or construction is discovered in any engineering work that has 
undergone CBO design review and approval, document the discrepancy and recommend 
required corrective actions. The discrepancy documentation shall be submitted to the CBO for 
review and approval. The discrepancy documentation shall reference this condition of 
certification and, if appropriate, applicable sections of the CBC and/or LORS.

Transmit a copy of the CBO’s approval of any corrective action taken to 
resolve a discrepancy to the CPM in the next MCR. If any corrective action is 
disapproved, the project owner shall advise the CPM, within five days, of the 
reason for disapproval and the revised corrective action to obtain CBO’s 
approval.

Include in MCR Ongoing during 
construction

EPC Owner

MECH-01b CONS Send the CPM a copy of the transmittal letter in the next monthly compliance report. Provide the required written documentation to the CPM. Include in MCR Ongoing during 
construction

EPC Owner

MECH-01c CONS
Upon completion of construction of any such major piping or plumbing system, the project 
owner shall request the CBO’s inspection approval of that construction.

Transmit to the CPM, in the monthly compliance report following completion 
of any inspection, a copy of the transmittal letter conveying the CBO’s 
inspection approvals.

Include in MCR Ongoing during 
construction

EPC Owner

PAL-04c CONS

Provide copies of the WEAP certification of completion forms with the names of those trained 
and the trainer or type of training (in-person or other approved format) offered that month. 
The MCR shall also include a running total of all persons who have completed the training to 
date.

Include the information in the MCR Include in MCR Ongoing during 
construction

AECOM Owner

PAL-05a CONS

Ensure that the PRS and PRM(s) monitor consistent with the PRMMP all construction-related 
grading, excavation, trenching, and auguring in areas where potentially fossil-bearing materials 
have been identified, both at the site and along the linear facilities.  Ensure that the PRS and 
PRM(s) have the authority to halt or redirect construction if paleontologic resources are 
encountered. Ensure that there is no interference with monitoring activities unless directed by 
the PRS. Monitoring activities shall be conducted as set forth in Items 1-4 of the condition. 

Paleo monitors shall provide monthly summaries that address the 
information requirements specified in the condition for inclusion in MCR.

Include in MCR Ongoing during 
construction

AECOM Owner

PAL-06a CONS

Ensure that all components of the PRMMP are adequately performed including collection of 
fossil materials, preparation of fossil materials for analysis, analysis of fossils, identification and 
inventory of fossils, the preparation of fossils for curation, and the delivery for curation of all 
significant paleontologic resource materials encountered and collected during project 
construction.

Maintain in his/her compliance file copies of signed contracts or agreements 
with the designated PRS and other qualified research specialists. Maintain 
these files for a period of three years after project completion and approval 
of the CPM-approved paleontologic resource report (see Condition of 
Certification PAL-7). 

Include in MCR Ongoing during 
construction

AECOM Owner

S&W-01b CONS Provide a narrative on the effectiveness of the DESCP measures and the results of monitoring 
and maintenance activities.

Submit the required documentation as part of the MCR. Include in MCR Ongoing during 
construction

EPC Owner

1 STRUC-01a CONS

Prior to the start of any increment of construction of any major structure or component listed in 
Facility Design Table 1 of condition of certification GEN- 2, submit to the CBO for design review 
and approval the proposed lateral force procedures for project structures and the applicable 
designs, plans and drawings for project structures. Proposed lateral force procedures, designs, 
plans and drawings shall be those for the items listed in the condition 1-3.

Submit to the CBO the above final design plans, specifications and 
calculations, with a copy of the  transmittal letter to the CPM.

At least 60 days prior to 
start of any increment 
of construction of any 

structure or component 
listed in Facility Design 

Table 2 of GEN-2

Ongoing during 
construction

EPC Owner #VALUE! #VALUE!

STRUC-01b CONS
Submit to the CPM a copy of a statement from the CBO that the proposed structural plans, 
specifications, and calculations have been approved and comply with the requirements set 
forth in applicable engineering LORS

Submit required info to the CPM. Include in MCR Ongoing during 
construction

EPC Owner
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STRUC-02 CONS

Submit to the CBO the required number of sets of the documents related to work that has 
undergone CBO design review and approval related to concrete cylinder strength test reports, 
concrete pour sign-off sheets, bolt torque and field weld inspection reports, and other reports 
covering structural activities requiring special inspections in accordance with CBC 2007.

If discrepancies are found, within 5 days the Project Owner shall prepare and 
submit an NCR to the CBO with a copy of the transmittal letter to the CPM. 
The NCR shall reference the condition(s) of certification and the applicable 
CBC chapter and section. Within 5 days of resolution, the Project Owner shall 
submit a copy of the correction action to the CBO and CPM.  The CBO's 
approval or disapproval shall be submitted to the CPM within 15 days.

Include in MCR Ongoing during 
construction

EPC Owner As required As required

STRUC-03 CONS

Submit to the CBO design changes to the final plans required by the 2007 CBC, including the 
revised drawings, specifications, calculations, and a complete description of, and supporting 
rationale for, the proposed changes, and shall give to the CBO prior notice of the intended 
filing.

Notify the CBO of the intended filing of design changes and submit the 
required number of sets of revised drawings and the required number of 
copies of the other above-mentioned documents to the CBO, with a copy of 
the transmittal letter to the CPM, and notify the CPM in the MCR of the 
CBO's approval of the revised plans.

Include in MCR Ongoing during 
construction

EPC Owner

STRUC-04b CONS Send copies of the CBO approvals of plan checks to the CPM. Submit a copy of the CBO's inspection approvals to the CPM in the MCR 
following completion of any inspection. 

Include in MCR Ongoing during 
construction

EPC Owner

TRANS-03b CONS

Provide copies of permits obtained from either the County of Riverside and the Caltrans District 
8 office to the CPM.

Submit copies of permits received during the reporting period in the MCR.  In 
addition, retain copies of these permits and supporting documentation in its 
compliance file for at least six months after the start of commercial 
operation.

Include in MCR Ongoing during 
construction

EPC Owner

TRANS-04 CONS

Comply with Caltrans and other relevant jurisdictions limitations for encroachment into public 
rights-of-way and obtain necessary encroachment permits from Caltrans and all relevant 
jurisdictions.

Submit copies of permits received during the reporting period. In addition, 
retain copies of these permits and supporting documentation in its 
compliance file for at least six months after the start of commercial 
operation.

Include in MCR Ongoing during 
construction

EPC Owner

TRANS-06 CONS
Ensure that permits and/or licenses are secured from the California Highway Patrol and 
Caltrans for the transport of hazardous materials.

Include copies of all permits/licenses acquired by the project owner and/or 
subcontractors concerning the transport of hazardous substances in the 
MCRs.

Include in MCR Ongoing during 
construction

EPC Owner

TSE-01b CONS Additions and deletions shall be made in the Major Equipment List only with both CPM and CBO 
approval. 

The project owner shall provide schedule updates in the MCR Include in MCR Ongoing during 
construction

Owner T/L Sub

TSE-04b CONS
Request that the CBO inspect the installation to ensure compliance with the requirements of 
the applicable LORS.

Include a copy of the signed and stamped statement from the responsible 
electrical engineer verifying compliance with all applicable LORS and copy of 
transmittal letter in each MCR.

Include in MCR Ongoing during 
construction

Owner T/L Sub

TSE-04c CONS
Include the following information in the MCR:  a) receipt or delay of major electrical equipment; 
b) testing or energization of major electrical equipment; and c) the number of electrical 
drawings approved, submitted for approval, and still to be submitted.

Submit required info as part of MCR Include in MCR Ongoing during 
construction

Owner T/L Sub

WORKER 
SAFETY-03b

CONS The CSS shall prepare and submit a monthly safety inspection that includes the info specified in 
the body of the condition.

Submit required info to the CPM. Include in MCR Ongoing during 
construction

EPC Owner

WORKER 
SAFETY-04a(2)

CONS
Make payments to the Chief Building Official (CBO) for the services of a Safety Monitor based 
upon a reasonable fee schedule to be negotiated between the project Owner and the CBO. 
Those services shall be in addition to other work performed by the CBO. 

Provide contract for the CPM for review and approval. Include in MCR Ongoing during 
construction

Owner Ongoing during 
construction

Ongoing during 
construction

WORKER 
SAFETY-04b

CONS

The Safety Monitor shall be selected by and report directly to the CBO and will be responsible 
for verifying that the Construction Safety Supervisor, as required in Condition of Certification 
Worker Safety-3, implements all appropriate Cal/OSHA and CEC safety requirements. The Safety 
Monitor shall conduct on-site (including linear facilities) safety inspections at intervals 
necessary to fulfill those responsibilities.

Include CBO Safety Monitor's monthly report as an exhibit in the MCR. Include in MCR Ongoing during 
construction

Owner

AR AR AR AR
BLM ROD 

Section 1.4.1
CONS

When work areas outside those identified in the ROW are found to be needed (whether on 
federal or non-federal lands), additional inventory and evaluation will be performed if 
necessary to ensure the impact on biological, cultural, and other resources are avoided or 
minimized to the maximum extent practicable. Revised facility locations and survey results 
would be documented and forwarded to the BLM in the form of a Conformance Request. BLM 
consultations will be required as necessary prior to approval of the Conformance Request.

TBD TBD Owner AECOM

Blythe 
Settlement 
Agreement

CONS
CONSERVATION ENHANCEMENTS:  Payment of the second half of the $$$ is due prior to 
ground disturbance for Unit 3.

Deposit the funds prior to ground disturbance for Unit 3. TBD TBD Owner

1 X X CUL-13b CONS

Ensure that the construction of the project's underground facilities that cross these old 
pipelines avoids impacting them. 

Ensure that construction activities do not impact old underground pipelines 
referenced in condition.

During construction TBD AECOM Kiewit to 
conduct ground-
truthing of exact 
depth and 
condition 

8/18/10 10/12/10

CUL-18c POST CONS

Provide documentation confirming that copies of the final CRR have been provided to the 
SHPO, the CHRIS, the curating institution, if archaeological materials were collected, and to the 
Tribal Chairpersons of any Native American groups requesting copies of project-related reports.

Provide required documentation. Within 10 days after 
the CPM and the BLM 

Palm Springs Field 
Office

archaeologist approve 
the CRR

TBD AECOM Owner TBD TBD

S&W-05p OPS

d. The project owner shall notify any owners of the impacted wells following CPM approval of 
the compensation analysis for increased energy costs.

Send notification to the well owner. Within one month of 
CPM approval of 

compensation analysis

TBD Owner Plant Operator TBD TBD

2
S&W-05q OPS

e. Pump lowering – In the event that groundwater is lowered as a result of Project pumping to 
an extent where pumps are exposed but well screens remain submerged the pumps shall be 
lowered to maintain production in the well. 

The Project shall reimburse the impacted well owner for the costs associated 
with lowering pumping in proportion to the Project contribution to the 
impact.

TBD TBD Owner Plant Operator TBD TBD
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2
S&W-05r OPS

f. Deepening of wells – If the groundwater is lowered enough as a result of Project pumping 
that well screens and/or pump intakes are exposed, and pump lowering is not an option, such 
affected wells shall be deepened or new wells constructed. 

The Project shall reimburse the impacted well owner for all costs associated 
with deepening existing wells or construction of a new well in proportion to 
the Project contribution to the impact.

TBD TBD Owner Plant Operator TBD TBD

S&W-05s OPS

4. After the first five-year operational and monitoring period the CPM shall evaluate the data 
and determine if the monitoring program for water level measurements should be revised or 
eliminated. Revision or elimination of any monitoring program elements shall be based on the 
statistically verifiable datasets and trend analysis. The determination of whether the monitoring 
program should be revised or eliminated shall be made by the CPM.

Submit the evaluation results to the CPM for review/approval by the CPM. After first five-year 
operational and 

monitoring period

TBD Owner Plant Operator TBD TBD

S&W-05u OPS

6. At the end of every subsequent five-year monitoring period, the collected data shall be 
evaluated by the CPM and they shall determine if the sampling frequency should be revised or 
eliminated.

Submit a 5-year monitoring report to the CPM that includes all monitoring 
data collected and a summary of the findings. The CPM will determine if the 
water level measurements and water quality sampling frequencies should be 
revised or eliminated.

After the first five year 
operational and 

monitoring period

TBD Owner Plant Operator TBD TBD

S&W-05v OPS

7.During the life of the Project, the project owner shall provide to the CPM all monitoring 
reports, complaints, studies and other relevant data. The project owner shall submit to the CPM 
all calculations and assumptions made in development of report data and interpretations, 
calculations, and assumptions used in development of any reports.

Provide the required documentation to the CPM. within10 days of being 
received by the Project 

owner

TBD Owner Plant Operator TBD TBD

S&W-06 OPS

Where it is determined that the project owner shall reimburse a private well owner for 
increased energy  costs identified as a result of analysis performed in Condition of Certification 
SOIL&WATER-5, the project owner shall calculate the compensation owed to any owner of an 
impacted well as described in the Condition.

The project owner shall submit to the CPM for review and approval the 
documentation showing which well owners must be compensated for 
increased energy costs and that the proposed amount is sufficient 
compensation to comply with the provisions of this Condition.

No later than thirty (30) 
days after CPM 

approval of the well 
drawdown analysis

TBD Owner Plant Operator TBD TBD

WASTE-06 CONS

Upon notification of any impending waste management-related enforcement action by any 
local, state, or federal authority, notify the CPM of any such action taken or proposed against 
the project itself, or against any waste hauler or disposal facility or treatment operator with 
which the Owner contracts, and describe how the violation will be corrected.

Notify the CPM in writing within 10 days of becoming aware of an impending 
enforcement action.  The CPM shall notify the project Owner of any changes 
that will be required in the manner in which project-related wastes are 
managed as a result of a finalized action against the project.

As required Within 10 days of 
becoming aware of 

action

Owner EPC As required As required

WASTE-03b CONS

Depending on the nature and extent of contamination, the Professional Engineer or 
Professional Geologist shall have the authority to temporarily suspend construction activity at 
that location for the protection of workers or the public. If in the opinion of the Professional 
Engineer or Professional Geologist significant remediation may be required, the project Owner 
shall contact the CPM , and representatives of the DTSC or RWQCB for guidance and possible 
oversight.

Notify the CPM  within 24 hours of any orders issued to halt construction. As required Within 24 hours of 
any orders issued 

to halt construction

EPC Owner As required As required

WASTE-08b CONS

Document all releases and spills of HTF as described in Condition of Certification WASTE-9 and 
report only those that are 42 gallons or more, the CERCLA reportable quantity, as required in 
the Soil & Water Resources section of this document. Cleanup and temporary staging of HTF 
contaminated soils shall be conducted in accordance with the approved Operation Waste 
Management Plan required in Condition of Certification of WASTE-8. The project Owner shall 
sample HTF-contaminated soil from CERCLA reportable incidents involving 42 gallons or more in 
accordance with Environmental Protection Agency’s (USEPA) current version of “Test Methods 
for Evaluating Solid Waste” (SW-846). Samples shall be analyzed in accordance with USEPA 
Method 8015 or other method to be reviewed and approved by DTSC, the CPM.

Provide the results of the analyses and their assessment of whether the HTF-
contaminated soil is considered hazardous to the CPM and DSTC for review 
and approval.

Within 28 days of an 
HTF spill of 42 gallons 

or more

Within 28 days of 
an HTF spill of 42 
gallons or more

AECOM Owner As required As required

WASTE-03a CONS

If potentially contaminated soil is identified during site characterization, excavation, grading, or 
demolition at either the proposed site or linear facilities—as evidenced by discoloration, odor, 
detection by handheld instruments, or other signs—the Professional Engineer or Professional 
Geologist shall inspect the site; determine the need for sampling to confirm the nature and 
extent of contamination; and provide a written report to the project Owner, representatives of 
Department of Toxic Substances Control (DTSC) or Regional Water Quality Control Board 
(RWQCB), the Compliance Project Manager (CPM) stating the recommended course of action.

Submit any reports filed by the Professional Engineer or Professional 
Geologist to the CPM  within 5 days of their receipt. 

As required Within 5 days of 
receipt of reports

EPC Owner As required As required

X X X X BIO-12b CONS

DT MITIGATION:  The project owner shall deposit in NFWF’s REAT Account a non-wasting 
capital long-term maintenance and management fee in the amount determined through the 
PAR or PAR-like analysis conducted for the compensation lands.

Deposit the funds required by Section 3e in the Condition and provide proof 
of the deposit to the CPM.

No fewer than 30 days 
after acquisition of the 

property

Owner Wildlands

X X X X BIO-12c CONS

DT MITIGATION: The project owner, the CPM and CDFG shall ensure that an agreement is in 
place with the long-term maintenance and management fee holder/manager.

The project owner, or an approved third party, shall provide the CPM, CDFG, 
BLM and USFWS with a management plan for the compensation lands, as 
determined by the date on the title.  The CPM shall review and approve the 
management plan, in consultation with CDFG, BLM and the USFWS.

 within180 days of the 
land or easement 

purchase

Owner Wildlands

1
S&W-03       
Well #1       
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC

1
S&W-03       
Well #1       
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.
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1
S&W-03       
Well #1       
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       
Well #1       
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       
Well #1       
Step 5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       
Well #2       
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC 9/3/2010     
2010-013

Approved by the 
CEC on 10/01/2010

1
S&W-03       
Well #2       
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.

1
S&W-03       
Well #2       
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       
Well #2       
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       
Well #2      
Step 5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       
Well #3       
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.

1
S&W-03       
Well #3       
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       
Well #3       
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       
Well #3       
Step 5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       
Well #3      
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC

1
S&W-03       
Well #4       
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.

1
S&W-03       
Well #4       
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site
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1
S&W-03       
Well #4      
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC

1
S&W-03       
Well #4      
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       

Well #4     Step 
5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       
Well #5       
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.

1
S&W-03       
Well #5       
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       
Well #5      
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC

1
S&W-03       
Well #5      
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       

Well #5     Step 
5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       
Well #6       
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.

1
S&W-03       
Well #6       
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       
Well #6      
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC

1
S&W-03       
Well #6      
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       

Well #6     Step 
5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       
Well #7       
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.

1
S&W-03       
Well #7       
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site
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1
S&W-03       
Well #7      
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC

1
S&W-03       
Well #7      
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       

Well #7     Step 
5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-1     
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC

1
S&W-03       

Well #MW-1     
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.

1
S&W-03       

Well #MW-1     
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       

Well #MW-1     
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-1     
Step 5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-11     
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC

1
S&W-03       

Well #MW-11     
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       

Well #MW-11     
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-11     
Step 5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-11    
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.

1
S&W-03       

Well #MW-12     
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC
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1
S&W-03       

Well #MW-12     
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       

Well #MW-12     
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-12     
Step 5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-12    
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.

1
S&W-03       

Well #MW-13     
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC

1
S&W-03       

Well #MW-13     
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       

Well #MW-13     
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-13     
Step 5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-13    
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.

1
S&W-03       

Well #MW-2     
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC

1
S&W-03       

Well #MW-2     
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.

1
S&W-03       

Well #MW-2     
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       

Well #MW-2     
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-2     
Step 5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-3     
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC
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1
S&W-03       

Well #MW-3     
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       

Well #MW-3     
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-3     
Step 5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-3    
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.

1
S&W-03       

Well #MW-4     
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC

1
S&W-03       

Well #MW-4     
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       

Well #MW-4     
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-4     
Step 5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-4    
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.

1
S&W-03       

Well #MW-5     
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC

1
S&W-03       

Well #MW-5     
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       

Well #MW-5     
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-5     
Step 5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-5    
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.

1
S&W-03       

Well #MW-6     
Step 1

CONS

Step 1:  Prepare and submit a well construction packet and well permit fees to Riverside 
County.

Submit the well construction packet to the County, along with fees, for 
review and comment, with copies to the CPM.

No later than 60 days 
prior to the 

construction of the 
onsite groundwater 

production
wells

AECOM EPC
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1
S&W-03       

Well #MW-6     
Step 3

CONS

Step 3:  Obtain CEC CPM approval of the well location and operation. Receive the CEC's approval of the well location and operation. within 10 days of 
receipt of the County's 
concurrence with the 

proposed well 
construction activities

1
S&W-03       

Well #MW-6     
Step 4

CONS

Step 4:  Ensure that the well driller's Well Completion Report is submitted to the DWR and 
obtain two copies for submittal to the CPM.  

Obtain the well driller's Well Completion Report. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-6     
Step 5

CONS

Step 5:  Submit to the CPM two copies of the Well Completion Report along with the well 
drilling logs, water quality analyses, and any inspection reports. 

Submit the required documentation to the CPM for review and approval. No later than 60 days 
after installation of 

each well at the Project 
site

1
S&W-03       

Well #MW-6    
Step 2

CONS

Step 2:  Submit a copy of written concurrence received from the County of Riverside that the 
proposed well construction activities comply with all county well requirements and meet the 
requirements established by the county‘s water well permit program.

Submit the required County documentation to the CPM for CEC approval.

1
S&W-04   Well 

#3
CONS

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af during 
the 69 months of construction and an annual average of 600 afy during operation. Water 
quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. 

Immediately after 
installation

EPC Owner

1
S&W-04   Well 

#4
CONS

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af during 
the 69 months of construction and an annual average of 600 afy during operation. Water 
quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. 

Immediately after 
installation

EPC Owner

1
S&W-04   Well 

#5
CONS

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af during 
the 69 months of construction and an annual average of 600 afy during operation. Water 
quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. 

Immediately after 
installation

EPC Owner

1
S&W-04   Well 

#6
CONS

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af during 
the 69 months of construction and an annual average of 600 afy during operation. Water 
quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. 

Immediately after 
installation

EPC Owner

1
S&W-04   Well 

#7
CONS

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af during 
the 69 months of construction and an annual average of 600 afy during operation. Water 
quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. 

Immediately after 
installation

EPC Owner

1
S&W-04   Well 

MW-02
CONS

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af during 
the 69 months of construction and an annual average of 600 afy during operation. Water 
quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. 

Immediately after 
installation

EPC Owner

1
S&W-04   Well 

MW-03
CONS

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af during 
the 69 months of construction and an annual average of 600 afy during operation. Water 
quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. 

Immediately after 
installation

EPC Owner

1
S&W-04   Well 

MW-04
CONS

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af during 
the 69 months of construction and an annual average of 600 afy during operation. Water 
quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. 

Immediately after 
installation

EPC Owner

1
S&W-04   Well 

MW-05
CONS

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af during 
the 69 months of construction and an annual average of 600 afy during operation. Water 
quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. 

Immediately after 
installation

EPC Owner

1
S&W-04   Well 

MW-06
CONS

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af during 
the 69 months of construction and an annual average of 600 afy during operation. Water 
quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. 

Immediately after 
installation

EPC Owner
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1
S&W-04   Well 

MW-1
CONS

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af during 
the 69 months of construction and an annual average of 600 afy during operation. Water 
quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. 

Immediately after 
installation

EPC Owner

1
S&W-04   Well 

MW-11
CONS

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af during 
the 69 months of construction and an annual average of 600 afy during operation. Water 
quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. 

Immediately after 
installation

EPC Owner

1
S&W-04   Well 

MW-12
CONS

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af during 
the 69 months of construction and an annual average of 600 afy during operation. Water 
quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. 

Immediately after 
installation

EPC Owner

1
S&W-04   Well 

MW-13
CONS

The proposed Project’s use of groundwater during construction shall not exceed 4,100 af during 
the 69 months of construction and an annual average of 600 afy during operation. Water 
quality used for project construction and operation will be reported in accordance with 
Condition of Certification SOIL&WATER-18 as applicable to ensure compliance with this 
condition.

Submit to the CPM a photo of evidence that metering devices have been 
installed and are operational. 

Immediately after 
installation

EPC Owner

S&W-17 N/A Condition deleted
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Exhibit 5 
Air Quality Construction Mitigation Documentation 



AQCMM Monthly Summary for March 2011 

Blythe Solar Power Project 

Weather 

Temperatures ranged from the low 40’s to low 90’s (degrees F) with partially cloudy skies. No rain 
events occurred during the current month.  Wind velocity ranged from 3 to 30 mph.  

Air Quality 

Site work activities this month that have the potential to produce fugitive dust emissions included 
clearing and grubbing operations on the main plant road and shared facilities area.  To mitigate fugitive 
dust emissions, a water truck is being utilized as frequently as needed. If watering does not adequately 
mitigate the dust plume construction activities in that area are suspended until conditions improve, one 
such instances occurred during the month of March (see attached Enhanced Dust Control Mitigation & 
Construction Operation Suspension for Dust Log). 

The Air Quality Construction Mitigation Plan (AQCMP) for the Blythe Solar Power Project requires all 
construction equipment to be inspected by the Air Quality Construction Mitigation Manger (AQCMM). 
All construction equipment on site has been inspected by the AQCMM or his delegate and 
meets the requirements of California Air Resources Board (CARB).  The major pieces of equipment 
onsite may be found in the following equipment list.  

Other Environmental 

Installation of silt and tortoise fence continued during the month of March. The completed portion of 
the fence is being monitored on a weekly basis with the use of a tortoise fence and sediment control 
inspection checklist.  All deficiencies found have been corrected, and the completed reports are 
attached.  
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Exhibit 6 
Resource Specialists’ Monthly Reports  
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INTRODUCTION 

 
On behalf of Palo Verde Solar I, LLC (PVSI), AECOM biologists are performing biological 
resource pre-construction surveys and construction monitoring for Phase 1A of the Blythe Solar 
Power Project (Project or BSPP). Phase 1A includes development of the initial production well, 
creation of an equipment staging area around the production well, development of a Shared 
Facilities (Services) area, development of an East/West (E/W) Connector Road linking the Well 
(Staging) Area to the north end of the Main (Permanent) Access Road, development of the Main 
Access Road itself, and construction of a portion of the Unit 1 solar field including the power 
block area. Surveys of these facility areas are being conducted in compliance with the following 
agency approvals and permits issued for the Project: 
 

 California Energy Commission’s (CEC’s) Final Conditions of Certification (COCs) 
(Blythe Solar Power Project Commission Decision, CEC-800-2010-009-CMF, DOCKET 
NUMBER 09-AFC-6 September 15, 2010) 

 Blythe Solar Power Project Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP, Docket Number 09-AFC-6C, October 2010) and appended 
Compliance Plans: 

o Revegetation Plan (Appendix C of BRMIMP) 
o Desert Tortoise Relocation/Translocation Plan (Appendix D of BRMIMP) 
o Raven Management Plan (Appendix E of BRMIMP) 
o Weed Management Plan (Appendix F of BRMIMP) 
o Burrowing Owl Mitigation Plan (Appendix G of BRMIMP) 
o Couch’s Spadefoot Toad Protection and Mitigation Plan (Appendix I of 

BRMIMP) 

 U.S. Fish and Wildlife Service (USFWS) Section 7 Biological Opinion (BO) on the 
Blythe Solar Power Plant No. FWS-ERIV-09B0186-10F0880 (October 8, 2010) and BO 
Amendment (March 28, 2011) 

 Bureau of Land Management (BLM) Right of Way (ROW) Grant, Serial Number 
CACA-048811 (November 1, 2010) 

 Record of Decision (ROD), BSPP and Amendment to the California Desert Conservation 
Area Plan, BLM Case File Number CACA-048811, Environmental Impact Statement 
FES 10-41 (October 2010) 
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This report documents compliance monitoring activities and species observed on site during pre-
construction surveys, desert tortoise (DT) clearance surveys, and construction monitoring 
conducted in March 2011. The following biological surveys and monitoring took place in March 
2011: 
 

 Biological monitoring of DT exclusion fence installation around the Main Access Road 
and Phase 1a-Unit 1 area; 

 Kit fox (KF), American badger (AB), western burrowing owl (WBO), and nesting bird 
pre-construction surveys for portions of the Main Access Road; 

 Fencing and monitoring of non-disturbance buffer for a WBO burrow found 485 feet east 
of Phase 1a-Unit 1 boundary during February buffer surveys; 

 WBO, KF, AB, and nesting bird surveys of Phase 1a-Unit 1 DT exclusion fenceline and 
associated buffers; 

 Weekly reconnaissance for ravens, focusing on potential subsidies; 

 Monitoring of Environmentally Sensitive Areas (ESAs) and an assessment of weed 
germination by the Designated Botanist; 

 Nesting bird pre-construction surveys, DT clearance, and biological monitoring of Shared 
Facilities area; and, 

 Biological monitoring of Well Area (DT gate and fencing around cattle guards); 

 
PROJECT LOCATION AND DESCRIPTION 

 
The Project site is located in the Southern California inland desert, approximately 8 miles west of 
the city of Blythe and 2 miles north of Interstate 10 (I-10) in Riverside County (County), 
California. The Project is located on a 7,025-acre ROW owned by the federal government and 
managed by the BLM, pursuant to an ROW grant issued to PVSI from BLM and the parallel 
thermal electric power plant certification issued by CEC. The total Project Disturbance Area (at 
build out) will be 7,025 acres. Phase 1A of the Project (the current phase), which totals 773 
acres, is shown in Figure 1.  
 
The Project is a commercial solar thermal power-generating facility that will use solar parabolic 
trough technology to generate electricity. When fully constructed, the Project will have a 
nominal output of 1,000 megawatts (MW), consisting of four independent 250-MW power plants 
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(Units #1, #2, #3, and #4). The units will be developed in phases, and construction commenced 
on November 29, 2010, for the Well Area and Main Access Road within Phase 1A. The first unit 
is expected to come on line in 2014, and subsequent units are anticipated to come on line in each 
of the following 3 years. 
 
MONITORED MITIGATION MEASURES AND PERMIT CONDITIONS 

 
Biological mitigation measures for the BSPP site were developed through consultation with 
CEC, the California Department of Fish and Game (CDFG), USFWS, and BLM. Biological 
mitigation measures and permit conditions were implemented under the guidance and direction 
of the Project Designated Biologist (DB), with assistance from approved Biological Monitors 
(BMs), as required. 
 
During March 2011, Project activities were in compliance with the COCs that apply to the pre-
construction and construction activities. These COCs are as follows: 
 

 BIO-1: Designated Biologist Selection and Qualifications 
 BIO-2: Designated Biologist Duties 
 BIO-3: Biological Monitor Selection and Qualifications 
 BIO-4: Biological Monitor Duties 
 BIO-5: Designated Biologist and Biological Monitor Authority 
 BIO-6: Worker Environmental Awareness Program 
 BIO-7: Biological Resource Mitigation Implementation and Monitoring Plan 
 BIO-8: Impact Avoidance and Minimization Measures 
 BIO-9: Desert Tortoise Clearance Surveys and Fencing 
 BIO-10: Desert Tortoise Relocation/Translocation Plan 
 BIO-11: Desert Tortoise Compliance Verification 
 BIO-13: Raven Management Plan 
 BIO-14: Weed Management Plan 
 BIO-16: Pre-Construction Nest Surveys 
 BIO-17: American Badger and Desert Kit Fox Impact Avoidance and Minimization 

Measures 
 BIO-18: Burrowing Owl Impact Avoidance, Minimization, and Compensation Measures 
 BIO-19: Special-Status Plant Impact Avoidance, Minimization, and Compensation 
 BIO-22: Mitigation for Impacts to State Waters 
 BIO-24: Golden Eagle Inventory and Monitoring 
 BIO-26: Couch’s Spadefoot Toad Impact Avoidance and Minimization Measures 
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The remaining biological COCs pertain to compensatory mitigation or operations, and are, thus, 
not covered in this report. 
 
SURVEY METHODOLOGY 

 
Survey methodology was in compliance with COCs BIO-9, 16, 17, and 18 and followed 1993 
CDFG Burrowing Owl Guidelines; standard nest-locating techniques (Martin and Guepel 1993); 
and USFWS Desert Tortoise Field Manual, Chapter 6, Clearance Survey Protocol for the Desert 
Tortoise – Mojave Population. Dates of surveys and survey personnel are summarized in Table 
1. 
 
Per COC BIO-18, BMs, under direction of the DB, conducted pre-construction surveys for WBO 
no more than 30 days prior to initiation of construction activities. Areas surveyed in March 
included portions of the Main Access Road and the DT fenceline around portions of Phase 1a-
Unit 1, including a 500-foot buffer (Figure 2). Survey transects were spaced no more than 30 
meters apart, although they were adjusted depending on location to obtain 100% visual coverage. 
Burrows with WBO sign or those of suitable size for occupation by WBO were identified. For 
burrows identified as being of suitable size for WBO, at least two follow-up focused surveys 
were conducted. These focused surveys were undertaken during the early morning or evening 
according to WBO survey guidelines. 

Prior to disturbance activities and per COC BIO-17, portions of Phase 1A and a 20-foot buffer 
were surveyed for KF and AB and burrows/dens. Areas surveyed in March included the Shared 
Facilities area and portions of the Main Access Road and the Phase 1a-Unit 1 DT exclusion 
fenceline (Figure 2). Dens identified as potentially active were monitored for at least three 
consecutive nights using tracking medium, and/or infrared camera stations at the entrance. 

Per BIO-16 and prior to disturbance, pre-construction nest surveys were conducted of the Shared 
Facilities area and portions of the Main Access Road and the Phase 1a-Unit 1 DT exclusion 
fenceline (Figure 2). Standard nest-locating techniques such as those described in Martin and 
Guepel (1993) were followed. Surveys included areas within 500 feet of the boundaries of the 
planned active construction areas (including linear facilities). At least two pre-construction nest 
surveys were conducted prior to disturbance. At least one of the surveys was conducted within a 
14-day period preceding initiation of construction activity.  

Within 24 hours of the initiation of clearing and grubbing activities for DT fence installation 
along the Main Access Road and Phase 1a- Unit 1, a survey was conducted in accordance with 
COC BIO-9 to clear the area of DT. The fence line construction disturbance limits on either side 
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of the fence centerline will not exceed 15 feet; therefore, surveys occurred within a 60-foot-wide 
survey area centered on the fence line. In anticipation of tree removal within Shared Services, 
DT clearance surveys were completed within the fully fenced area in accordance with COC BIO-
9. Clearance consisted of two surveys covering 100 percent the area by walking transects no 
more than 15-feet apart. Each separate survey was walked in a different direction to allow 
opposing angles of observation. 

Construction monitoring was conducted in compliance with COCs BIO-8 and BIO-9. 
Construction activities, including all disturbance associated with DT fenceline construction, were 
confined to the surveyed and staked disturbance boundaries in accordance with these conditions. 
All construction and related disturbance activities (e.g., driving of equipment, water truck 
spraying) occurring in areas not yet fenced with DT exclusion fencing were cleared for DT prior 
to the start of the work day. Construction activities were monitored by the DB or BM (with DB 
oversight). When clearing, grubbing, and grading occurred in these areas, the DB or BM walked 
ahead of the construction equipment as it moved along its designated path. In addition, 
monitoring in compliance with COC BIO-18 was conducted of the non-disturbance buffer 
established for the WBO found 485 feet east of Phase 1a-Unit 1 boundary during February buffer 
surveys.  
 
Pre-construction and clearance surveys data were collected on designated Pre-Construction or 
Clearance Survey Data Sheets and electronically scanned/uploaded daily. Biological monitoring 
data were collected on designated Daily Biological Monitoring Logs. Global Positioning System 
(GPS) data (special-status species detections, sign, burrow data) were also collected and 
uploaded daily. 
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SUMMARY OF ACTIVITIES 

 
Activities for March 2011 were as follows: 
 

 3/2, ESA and weed monitoring  
 3/1 to 3/4, biological monitoring of clearing, grubbing, trenching, and silt and DT fence 

installation along Main Access Road 
 3/2 to 3/10, WBO/KF/AB and nesting bird surveys in advance of DT fencing along the 

Phase 1a-Unit 1 boundary and 500-foot buffer 
 3/2, 3/17, 3/22, and 3/28, weekly raven monitoring of Phase 1a-Unit 1 DT fence 

installation area, 
 3/4 to 3/23, monitoring of WBO non-disturbance buffer to the east of Phase 1a-Unit 1 

fenceline 
 3/4 to 3/31, biological monitoring of clearing, grubbing, trenching, and silt and DT fence 

installation along portions of the Phase 1a-Unit 1 boundary 
 3/7 to 3/9 and 3/24 to 3/25, nesting bird survey in advance of tree removal in Shared 

Facilities area 
 3/10 to 3/18, DT clearance surveys of Shared Facilities area 
 3/15 to 3/21 and 3/23, biological monitoring of DT gate and fencing around cattle guards 

in Well Area 
 3/17 and 3/24 to 3/25, nesting bird surveys of Phase 1a-Unit 1 DT fenceline and 500 foot 

buffer 
 3/29 to 3/31, WBO/KF/AB and nesting bird surveys in advance of clear and grub activities 

for DT fence installation along Main Access Road 
 3/29 to 3/31, camera survey of potentially-active KF burrow originally found in Shared 

Facilities area in December. 
 
Biological clearance surveys for AB, KF, and WBO were conducted within 30 days prior to 
disturbance activities, as listed in Table 1. DT clearance surveys were conducted within 24 hours 
of initiation of disturbance activities for unfenced areas and fence installation. Ground 
disturbance and installation of DT fencing was monitored by the DB. For nesting bird surveys, 
two surveys were conducted with the second occurring within 14 days prior to disturbance 
activities. 
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SURVEY RESULTS 

 

Phase 1a-Unit 1 Fenceline 

 
Focused pre-construction WBO surveys were conducted of the Phase 1a-Unit 1 fenceline and a 
500-foot buffer between 3/2 and 3/9. Eleven burrow complexes were observed. All of these were 
of suitable size for WBO, but many had kangaroo rat sign near the entrance. Of the eleven 
burrows, three had entrances that appeared slightly disturbed and were determined to merit 
monitoring. The burrows were visited four times, during which no WBO sign was observed. The 
three burrows were scoped and found to be unoccupied. On the final visit, the three burrows 
were excavated by hand. The 250-foot fenced buffer around the occupied WBO burrow, located 
485 feet from the Unit 1 fenceline, was monitored and fencing reinforced (Figure 2). The DB 
and/or BMs checked on the WBOs status weekly. The most recent observation of the WBO 
outside the burrow was on March 10th.    
 
Focused pre-construction KF/AB surveys were conducted between 3/2 and 3/10. One 
moderately-sized burrow complex was observed with two larger burrows of suitable size for KF 
or AB. The entrances of these two burrows were gated and smoothed. The gates were observed 
to be disturbed on the fourth visit to the burrow complex. Subsequently, tracking medium was 
spread around the burrows and a camera station was set up to face the two largest burrows. 
Camera station photos showed fresh KF tracks at the two large burrow entrances, and the 
cameras were moved to face two new burrows. On 3/10, multiple photos showed KF using all 
four large burrows, and fresh KF tracks showed up in all tracking media in front of burrows. The 
active kit fox burrows are located along the eastern boundary of the Unit 1 fenceline. They were 
determined to be approximately 20 feet away from the disturbance area boundary and outside of 
the area to be fenced (Figure 2). This area was closely monitored by the DB during DT fence 
installation which did not disturb the burrow or its occupants.    
 
Two nesting bird surveys were conducted, the first between 3/3 and 3/8 and the second between 
3/17 and 3/25. No active nests or actively nesting birds were observed during either survey.  
 
Shared Facilities Area 

 

The first nesting bird survey of the Shared Facilities area was conducted from 3/7 to 3/9 in 
anticipation of tree removal. Twelve nests were found during the survey, two of which were 
potentially active. The potentially active nests included a LeConte’s Thrasher (LETH) nest 
where a bird was flushed from the nest. On the second visit, inspection of LETH nest showed 
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only droppings and no new nesting material, and was deemed inactive. The second potentially 
active nest found was a Verdin’s (VERD) nest, which was observed to contain fresh feathers and 
droppings; and the nest was designated for follow-up visits during the second nesting bird 
survey. The other 10 nests observed during the first survey were not active based on their 
deteriorated condition, lack of current bird activity or sign, and were dismantled and removed. 
 
The second nesting bird survey was conducted on 3/24 and 3/25. One active loggerhead shrike 
(LOSH) nest with four eggs was found in the buffer area, and an adult shrike was seen in 
vicinity. A second LOSH nest and an adult bird were seen in a tree in the interior of the Shared 
Facilities area. This nest was found to contain four eggs. After determining the necessary buffer 
zone to maintain noise levels at the nest below 65 dBA and obtaining confirmation from CDFG 
the tree was flagged with a 350-foot non-disturbance buffer (Attachment 6). The VERD nest 
from the first nesting bird survey was observed for an hour in the early morning with no activity 
seen. Later in the day the VERD nest was scoped and determined to be inactive, and the nest was 
removed. Two more potentially-active nests of unknown species with fresh nesting material were 
also documented. These nests were examined again on March 29th and were determined to be 
inactive and removed.  
 
DT clearance surveys were conducted of the Shared Facilities area from 3/10 to 3/18. No DT 
were seen. A bone fragment was observed at one site and mineralized DT bones were observed 
at several sites. 
 
On 3/29, a camera station was set up at a potentially-active KF burrow initially found during 
December surveys (BMAJR301). Per COC BIO-17, project biologists monitored the burrow for 
several nights in December with no sign or activity observed. They used a fiber optic scope to 
investigate the burrow and confirmed it to be unoccupied (see December MCR). As the burrow 
could not be collapsed due to the size and hardness of soils, the entrance was blocked with rocks. 
During the nesting bird surveys on 3/25, signs that the KF had re-excavated the burrow were 
found (Figure 2). Potential kit fox tracks and scat were observed at the entrance and the rocks 
had been dug out from the outside. Camera station photos from 3/30 show a KF present at the 
burrow entrance. The burrow will be avoided during tree removal within Shared Services and 
monitored by the DB during these activities. Follow-up actions for this burrow will be taken in 
April or May prior to clear and grub of the area and reported in the April or May Monthly 
Compliance Report. 
 

Main Access Road 
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From 3/29 to 3/31, focused pre-construction surveys for KF/AB/WBO were conducted of a 
9,000 linear foot portion of the Main Access Road in anticipation of resuming DT fencing efforts 
along this area within the next 30 days. Five potential burrows for these species were found. All 
five burrows were of a size suitable for WBO. Two of these had fresh mammal scat at the 
opening, however they were beyond the area required for KF monitoring. Two of the five 
burrows were suitable and within the survey limits for KF (BMAMK003 and BMAMI018). On 
subsequent visits to the five burrows, no WBO sign was observed. Camera stations were 
installed to monitor for KF at burrows BMAMK003 and BMAMI018 for three nights. KF were 
photographed near one of the burrows (BMAMK003) on the night of 3/31 however none were 
seen on subsequent monitoring nights. KF were not observed entering or exiting this burrow, just 
investigating the outside. The second camera station captured a round tailed ground squirrel at 
burrow BMAMI018 but no KF. Additional monitoring of burrow BMAMK003, where kit fox 
were documented in the area, will occur prior to disturbance as this burrow is located in the road 
alignment.  
 
Nesting bird surveys were conducted for portions of the Main Access Road from 3/29 to 3/31 
(the first nesting bird survey occurred in February, during which no nests were observed). This 
was the second survey for the northern segment (~1,000 linear feet) and the first survey for 
remaining 8,000 linear feet moving southward. During the second survey, project biologists 
observed one active VERD nest, one potentially active nest of unknown species, one potentially-
active ash-throated flycatcher nest, and 16 inactive nests. Inactive nests were removed after two 
days of monitoring. The active and potentially active nests are over 5,000 feet from current work 
activities and this area will be monitored and resurveyed within 14 days prior to disturbance. 
Follow-up visits to active nests will be reported in subsequent Monthly Compliance Reports.  
 

ESA and Weed Monitoring 

 

Monitoring of botany ESAs, Couch’s spadefoot toad Management Areas (MAs) and an 
assessment of weed germination was conducted by Designated Botanist Scott McMillan on 
March 2, 2011. ESAs were intact and did not require remediation and no weed issues were 
developing at this time.  
 

 

 

 

Raven Monitoring 
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Weekly monitoring of raven activity was conducted per the Raven Monitoring and Management 
Plan. Monitoring focused on potential subsidies such as waste disposal areas and staged 
equipment. Three ravens were observed flying overhead over the course of the month.  
 
WORKER ENVIRONMENTAL AWARENESS PROGRAM (WEAP) 

 
The DB continues to administer a BSPP-specific Worker Environmental Awareness Program 
(WEAP) that includes a brochure, training video, species cards, and hard hat stickers. As 
required by COC BIO-6, all new employees/field staff reporting to the site must receive the 
WEAP training prior to start of work. 
 
All personnel reporting to the field in March received WEAP training, as detailed in the 
comprehensive Monthly Compliance Report. A Kiewit Safety and Compliance Manager, assisted 
by the DB, administered the WEAP training to new employees. Signed affidavits are kept on file 
by the Kiewit Safety and Compliance Manager and the PVSI Compliance Manager. 
 
GENERAL DAILY NOTES AND OBSERVATIONS 

 
Table 1 summarizes construction and biological clearance survey, and monitoring activities and 
observations. Daily notes detailing all observations and compliance monitoring activities are 
provided in the forms attached (Attachments 4 and 5). 
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Table 1 

Compliance Monitoring and Survey Observations 

 

Location Construction Activity Start Date End Date Survey Type Monitor 

Special-

Status 

Species Observations 

Phase 1A – 
Entire Site 

DT Fence Installation 2-Mar 2-Mar ESA and Weed 
Monitoring 

Scott McMillan None Fence intact; no weeds in ESAs; no 
weed issues on rest of site 

Main  Access 
Road 

Clearing and grubbing, 
trenching, silt and DT 
fence installation 

1-Mar  Biological 
Monitoring 

Ray Romero (DB), 
Rocky Brown 
(BM) 

None 1-Mar  Pre-surveying 900' prior to 
clear and grub. Dead deer mouse 
and whiptail lizard found during 
surveying. 

          Ray Romero (DB) None 3-Mar  Plan today to  install 800' of 
DT fencing. Pre-surveyed area prior 
to fencing, then monitored 
excavation for fence, installation 
and backfilling. Afterwards, 
surveyed area planned for clear and 
grub for next day. Coordinated with 
Damien, 3rd party monitor for 
BLM.  

      4-Mar   Rocky Brown 
(BM) 

None 4-Mar  Pre-surveyed trench prior to 
DT fencing, then monitored 
installation, backfilling. Noticed 
small pool of hydraulic fluid leaked 
from backhoe, and a 3' X 2' area of 
soil was removed to depth of 
contamination, placed in bucket, 
and taken off-site. Leak was not in 
drainage area. Vegetation debris 
was removed from drainage areas; 
debris piles surveyed prior to 
movement; no biological resources 
observed. 
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Location Construction Activity Start Date End Date Survey Type Monitor 

Special-

Status 

Species Observations 

  Pre-clear and grub 29-Mar  Nesting Bird 
Survey 2 

Mike Ireland 
(BM), Matt 
Kedziora 

LOSH Surveyed the middle to lower main 
access road. Found nine inactive 
nests. 

          Mike Ireland 
(BM), Matt 
Kedziora (BM) 

None Seven inactive nests found and were 
removed after second day's viewing. 

      31-Mar   Mike Ireland 
(BM), Matt 
Kedziora (BM), 
Jimmy McMorran 

None One active VERD nest, one 
potentially active nest of unknown 
species, and one potentially-active 
Ash-throated flycatcher nest found. 
Nest will be followed up tomorrow. 

    29-Mar   AB/KF/WBO 
Transect 
Survey 

Mike Ireland 
(BM), Matt 
Kedziora (BM) 

None Two burrows suitable for WBO 
found with fresh mammal scat at 
openings (outside KF survey area). 

          Mike Ireland 
(BM), Matt 
Kedziora (BM) 

None Three burrows found, 1 of which 
was suitable for WBO, and two 
suitable for both KF and WBO. 
Focused surveys recommended. 

      31-Mar   Mike Ireland 
(BM), Matt 
Kedziora (BM), 
Jimmy McMorran 
(BM) 

None No suitable burrows found this day. 

    30-Mar   WBO Focused 
Survey 

Mike Ireland 
(BM), Matt 
Kedziora (BM) 

None Burrows suitable for WBO that 
found during transect surveys were 
examined in the early morning and 
evening for WBO or sign;  no sign 
or WBO seen. 
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Location Construction Activity Start Date End Date Survey Type Monitor 

Special-

Status 

Species Observations 

     31-Mar   Mike Ireland 
(BM), Matt 
Kedziora (BM), 
Jimmy McMorran 
(BM) 

None Burrows that were examined on 30-
Mar were re-visited. Of the five 
burrows, no WBO sign was seen, 
however KF sign was present at 
burrow BMAMK003. A wildlife 
camera was installed for KF at one 
of the other five burrows, 
BMAMI018. 

    30-Mar   AB/KF 
Focused Survey 

Matt Kedziora 
(BM) 

None Camera station set up at the 2 
suitable burrows found during 
transect survey. 

      31-Mar   Mike Ireland 
(BM), Matt 
Kedziora (BM) 

None Wildlife camera photographed KF 
around burrow BMAMK003, but 
not entering burrow. 

                
Phase 1a - Unit 
1 WBO ESA 

WBO buffer fencing 4-Mar   ESA 
Monitoring 

Ray Romero (DB) None 4-Mar  Installation of WBO buffer 
fencing, replace DT gates. Inspected 
equipment for nesting birds prior to 
maintenance. WBO buffer area pre-
surveyed prior to pin-flagging. 
Monitored during installation of 
posts, spaced 20' apart. A 500' 
diameter perimeter was established 
with reflective yellow cloth tape 
fastened to posts, and tops 
reinforced with duct tape. Placed 
WBO ESA signs. 

          Andrew Fisher 
(BM) 

WBO ESA fence is intact and in good 
shape. Did not see WBO for 2 days, 
and it was thought to have 
abandoned burrow. Old pellets were 
removed and tracking dirt was 
spread. 10-Mar WBO was seen back 
at its burrow. 
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Location Construction Activity Start Date End Date Survey Type Monitor 

Special-

Status 

Species Observations 

          Jimmy 
McMorran(BM) 

WBO 17-Mar ESA fence was severed on 
northwest side, possibly from 
vegetation contact and wind. 

          Tina Poole (ADB) WBO 21-Mar  Performed inspection of 
WBO burrow buffer area. Fence 
needs attention due to high winds. 

      23-Mar   Ray Romero (DB) WBO 22-Mar  Checked and repaired ESA 
fencing damaged by winds. Tape 
fence will be replaced with snow 
fence. 

                
Phase 1a - Unit 
1 

DT fencing 2-Mar  WBO Focused 
Survey 

Rocky Brown 
(BM) 

None Visit 1 - Eleven burrow complexes 
observed; all suitable for WBO, but 
many had kangaroo rat sign (scat 
and tail drags). All will be re-
visited. Used pin flags to demarcate 
buffer surrounding BBBMI001 (the 
active WBO burrow found last 
month).  

          Rocky Brown 
(BM) 

None Visit 2 - Of the eleven burrows, 3 
are recommended for scoping as 
entrances appeared slightly 
disturbed. 

          Andrew Fisher 
(BM) 

None Visit 3 - The 3 burrows above were 
visited and showed no WBO sign. 

      9-Mar   Andrew Fisher 
(BM), Vick 
Germany (BM) 

None Visit 4 - Excavated the 3 burrows to 
the end, where the diameter was less 
than 4''. No WBO sign upon 4th 
visit. Surveys complete for WBO. 

    2-Mar  KF/AB 
Focused Survey 

Rocky Brown 
(BM) 

None Visit 1 - Moderately-sized burrow 
complex; two larger burrows may 
be suitable for KF/AB. Burrow 
entrances gated and smoothed. 
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Location Construction Activity Start Date End Date Survey Type Monitor 

Special-

Status 

Species Observations 

          Rocky Brown 
(BM) 

None Visit 2 - Signs of small mammal 
usage of smaller burrows; gated 
burrows remain undisturbed. 

          Rocky Brown 
(BM) 

None Visit 3 - Signs of kangaroo rat usage 
(scat, tail drags)at smaller burrows; 
gated burrows remain undisturbed. 
Recommend scoping of the 2 larger, 
gated burrows.  

          Andrew Fisher 
(BM) 

None Visit 4 - Burrow complex 
BMAM1015 showed gates at 
entrances disturbed. Tracking 
medium spread around burrows, and 
camera station set up to face the 2 
largest burrows in this complex. 

      10-Mar   Andrew Fisher 
(BM) 

Desert Kit 
Fox 

Visit 5 - Camera photos showed 
fresh kit fox tracks at 2 large burrow 
entrances. Moved camera to face 2 
new burrows. On 10-Mar, checked 
camera and found many photos of 
kit foxes using all 4 large burrows. 
Fresh kit fox tracks showed up in all 
tracking media in front of burrows. 

Phase 1a - Unit 
1 

DT fencing 3-Mar 8-Mar Nesting Bird 
Survey 2 

Rocky Brown 
(BM), Andrew 
Fisher (BM), Vick 
Germany (BM) 

None Approximately 3000 sq. ft., 
including buffer to be surveyed. No 
nests or nesting activity observed 
after 3 visits.  

  Clearing and grubbing, 
trenching, silt and DT 
fence installation 

4-Mar  Biological 
Monitoring 

Rocky Brown 
(BM) 

None Checked grading; no sensitive 
resources observed. Grading 
completed to 1000'. 

          Ray Romero (DB) None Pre-surveyed DT fence excavation 
area, starting at NE corner outside 
of the shared facilities, and  
monitored DT fence installation 
along W. edge of Unit 1. Met with 
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Location Construction Activity Start Date End Date Survey Type Monitor 

Special-

Status 

Species Observations 

nesting bird survey crew prior to 
their first bird survey, coordinating 
with them throughout their surveys.  

          Vick Germany 
(BM) 

None 9-Mar Removed Desert iguana 
killed by grader during back-filling 
DT fence trench. 

          Ray Romero (DB) None 10-Mar Pre-surveyed 700' for DT 
fence installation. Relocated 2 
horned lizards off of desert 
pavement.  

          Vick Germany 
(BM) 

None 10-Mar Monitored clear and grub 
activities up to 300'. Inspected 
trench for  animals before grading 
and backfilling. Dead juvenile 
shovel-nosed snake removed from 
access road and properly disposed 
of. 

         Ray Romero (DB), 
Tina Poole (ADB) 

None 15-Mar Continued pre-surveying 
prior to grading, clearing and 
grubbing. Removed long-nosed 
leopard lizard from silt fencing 
along access road and safely 
released into desert. Properly 
disposed of pocket mouse killed by 
grader blade during grubbing for 
fence.  

          Tina Poole (ADB) None 21-Mar  All active construction 
areas checked for biota. Monitored 
clear & grubbing, and installation of 
900 ft. of DT fence. Disposed of 
dead juvenile sidewinder snake 
killed by grader blade, and rescued 
stunned pocket mouse from cleared 
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Location Construction Activity Start Date End Date Survey Type Monitor 

Special-

Status 

Species Observations 

area. Re-checked KF burrow 
BMAM1015 for fresh tracks, 
though overnight rain may have 
washed them away. Area will be re-
checked later. 

          Ray Romero (DB) None 22-Mar  All active construction 
areas checked for biota. Removed 
dead kangaroo mouse from graded 
area. Monitored DT fence 
installation, 1000 ft today. Checked 
and repaired WBO ESA fence 
damaged by winds. 

      31-Mar   Ray Romero (DB) None 23-Mar  All active construction 
areas checked for biota. Removed 
dead kangaroo mouse from graded 
area. Monitored DT fence 
installation, 1000 ft today. 
TetraTech botanists from another 
project (McCoy Solar) were 
surveying nearby, driving off-road. 
Third-party BLM monitor onsite 
advised them to stay on existing 
routes, but they drove along 
northern perimeter of our DT fence. 
Their lead botanist was asked again 
to stay on road. 

Phase 1a - Unit 
1 

Clearing and grubbing, 
trenching, silt and DT 
fence installation 

4-Mar   Biological 
Monitoring 

Ray Romero (DB) None 24-Mar  All active construction 
areas checked for biota. Performed 
noise test during backhoe operation; 
at 350 ft., dBA was 65 or less. 
Monitored grading and fence 
installation; checked cattle guard 
and surrounding fencing; checked 
integrity of gate between shared 
services and Unit 1; all OK. 
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Location Construction Activity Start Date End Date Survey Type Monitor 

Special-

Status 

Species Observations 

Inspected active kit fox burrow. 
          Ray Romero (DB) None 25-Mar  All active construction 

areas checked for biota prior to 
clear, grub, and grading trench, 
concentrating on area of active kit 
fox burrow. Recorded GPS 
coordinates for map of active kit fox 
burrow. Installed snow fencing to 
replace tape at WBO ESA 
delineation fence. 

          Ray Romero (DB) None 28-Mar  All active construction 
areas checked for biota prior to 
clear, grub, and grading trench. 
Small brown bat found resting in 
conex box in staging area was safely 
relocated to  ironwood tree off site. 
Inspected WBO ESA fencing and 
monitored reinforcement of fence; 
Kiewit added wire at top of fence. 
Inspected WBO burrow; no new 
sign, and spider web over opening. 

          Ray Romero (DB) None 29-Mar  All active construction 
areas checked for biota prior to 
clear, grub, and grading trench for 
DT fence installation along east 
boundary of Unit 1. Buried a 
sidewinder snake killed during clear 
and grub. Inspected active kit fox 
burrow; new tracks visible along 
ROW. 
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Location Construction Activity Start Date End Date Survey Type Monitor 

Special-

Status 

Species Observations 

      31-Mar   Ray Romero (DB) None 30-Mar  All active construction 
areas checked for biota prior to 
clear, grub. Work day ended early 
due to high winds and very dusty 
conditions. 

  Clearing and grubbing, 
trenching, silt and DT 
fence installation 

2-Mar 2-Mar Weekly Raven 
Monitoring 

Ray Romero (DB) None One raven seen flying over main 
access road. No potential subsidies 
visible in area. 

    17-Mar 17-Mar   Jimmy McMorran 
(BM) 

None Two ravens seen flying. No 
potential subsidies visible in area. 

    22-Mar 22-Mar   Ray Romero (DB) None No ravens seen. No subsidies visible 
in area. 

    28-Mar 28-Mar   Ray Romero (DB) None No ravens seen. No subsidies visible 
in area. 

  Clearing and grubbing 17-Mar 17-Mar Nesting Bird 
Survey 2 

James McMorran 
(BM) 

None Surveyed east boundary of DT 
fenceline and buffer. One old, 
inactive nest observed in creosote 
bush. 

    24-Mar 25-Mar Nesting Bird 
Survey 2 

Tina Poole (ADB), 
Angie Harbin-
Ireland (BM) 

None  Surveyed within the 500 ft. buffer 
along north and south boundaries of 
south DT fence line; no nests seen. 

                
Shared 
Facilities 

Clearing and grubbing 7-Mar 9-Mar Nesting Bird 
Survey 1 

Andrew Fisher 
(BM), James 
McMorran (BM) 

None Twelve nests found. Two 
potentially-active  nests - VERD 
nest (BYNJM001), and 
(BLTNEJM001) LETH nest where 
bird was flushed from nest. On 
second visit, close inspection of 
LETH nest showed only droppings 
and no new nesting material; nest 
was deemed inactive. Stood on 
ladder and looked into VERD nest 
and saw fresh feathers and 
droppings; follow-up needed at this 
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Location Construction Activity Start Date End Date Survey Type Monitor 

Special-

Status 

Species Observations 

nest. Other 10 nests were 
dismantled/removed. 

    24-Mar   Nesting Bird 
Survey 2 

Tina Poole (ADB), 
Angie Harbin-
Ireland (BM) 

LOSH One active LOSH nest 
(BLNAH002) with 4 eggs found in 
buffer area; adult shrike seen in 
vicinity. A VERD nest that appears 
active was found approximately 700 
ft. south of buffer area, near main 
access road. 

      25-Mar   Tina Poole (ADB), 
Angie Harbin-
Ireland (BM) 

LOSH Second LOSH nest (BNEMR001) 
seen with adult bird in tree in 
interior of shared services, and tree 
was flagged with a 350 ft. buffer. 
VERD nest (BVNJM001) from 
Survey 1 was observed for an hour 
with no activity seen. Scoped the 
VERD nest (BVNJM001) and 
determined it to be inactive; nest 
was removed. Two more 
potentially-active nests of unknown 
species with fresh nesting material 
documented. 

    10-Mar   DT Clearance Ray Romero (DB), 
Andrew Fisher 
(BM), Matt 
Kedziora (BM) 

None No Desert tortoises seen. Bone 
fragment at location BDCRR408, 
photographed. 

      18-Mar   Tina Poole (ADB), 
Shelly Dayman 
(BM) 

None No Desert tortoises seen. 
Mineralized DT bones observed at 
several sites. 

    25-Mar  Biological 
Monitoring 

Ray Romero (DB) None Checked Verdin nest with scope; 
determined it was inactive, so nest 
was removed. 

     25-Mar   Tina Poole (ADB) None No DT seen. More mineralized DT 
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Location Construction Activity Start Date End Date Survey Type Monitor 

Special-

Status 

Species Observations 

bones seen. Loggerhead shrike nest  
with 4 eggs observed. 

  Pre-clear and grub 29-Mar   Focused 
AB/KF  Survey 

Mike Ireland 
(BM), Matt 
Kedziora (BM) 

None Camera station set up at potentially-
active KF burrow from December 
(BMAJR301). Fresh excavation 
present at opening. 

      31-Mar Focused 
AB/KF  Survey 

Mike Ireland 
(BM), Matt 
Kedziora (BM) 

None Camera logged 88 photos overnight. 
Photos show a kit fox present 
outside burrow. 

                
Well Area None 15-Mar   Biological 

Monitoring 
Tina Poole (ADB) None Inspected DT gate and fencing 

around cattle guards for trapped 
wildlife. None observed. 

      23-Mar   Ray Romero (DB) None Inspected DT gate and fencing 
around cattle guards for trapped 
wildlife. None observed. 
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Figure 2
Monthly Compliance
Biological Resources

Report - March

LEGEND

Map Location

Date: April 2011

Legend

Pa
th

: P
:\

20
11

\1
12

80
15

0.
01

_B
SP

P_
C

O
M

PL
N

C
\0

6G
IS

\6
.3

_L
ay

ou
t\R

ep
or

ts
\M

C
R\

Fe
b2

01
1\

Fi
g2

_B
SP

P_
C

le
ar

an
ce

_F
eb

20
11

.m
xd

,  
03

/0
4/

11
,  

St
ei

nB

!(

!

!

(

(!(

!

!

!

!

!

(

(

(

(

(

!

!

(

(

!

!

(

(

!(

Well Area

Shared (Facilities) Services

Access Road

Connector Road

Private
Property

707000 708000 709000 710000 711000 712000
37

23
00

0

37
23

00
0

37
24

00
0

37
24

00
0

37
25

00
0

37
25

00
0

37
26

00
0

37
26

00
0

37
27

00
0

37
27

00
0

37
28

00
0

37
28

00
0

37
29

00
0

37
29

00
0

37
30

00
0

37
30

00
0

37
31

00
0

37
31

00
0

Project Disturbance Area
Phase 1a Disturbance Area
Early Works
Unit  1 Segment

0 1,500 3,000
Feet

1 inch = 2,000 feet µ Coordinate Grid System:  UTM Z11 N, NAD 83, meters

Survey Area
Survey Buffer (500-feet)

Observations

!( Ash-throated Flycatcher Nest

!( Desert Kit Fox Burrow

!( Loggerhead Shrike Nest

!( Mammal Burrow

!( Unknown Nest

!( Verdin Nest

!( Western Burrowing Owl Burrow
Burrowing Owl Burrow Buffer (250-feet)
Shrike Nest Buffer (350-feet)



 

 

 
 
 
 
 
 
 
 
 
 

ATTACHMENT 2 
 

SPECIES OBSERVED DURING MARCH 
SURVEYS AND MONITORING 



 



 
1 

WILDLIFE SPECIES DETECTED DURING  
BIOLOGICAL COMPLIANCE CLEARANCE SURVEYS AND MONITORING 

BSPP 
March 2011 

 
 
 
 

 Scientific Name          Common Name 
INVERTEBRATES 
 Order Lepidoptera Butterflies 
 Family Tenebrionidae Darkling beetle 
 Pogonomyrmex barbatus Harvester ants 
 
AMPHIBIANS – None observed 
 
REPTILES 
  Callisaurus draconoides Zebra-tailed lizard 
 Chionactis occipitalis occipitalis Mojave shovel-nosed snake 
 Cnemidophorus tigris Western whiptail lizard 
  Coleonyx variegatus Western banded gecko 
 Dipsosaurus dorsalis Desert iguana 
 Gambelia wislizenii Long-nosed leopard lizard 
 Phrynosoma platyrhinos Desert horned lizard 
 Urosaurus graciosus Long-tailed brush lizard 
 Uta stansburiana Side-blotched lizard 
  
BIRDS 
 Amphispiza belli Sage sparrow 
 Amphispiza bilineata Black-throated sparrow 
 Athene cunicularia2 Western burrowing owl2 
 Auriparus flaviceps Verdin 
 Buteo jamaicensis Red-tailed hawk 
 Buteo regalis Ferruginous hawk 
  Callipepla gambelii Gambel’s quail 
 Calypte sp. Hummingbird 
 Cathartes aura Turkey vulture 
 Charadrius vociferus Killdeer 
 Circus cyaneus2 Northern harrier2 
 Corvus corax  Common raven 
 Eremophila alpestris actia1 California horned lark1 
  Euphagus cyanocephalus Brewer’s blackbird 
 Falco sparverius American kestrel 
 Geococcyx californianus Roadrunner 
 Lanus ludovicianus2 Loggerhead shrike2 
 Myiarchus cinerascens Ash-throated flycatcher 
 Myiarchus tyrannulus Brown-crested flycatcher 
 Phalaenoptilus nuttallii Common poorwill 
 Polioptila caerulea Blue-grey gnatcatcher 
 Polioptila melanura Black tailed gnatcatcher 
 Regulus calendula Ruby-crowned kinglet 
 Sayornis saya Say’s phoebe 
 Spizella breweri Brewer’s sparrow 
 Tachycineta bicolor Tree swallow 
 Tachycineta thalassina Violet-green swallow 
 Toxostoma lecontei Le Conte’s thrasher 
 Zenaida asiatica White-winged dove 
 Zonotrichia leucophrys White-crowned sparrow 



 
2 

 Scientific Name          Common Name 
   
MAMMALS 
 Chaetodipus formosus Long-tailed pocket mouse 
 Dipodomys deserti Desert kangaroo rat 
 Lepus californica Black-tailed jackrabbit 
 Myotis lucifugus Little brown bat 
 Peromyscus maniculatus Deer mouse 
 Spermophilus tereticaudus Round-tailed ground squirrel 
 Vulpes macrotis arsipus Desert kit fox 
  
 
 
1 CDFG watch list 
2 State species of special concern 
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Looking south at conex boxes and stored fencing materials at staging area.   03/01/2011 

Looking northwest at trench for DT fence installation along main plant road.     03/01/2011 
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Looking south at WBO ESA sign at buffer preliminary delineation tape.   03/04/2011 

Looking west at WBO ESA buffer snow fencing near Well 1.     03/28/2011 
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Active Loggerhead Shrike nest found during DT survey in the shared services area.   03/18/2011 

Potentially-active Verdin nest in the shared services area.     03/07/2011 
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Looking north as biologist spreads tracking medium around entrance to potentially-active mammal burrow complex at 
BMAM1015.   03/08/2011 

 
Photo Log   

Blythe Solar Power Project Compliance Report 

Biologists examining burrow entrance for tracks in medium that was spread on the previous day.    03/09/2011 
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Pre-dawn photo of kit fox taken by camera station at burrow complex BMAM1015.   03/09/2011 

Looking west at camera stationed at potentially-active kit fox burrow complex in Phase 1a buffer .     03/082011 

 
Photo Log   

Blythe Solar Power Project Compliance Report 
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Looking northeast at kit fox entering burrow BMAM1015 at dawn in Phase 1a buffer.   03/10/2011 

Looking northeast at kit fox exiting its burrow in Phase 1a buffer .     03/10/2011 
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Blythe Solar Power Project Compliance Report 
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Team of biologists conducting DT clearance surveys in the shared services area.   03/18/2011 

Looking west during DT clearance survey in the shared services area.     03/18/2011 
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Blythe Solar Power Project Compliance Report 
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Long-nosed leopard lizard between DT and silt fence in Unit 1.   03/15/2011 

Looking south at DT fence installation in Unit 1.    03/08/2011 
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Loggerhead shrike nest BLNAH002 with four eggs in the Shared Facilities area.  03/29/2011 

Active Kit Fox burrow BMAMK001 with fresh scat along Main Plant Road.     03/29/2011 
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Blythe Solar Power Project Compliance Report 



Page 10 

 

Photo of kit fox taken with wildlife camera stationed at burrow BMAJR301 in the Shared Facilities area.  03/30/2011 

Ground squirrel at burrow BMAMI018 along Main Plant Road.     03/31/2011 
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Daily Biological Monitoring Log - Blythe Solar Power Project
Solar Millennium BSPP Phsse 1A Construction

US Fl(S B io lo g ical Op inion FWS-E MV-09 B 0 I I 6- I 0 F0 S I 0
California Energlt Commission Final Conditions of Certification 09-AFC-6

ALL MONITORS WILL NOTIFY A POINT OF CONTACT (pOC) UPON ARRTVAL ONSTTE
Contact Designated Biologist Ray Romero (AECOM) (714) 567-2786 and Kiewit POC or foreman on arrival
For health and safety issues, please contact the Health and Safely Director (AECOM) Jennifer Guigliano (619) 764-6852
For IIXO issues, contact Health and Safety Director (above) and IIXO Specialist Dan McKinnon (937) 219-5242
In emergencies. dial 911

BiolosicalMonitor: r flntrl \^^* P\11 tnn )- hr(I Date: rftsf il
Stafting Location
and Activitv: lvb*0rutr Sife

Code:

-\ -\
Blythe

Weather: c-tlTttb crcLr46r
1':t tnrv t t.r v1Ol,n. d1 r\t r

a Sfarf
'"4 fb an

Middav(,2 
' 6b End

5 :CC.pm

Rainfall?

Y(D

it

Temp: bA 10 gz

?5 Cloud Cover: 6 ^/g'os /rrfW*

General lljlonitorins Section
Condition Corwliance? Comments

A) Site checked for biota prior to construction? Efes!NonN/A

B) Speed limit 25mph, no off road activity EfesJ No n N/A
C) Crew trained on biological minimization measures? lD{esANo ! N/A
D) Construction activities outside of plant site designed to
avoid impacts to bioloqical resources

l!ffestlNollN/A

E) Night lighting avoids wildlife habitat W(esJ tto Z/ttlR
F) Noise levels less than 65 dBA between Feb 1 5 - Apr 15
(see COC for exceotions)

ffiesJNo ! N/A

G) Vehicles/equipment checked for DT prior to movement EYesl No L-l N/A
H) Wildlife pitfall (trenches/bores) and entrapment
(pipes/culverts) areas checked - note check times, starUend
of day status lramps/covered/capoed @ end of davl

E?esJ No ! N/A Rtrfnq cnecfC}. C^sttte 3*rrdCeSeJ.
l) Construction outside of DT exclusion fence with AB/BM
oresent

E{esINolN/A
J) Construction activity (including spoils/topsoil) an(traflc )
ONLY within flaooed areas

WesJ No n N/A +CIn .brn{ru *bC
K) No standing water, note check times/locations WesJ No n N/A

L) Road kill removed, note species/location .ffiesJNo ! N/A taqlorled P,efef rvbr,6R _.-
ble#A Ar,ri;l.- arr'hlry'a d-hrrytre

M) AB informed of hazardous spills with proper clean
up/disposal, toxins avoided, hazardous materials stored in
approved locations

lYes I ttolrun

N) Trashffood in sealed containers, removed daily LiYes lJ No I--l N/A

O) No pets/firearms/weapons, wildlife not fed WesD No ! N/A

P) Erosion control (eg. silt fences) present and functioning BfesnNonN/A

Q) Cactisalvaged L-lYesl4'NollN/A

R) Special status species observed? Describe lYeslNo ! N/A

S) lf present, are invasive weed species below reporting
threshold? Describe (see Weed lD Guide lnstructions)

ljYes Lf No l l N/A

'rnAil nor,,rnitvl-lcfl
T) DT exclusion fence intact? Note any repairs made to
fencing (see fence inspection timing details in BIO 9.d.).

ffeslNolN/A /sxH{/rrchde/ $@



lncidental Species: Daily notation of species other than KF, AB, WBO, or DT

, ' ' . lncidental,$DecieS Obset\red .,, ..

Notes/Comments Section
are to be captured in chrgnological order. Iffollow up is required. please include notes detaiiins this,

Aaivin &cTf
1. DTFencing 5. Excayation
2. Access/egress 6. UXOActivities
3. Clear/grub 7. S\I/PPP
4. Grading 8. Othgr (:

Location (LOC)?

I. DT Fence 5.
2. I4/ell Site 6. Other
3. Access Road 7. Other

C o mp liance Lev els (C L)3
I. Acceptable
2. Notification
3. Non-compliance
4. Non-compliance Resolution

Signature:

4. Drainage Crossings



Daily Biological Monitoring Log - Blythe Solar Power Project
Solar Millennium BSPP Phuse 1A Construction

U S F llS B io lo g ic al Op in io n FWS -E M V- 0 9 B 0 1 I 6 1 0 F 0 S I 0
Califurnia Energy Commission Finul Conditions of Certijication 09-AFC-6

ALL MONITORS WILL NOTIFY A POINT OF CONTACT (pOC) UPON ARRIVAL ONSTTE
Contact Designated Biologist Ray Romero (AECOM) (714) 567-27 86 and Kiewit POC or foreman on arrival
For health and safety issues, please contact the Health and Safety Director (AECOM) Jennifer Guigliano (619) 764-6582
For IIXO issues, contact Health and Safety Director (above) and UXO Specialist Dan McKinnon (937) 219-5242

Signature:

Biolosical Monitor: fr* %ote Date: /(" /.148 tult
Starting Location
and Activitv: Prfasgfu* ul/72 Sife

Code: Blythe
Weather: /{/att 4/1205

,M,ty , dptpD
Sfarf

07: ooaut
Midday/2:& End

?: oo PM

Rainfall?

Y/fr
Temp: 50 8t BA
% Cloud Cover: 65 /w*t bO /-# ,5O i-.qg

In dial 9l I
General llonitoring Section

Condition Compliance? Comments
A) Site checked for biota prior to construction? J/Yes L-]No LI N/A

B) Speed limit 25mph, no off road activity ]l4YesLlNoIIN/A
C) Crew trained on biological minimization measures? fres] No ! N/A
D) Construction activities outside of plant site designed to
avoid impacts to bioloqical resources

frYesJ No ! N/A

E) Night lighting avoids wildlife habitat frvesJ ruoffrun
F) Noise levels less than 65 dBA between Feb 15 - Apr 15
(see COC for exceptions)

ffies1No I N/A

G) Vehiclesiequipment checked for DT prior to movement ZTesJNo I N/A
H) Wildlife pitfall (trenches/bores) and entrapment
(pipes/culverts) areas checked - note check times, starUend
of dav status lramps/covered/capoed @ end of davl

ffYesJ No ! N/A AtflE qsa 6C IEIL str€ eblrer'
8:goJ

l) Construction outside of DT exclusion fence with AB/BM
present

pYes L_J No lJ N/A

J) Construction activity (including spoils/topsoil) and trafiic
ONLY within flaqoed areas

flVesl No ! N/A

K) No standing water, note check times/locations F""!NonN/A cllrcp .taa/Te lfl 4.p EatFE ara flt*tnm7z.
L) Road killremoved, note species/location tvesn ruolrun

/uA$
M) AB informed of hazardous spills with proper clean
up/disposal, toxins avoided, hazardous materials stored in
approved locations

/vesJNofwe
uav€

N) Trash/food in sealed containers, removed daily lzYes lJ No L-l N/A

O) No pets/firearms/weapons, wildlife not fed tves]No ! N/A

P) Erosion control (eg. silt fences) present and functioning ffiesJNo n N/A

Q) Cactisalvaged lYes5ruo n run
A/Ot/g

R) Special status species observed? Describe nYesZruo n run

S) lf present, are invasive weed species below reporting
threshold? Describe (see Weed lD Guide lnstructions)

lYeszZ(No ! N/A

b4A-Y exzJtp*7?art
T) DT exclusion fence intact? Note any repairs made to
fencing (see fence inspection timing details in BIO 9.d.).

fiVesJNo I N/A

AB=Authorized Biologist, BM=Biological Monitor, DT=Desert Tortoise coc Commission Conditions of Certification

Blythefnal 0lIlllSM Phase lA BM Formwrth Photo



lncidentdl Species bserved
Species Activity {of species) Location
EED rzln-E0 li?tutlL fiiltl\uamrv v*tfFhPPt DA/IT I
l+CttFD uz*d SutptttO ,t
4L/4 rflttpD u?r*ilS Fzpsr-tl t- t,

SU h;vtJzO uzi*tc F42]/-l/'l/.t ),

blatA,*Ztn 
"*7 FctslE O Av &tA4tu- tt

tk2oeA t Ael€ F.:LBq|UD FTtu t't EDt+t*#, -rikESS Ea4B
?rvtL/) fr9t <nit?arL( tru,g*z0 DPJI/t,uta A/
ul*t0 lttt r nAPi( FZAzt/tt- tt.t/lT /

lncidental Species: Daily notation of species other than KF, AB, WBO, or DT

Activitv HCDI
DT Fencing 5. Excavation
Access/egress 6. UXO Activities
Clear/grub 7. SWPPP

I
2.

3.

4.

Comoliance Levels (CL)3

I. Acceptable
2. Notification
3. Non-compliance
4. Non-compliance Resolution

Notesl0ommentS Section
Notes/comments are to be is requireffi

lTfrY B(Ee^u a'u

Location (LOOI
I. DTFence 5. o1erfrbuil 6ffi;y
2. l4rell Site 6. Other l/t(IT I
3. Access Road 7. Other W.!q UtgT
4rfrainage Crossings I HaVU

Ha0/

Grading 8. Orher (specifyl-.+1fo.q.Wa d 1



Daily Biological Monitoring Log - Btythe solur power project
Solar Millennium BSPP Phuse 1A Construction

US FllS Biological Opinion FWS-ERIV-0980 I t6-I 0F0SB0
califurnia Energy commission Final conditions of cenilication 09-AFC-6

ALL MONTTORS WILL NOTIFY A POINT OF CONTACT (pOC) UPON ARRryAL ONSTTE
Contact Designated Biologist Ray Romero (AECOM) (714) 567-2786 and Kiewit POC or foreman on arrival
For health and safety issues, please contact the Health and Safety Director (AECOM) Jennifer Guigliano (619) 764-6552
For IIXO issues, contact Health and Safety Director (above) and UXO Specialist Dan McKinnon (937) 219-5242
In emersencies" dial 911

Biolosical Monitor: fr/rt Puz Date: /7 ,tl.# 71/t
Stafting Location
and Activitv: P/lrttE /4 , u.a/T / Sife

Code: Blythe
Weather: W-rMaDV, llzlZf

fb#AEeUS cde&
Sfarf

7: eAM
Midday

/ 2- :u>
End

3:oo PY1

Rainfall?

Y6>
Temp: b7"F 77"F 89r
% Cloud Cover: ?o 70 6o

Cgryfel llllonitoring Section
Condition Compliance? Comments

A) Site checked for biota prior to construction? fresJNo ! N/A

B) Speed limit 25mph, no ofi road activity ffiesJ No ! N/A
c) crew trained on biological minimization measures? l,&." ! No n N/A
D)ConstructionactivitiesoutsideofplantsiiffionN/A
avoid impacts to bioloqical resources l-' -- - '

E) Night lighting avoids wildlife habitat lYes n ruofftryR
F) Noise levels less than 65 dBA between Feb 15 - Apr 15
(see COC for exceptions)

ffies]No ! N/A

G) Vehicleslequipment checked for DT prior to movement ,ffies] No D N/A
H) Wildlife pitfall (trenches/bores) and entrapment
(pipes/culverts) areas checked - note check times, starUend
ofday stalus [ramps/covered/capped @ end ofdav]

fiveslNo ! N/A 'ffiW,W owdrd l1r'z)ar

l) Construction outside of DT exclusion fence with AB/BM
present fies1No I NtA

J) Construction activity (including spoils/topsoil) and traffic
ONLY within flaqoed areas

fres]No I N/A

K) No standing water, note check times/locations frestJNo n N/A c//t(* EqTLo hv ,rlwr 6/w ,//as(4"1.(l/.4,
u|fltz,.

L) Road kill removed, note species/location lYes I No/wa
lVO'U€

M) AB informed of hazardous spills with proper clean
up/disposal, toxins avoided, hazardous materials stored in
approved locations

lYes n ruolrun
,Ud.ltE

N) Trashffood in sealed containers, removed daily ilYesJ No ! N/A

O) No pets/firearmsAveapons, wildlife not fed ZYesINonN/A
P) Erosion control (eg. silt fences) present and functioning f,vesJNo n N/A

Q) Cactisalvaged lYes n ruo/r.rn
UO,UE

R) Special status species observed? Describe lYes n ruo,,Erun

S) lf present, are invasive weed species below reporting
threshold? Describe (see Weed lD Guide lnstructions)

tYesJ No n N/A

T) DT exclusion fence intact? Note any repairs made to
ferying (see fence inspection timinq details in BtO 9.d.).

tYeslNo ! N/A

Att=Aulnorlzeo Erologlst, BM=tslolotrcal Monitor, ryT=peseft Tortoise, COC=California Energy Commission Conditions of Certifrcation

signature: J^- tr24A
SM P hase I A BM Form with Photo Log Blythe fnal 0 1 t I I I



lncidental Species: Daily notation of species other than KF, AB, WBO, or DT

lncidental Species Obsenred
Species Activitv {of soecies} Loeation
UJ) Ail,TD P'AL f)rr l,na / lh:z&rta DT4T /
hAPzilL l-/zhDs fua-,iL / ll

B,9p4X t P,ADA( ftr€-/^L t,

'-@Itlf4o sftzlLE HL-19/\a' l,

t,btAarttL BABI UM it 8''ti nL t,
ltfT. brv'?H LOhlX FtrTAr/12 Ir

ortttllz*, eztfi=o*Et F-r-nnrn *ussrbmanilzL Dt-rlllfin lBlZ e,zalz+z-CI

Notes/Commenb Section
Notes/comments are to be caotured in chronolosical order. If follow uo is required. olease include notes detailine this.

,l/

,lctyln,

N

Aetivitv (ACnl
1. DTFenting 5. Lrcsvation
2. Access/egress 6. UXO Acrtvides
j. Clearigrub 7. SWPPP

Locati(,n (LAC)?

nr ft,* t Otne, K./&Ut7
Well Site 6 Other-@tT /
Access Road 7. Other Wb6 -&LffiAZ

Comalianee LeyeblgL)'
l. .Acceptable
2. Notification
3- Non-compliance
4. N on-complianee Res olution4. Gradtng B. Other (.

/uo P+68 3 ftDu /t



Daily Biological Monitoring Log - Blythe Solsr Power project
Solsr Millennium BSPP Fhase 1A Construction

aSFW'S Biological Opinion FWS-ENV-09801 t6-l 0F0BB0
Califarnia Energt Commission Final Conditions of Cenifieation 0g-AFC-6

ALL MONITORS WrLL NOTIFY A POINT OF CONTACT (pOC) UPON ARRML OiySrTE
Contact Designated Biologist Ray Romero (AECOM) (714) 567-2786 and Kiewit POC or foreman on arrivai
For health and safery issues, please contact the Health and Safety Director (AECOM) Jennifer Guigliano (619) 764-6852
For L|XO issues, contact Health and Safelv Director (above) and UXO Specialist Dan McKiruron (937) 219-5242
ln emersencies- dial 911

Biolosical Monitor: T:ru* fu)tE Date: /O *tlz zott
Starting Location
and Activitv: l2/6#i al ),/t/tra

ls
I coa"t I entn"

Weather: m
tuahbDee*/1

Sfarf
-7 : CUM

Rainlall?

,G)
Temn: 5b 7o 78
To Claud Cover: 70 7o 7A

General Honitoring Section
Condition Campliance? Comments

A) Site checked for biota prior to construction? /VesD No I NiA

B) Speed limit 25mph, no off road activity ,Z?esINoIN/A
C) Crew trained on biological minimization measures? *eslNo L-] N/A
D) Construciion activities outside of plant site designed to
avoid impacts to bioloqical resources

frvesJ No f N/A

E) Night lighting avoids wildlife habitat _lYes I NoZ N/A
F) Noise levels less than 65 dBA between Feb 15 - Apr 15
(see COC for exceptions)

fresJNo I NIA

G) Vehicleslequipment checked for DT priorto movement fteslNonN/A
H) Wildlife pitfall (irenches/bores) and entrapment
(pipes/cutverts) areas checked - note chec* times, starUend
ofdav status lramps/covered/caooed @ end ofdavl

Z?esZ No !l N/A cta@nBLq,
)72o t+Ye /bYo.

l) Construction outside oi DT exclusion fence with ABIBM
oresent

fiesC No f N/A

J) Construction activity (inciuding spoils/topsoil) and traffic
ONLY within flaoqed areas

/vesJ No I N/A

K) No standing water, note check times/locations pvesfr'1o-,r,va ttE)r <EE 2.Zi,

L) Road kill removed, note species/location JYes n N?EQ{A
'WA

M) AB informed of hazardous spills with proper clean
up/disposal, toxins avoided, hazardous materials stored in
aDproved locations

JYes ! ttoRqle
lotlE

N) Trashlfood in sealed containers, removed daily EVesJ No ! N/A

O) No pets/firearms/weapons, wildlife not fed fies3 No I N/A

P) Erosion control (eg. silt fences) present and functioning fresJ No I NIA

Q) Cacti salvaged eqSo f, nrn latE
R) Special status species observed? Describe lYesftrto tr NtA //AYe
S) lf present, are invasive weed species below reporting
threshold? Describe (see Weed lD Guide lnstructions)

iYes r; ruo p{ra 6*eq 6eft.t11r7rroO

T) DT exclusion fence intact? Note any repairs made to
fencinq (see fence insoection timinq details in BIO Ld.).

.1Yes L-r No L-i N/A

::::-wY''ffi i,l.ffrtUrl,
T =:^"***'r**tni of Certification

SM Phase I A BM Firm vth Photo Log Blythe fnalpl I I I



lncidental Species: Daily notation of species other than KF, AB, WBO, or DT

lncidental Species Observed
Species Activity {of species} Location
VHtrML UzJAED e+o -gjwl) IJU|T I

,l

aJnLn$.t tlpc,EP FlanA,^a / l,,"Tuo tl
J' )

Notesi qqlllnents are to be captued in chronological order. If follow up is required, please include notes detailins this

A^4?r KE.S{,erF--A * !o- lae-.rrT"*rSr./tr fQ-*, ro*5l if 'l

l-q t i] $nrnlri{. i*ryrptf T€t f*.*"1 96 ,4r cnF.rg/{.sq{qoa

t" p4-rJ{. #.$e re f ,rq..i""Jft i.:,"i'1 i*r'.iP!
fr"r-c- ll (T lv.rr I f,i f *FnP taTe Bac u*Ftr-LeO

t.l'/g S:€.A-S{.} vF f" f*,*f *s FLr*ecd i

ro^\Pv. l;s*l

t lt@urlJ(e BY TA

Notes/Cornments Section

r gr r,*J ,li ,"] 'rffii !-/r) #

Acrivtfr-&eI)j
1. DTFencing 5. Excavatian
2. Accessiegress 6. LXO,4ctivities
3. Clearigrub 7. SIryPPP

4. Grading

Signcture:

Locatian flOC)1
DT Fence 5. Other
Well Site 6. Other
Access Road 7. Other

l
2.

-l

C o mntrianc g Lev els (C L)3
l. Acceptable
2. NotiJication
3. Non-compltance

B. Other (spec Non-c omnliance Res oluti on



Daily Biologieal Monitoring Log - Blythe Sol*r Power Project
Solar Millennium BSPP Phase 1A Construction

USFIYS Biologkal Opinion FWS-ENV-09801 86-1 LFASS|
Caffirnia Energt Commission Finul Conditions af Certitication 0?-AFC-6

ALL MONITORS WrLL NOTTFY A POINT OF CONTACT (pOC) UPON ARRML ONSITE
Contact Designated Biologist Ray R.omero (AECOM) (714) 567-2786 and Kiewit POC or foreman on arrival
For health and safefy issues, please contact the,Health and Safety Director (AECOM) Jennifer Guigliano (619) 764-6882
Fcr L|XO issues, contact Health and Safety Director (above) and UXO Specialist Dan McKinnon (937) 219-5242
ln emergencies. diai 911

Biological Monitor: -TlttA Poar E Date: 2l /U,+Z rcll
Sfarfrng Location
and Activitv: ?/t*s J* uilr I

Sife
Cade: Blythe

Weather: qrl 'ulpDy. E4t4J ctE4Pt
'-Df /U'4,1t, (g*tuou3
';UDF LIL..'E EAV

L Sfarf
7:csa415

Midday
/Z :4>c)

End
3: aoPU

Rainfatt? A'qctl
.@";I&7 Temp: 5a" F s1" F L6"r

To Cloud Cover: 5O/" Ctvttulus ,SO/a curnulus T/a aunr.rlu

General tllonitorins Section
Conditian Compliance? Comments

A) Site checked for biota prior to construction? ffiesJ No n N/A ,@r)+Ee'fs rc E 7:EE1(#O,
C tE@./,<-tu)trb-n + &'F- o

B) Speed limit 25mph, no ofi road activity ZYes ! No ll N/A
C) Crew trained on biological minimlzation measures? ZYes n No 1".: N/A
D) Construction activities outside of plant site designed to
avoid imoacts to biolooical resources

AYesJ No J N/A

E) Night lighting avoids wildlife habitat _/
JYes J No ZNIA l/A'Ve

F) Noise levels less than 65 dBA between Feb 15 - Apr 15
{see COC for exceotions)

-/p"{esl No L N/A

G) Vehicles/equipment checked for DT prior to movement ffiesJ No n N/A
H) Wildlife pitfall (trenches,/bores) and entrapment
(pipes/culverts) areas checked - note check times, starVend
ofday status lrampslcoveredlcapped @ end ofdav]

frYesJ No ! N/A ,./r/,u{p / Cr4TilE A,rfi$ e t+lagg
i?>a :

l) Construction outside of DT exclusion fence with AB/BM
cresent

fuesC No i N/A

J) Construction activity {including spoilsltopsoil) and traffic
ONLY within flaqqed areas

Wes. No L, N/A

K) No standing water, note check timesilocations fuesZ No I NIA llMtr alb ne*d aw 4 q(d t th,>E ra bmaetr P&frdnrll
L) Road kill removed, note speciesilocation fiVes) No I N/A Tuuerile -gcEu4Mdrrte

qrlfr, t cMr/*tn- ze*h.ert\
Mi AB informed of hazardous spills with proper clean
up/disposal, toxins avoided, hazardous matedals stored in
aooroved locations

/vesnNo X N/A ra(e

N) Trashlfood in sealed containers, removed daily ZYes t rNo lJ N/A 7B/8, ?W t/16/t4"ur- au ////5,

O) No petslfirearms/weapons, wildlife not fed ZYesLiNo]IN/A

P) Erosion control (eg. silt fences) present and functioning ZYesL No U N/A

Q) Cacti salvaged /ves. trto/run llat&
R) Special status species observed? Describe lYe#tto I run tbE
S) lf present, are invasive weed species below repodng
threshold? Describe isee Weed lD Guide lnstructions)

lYes rr- No f N/A W-Y 6EElllttfflAu-
#txtltgt us.*lP,Bflut

tZDRtlA -r->12/'@r/J
T) DT exclusion fence intact? Note any repairs made to
fencinc isee fence insoection timinq details in BIO 9.d.).

TYesn No I N/A

AB=Authorized Biologist,

Sisnature:

iolggical Monitor, DT=Dese(

[t-*t ,l h
Energy of

lM Phov 1,4 BM Farm u'ith Log Blythefnal



lncidental Species Observed
Species Activitv lof soecies) Location

luaelUzard< ilt t Bsntt ualf r
SdeA/anv*rl lLztzrtf fu*ar-an- tl
4;41tu* -7&r1p Lt zJ+t? i\ zu,rlaL&- I

ilwzr taAtr4 67t/ Yuvpzrl u&tlePt<eo It
tZ*Z tth+tO#tt * ufuz(x futZk-Jilc-- il
u77L€- ,*vrzf',t /v t<E 9ft iltt* A t lut$lawn -arltl It

StlY u,tttl'yF - P*nz pa,/:nt\ DEAD'- ArrfiEb f*tteO

lncidental Species: Daily notation of species other than KF, AB, WBO, or DT

Notes/Comments Section

,&,."1At.
i. DT Fencing
2. Access,tegress

3. Clearigrub
4. Grading

Signature:

5. Excsvation
6. { iXO Aetiviries
7. SW}PP
8. Other (.

l. DT Fence
2. Well Site

5. Other

3. .4ccess Road 7. Other
6 Other llUlr t

C o molianc e Lev els (e L)3
l. Acceptable
2. Notification
3. Non-compliance

Notes/comments are to be captured in chronolosical order. If follo* up is required, please include notes detailing this.

?.tlro
4. Drairnge Crossings 4. N an-compliance Res olution



Bialaaical Monitor: /trU4 fetE Date: 2t .,44F Zo//
Starting Location
and Activitv: W-/A t>qrr

Sfte
Code: Blvthe

Weather: /54 utDY,ry.{ clzleilr.
a,/7 r /0 Am, dlt't t4,J)s
aDt.b a-Y 

^^l/

Starf
ftasaa

Midday
lZ:Oo

End
3 :oe pryt

Rainfall?a
O,o(ct'z*sw

B"vne:
Temp: -52 g bG
% Cloud Cover: ,?7t an16 &/act */ar b% crmdtt

Environmentallv Sensitive Area {ESAI tonitorins Section
E$A Number{s)

Condition Compliance? Comments
A) Are exclusionary fencing and erosion control measures
intact, with no siqn of trespass? Describe

[Yes - No r- N/A

B) Any sensitive species observed inside fencing? Describe --Yes I No N/A

C) Any sensitive species observed immediatety outside
fencinq? Describe

.lYes No i: N/A

D) Does the current fencing configuration appear to
*r rfficientlv encomnass the aoolicable resources? Describe

:Ye$ ar No . N/A

E) lf present, are invasive weed species below reporting
threshold? Describe (see Weed lD Guide lnstructions)

fYeS: No;I N/A

F) is all stockpiling kept away from ESA, posing no threat for
sillation/debris enterino into ESA? Describe

-Yes: No * NiA

Non-Disturbance Buffer illonitoring Section {Nesting birds, WBO occupied burrorr, Pennq{ DT}

species, r-ocation, and tD: &.E/ef/f Wb B(ffi. fms Q?EUEQ,A,E 70 tfl&lt WIbAS
Condition Comoliance? CommenE

A) Are exclusionary fencing and erosion control measures
intact, wilh no sign of trespass or encroachment of
disturbance activities? Describe

lYes * No :- N/A

B) Are sensitive species still present inside the fencing?
Describe their status and behavior.

i-Yes ll No tr N/A

C) Any sensitive species observed immediately outside
fencino? Describe

r-rYes - No L- NIA

D) Does the curent fencing configuration appear to
sufficientlv encomDass the aoolicable resources? Describe

lYesf,NoIN/A

E) ls adaptive management needed? Recommendations, lrYes -' No I N/A
F) ls all stockpiling kept away from buffer, posing no thrcat
for siltation/debris entering into buffef Describe

:YesrNolN/A

Raven Monitoring: Weekly reconnaissance focusing on poiential subsidies (waste disposal areas, erected structures

Activity (flying;
ground; perching and

Nest $ites (Location;
occupied; unoccupied)
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Daily Biologieal Monitoring Log - Blythe Sol*r Power Project
Solar Millennium BSPP Phase 1A Construction

USFIYS Biologkal Opinion FWS-ENV-09801 86-1 LFASS|
Caffirnia Energt Commission Finul Conditions af Certitication 0?-AFC-6

ALL MONITORS WrLL NOTTFY A POINT OF CONTACT (pOC) UPON ARRML ONSITE
Contact Designated Biologist Ray R.omero (AECOM) (714) 567-2786 and Kiewit POC or foreman on arrival
For health and safefy issues, please contact the,Health and Safety Director (AECOM) Jennifer Guigliano (619) 764-6882
Fcr L|XO issues, contact Health and Safety Director (above) and UXO Specialist Dan McKinnon (937) 219-5242
ln emergencies. diai 911

Biological Monitor: -TlttA Poar E Date: 2l /U,+Z rcll
Sfarfrng Location
and Activitv: ?/t*s J* uilr I

Sife
Cade: Blythe

Weather: qrl 'ulpDy. E4t4J ctE4Pt
'-Df /U'4,1t, (g*tuou3
';UDF LIL..'E EAV

L Sfarf
7:csa415

Midday
/Z :4>c)

End
3: aoPU

Rainfatt? A'qctl
.@";I&7 Temp: 5a" F s1" F L6"r

To Cloud Cover: 5O/" Ctvttulus ,SO/a curnulus T/a aunr.rlu

General tllonitorins Section
Conditian Compliance? Comments

A) Site checked for biota prior to construction? ffiesJ No n N/A ,@r)+Ee'fs rc E 7:EE1(#O,
C tE@./,<-tu)trb-n + &'F- o

B) Speed limit 25mph, no ofi road activity ZYes ! No ll N/A
C) Crew trained on biological minimlzation measures? ZYes n No 1".: N/A
D) Construction activities outside of plant site designed to
avoid imoacts to biolooical resources

AYesJ No J N/A

E) Night lighting avoids wildlife habitat _/
JYes J No ZNIA l/A'Ve

F) Noise levels less than 65 dBA between Feb 15 - Apr 15
{see COC for exceotions)

-/p"{esl No L N/A

G) Vehicles/equipment checked for DT prior to movement ffiesJ No n N/A
H) Wildlife pitfall (trenches,/bores) and entrapment
(pipes/culverts) areas checked - note check times, starVend
ofday status lrampslcoveredlcapped @ end ofdav]

frYesJ No ! N/A ,./r/,u{p / Cr4TilE A,rfi$ e t+lagg
i?>a :

l) Construction outside of DT exclusion fence with AB/BM
cresent

fuesC No i N/A

J) Construction activity {including spoilsltopsoil) and traffic
ONLY within flaqqed areas

Wes. No L, N/A

K) No standing water, note check timesilocations fuesZ No I NIA llMtr alb ne*d aw 4 q(d t th,>E ra bmaetr P&frdnrll
L) Road kill removed, note speciesilocation fiVes) No I N/A Tuuerile -gcEu4Mdrrte

qrlfr, t cMr/*tn- ze*h.ert\
Mi AB informed of hazardous spills with proper clean
up/disposal, toxins avoided, hazardous matedals stored in
aooroved locations

/vesnNo X N/A ra(e

N) Trashlfood in sealed containers, removed daily ZYes t rNo lJ N/A 7B/8, ?W t/16/t4"ur- au ////5,

O) No petslfirearms/weapons, wildlife not fed ZYesLiNo]IN/A

P) Erosion control (eg. silt fences) present and functioning ZYesL No U N/A

Q) Cacti salvaged /ves. trto/run llat&
R) Special status species observed? Describe lYe#tto I run tbE
S) lf present, are invasive weed species below repodng
threshold? Describe isee Weed lD Guide lnstructions)

lYes rr- No f N/A W-Y 6EElllttfflAu-
#txtltgt us.*lP,Bflut

tZDRtlA -r->12/'@r/J
T) DT exclusion fence intact? Note any repairs made to
fencinc isee fence insoection timinq details in BIO 9.d.).

TYesn No I N/A

AB=Authorized Biologist,

Sisnature:

iolggical Monitor, DT=Dese(

[t-*t ,l h
Energy of

lM Phov 1,4 BM Farm u'ith Log Blythefnal



lncidental Species Observed
Species Activitv lof soecies) Location

luaelUzard< ilt t Bsntt ualf r
SdeA/anv*rl lLztzrtf fu*ar-an- tl
4;41tu* -7&r1p Lt zJ+t? i\ zu,rlaL&- I

ilwzr taAtr4 67t/ Yuvpzrl u&tlePt<eo It
tZ*Z tth+tO#tt * ufuz(x futZk-Jilc-- il
u77L€- ,*vrzf',t /v t<E 9ft iltt* A t lut$lawn -arltl It

StlY u,tttl'yF - P*nz pa,/:nt\ DEAD'- ArrfiEb f*tteO

lncidental Species: Daily notation of species other than KF, AB, WBO, or DT

Notes/Comments Section

,&,."1At.
i. DT Fencing
2. Access,tegress

3. Clearigrub
4. Grading

Signature:

5. Excsvation
6. { iXO Aetiviries
7. SW}PP
8. Other (.

l. DT Fence
2. Well Site

5. Other

3. .4ccess Road 7. Other
6 Other llUlr t

C o molianc e Lev els (e L)3
l. Acceptable
2. Notification
3. Non-compliance

Notes/comments are to be captured in chronolosical order. If follo* up is required, please include notes detailing this.

?.tlro
4. Drairnge Crossings 4. N an-compliance Res olution



Bialaaical Monitor: /trU4 fetE Date: 2t .,44F Zo//
Starting Location
and Activitv: W-/A t>qrr

Sfte
Code: Blvthe

Weather: /54 utDY,ry.{ clzleilr.
a,/7 r /0 Am, dlt't t4,J)s
aDt.b a-Y 

^^l/

Starf
ftasaa

Midday
lZ:Oo

End
3 :oe pryt

Rainfall?a
O,o(ct'z*sw

B"vne:
Temp: -52 g bG
% Cloud Cover: ,?7t an16 &/act */ar b% crmdtt

Environmentallv Sensitive Area {ESAI tonitorins Section
E$A Number{s)

Condition Compliance? Comments
A) Are exclusionary fencing and erosion control measures
intact, with no siqn of trespass? Describe

[Yes - No r- N/A

B) Any sensitive species observed inside fencing? Describe --Yes I No N/A

C) Any sensitive species observed immediatety outside
fencinq? Describe

.lYes No i: N/A

D) Does the current fencing configuration appear to
*r rfficientlv encomnass the aoolicable resources? Describe

:Ye$ ar No . N/A

E) lf present, are invasive weed species below reporting
threshold? Describe (see Weed lD Guide lnstructions)

fYeS: No;I N/A

F) is all stockpiling kept away from ESA, posing no threat for
sillation/debris enterino into ESA? Describe

-Yes: No * NiA

Non-Disturbance Buffer illonitoring Section {Nesting birds, WBO occupied burrorr, Pennq{ DT}

species, r-ocation, and tD: &.E/ef/f Wb B(ffi. fms Q?EUEQ,A,E 70 tfl&lt WIbAS
Condition Comoliance? CommenE

A) Are exclusionary fencing and erosion control measures
intact, wilh no sign of trespass or encroachment of
disturbance activities? Describe

lYes * No :- N/A

B) Are sensitive species still present inside the fencing?
Describe their status and behavior.

i-Yes ll No tr N/A

C) Any sensitive species observed immediately outside
fencino? Describe

r-rYes - No L- NIA

D) Does the curent fencing configuration appear to
sufficientlv encomDass the aoolicable resources? Describe

lYesf,NoIN/A

E) ls adaptive management needed? Recommendations, lrYes -' No I N/A
F) ls all stockpiling kept away from buffer, posing no thrcat
for siltation/debris entering into buffef Describe

:YesrNolN/A

Raven Monitoring: Weekly reconnaissance focusing on poiential subsidies (waste disposal areas, erected structures

Activity (flying;
ground; perching and

Nest $ites (Location;
occupied; unoccupied)









































 

 

 

 

 

 

 

 

 

 

 

 

ATTACHMENT 5 

 

PRE-CONSTRUCTION SURVEY DATA FORMS 



 

 

 

 

 

 

 

 

 

 

 

 

Pre-Construction Transect Surveys 











 

 

 

 

 

 

 

 

 

 

 

 

Nesting Bird Surveys 
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AB / KF Focused Surveys 



































 

 

 

 

 

 

 

 

 

 

 

 

DT Clearance Surveys 
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ESA 



Biolosical Monitor: [--**.r nAchAcR.**-*l Date: strz/rr
Starting Location
and Activitv:

Sife
Code: BIvthe

Weather: Th'a Cla,'d la./e 7,,
5vn 5l-r 1t qln', 

^ ' 
, ,.

Start
:AM

Midday
/ 1.1 : ?rs

End
lh: oOPM

Rainfall?

Y&2

Temo: ftCI 8?,5
% Cloud Cover: sa r'C

"0%Enyironmentallv Sensitive Area {ESA} llllon itorino Section
ESA Number(s)Rri 

e ;;. i: *
Condition Comoliance? Comments

A) Are exclusionary fencing and erosion control measures
intact. with no siqn of lrespass? Describe

lYes p4o I N/A N,r:'c.ir{ i,"pnt,i [gurf '{ r't,..'..t
,| ^, 

, o, ,.,,, S",,', ., * j*.,n. Ltlae' I r ,.,rn
B) Any sensitive species observed inside fencing? Describe uYesf$o I N/A CtA{ff" u{r $a +{ 'i$ i! laf S { i,: i,..}r-ir

€'."i:,., c1 1.3{'tt*,*.^.i {r,;.
C) Any sensitive species observed immediately outside
fencinq? Describe

nYesp$o I N/A

D) Does the current fencing configuration appear to
sufficientlv encompass the applicable resources? Describe

6YeslNotN/A

E) lf present, are invasive weed species below reporting
threshold? Describe (see Weed lD Guide lnstructions)

lYes I No r,l{/A

F) ls all stockpiling kept away from ESA, posing no threat for
siltation/debris enterinq into ESA? Describe

tsYes i: No n N/A

Non-Disturbance Buffer illlonitorinq Section {Nestinq birds. WBO occuoied burrow. Penned DTI

Species, Location, and lD: tu\,*.,n * '',:

Condition Compliance? Comments
A) Are exclusionary fencing and erosion control measures
intact, with no sign of trespass or encroachment of
disturbance activities? Describe

@ent insioetnJierrcinjz'
Describe their status and behavior.

lYes ! No;r N/A

--=-:_lYes{No t"N/A

See F*4' i r''v,eud ,

C) Any sensitive species observed immediately outside
fencinq? Describe

i:Yes SNo I N/A

D) Does the current fencing configuration appear to
sufficientlv encomoass the aoolicabie resources? Describe

(es I No r,- N/A

E) ls adaptive manaqement needed? Recommendations. lYes KNo I N/A
F) ls all stockpiling kept away from buffer, posing no threat
for siltation/debris enterino into buffer? Describe

8{eslNoxN/A

Raven Monitoring: Weekly reconnaissance focusing on potential subsidies (waste disposal areas, erected structures

Activity (flying;
ground; perching and

Nest Sites (Location;
occupied; unoccupied)

lf Unoccupied,
was it removed?



 

 

 

 

 

 

 

 

 

 

 

 

WBO Focused 

























 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

ATTACHMENT 6 

 

CORRESPONDENCE 

 



 



1

Harbin-Ireland, Angie

From: Magdalena Rodriguez [MCRodriguez@dfg.ca.gov]
Sent: Wednesday, March 30, 2011 4:12 PM
To: Nicole Tenenbaum
Cc: Harbin-Ireland, Angie; Mary Dyas; Carol Watson <cwatson@energy.state.ca.us
Subject: Re: Consultation for Nesting Bird Buffer Zone for Blythe Solar Power Project

Nicole and Angie, 
 
 I reviewed the letter and am fine with the reduced buffer requested along with monitoring by 
Ray Romero the DB.  
 
Magdalena  
 
Magdalena Rodriguez 
California Department of Fish and Game 
Staff Environmental Scientist 
Inland Deserts Region 
3602 Inland Empire Blvd Suite C220 
Ontario, CA 91764 
 
Office 909 945 3294 
Fax 909 481 2945 
mcrodriguez@dfg.ca.gov  
 
 
 
>>> Nicole Tenenbaum <tenenbaum@solarmillennium.com> 3/30/2011 12:44 PM  
>>> >>> 
Dear Magdalena, 
 
  
 
Attached please find an electronic submittal of a letter from Ray Romero, the Designated 
Biologist for the Blythe Solar Power Project. 
The materials set forth our proposed strategy for the nesting bird buffer for the two nests 
that were found during construction. 
 
  
 
Angie Harbin‐Ireland, our Senior Biologist, (copied on this email) will follow‐up with you to 
confirm this course of action is acceptable to CDFG. 
 
  
 
Thank You. 
 
  
 
Sincerely, 
 
  
 
Nicole C. Tenenbaum 
 



2

Director, Compliance  
 
Solar Millennium, LLC 
 
1111 Broadway, 5th Floor 
 
Oakland, CA  94607 
 
Office:   510‐524‐4517 
 
Direct:   510‐463‐6506  
 
Cell:        510‐333‐2466 
 
Tenenbaum@solarmillennium.com <mailto:Tenenbaum@solarmillennium.com>  
 
  
 
CONFIDENTIALITY STATEMENT: This electronic message contains information that may be legally 
privileged and/or confidential.  The information is intended solely for the use of the 
individual(s) or entity(ies) named above.  If you are not the intended recipient, be aware 
that any disclosure, copying, distribution, or use of the contents of this message is 
prohibited.  If you have received this e‐mail in error, please notify us immediately by 
telephone at (510) 524‐4517 or by e‐mail reply and delete this message.  Thank you. 
 
  
 
  
 
 
 













\ AECOM 
1420 Kettner Boulevard 
Suite 500 
San Diego, CA 92101 
www.aecom.com 

619 233 1454 tel 
619 233 0952 fax 

Memorandum 

  
 

 
This technical memorandum covers cultural resources monitoring activities at the Blythe Solar Power 
Project (BSPP) site for the month of March 2011 under Condition of Certification (COC) CUL-16, 
Construction Monitoring Program. Table 1 includes the locations and nature of monitoring activities 
undertaken during this period. Daily monitoring logs are included as Attachment 1. 
 
Personnel Active in Cultural Monitoring This Period 
 
Stacey Jordan was on-call as the Cultural Resources Specialist (CRS) for this month. 
Katherine Baber and Benjamin Vargas were the active Cultural Resources Monitors (CRMs) for this 
month. 
Mario Morales was the Native American Monitor active this month. 
Dmien Tietjen of ESA worked as the third-party BLM Compliance Monitor 
 
Monitoring and Associated Activities This Period 
 
March 1- 4: The CRM monitored excavation for desert tortoise (DT) fencing. Work was conducted 
using a backhoe, and consisted of excavations approximately 4 feet wide to a depth of 12-16 inches 
below the existing ground surface (varying with differences in surface topography). The CRM also 
monitored mechanical grubbing and brush clearing that was conducted with the use of a motor-
grader. During this period, work was monitored along the Main Access Road. There was no Native 
American Monitor present during activities this period because construction did not occur within 
geoarchaeologically sensitive areas nor within 1,000 feet of prehistoric sites identified in the COCs as 
requiring a Native American Monitor. Damien Tietjen of ESA served as the third-party BLM 
Compliance Monitor and was present for the duration of this work. No cultural resources were 
identified or discovered during this period. Trenching and grubbing activities were conducted near the 
western boundary of site SMB-H-180.  
 
March 7-11: The CRM monitored excavation for DT fencing. Work was conducted using a backhoe, 
and consisted of excavations approximately 4 feet wide to a depth of 12-16 inches below the existing 
ground surface (varying with differences in surface topography). The CRM also monitored mechanical 

To  
 
 
 

Nicole Tenenbaum  
Compliance Program Manager 
Solar Millennium, LLC  Page 1 

Subject 

Monthly Report of Cultural Resources Monitoring Activities for 
the Blythe Solar Power Project – March 2011 

    

From Stacey Jordan, Cultural Resources Specialist 

Date April 8, 2011  



 

grubbing and brush clearing that was conducted with the use of a motor-grader. Monitoring also 
included trenching activities associated with creation of a buffer for a Western Burrowing Owl 
location. During this period, work was monitored within the Phase 1a-Unit 1 Solar Field. There was no 
Native American Monitor present during activities this period period because construction did not 
occur within geoarchaeologically sensitive areas nor within 1,000 feet of prehistoric sites identified in 
the COCs as requiring a Native American Monitor. Damien Tietjen of ESA served as the third-party 
BLM Compliance Monitor and was present for the duration of this work. No previously recorded 
archeological sites were impacted during this period; however, work was conducted in areas 
determined to have potential for subsurface materials.  
 
March 14-18: The CRM monitored excavation for DT fencing. Work was conducted using a backhoe, 
and consisted of excavations approximately 4 feet wide to a depth of 12-16 inches below the existing 
ground surface (varying with differences in surface topography). The CRM also monitored mechanical 
grubbing and brush clearing that was conducted with the use of a motor-grader. During this period, 
work was monitored within the Phase 1a-Unit 1 Solar Field. Mario Morales served as the Native 
American Monitor for the duration of this work. Damien Tietjen of ESA served as the third-party BLM 
Compliance Monitor and was present for the duration of this work. No previously recorded 
archeological sites were impacted during this period; however, work was conducted in areas 
determined to have potential for subsurface materials. No cultural materials were identified during this 
period of monitoring.  
 
On Monday March 14, the CRM and the Native American Monitor were told that ground disturbing 
activities were finished for the day. Upon arriving to the project area on March 15th, both the CRM and 
the Native American monitor found that approximately 400 linear feet had been grubbed the prior day 
after they were told that construction activities had ceased. While this occurred in an area that is not 
archaeologically sensitive, both the CRM and the Native American Monitor reminded Kiewit personnel 
that any changes to proposed construction activities and schedule need to be communicated to 
cultural resources staff immediately to confirm that their presence is not required. The Kiewit 
construction personnel ensured the monitors that this would not happen again. The monitors 
inspected the area to determine if any cultural resources had been disturbed, and none were present.  
 
March 21-25: The CRM monitored excavation for DT fencing. Work was conducted using a backhoe, 
and consisted of excavations approximately 4 feet wide to a depth of 12-16 inches below the existing 
ground surface (varying with differences in surface topography). The CRM also monitored mechanical 
grubbing and brush clearing that was conducted with the use of a motor-grader. During this period 
work was monitored within the Phase 1a-Unit 1 Solar Field. Mario Morales served as the Native 
American Monitor for the duration of this work. Damien Tietjen and Darren Burton of ESA served as 
the third-party BLM Compliance Monitors and were present for the duration of this work. No 
previously recorded archeological sites were impacted during this period; however, work was 
conducted in areas determined to have potential for subsurface materials. No cultural materials were 
identified during this period of monitoring.  
 
March 28-31: The CRM monitored excavation for DT fencing. Work was conducted using a backhoe, 
and consisted of excavations approximately 4 feet wide to a depth of 12-16 inches below the existing 
ground surface (varying with differences in surface topography). The CRM also monitored mechanical 
grubbing and brush clearing that was conducted with the use of a motor-grader. During this period, 
work was monitored within the Phase 1a-Unit 1 Solar Field. There was no Native American Monitor 



 

present during this work period because construction did not occur within geoarchaeologically 
sensitive areas nor within 1,000 feet of prehistoric sites identified in the COCs as requiring a Native 
American Monitor. Damien Tietjen of ESA served as the third-party BLM Compliance Monitor and 
was present for the duration of this work. No previously recorded archeological sites were impacted 
during this period.  
 
 
Cultural Resources Discoveries This Period 

Several isolated artifacts were recorded during the monitoring activities in this period. On the week of 
March 7-11, one isolated chert core was identified (708117.2E, 3728010.9N). During the week of 
March 28-31, three isolated finds were identified: one gasoline container cap (possible DTC-CAMA 
related, 710160.6E, 3728326.9N), one chert primary flake (710080.3E, 3728219.9N), and one 
fragment of Sun-Colored-Amethyst glass (710154.6E, 3728601.5N). Daniel McKinnon, an ordnance 
disposal expert contracted by Solar Millennium, contacted the CRM to inform her that a group of 8 
linked 50 caliber rounds were located by a biologist at the following coordinates: 0708335E, 
3727936N. Mr. McKinnon removed the ordnance and delivered them to the Riverside County Sheriff’s 
Department.  
 
 
Table 1. Monitoring Activities and locations during this period.  
Date Coordinates 

Beginning 
Coordinates 
Ending 

Activity Monitored Archaeological 
Sites affected 

03/01/2011 708150.3E, 3726238.4N; 
708205.1E, 3726306.5N; 
708213.4E, 3726257.3N; 
708389.0E, 3726091.1N 

708305.9E, 3726071.2N; 
708305.9E, 3726071.2N 
 

Backhoe trenching and grubbing 
for Desert Tortoise fencing 

None 

03/02/2011 708305.9E, 3726071.2N 708369.5E, 3726106.2N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/02/2011 708389.0E, 3726091.1N 708399.2E, 3725944.5N Grubbing for Desert Tortoise 
Fencing 

None 

03/02/2011 710200.0E, 3728243.0N 710377.6E, 3728412.7N Trenching for placement of 
Western Burrowing Owl buffer 

None 

03/03/2011 708369.5E, 3726106.2N 708399.1E, 3725952.4N Backhoe trenching for Desert 
Tortoise Fencing 

SMB-H-180 

03/03/2011 708305.9E, 3726071.2N Not recorded due to 
equipment error; 
monitored 500 linear feet 
from starting point 

Backhoe trenching for Desert 
Tortoise Fencing 

SMB-H-180 

03/04/2011 710377.6E, 3728412.7N 710200.0E, 3728243.0N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/07/2011 709068.7E, 3728292.9N 709361.9E, 3728298.7N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/07/2011 709361.9E, 3728298.7N 709351.6E, 3728453.0N Grubbing for Desert Tortoise 
Fencing 

None 

03/08/2011 709361.9E, 3728298.7N 709369.0E, 3728508.9N Backhoe trenching for Desert 
Tortoise Fencing 

None 



 

Date Coordinates 
Beginning 

Coordinates 
Ending 

Activity Monitored Archaeological 
Sites affected 

03/08/2011 709369.0E, 3728508.9N 709369.0E, 3728508.9N Grubbing for Desert Tortoise 
Fencing 

None 

03/09/2011 709364.5E, 3728488.4N 709341.9E, 3728796.0N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/09/2011 709341.9E, 3728796.0N 709359.4E, 3729039.4N Grubbing for Desert Tortoise 
Fencing 

None 

03/10/2011 709341.9E, 3728796.0N 709355.7E, 3728937.2N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/10/2011 709359.4E, 3729039.4N 709347.3E, 3729039.4N Grubbing for Desert Tortoise 
Fencing 

 None 

03/11/2011 709355.7E, 3728937.2N 709357.5E, 3729156.3N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/11/2011 709347.3E, 3729182.2N 709352.8E, 3729429.4N Grubbing for Desert Tortoise 
Fencing 

None 

03/14/2011 709357.5E, 3729156.3N 709360.2E, 3729281.1N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/15/2011 709360.2E, 3729281.1N 709355.7E, 3729522.7N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/15/2011 709351.1E, 3729547.7N 709360.6E, 3729811.6N Grubbing for Desert Tortoise 
Fencing 

None 

03/16/2011 709355.7E, 3729522.7N 709354.0E, 3729798.3N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/16/2011 709360.6E, 3729811.6N 709389.2E, 3730034.3N Grubbing for Desert Tortoise 
Fencing 

None 

03/17/2011 709355.7E, 3729522.7N 709421.6E, 3730002.2N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/17/2011 709360.6E, 3729811.6N 709727.1E, 3730027.8N Grubbing for Desert Tortoise 
Fencing 

None 

03/18/2011 709726.0E, 3730030.1N 709720.8E, 3730031.9N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/18/2011 709727.1E, 3730027.8N 710030.0E, 3730039.3N Grubbing for Desert Tortoise 
Fencing 

None 

03/21/2011 709720.8E, 3730031.9N 710001.3E, 3730040.0N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/21/2011 710030.0E, 3730039.3N 710001.3E, 3730040.0N Grubbing for Desert Tortoise 
Fencing 

None 

03/22/2011 710003.2E, 3730043.5N 710001.3E, 3730040.0N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/22/2011 710001.3E, 3730040.0N 710149.5E, 3729661.6N Grubbing for Desert Tortoise 
Fencing 

None 

03/23/2011 710175.3E, 3729976.0N 710176.0E, 3729663.6N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/23/2011 710149.5E, 3729661.6N 710176.7E, 3729371.8N Grubbing for Desert Tortoise 
Fencing 

None 



 

Date Coordinates 
Beginning 

Coordinates 
Ending 

Activity Monitored Archaeological 
Sites affected 

03/24/2011 710176.0E, 3729663.6N 710174.8E, 3729341.9N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/24/2011 710176.7E, 3729371.8N 710172.9E, 3728993.7N Grubbing for Desert Tortoise 
Fencing 

None 

03/25/2011 710174.8E, 3729341.9N 710184.3E, 3729028.7N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/25/2011 710172.9E, 3728993.7N 710182.1E, 3728624.9N Grubbing for Desert Tortoise 
Fencing 

None 

03/28/2011 710184E, 3729028N 710184E, 3728724N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/28/2011 710186E, 3728634N 710191E, 3728359N Grubbing for Desert Tortoise 
Fencing 

None 

03/29/2011 710184E, 3728724N 710193.4E, 3728417.8N Backhoe trenching for Desert 
Tortoise Fencing 

 None 

03/29/2011 710191E, 3728359N 709985.4E, 3728244.9 Grubbing for Desert Tortoise 
Fencing 

None 

03/30/2011 710193.4E, 3728417.8N 710049.2E, 3728247.7N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/31/2011 709985.4E, 3728244.9N 709741.0E, 3728232.5N Grubbing for Desert Tortoise 
Fencing 

None 

03/31/2011 710049.2E, 3728247.7N 709815.2E, 3728235.0N Backhoe trenching for Desert 
Tortoise Fencing 

None 

03/31/2011 709741.0E, 3728232.5N 709440.3E, 3728231.3N Grubbing for Desert Tortoise 
Fencing 

None 

  



 

 

Attachment 1 
DAILY MONITORING LOGS 
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Exhibit 7 
Worker Environmental Awareness Training 

Sign-In Sheets 
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Exhibit 8 
SWPPP Inspection Checklists 
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Exhibit 9 
Daily Water Usage Log  



Meter # Date Meter Read Today's Use TD QTY (gal) TD Acre‐Feet Kiewit Rep. Times Pump is On
Test Well #2 12/8/2010 3,100 0 0 0 Factory Testing
Test Well #2 12/14/2010 15,300 12,200 12,200 0.04 John Upton
Test Well #2 12/15/2010 20,200 4,900 17,100 0.05 Erick Espinosa
Test Well #2 12/20/2010 34,700 14,500 31,600 0.10 Mike Moneymaker
Test Well #2 12/28/2010 61,900 27,200 58,800 0.18 Mike Moneymaker
Test Well #2 12/29/2010 78,600 16,700 75,500 0.23 Mike Moneymaker
Test Well #2 12/30/2010 88,900 10,300 85,800 0.26 Mike Moneymaker
Test Well #2 1/3/2011 118,400 29,500 115,300 0.35 Mike Moneymaker
Test Well #2 1/4/2011 137,600 19,200 134,500 0.41 Mike Moneymaker
Test Well #2 1/5/2011 163,000 25,400 159,900 0.49 Mike Moneymaker
Test Well #2 1/6/2011 172,000 9,000 168,900 0.52 Mike Moneymaker
Test Well #2 1/7/2011 180,100 8,100 177,000 0.54 Mike Moneymaker
Test Well #2 1/10/2011 187,000 6,900 183,900 0.56 Mike Moneymaker
Test Well #2 1/11/2011 210,000 23,000 206,900 0.63 Mike Moneymaker 7:45am‐8:25am, 8:45am‐8:55am, 11:10am‐11:20am

Test Well #2 1/12/2011 275,700 65,700 272,600 0.84 Mike Moneymaker
7:45am‐8:20am, 11:20am‐11:52am, 12:05‐12:15pm, 1pm‐1:09pm, 1:36‐
1:55, 2:03‐2:11, 2:28‐2:46

Test Well #2 1/13/2011 297,800 22,100 294,700 0.90 Mike Moneymaker 8:00am‐8:10am, 1:50pm‐2:08pm, 2:26pm‐2:36pm
Test Well #2 1/14/2011 306,800 9,000 303,700 0.93 Mike Moneymaker 12:47pm‐1:05pm
Test Well #2 1/18/2011 339,700 32,900 336,600 1.03 Mike Moneymaker 8:25am‐8:46am, 11:11am‐11:30am, 1:24pm‐1:42pm, 2:24pm‐2:32pm
Test Well #2 1/19/2011 375,800 36,100 372,700 1.14 Mike Moneymaker 8:16am‐8:31am, 11:45am‐12:08pm
Test Well #2 1/20/2011 380,100 4,300 377,000 1.16 Mike Moneymaker 7:55am‐8:10am, 9:05am‐9:22am, 2:03pm‐2:12pm
Test Well #2 1/21/2011 388,200 8,100 385,100 1.18 Mike Moneymaker 8:05‐8:21am
Test Well #2 1/24/2011 406,500 18,300 403,400 1.24 Mike Moneymaker 7:54‐8:03am, 2:13‐2:31pm
Test Well #2 1/25/2011 415,900 9,400 412,800 1.27 Mike Moneymaker 2:25‐2:45pm
Test Well #2 1/26/2011 442,300 26,400 439,200 1.35 Mike Moneymaker 11:16‐11:34, 1:05‐1:18, 2:32‐2:51pm
Test Well #2 1/27/2011 470,200 27,900 467,100 1.43 Mike Moneymaker 8:24‐8:51, 12:58‐1:17, 2:02‐2:19
Test Well #2 1/28/2011 497,700 27,500 494,600 1.52 Mike Moneymaker 8:07‐8:24, 11:43‐12:05, 2:03‐2:25pm
Test Well #2 1/31/2011 521,400 23,700 518,300 1.59 Mike Moneymaker 7:00am‐7:08am, 7:11am‐7:19am, 11:02‐11:18am, 2:20pm‐2:35pm

Test Well #2 2/1/2011 544,300 22,900 541,200 1.66 Mike Moneymaker
7:04am‐7:08am, 7:28am‐7:33am, 8:21am‐8:28am, 11:07am‐11:14am, 
11:31am‐11:37am, 2:08pm‐2:25pm

Test Well #2 2/2/2011 565,700 21,400 562,600 1.73 Mike Moneymaker 7:15‐7:20, 7:46‐7:53, 11:26‐11:33, 12:50‐1:00
Test Well #2 2/3/2011 589,300 23,600 586,200 1.80 Mike Moneymaker 10:31‐10:49, 1:31‐1:40, 2:18‐2:26
Test Well #2 2/4/2011 605,200 15,900 602,100 1.85 Mike Moneymaker 7:37am‐7:48am, 11:31am‐11:46am, 1:42pm‐1:54pm
Test Well #2 2/7/2011 624,800 19,600 621,700 1.91 Mike Moneymaker 7:45am‐8:00am, 1:14pm‐1:28pm, 2:05pm‐2:13pm
Test Well #2 2/8/2011 649,700 24,900 646,600 1.98 Mike Moneymaker 7:26am‐7:40am, 10:51am‐ 11:04am, 1:15pm‐1:29pm, 2:24pm‐2:30pm
Test Well #2 2/9/2011 668,900 19,200 665,800 2.04 Mike Moneymaker 7:44am‐ 7:56am, 12:50pm‐ 1:04pm, 2:19pm‐2:30pm
Test Well #2 2/10/2011 689,800 20,900 686,700 2.11 Mike Moneymaker 7:31am‐7:44am, 11:55am‐12:10pm, 1:58pm‐2:10pm, 2:20pm‐2:27pm

Daily Water Meter Usage

SOILATER‐4: The proposed project’s use of groundwater during construction shall not exceed 4,100 af during the 69 months 
of construction and an annual average of 600 afy during operation     

Blythe Solar Power Plant
Early Works



Meter # Date Meter Read Today's Use TD QTY (gal) TD Acre‐Feet Kiewit Rep. Times Pump is On

Daily Water Meter Usage

Test Well #2 2/11/2011 707,200 17,400 704,100 2.16 Mike Moneymaker 8:00am‐8:14am‐ 12:55pm‐1:10pm, 2:06pm‐2:13pm
Test Well #2 2/14/2011 725,500 18,300 722,400 2.22 Mike Moneymaker 7:14‐7:31, 11:24‐11:39, 2:21‐2:30pm
Test Well #2 2/15/2011 746,200 20,700 743,100 2.28 Mike Moneymaker 7:49‐8:08, 12:08‐12:21, 2:18‐2:30pm
Test Well #2 2/16/2011 766,500 20,300 763,400 2.34 Mike Moneymaker 7:45‐8:03, 11:53‐12:07, 2:16‐2:24
Test Well #2 2/17/2011 783,800 17,300 780,700 2.40 Mike Moneymaker 7:51‐8:11, 11:38‐11:54
Test Well #2 2/18/2011 795,000 11,200 791,900 2.43 Mike Moneymaker 7:15‐7:30, 12:34‐12:41pm
Test Well #2 2/22/2011 813,000 18,000 809,900 2.49 Mike Moneymaker 7:14‐7:25, 10:03‐10:16, 1:56‐2:15
Test Well #2 2/23/2011 828,500 15,500 825,400 2.53 Mike Moneymaker 7:54‐8:13, 2:04‐2:16
Test Well #2 2/24/2011 842,600 14,100 839,500 2.58 Mike Moneymaker 7:22‐7:34, 11:31‐11:46
Test Well #2 2/25/2011 855,400 12,800 852,300 2.62 Mike Moneymaker 7:17‐7:30, 1:47‐1:58pm
Test Well #2 2/28/2011 869,700 14,300 866,600 2.66 Mike Moneymaker 7:18‐7:33, 1:57‐2:10pm
Test Well #2 3/1/2011 889,400 19,700 886,300 2.72 Mike Moneymaker 7:28‐7:43, 11:30‐11:46, 2:11‐2:22pm
Test Well #2 3/2/2011 904,000 14,600 900,900 2.76 Mike Moneymaker 7:18‐7:31, 1:24‐1:40
Test Well #2 3/3/2011 914,500 10,500 911,400 2.80 Mike Moneymaker 7:21‐7:36, 2:11‐2:20
Test Well #2 3/4/2011 944,000 29,500 940,900 2.89 Mike Moneymaker 7:21‐7:37, 8:51‐9:06, 10:52‐11:07, 12:41‐12:56
Test Well #2 3/7/2011 958,500 14,500 955,400 2.93 Mike Moneymaker 7:30‐7:45, 1:36‐1:50
Test Well #2 3/8/2011 975,500 17,000 972,400 2.98 Mike Moneymaker 7:28‐7:44, 11:55‐12:10, 2:13‐2:20
Test Well #2 3/9/2011 995,100 19,600 992,000 3.04 Mike Moneymaker 7:34‐7:50, 12:51‐1:06, 2:05‐2:15
Test Well #2 3/10/2011 1,017,700 22,600 1,014,600 3.11 Mike Moneymaker 9:15‐9:31, 11:56‐12:13, 1:47‐2:04
Test Well #2 3/11/2011 1,045,800 28,100 1,042,700 3.20 Mike Moneymaker 7:44‐7:55, 8:31‐8:44, 11:27‐11:34, 1:01‐1:15, 1:38‐1:44
Test Well #2 3/14/2011 1,071,800 26,000 1,068,700 3.28 Mike Moneymaker 7:19‐7:30, 9:57‐10:06, 11:03‐11:17, 1:24‐1:35, 2:02‐2:09
Test Well #2 3/15/2011 1,104,400 32,600 1,101,300 3.38 Mike Moneymaker 8:04‐8:25, 10:12‐10:25, 11:38‐11:52, 1:30‐1:45, 2:18‐2:22pm
Test Well #2 3/16/2011 1,141,500 37,100 1,138,400 3.49 Mike Moneymaker 7:15‐7:22, 7:48‐8:04, 9:24‐9:40, 11:08‐11:28,1:19‐1:30, 1:59‐2:12
Test Well #2 3/17/2011 1,179,700 38,200 1,176,600 3.61 Mike Moneymaker 7:52‐8:12, 9:25‐9:40, 10:56‐11:15, 1:02‐1:12, 1:44‐1:56, 2:24‐2:27
Test Well #2 3/18/2011 1,211,600 31,900 1,208,500 3.71 Mike Moneymaker 8:15‐8:30, 9:32‐9:47, 11:37‐11:50, 1:34‐1:48, 2:18‐2:22pm
Test Well #2 3/21/2011 1,245,800 34,200 1,242,700 3.81 Mike Moneymaker 7:30‐7:44, 8:58‐9:13, 10:27‐10:41, 1:35‐1:50, 2:12‐2:23pm
Test Well #2 3/22/2011 1,278,200 32,400 1,275,100 3.91 Mike Moneymaker 7:29‐7:41, 9:53‐10:09, 11:29‐11:42, 1:30‐1:40, 2:08‐2:21pm
Test Well #2 3/23/2011 1,311,100 32,900 1,308,000 4.01 Mike Moneymaker 7:31‐7:45, 9:32‐9:46, 11:15‐11:29, 1:09‐1:20, 1:54‐2:06pm
Test Well #2 3/24/2011 1,343,600 32,500 1,340,500 4.11 Mike Moneymaker 7:42‐7:57, 9:22‐9:36, 11:16‐11:31, 1:26‐1:40, 2:16‐2:22pm
Test Well #2 3/25/2011 1,382,300 38,700 1,379,200 4.23 Mike Moneymaker 7:34‐7:46, 9:39‐9:54, 10:40‐10:55, 11:47‐12:02, 1:20‐1:36, 2:02‐2:10
Test Well #2 3/28/2011 1,425,100 42,800 1,422,000 4.36 Mike Moneymaker 7:19‐7:35, 8:39‐8:54, 9:57‐10:12, 11:22‐11:37, 1:10‐1:25pm
Test Well #2 3/29/2011 1,458,700 33,600 1,455,600 4.47 Mike Moneymaker 7:27‐7:41, 10:36‐10:55, 11:38‐11:50, 1:05‐1:15, 1:53‐2:07
Test Well #2 3/30/2011 1,498,400 39,700 1,495,300 4.59 Mike Moneymaker 7:28‐7:35, 8:54‐9:15, 10:00‐10:10, 11:43‐12:03, 1:00‐1:15, 2:04‐2:16

Test Well #2 3/31/2011 1,534,100 35,700 1,531,000 4.70 Mike Moneymaker
7:26‐7:33, 7:51‐8:04, 9:44‐ 9:50, 10:37‐10:47, 11:22‐11:32, 1:22‐1:34, 2:01‐
2:16

SOILATER‐4: The proposed project’s use of groundwater during construction shall not exceed 4,100 af during the 69 months 
of construction and an annual average of 600 afy during operation     

Blythe Solar Power Plant
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2400 Camino Ramon, Suite #240        Phone - (925) 275-1700       Fax - (925) 275-0600            
San Ramon, CA  94583                e-Mail - info@wc-3.com    Web -www.wc-3.com 

 

West  Coast  Code  Consultants,  Inc. 
 
  

March 29, 2011 Blythe Solar Power Project – Final Review 
 WC3

  
 Permit No.: BSPP-Mech-1-031_PCF 

 
Mr. Steve Lorenz, P.E. 
Project Manager 
Kiewit Power Engineers Co. 
9401 Renner Boulevard 
Lenexa, KS 66219 
Sent via email:  steve.lorenz@kiewit.com 
 
 
Re: Plan Review: Mech-1, (Shop Fabricated Tanks) 
 Location: Blythe Solar Power Project, Riverside County, CA 
 
 
Dear Mr.Lorenz: 
 
On behalf of the California Energy Commission, West Coast Code Consultants, Inc. (WC3

 

) has completed the final 
review of the documents listed on the attached sheet, as they relate to the stated subject above. 

The California Energy Commission (CEC) Commission Decision for the Blythe Solar Power Project Application for 
Certification (09-AFC-6) dated September, 2010, was used as the basis of our review and compliance.    
 
The acceptance of this specified portion of the project, as part of the construction documents, is pending the 
electronic stamp and signature of the responsible engineer.  In order to issue the acceptance letter for this portion 
of the Blythe Project, please submit the final stamped and signed documents through the WC3

 
 document portal. 

The documents submitted must be the same documents reviewed by the plan check engineer or additional comments 
may occur. 
 
Should you have any questions please feel free to contact us. 
 
Sincerely, 

West Coast Code Consultants, Inc. (WC3

 
) 

 
 
GiyanSenaratne,S.E. 
StructuralEngineer 
ICBO/ICC/IRC Plans Examiner 
 
 
CC:  Mary Dyas, California Energy Commission  (mdyas@energy.state.ca.us) 
 Amber Phillips, Project and CBO Coordinator, Kiewit Power Engineers Co.(amber.phillips@kiewit.com) 
 Maggie Wilkerson, Solar Millennium LLC  (Wilkerson@solarmillennium.com) 
 Naim Triki, Solar Millennium LLC  (Triki@solarmillennium.com) 
 Subhendu Banerjee, Solar Millennium LLC  (Banerjee@solarmillennium.com) 
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mailto:amber.phillips@kiewit.com�
mailto:Wilkerson@solarmillennium.com�
mailto:Triki@solarmillennium.com�
mailto:Banerjee@solarmillennium.com�


 

2400 Camino Ramon, Suite #240        Phone - (925) 275-1700       Fax - (925) 275-0600            
San Ramon, CA  94583                e-Mail - info@wc-3.com    Web -www.wc-3.com 

 

West  Coast  Code  Consultants,  Inc. 
 
  

March 30, 2011 Blythe Solar Power Project – Final Review 
 WC3

  
 Permit No.: BSPP-WS-02-001_PCF 

 
Mr. Steve Lorenz, P.E. 
Project Manager 
Kiewit Power Engineers Co. 
9401 Renner Boulevard 
Lenexa, KS 66219 
Sent via email:  steve.lorenz@kiewit.com 
 
 
Re: Plan Review: Worker Safety-02, (Fire Protection Code Review) 
 Location: Blythe Solar Power Project, Riverside County, CA 
 
 
Dear Mr.Lorenz: 
 
On behalf of the California Energy Commission, West Coast Code Consultants, Inc. (WC3

 

) has completed the final 
review of the documents listed on the attached sheet, as they relate to the stated subject above. 

The California Energy Commission (CEC) Commission Decision for the Blythe Solar Power Project Application for 
Certification (09-AFC-6) dated September, 2010, was used as the basis of our review and compliance.    
 
The acceptance of this specified portion of the project, as part of the construction documents, is pending the 
electronic stamp and signature of the responsible engineer.  In order to issue the acceptance letter for this portion 
of the Blythe Project, please submit the final stamped and signed documents through the WC3

 
 document portal. 

The documents submitted must be the same documents reviewed by the plan check engineer or additional comments 
may occur. 
 
Should you have any questions please feel free to contact us. 
 
Sincerely, 

West Coast Code Consultants, Inc. (WC3

 
) 

 
 
GiyanSenaratne,S.E. 
StructuralEngineer 
ICBO/ICC/IRC Plans Examiner 
 
 
CC:  Mary Dyas, California Energy Commission  (mdyas@energy.state.ca.us) 
 Amber Phillips, Project and CBO Coordinator, Kiewit Power Engineers Co.(amber.phillips@kiewit.com) 
 Maggie Wilkerson, Solar Millennium LLC  (Wilkerson@solarmillennium.com) 
 Naim Triki, Solar Millennium LLC  (Triki@solarmillennium.com) 
 Subhendu Banerjee, Solar Millennium LLC  (Banerjee@solarmillennium.com) 
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Blythe Solar Power Project Final Review 
Fire Protection Code Review WC3 Permit No.: BSPP-WS-02-001_PCF 
March 30, 2011 Page 2 
   

 
 

LIST OF DOCUMENTS REVIEWED  
 
 
 

 
Report: 

• Fire Protection Code Review – KPE Project No. 2008-045 (Issued February 08, 2011 – Rev 0 – Issued for 
AHJ Review 

 
 

 
Other Documents: 
 

(not for acceptance) 

• Kiewit response letter dated March11,2011.  
 







 

2400 Camino Ramon, Suite #240        Phone - (925) 275-1700       Fax - (925) 275-0600            
San Ramon, CA  94583                e-Mail - info@wc-3.com    Web -www.wc-3.com 

 

West  Coast  Code  Consultants,  Inc. 
 
  

March 1, 2011 Blythe Solar Power Project – Final Review 
 WC3 Permit No.: BSPP-Mech-1-040_PCF 
  
 
Mr. Steve Lorenz, P.E. 
Project Manager 
Kiewit Power Engineers Co. 
9401 Renner Boulevard 
Lenexa, KS 66219 
Sent via email:  steve.lorenz@kiewit.com 
 
 
Re: Plan Review: Mech-1, (P&IDs Cycle Chemical Feed) 
 Location: Blythe Solar Power Project, Riverside County, CA 
 
 
Dear Mr.Lorenz: 
 
On behalf of the California Energy Commission, West Coast Code Consultants, Inc. (WC3) has completed the final 
review of the documents listed on the attached sheet, as they relate to the stated subject above. 
 
The California Energy Commission (CEC) Commission Decision for the Blythe Solar Power Project Application for 
Certification (09-AFC-6) dated September, 2010, was used as the basis of our review and compliance.    
 
The acceptance of this specified portion of the project, as part of the construction documents, is pending the 
electronic stamp and signature of the responsible engineer.  In order to issue the acceptance letter for this portion 
of the Blythe Project, please submit the final stamped and signed documents through the WC3 document portal. 
 
The documents submitted must be the same documents reviewed by the plan check engineer or additional comments 
may occur. 
 
Should you have any questions please feel free to contact us. 
 
Sincerely, 

West Coast Code Consultants, Inc. (WC3) 
 
 
 
GiyanSenaratne,S.E. 
StructuralEngineer 
ICBO/ICC/IRC Plans Examiner 
 
 
CC:  Mary Dyas, California Energy Commission  (mdyas@energy.state.ca.us) 
 Amber Phillips, Project and CBO Coordinator, Kiewit Power Engineers Co.(amber.phillips@kiewit.com) 
 Maggie Wilkerson, Solar Millennium LLC  (Wilkerson@solarmillennium.com) 
 Naim Triki, Solar Millennium LLC  (Triki@solarmillennium.com) 
 Subhendu Banerjee, Solar Millennium LLC  (Banerjee@solarmillennium.com) 

 

mailto:info@wc-3.com
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Blythe Solar Power Project Final Review 
P&IDs – Cycle Chemical Feed WC3 Permit No.: BSPP-Mech-1-040_PCF 
March 1, 2011 Page 2 
   

 
 

LIST OF DOCUMENTS REVIEWED  
 
 
Drawings 
 

2008-045-PS-520 by Kiewit dated February 18, 2011 
2008-045-PS-521 by Kiewit dated February 18, 2011 



 

2400 Camino Ramon, Suite #240        Phone - (925) 275-1700       Fax - (925) 275-0600            
San Ramon, CA  94583                e-Mail - info@wc-3.com    Web -www.wc-3.com 

 

West  Coast  Code  Consultants,  Inc. 
 
  

March 30, 2011 Blythe Solar Power Project – Final Review 
 WC3

  
 Permit No.: BSPP-Mech-1-043_PCF 

 
Mr. Steve Lorenz, P.E. 
Project Manager 
Kiewit Power Engineers Co. 
9401 Renner Boulevard 
Lenexa, KS 66219 
Sent via email:  steve.lorenz@kiewit.com 
 
 
Re: Plan Review: Mech-1, (P&ID Steam Turbine Lube Oil) 
 Location: Blythe Solar Power Project, Riverside County, CA 
 
 
Dear Mr.Lorenz: 
 
On behalf of the California Energy Commission, West Coast Code Consultants, Inc. (WC3

 

) has completed the final 
review of the documents listed on the attached sheet, as they relate to the stated subject above. 

The California Energy Commission (CEC) Commission Decision for the Blythe Solar Power Project Application for 
Certification (09-AFC-6) dated September, 2010, was used as the basis of our review and compliance.    
 
The acceptance of this specified portion of the project, as part of the construction documents, is pending the 
electronic stamp and signature of the responsible engineer.  In order to issue the acceptance letter for this portion 
of the Blythe Project, please submit the final stamped and signed documents through the WC3

 
 document portal. 

The documents submitted must be the same documents reviewed by the plan check engineer or additional comments 
may occur. 
 
Should you have any questions please feel free to contact us. 
 
Sincerely, 

West Coast Code Consultants, Inc. (WC3

 
) 

 
 
GiyanSenaratne,S.E. 
StructuralEngineer 
ICBO/ICC/IRC Plans Examiner 
 
 
CC:  Mary Dyas, California Energy Commission  (mdyas@energy.state.ca.us) 
 Amber Phillips, Project and CBO Coordinator, Kiewit Power Engineers Co.(amber.phillips@kiewit.com) 
 Maggie Wilkerson, Solar Millennium LLC  (Wilkerson@solarmillennium.com) 
 Naim Triki, Solar Millennium LLC  (Triki@solarmillennium.com) 
 Subhendu Banerjee, Solar Millennium LLC  (Banerjee@solarmillennium.com) 
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Blythe Solar Power Project Final Review 
P&ID – Steam Turbine Lube Oil WC3 Permit No.: BSPP-Mech-1-043_PCF 
March 30, 2011 Page 2 
   

 
 

LIST OF DOCUMENTS REVIEWED  
 
 

 
Drawings: 

• 2008-045-PS-310 rev. A by Kiewit dated February 23, 2011 
• 2008-045-PS-311 rev. A by Kiewit dated February 23, 2011    

 
 
Other Documents:  
 

(Not for acceptance) 

• Kiewit response letter dated March 24, 2011 
 

 
 



 

2400 Camino Ramon, Suite #240        Phone - (925) 275-1700       Fax - (925) 275-0600            
San Ramon, CA  94583                e-Mail - info@wc-3.com    Web -www.wc-3.com 

 

West  Coast  Code  Consultants,  Inc. 
 
  

March 1, 2010 Blythe Solar Power Project – Final Review 
 WC3 Permit No.: BSPP-Mech-1-042_PCF 
  
 
Mr. Steve Lorenz, P.E. 
Project Manager 
Kiewit Power Engineers Co. 
9401 Renner Boulevard 
Lenexa, KS 66219 
Sent via email:  steve.lorenz@kiewit.com 
 
 
Re: Plan Review: Mech-1, (P&IDs- Demineralized Water Supply) 
 Location: Blythe Solar Power Project, Riverside County, CA 
 
 
Dear Mr.Lorenz: 
 
On behalf of the California Energy Commission, West Coast Code Consultants, Inc. (WC3) has completed the final 
review of the documents listed on the attached sheet, as they relate to the stated subject above. 
 
The California Energy Commission (CEC) Commission Decision for the Blythe Solar Power Project Application for 
Certification (09-AFC-6) dated September, 2010, was used as the basis of our review and compliance.    
 
The acceptance of this specified portion of the project, as part of the construction documents, is pending the 
electronic stamp and signature of the responsible engineer.  In order to issue the acceptance letter for this portion 
of the Blythe Project, please submit the final stamped and signed documents through the WC3 document portal. 
 
The documents submitted must be the same documents reviewed by the plan check engineer or additional comments 
may occur. 
 
Should you have any questions please feel free to contact us. 
 
Sincerely, 

West Coast Code Consultants, Inc. (WC3) 
 
 
 
GiyanSenaratne,S.E. 
StructuralEngineer 
ICBO/ICC/IRC Plans Examiner 
 
 
CC:  Mary Dyas, California Energy Commission  (mdyas@energy.state.ca.us) 
 Amber Phillips, Project and CBO Coordinator, Kiewit Power Engineers Co.(amber.phillips@kiewit.com) 
 Maggie Wilkerson, Solar Millennium LLC  (Wilkerson@solarmillennium.com) 
 Naim Triki, Solar Millennium LLC  (Triki@solarmillennium.com) 
 Subhendu Banerjee, Solar Millennium LLC  (Banerjee@solarmillennium.com) 
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mailto:amber.phillips@kiewit.com
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Blythe Solar Power Project Final Review 
P&IDs- Demineralized Water Supply WC3 Permit No.: BSPP-Mech-1-042_PCF 
March 1, 2011 Page 2 
   

 
 

LIST OF DOCUMENTS REVIEWED  
 
 
Drawings: 
 
2008-045-PS-410 by Kiewit dated February 18, 2011. 
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San Ramon, CA  94583                e-Mail - info@wc-3.com    Web -www.wc-3.com 

 

West  Coast  Code  Consultants,  Inc. 
 
  

March 30, 2011 Blythe Solar Power Project – Final Review 
 WC3

  
 Permit No.: BSPP-Mech-1-041_PCF 

 
Mr. Steve Lorenz, P.E. 
Project Manager 
Kiewit Power Engineers Co. 
9401 Renner Boulevard 
Lenexa, KS 66219 
Sent via email:  steve.lorenz@kiewit.com 
 
 
Re: Plan Review: Mech-1, (P&IDs Sampling Unit A No. 1) 
 Location: Blythe Solar Power Project, Riverside County, CA 
 
 
Dear Mr.Lorenz: 
 
On behalf of the California Energy Commission, West Coast Code Consultants, Inc. (WC3

 

) has completed the final 
review of the documents listed on the attached sheet, as they relate to the stated subject above. 

The California Energy Commission (CEC) Commission Decision for the Blythe Solar Power Project Application for 
Certification (09-AFC-6) dated September, 2010, was used as the basis of our review and compliance.    
 
The acceptance of this specified portion of the project, as part of the construction documents, is pending the 
electronic stamp and signature of the responsible engineer.  In order to issue the acceptance letter for this portion 
of the Blythe Project, please submit the final stamped and signed documents through the WC3

 
 document portal. 

The documents submitted must be the same documents reviewed by the plan check engineer or additional comments 
may occur. 
 
Should you have any questions please feel free to contact us. 
 
Sincerely, 

West Coast Code Consultants, Inc. (WC3

 
) 

 
 
GiyanSenaratne,S.E. 
StructuralEngineer 
ICBO/ICC/IRC Plans Examiner 
 
 
CC:  Mary Dyas, California Energy Commission  (mdyas@energy.state.ca.us) 
 Amber Phillips, Project and CBO Coordinator, Kiewit Power Engineers Co.(amber.phillips@kiewit.com) 
 Maggie Wilkerson, Solar Millennium LLC  (Wilkerson@solarmillennium.com) 
 Naim Triki, Solar Millennium LLC  (Triki@solarmillennium.com) 
 Subhendu Banerjee, Solar Millennium LLC  (Banerjee@solarmillennium.com) 
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Blythe Solar Power Project Final Review 
P&ID Sampling Unit A No.1 WC3 Permit No.: BSPP-Mech-1-041_PCF 
March 30, 2011 Page 2 
   

 
 

LIST OF DOCUMENTS REVIEWED  
 
 

 
Drawings: 

2008-045-PS-500 rev A by Kiewit dated February 18, 2011 
2008-045-PS-501 rev A by Kiewit dated February 18, 2011 

 
 
Supporting Documents:  
 

(Not for acceptance) 

Kiewit response letter dated March 24, 2011 
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West  Coast  Code  Consultants,  Inc. 
 
  

March 29, 2011 Blythe Solar Power Project – Final Review 
 WC3

  
 Permit No.: BSPP-Mech-1-039_PCF 

 
Mr. Steve Lorenz, P.E. 
Project Manager 
Kiewit Power Engineers Co. 
9401 Renner Boulevard 
Lenexa, KS 66219 
Sent via email:  steve.lorenz@kiewit.com 
 
 
Re: Plan Review: Mech-1, (Cooling Tower Chemical Feed P&IDs) 
 Location: Blythe Solar Power Project, Riverside County, CA 
 
 
Dear Mr.Lorenz: 
 
On behalf of the California Energy Commission, West Coast Code Consultants, Inc. (WC3

 

) has completed the final 
review of the documents listed on the attached sheet, as they relate to the stated subject above. 

The California Energy Commission (CEC) Commission Decision for the Blythe Solar Power Project Application for 
Certification (09-AFC-6) dated September, 2010, was used as the basis of our review and compliance.    
 
The acceptance of this specified portion of the project, as part of the construction documents, is pending the 
electronic stamp and signature of the responsible engineer.  In order to issue the acceptance letter for this portion 
of the Blythe Project, please submit the final stamped and signed documents through the WC3

 
 document portal. 

The documents submitted must be the same documents reviewed by the plan check engineer or additional comments 
may occur. 
 
Should you have any questions please feel free to contact us. 
 
Sincerely, 

West Coast Code Consultants, Inc. (WC3

 
) 

 
 
GiyanSenaratne,S.E. 
StructuralEngineer 
ICBO/ICC/IRC Plans Examiner 
 
 
CC:  Mary Dyas, California Energy Commission  (mdyas@energy.state.ca.us) 
 Amber Phillips, Project and CBO Coordinator, Kiewit Power Engineers Co.(amber.phillips@kiewit.com) 
 Maggie Wilkerson, Solar Millennium LLC  (Wilkerson@solarmillennium.com) 
 Naim Triki, Solar Millennium LLC  (Triki@solarmillennium.com) 
 Subhendu Banerjee, Solar Millennium LLC  (Banerjee@solarmillennium.com) 
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Blythe Solar Power Project Final Review 
P&IDs-Cooling Tower Chemical Feed WC3 Permit No.: BSPP-Mech-1-039_PCF 
March 29, 2011 Page 2 
   

 
 

LIST OF DOCUMENTS REVIEWED  
 
 

 
Drawings: 

• 2008-045-PS-530 rev. A by Kiewit dated February 18, 2011 
• 2008-045-PS-530 rev. A by Kiewit dated February 18, 2011 
• 2008-045-PS-532 rev. A by Kiewit dated February 18, 2011  

 
 
Supporting Documents:  
 

(Not for acceptance) 

• Kiewit response letter dated March 24, 2011 
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West  Coast  Code  Consultants,  Inc. 
 
  

March 23, 2011 Blythe Solar Power Project – Final Review 
 WC3 Permit No.: BSPP-Mech-1-037_PCF 
  
 
Mr. Steve Lorenz, P.E. 
Project Manager 
Kiewit Power Engineers Co. 
9401 Renner Boulevard 
Lenexa, KS 66219 
Sent via email:  steve.lorenz@kiewit.com 
 
 

Re:Plan Review:    Mech-01,P&IDs – Circulating Water, Service Water, Portable Water, Fuel Gas, 
Sanitary    Drains & Blowdown  

 Location: Blythe Solar Power Project, Riverside County, CA 
 
 
Dear Mr.Lorenz: 
 
On behalf of the California Energy Commission, West Coast Code Consultants, Inc. (WC3) has completed the final 
review of the documents listed on the attached sheet, as they relate to the stated subject above. 
 
The California Energy Commission (CEC) Commission Decision for the Blythe Solar Power Project Application for 
Certification (09-AFC-6) dated September, 2010, was used as the basis of our review and compliance.    
 
The acceptance of this specified portion of the project, as part of the construction documents, is pending the 
electronic stamp and signature of the responsible engineer.  In order to issue the acceptance letter for this portion 
of the Blythe Project, please submit the final stamped and signed documents through the WC3 document portal. 
 
The documents submitted must be the same documents reviewed by the plan check engineer or additional comments 
may occur. 
 
Should you have any questions please feel free to contact us. 
 
Sincerely, 

West Coast Code Consultants, Inc. (WC3) 
 
 
 
GiyanSenaratne,S.E. 
StructuralEngineer 
ICBO/ICC/IRC Plans Examiner 
 
 
CC:  Mary Dyas, California Energy Commission  (mdyas@energy.state.ca.us) 
 Amber Phillips, Project and CBO Coordinator, Kiewit Power Engineers Co.(amber.phillips@kiewit.com) 
 Maggie Wilkerson, Solar Millennium LLC  (Wilkerson@solarmillennium.com) 
 Naim Triki, Solar Millennium LLC  (Triki@solarmillennium.com) 
 Subhendu Banerjee, Solar Millennium LLC  (Banerjee@solarmillennium.com) 

mailto:info@wc-3.com
mailto:amber.phillips@kiewit.com
mailto:Wilkerson@solarmillennium.com
mailto:Triki@solarmillennium.com
mailto:Banerjee@solarmillennium.com


Blythe Solar Power Project Final Review 
P&IDs WC3 Permit No.: BSPP-Mech-1-037_PCF 
March 23, 2011 Page 2 
   

 
 
 

LIST OF DOCUMENTS REVIEWED  
 
 
Drawings: 
 

• 2008-045-PS-091   rev. B by Kiewit dated December 12, 2010   
• 2008-045-PS-262 rev. B by Kiewit dated December 12, 2010 
• 2008-045-PS-390 rev. B by Kiewit dated December 12, 2010 
• 2008-045-PS-400 rev. B by Kiewit dated December 12, 2010 
• 2008-045-PS-650 rev. C by Kiewit dated February 25, 2011 
• 2008-045-PS-950 rev. B by Kiewit dated December 12, 2010   

 
 
Other Documents: 
 

• Kiewit response letter dated March 11, 2011Letter  
 
 



 

2400 Camino Ramon, Suite #240        Phone - (925) 275-1700       Fax - (925) 275-0600            
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West  Coast  Code  Consultants,  Inc. 
 
  

March 1, 2011 Blythe Solar Power Project – Final Review 
 WC3 Permit No.: BSPP-Mech-1-036_PCF 
  
 
Mr. Steve Lorenz, P.E. 
Project Manager 
Kiewit Power Engineers Co. 
9401 Renner Boulevard 
Lenexa, KS 66219 
Sent via email:  steve.lorenz@kiewit.com 
 
 
Re: Plan Review: Mech-1, (P&IDs- Instrument Air) 
 Location: Blythe Solar Power Project, Riverside County, CA 
 
 
Dear Mr.Lorenz: 
 
On behalf of the California Energy Commission, West Coast Code Consultants, Inc. (WC3) has completed the final 
review of the documents listed on the attached sheet, as they relate to the stated subject above. 
 
The California Energy Commission (CEC) Commission Decision for the Blythe Solar Power Project Application for 
Certification (09-AFC-6) dated September, 2010, was used as the basis of our review and compliance.    
 
The acceptance of this specified portion of the project, as part of the construction documents, is pending the 
electronic stamp and signature of the responsible engineer.  In order to issue the acceptance letter for this portion 
of the Blythe Project, please submit the final stamped and signed documents through the WC3 document portal. 
 
The documents submitted must be the same documents reviewed by the plan check engineer or additional comments 
may occur. 
 
Should you have any questions please feel free to contact us. 
 
Sincerely, 

West Coast Code Consultants, Inc. (WC3) 
 
 
 
GiyanSenaratne,S.E. 
StructuralEngineer 
ICBO/ICC/IRC Plans Examiner 
 
 
CC:  Mary Dyas, California Energy Commission  (mdyas@energy.state.ca.us) 
 Amber Phillips, Project and CBO Coordinator, Kiewit Power Engineers Co.(amber.phillips@kiewit.com) 
 Maggie Wilkerson, Solar Millennium LLC  (Wilkerson@solarmillennium.com) 
 Naim Triki, Solar Millennium LLC  (Triki@solarmillennium.com) 
 Subhendu Banerjee, Solar Millennium LLC  (Banerjee@solarmillennium.com) 
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Blythe Solar Power Project Final Review 
P&IDs- Instrument Air WC3 Permit No.: BSPP-Mech-1-036_PCF 
March 1, 2011  Page 2 
   

 
 

LIST OF DOCUMENTS REVIEWED  
 
 
Drawings 
 
2008-045-PS-560, thru 2008-045-PS-565 by Kiewit dated 12/3/10 
 

 
Other Documents: 
 
Kiewit response letter dated February 24, 2010. 
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West  Coast  Code  Consultants,  Inc. 
 
  

March 1, 2011 Blythe Solar Power Project – Final Review 
 WC3 Permit No.: BSPP-Mech-1-035_PCF 
  
 
Mr. Steve Lorenz, P.E. 
Project Manager 
Kiewit Power Engineers Co. 
9401 Renner Boulevard 
Lenexa, KS 66219 
Sent via email:  steve.lorenz@kiewit.com 
 
 
Re: Plan Review: Mech-1, (P&IDs – Plant Drains) 
 Location: Blythe Solar Power Project, Riverside County, CA 
 
 
Dear Mr.Lorenz: 
 
On behalf of the California Energy Commission, West Coast Code Consultants, Inc. (WC3) has completed the final 
review of the documents listed on the attached sheet, as they relate to the stated subject above. 
 
The California Energy Commission (CEC) Commission Decision for the Blythe Solar Power Project Application for 
Certification (09-AFC-6) dated September, 2010, was used as the basis of our review and compliance.    
 
The acceptance of this specified portion of the project, as part of the construction documents, is pending the 
electronic stamp and signature of the responsible engineer.  In order to issue the acceptance letter for this portion 
of the Blythe Project, please submit the final stamped and signed documents through the WC3 document portal. 
 
The documents submitted must be the same documents reviewed by the plan check engineer or additional comments 
may occur. 
 
Should you have any questions please feel free to contact us. 
 
Sincerely, 

West Coast Code Consultants, Inc. (WC3) 
 
 
 
GiyanSenaratne,S.E. 
StructuralEngineer 
ICBO/ICC/IRC Plans Examiner 
 
 
CC:  Mary Dyas, California Energy Commission  (mdyas@energy.state.ca.us) 
 Amber Phillips, Project and CBO Coordinator, Kiewit Power Engineers Co.(amber.phillips@kiewit.com) 
 Maggie Wilkerson, Solar Millennium LLC  (Wilkerson@solarmillennium.com) 
 Naim Triki, Solar Millennium LLC  (Triki@solarmillennium.com) 
 Subhendu Banerjee, Solar Millennium LLC  (Banerjee@solarmillennium.com) 
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Blythe Solar Power Project Final Review 
P&IDs- Plant Drains WC3 Permit No.: BSPP-Mech-1-035_PCF 
March 1, 2011 Page 2 
   

 
 

LIST OF DOCUMENTS REVIEWED  
 
 
Drawings 
 
2008-045-PS-970 by Kiewit dated 12/8/10 
2008-045-PS-971 by Kiewit dated 12/8/10 
 

 
Other Documents: 
 
Kiewit response letter dated February 24, 2011. 
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West  Coast  Code  Consultants,  Inc. 
 
  

March 29, 2011 Blythe Solar Power Project – Final Review 
 WC3

  
 Permit No.: BSPP-Mech-1-033_PCF 

 
Mr. Steve Lorenz, P.E. 
Project Manager 
Kiewit Power Engineers Co. 
9401 Renner Boulevard 
Lenexa, KS 66219 
Sent via email:  steve.lorenz@kiewit.com 
 
 
Re: Plan Review: Mech-1, (P&ID Service Water Treatment) 
 Location: Blythe Solar Power Project, Riverside County, CA 
 
 
Dear Mr.Lorenz: 
 
On behalf of the California Energy Commission, West Coast Code Consultants, Inc. (WC3

 

) has completed the final 
review of the documents listed on the attached sheet, as they relate to the stated subject above. 

The California Energy Commission (CEC) Commission Decision for the Blythe Solar Power Project Application for 
Certification (09-AFC-6) dated September, 2010, was used as the basis of our review and compliance.    
 
The acceptance of this specified portion of the project, as part of the construction documents, is pending the 
electronic stamp and signature of the responsible engineer.  In order to issue the acceptance letter for this portion 
of the Blythe Project, please submit the final stamped and signed documents through the WC3

 
 document portal. 

The documents submitted must be the same documents reviewed by the plan check engineer or additional comments 
may occur. 
 
Should you have any questions please feel free to contact us. 
 
Sincerely, 

West Coast Code Consultants, Inc. (WC3

 
) 

 
 
GiyanSenaratne,S.E. 
StructuralEngineer 
ICBO/ICC/IRC Plans Examiner 
 
 
CC:  Mary Dyas, California Energy Commission  (mdyas@energy.state.ca.us) 
 Amber Phillips, Project and CBO Coordinator, Kiewit Power Engineers Co.(amber.phillips@kiewit.com) 
 Maggie Wilkerson, Solar Millennium LLC  (Wilkerson@solarmillennium.com) 
 Naim Triki, Solar Millennium LLC  (Triki@solarmillennium.com) 
 Subhendu Banerjee, Solar Millennium LLC  (Banerjee@solarmillennium.com) 
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Blythe Solar Power Project Final Review 
P&IDs -Service Water Treatment WC3 Permit No.: BSPP-Mech-1-033_PCF 
March 29, 2011 Page 2 
   

 
 

LIST OF DOCUMENTS REVIEWED  
 
 

 
Drawings: 

• 2008-045-PS-370, by Kiewit dated 12-08-10 
• 2008-045-PS-373, by Kiewit dated 12-8-10 
• 2008-045-PS-374, by Kiewit dated 12-8-10 

 
Other Documents:
 

 (Not for acceptance) 

• Kiewit Response letter dated March 24, 2011 
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West  Coast  Code  Consultants,  Inc. 
 
  

March 8, 2010 Blythe Solar Power Project – Final Review 
 WC3 Permit No.: BSPP-Mech-1-032_PCF 
  
 
Mr. Steve Lorenz, P.E. 
Project Manager 
Kiewit Power Engineers Co. 
9401 Renner Boulevard 
Lenexa, KS 66219 
Sent via email:  steve.lorenz@kiewit.com 
 
 
Re: Plan Review: Mech-1, (P&IDs- Raw Water) 
 Location: Blythe Solar Power Project, Riverside County, CA 
 
 
Dear Mr.Lorenz: 
 
On behalf of the California Energy Commission, West Coast Code Consultants, Inc. (WC3) has completed the final 
review of the documents listed on the attached sheet, as they relate to the stated subject above. 
 
The California Energy Commission (CEC) Commission Decision for the Blythe Solar Power Project Application for 
Certification (09-AFC-6) dated September, 2010, was used as the basis of our review and compliance.    
 
The acceptance of this specified portion of the project, as part of the construction documents, is pending the 
electronic stamp and signature of the responsible engineer.  In order to issue the acceptance letter for this portion 
of the Blythe Project, please submit the final stamped and signed documents through the WC3 document portal. 
 
The documents submitted must be the same documents reviewed by the plan check engineer or additional comments 
may occur. 
 
Should you have any questions please feel free to contact us. 
 
Sincerely, 

West Coast Code Consultants, Inc. (WC3) 
 
 
 
GiyanSenaratne,S.E. 
StructuralEngineer 
ICBO/ICC/IRC Plans Examiner 
 
 
CC:  Mary Dyas, California Energy Commission  (mdyas@energy.state.ca.us) 
 Amber Phillips, Project and CBO Coordinator, Kiewit Power Engineers Co.(amber.phillips@kiewit.com) 
 Maggie Wilkerson, Solar Millennium LLC  (Wilkerson@solarmillennium.com) 
 Naim Triki, Solar Millennium LLC  (Triki@solarmillennium.com) 
 Subhendu Banerjee, Solar Millennium LLC  (Banerjee@solarmillennium.com) 
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Blythe Solar Power Project Final Review 
P&IDs – Raw Water WC3 Permit No.: BSPP-Mech-1-032_PCF 
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LIST OF DOCUMENTS REVIEWED  
 
 
Drawing: 
 
2008-045-PS-360 Rev C By Kiewit dated December 08, 2010   

 
 

Other Documents: 
 
Response letter from Kiewit dated March 2, 2011. 
 



Blythe Solar Power Project Final Review 
Specifications Shop Fabricated Tanks WC3 Permit No.: BSPP-Mech-1-031_PCF 
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LIST OF DOCUMENTS REVIEWED  
 
 

Specifications for Shop Fabricated Tanks– KPE Specification 551 (Issued December 3, 2010 – Rev A – Issued for 
Review 

Specifications: 

 
Supporting Documents:  
Kiewit response letter dated March 24, 2011 

(Not for acceptance) 

 
 
 





















Kiewit 
Transmittal Form 
Transmittal Number: CBO-0214 Date: 3/23/2011 

Project: Blythe Solar Power Project 

SUbject: MECH-1-18.0 Rev 1 SPECIFICATIONS FOR CLOSED FEEDWATER HEATERS 

Transmitted via e-mail to the selected companies: 

~ CBO WC-3 

o CEC 

o KPC 

o KPE 

o SM LLC 

o STA-C 

Comments: 

KPE-CBO-0076: Please see attached the KPE response to CBO comments on Closed Feedwater Heater 
Specifications received via letter BSPP-MECH-01-02S_PC1. 

Approved By: ~/
Steve Loren 
Project Manager 
Kiewit Power Engineers 

Project No: 2008-045 Transmittal Number: CBO-0214 Page 1 of 1 



































• Kiewit 
Transmittal Form 
Transmittal Number: CBO-0198 Date: 3/7/2011 

Project: Blythe Solar Power Project 

Subject: MECH-1-9.41 Rev 1 P&IDs - RAW WATER 

Transmitted via e-mail to the selected companies: 

~ CBOWC-3 

o CEC 

o KPC 

o KPE 

o SM LLC 

o STA-C 

Comments: 

KPE/CBO-0067: Please see attached KPE Response Letter to comments regarding P&ID's for Raw Water 
received via letter BSPP-MECH-01-032.pc1 on 12/23/2010. 

Approved BY:.~ 
Steve Lorenz 
Project Manager 
Kiewit Power Engineers 

Project No: 2008-045 Transmittal Number: CBO-0198 Page 1 of 1 















 

 

 
 

Blythe Solar Power Project 
(09-AFC-6C) 

 
Monthly Compliance Report #5 

 
 
 
 
 

Exhibit 11 
Small Arms Report  



 AECOM 510.622.6600  tel 
 2101 Webster Street, Suite 1900  510.834.4304  fax 
 Oakland, CA  94612  

Memorandum 

To enhance and sustain the world’s built, natural and social environments 

C:\Users\singh\Desktop\Project Docs\BSPP Project Documents\MCRs\Reporting Period March 2011\Final to CEC\Native Files\Exhibits\Exhibit 

11_Small Arms Report March 2011.docx 

To Mark Luttrell  Page 1 

CC Rick Swahn, Morgan Bohn 

Subject 50 caliber Rounds Found at BSPP 

 

From Dan McKinnon 

Date March 22, 2011  
   
 

On March 21, biologist Tina Pool informed me that she thinks she found linked ammunition during bio 
clearance surveys performed over the weekend.  On March 22 at 1200, I along with Morgan Bohn 
returned to the site identified by Ms. Pool and located 8 linked 50cal rounds at coordinates UTM 11s 
0708335 3727936.  I recovered them and turned them into the sheriff’s office to deputy L. Gonzales.  
Documentation is attached. 

On March 28, I performed an instrument assisted visual surface sweep 200 feet around the area of the 
50cal rounds.  Nothing else was found as a result of the instrumented sweeps. 

The subject materials do not constitute MEC or UXO, and no further action is warranted.  

Sincerely, 

 

Daniel McKinnon 

 



AECOM 

To enhance and sustain the world’s built, natural and social environments 

2 

  



AECOM 

To enhance and sustain the world’s built, natural and social environments 
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Blythe Solar Power Project 
(09-AFC-6C) 

 
Monthly Compliance Report #5 

 
 
 
 
 

Exhibit 12 
Site Construction Safety Supervisor’s Safety Report 



 Monthly Safety Inspection Report for March 2011 

Blythe Solar Power Project 

Safety Inspections 

See the attached safety Tour Reports. 

Safety Incidents and Corrective Actions 

See attached safety tours repots.  

Unresolved Safety Problems 

There are no unresolved safety issues. 

First Aid, Reportable, & Recordable Injuries 

There were no first aids, reportable, recordable, or near misses during the month of March. 

 

















































 

 

 
 

Blythe Solar Power Project 
(09-AFC-6C) 

 
Monthly Compliance Report #5 

 
 
 
 
 

Exhibit 13 
CBO Safety Monitor’s Report 
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